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INTRODUCTION

The Texas Comptroller of Public Accounts’ (CPA) Statewide
Procurement Division (SPD) is the central authority for state agency
procurement guidance, education, and statewide contract develop-
ment services. The SPD director serves as the Chief Procurement
Officer (CPO) for the State of Texas.

The CPO has authority over state agency procurement. Authorized
to provide leadership on procurement issues, the CPO may ana-
lyze state purchasing data to leverage state purchasing power,
provide functional support to agencies, and provide training on
state purchasing and contract management. The CPO may also
review solicitations for major contracts for information technology
projects monitored by the Quality Assurance Team (QAT), review
solicitations for major contracts reviewed by the Contract Advisory
Team (CAT) and delegate certain purchasing authority to agencies.?
Agencies are required to comply with any request for information
from the CPO that is necessary to conduct an analysis of state
purchasing data to leverage state purchasing power.’

SPD publishes this State of Texas Procurement and Contract
Management Guide (Guide) to aid public procurement professionals
in the execution of their duties and to provide step-by-step
guidance and a framework for the continued development of public
procurement processes and best practices.

The procedures in this Guide primarily focus on the implementation
of Title 10, Subtitle D of the Texas Government Code as well as Chap-
ters 2261 and 2262 of the Texas Government Code. Other procure-
ment authority is addressed in the Guide to provide a broad working
knowledge of commonly utilized procurement methods.

The content of this Guide is generally organized to align with the
procurement activities specified in the Procurement Cycle. To
facilitate a better understanding of the roles performed by state
agency employees during the various procurement activities, this
Guide differentiates between procurement and purchasing. The term
procurement refers to all aspects of the sourcing activities, including
drafting and issuing the solicitation, evaluation of responses,
selection of successful respondents, the negotiation of contracts,
and the actual purchasing of goods or services. By contrast, the
term purchasing refers to the mechanical or administrative process
of how goods and services are ordered. Purchasing can usually be
described as the transactional function of the procurement process,

! TEX.GOV'T CODE § 2155.091.
2 TEX.GOV'T CODE §§ 2155.091(b), (d), (e).
% TEX.GOV'T CODE § 2155.091(c).

whereas procurement is, essentially, the overarching or umbrella
activity within which purchasing can be found.

When using this Guide, care should be taken to gain an understanding
of the referenced terms. The term “state agency,” for example, has
different meanings depending upon statutory context. As used in
this Guide, the terms “state agency” and “agency” are synonymous.
Legal citations are included throughout the Guide to provide
assistance to the reader. Also, a glossary of procurement terms
and a list of selected acronyms and abbreviations are provided in
Appendix 1and Appendix 2, respectively.

Although this Guide serves as a reference manual for implementing
the requirements of the State of Texas procurement laws included
within it,* this Guide is not an exhaustive compilation of every stat-
ute, rule, and standard that may pertain to a particular transaction.
Furthermore, this Guide is not intended to be a manual on the law
of contracts or constitute legal advice. Agencies are expected to
be knowledgeable about legal requirements within their enabling
statutes and any federal law associated with their operations.
Public procurement professionals are advised to seek assistance
from their agency legal counsel to ensure that procurements com-
ply with state law and, if applicable, federal law as well as the best
practices implemented by their agency.

This Guide supersedes the State of Texas Procurement Manual
and the Contract Management Guide issued by the former Texas
Procurement and Support Services (TPASS) division. SPD is the
successor to TPASS. Consequently, any reference to the TPASS
division in forms, templates, or other publications held by an agency
is now a reference to SPD. All published materials and guidance
documents referencing the TPASS division are no longer current and
agencies are directed to update and, as applicable, replace the out-
dated materials with the current SPD documents.

In June 2018, the Guide was first published as Version 1.0. When
modifications are made to this Guide, the version number of the
Guide will be updated and the Version History will be revised to
include a summary of the revisions. SPD may post a notification
on the CPA website of any occurrence (e.g., change in law) which
affects the Guide prior to a formal update to the Guide. A current
version of this Guide is maintained by SPD and is available on the
CPA website.
4 Agencies making grant awards to other entities, in contrast to the procurement of
goods or services, must follow the standards published by SPD under Chapter 783

of the Texas Government Code e.g., Uniform Grant Management Standards (UGMS).
5 The CPA website is located at Comptroller.Texas.Gov.
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PROFESSIONAL CERTIFICATION AND TRAINING PROGRAM

SPD administers a training, continuing education, and certification program for Texas public procurement professionals. For members of the
governing bodies of agencies, SPD also provides an abbreviated training program to provide an understanding of the ethical and professional
responsibilities of public procurement professionals.®

The term “public procurement professional” refers to any agency employee that conducts Purchasing, Contract Development, or Contract
Management activities. A description of the three procurement roles is summarized in the table below.

Procurement Roles

The receipt and processing of requisitions, development of specifications, development of
statement of work, the issuance of purchase orders against existing statewide, cooperative or
Purchasing agency contracts, and the verification of the inspection of merchandise or receipt of services by
the agency. The term does not include the development of solicitations and contract awards that
must be posted to the Electronic State Business Daily (ESBD) or in the Texas Register.

The termapplies to actions taken prior to contract execution, including the receipt and processing
of requisitions, assessment of need, development and review of specifications, development and
review of scopes of work, identification and selection of procurement methods, identification
Contract Development and preparation of evaluation criteria, preparation and advertising of solicitation documents,
tabulation of respondent bids, evaluation of respondent proposals, negotiation of proposals, and
the preparation and completion of contract award documents. The term does not include invoice
or audit functions.

The term applies to actions taken following contract execution, including the assessment of risk,
verification of contractor performance, monitoring compliance with deliverable and reporting
Contract Management requirements, enforcement of contract terms, monitoring and reporting of vendor performance,
and ensuring that contract performance and practices are consistent with applicable rules, laws
and the State of Texas Procurement and Contract Management Guide.

All public procurement professionals, including those from agencies exempted from the purchasing authority of SPD, must receive training
and continuing education to the extent required by SPD. An agency employee who is required to receive the training may not participate in
purchases by the employing agency unless the employee has received the required training.®

SPD offers two levels of certification: Certified Texas Contract Developer (CTCD) and Certified Texas Contract Manager (CTCM). Contract
Developers and Contract Managers working in Texas state government must attend mandatory courses and pass an exam to become certified
as either CTCD or CTCM. SPD also provides the continuing education required for public procurement professionals to maintain certification.
A licensed attorney employed by an agency is not required to be certified as a CTCD or CTCM.® An overview of the training and certification
requirements for public procurement professionals is located the CPA website 1

Information regarding the course schedules is available on the CPA website." In addition to state agencies, employees of political subdivi-
sions, other governmental entities, and entities participating in the Texas SmartBuy Membership program may attend the training courses
hosted by SPD.?

The SPD training program provides public procurement professionals with a clear understanding of statewide procurement rules and best prac-
tices. Agencies may also make specific requests for training in areas of interest. The SPD training program encourages an open dialogue with
agencies regarding the State’s procurement training to ensure that public procurement professionals are receiving the best possible education.

&  TEX.GOV'T CODE § 656.053.

7 TEX.GOV'T CODE § 656.051(c).
8
9

TEX. GOV'T CODE § 656.051(c).

34 TEX. ADMIN. CODE § 20.133(c)(5).
10 The CPA website is located at Comptroller.Texas.Gov.
11 The CPA website is located at Comptroller.Texas.Gov.
12 TEX. GOV'T CODE § 656.051(d).
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ETHICS LAWS AND PROFESSIONAL STANDARDS

Overview

Public procurement professionals are the gatekeepers for the proper expenditure of the government’s limited financial resources. They are
entrusted to uphold the highest ethical standards and be good stewards of public funds with every purchasing decision they make. Ethical
behavior and integrity are fundamental tenets of the public procurement profession that derive from values like “fairness,” “honesty,” and
“accountability.” When an individual’s official duties clash with the individual’s personal interests, a “conflict of interest™ may occur; this conflict
may impair one’s judgement when trying to determine the proper course of action. Any erosion of public trust or perception of impropriety is
detrimental to the integrity of the procurement process; therefore, all state employees involved in procurement activities must act in an ethi-
cal, impartial, transparent, and professional manner.

Nepotism. Nepotism is a form of conflict of interest that involves an explicit act of using one’s position to favor a relative. Relationships
between family members are classified by consanguinity or affinity.

¢ A relationship by consanguinity is one established through bloodlines. The consanguinity relationship may be either lineal (persons in a
direct line of descent) or collateral (persons not in a common line of descent but with a common ancestor).

* A relationship by affinity arises by virtue of marriage. A relationship by affinity exists between an individual and either the blood
relatives of the individual’s spouse or the spouses of the individual’s blood relatives. Stated simply, if at least two marriages are required
to establish a link between two persons, they are not related by affinity®

There are different ways of computing degrees of relationship. Texas law computes degrees of relationship by the civil law method.* The
table below provides descriptions of the consanguinity and affinity relationships®™ that may be referenced in the various nepotism laws which
prohibit certain types of activities based on an employee’s job responsibilities, employment within a particular branch of government, or
employment by a particular agency.

Consanguinity and Affinity Relationship Chart From Public Official or Employee

Consanguinity Affinity
(Includes individuals related by (Includes an officials’ or employee’s spouse
blood to the official or employee)! and individuals related to the spouse)?
First Degree Second Degree Third Degree? First Degree Second Degree

Parents Grandparents Great-grandparents Spouse Spouse’s Grandparents

Grandchildren Great-grandchildren Spouse’s Parents Spouse’s Grandchildren
. . Nephews & Nieces Children’s Spouses Spouse’s Brothers & Sisters
Children Brothers & Sisters Uncles & Aunts Spouse’s Children Brothers & Sisters’ Spouses

TABLE NOTES

! Anadopted child is considered a child of the adoptive parent for this purpose.

2 Divorce or death ends relationships by affinity created by that marriage unless a child of that marriage is living, in which case the marriage is considered to continue until the
death of that child.

8 An aunt related in the third degree by consanguinity includes only aunts who are sisters of a parent of the official or employee. An uncle includes only uncles who are brothers
of a parent of the official or employee. A nephew includes only nephews who are children of a brother or sister of the official or employee. A niece includes only nieces who are
children of a brother or sister of the official or employee.

13 See Johnson /. State, 332 S.W.2d 321, 322 (Tex. Crim. App 1960).

14 TEX.GOV'T CODE § 573.021.

15 Degrees of relationships may be even more complicated and nuanced if there are any divorces and/or remarriages in either the consanguinity or affinity trees. This Guide will not
attempt to explain the various combinations and permutations that may arise under those circumstances.
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Appearance of Impropriety. The root of ethical behavior in
public procurement is the commitment of public procurement
professionals to ensure they neither gain personally from, nor
unduly favor anyone, in the execution of their official duties. They are
guided by a duty to serve the public for whom they are employed.
Accordingly, public procurement professionals must not only comply
with the minimum legal standards of ethical conduct established by
statutes, agency rules and policies, and professional certifications,
but they should also conduct themselves in a manner that avoids
even the appearance of impropriety.

Resolving Ethical Dilemmas. Ethical dilemmas may arise in a
variety of situations. This Guide does not contain a comprehensive
list of every statute, agency rule, agency policy, or professional
code of conduct that may apply to procurement activities; it does
provide guidance on the most commonly applicable ethics laws
and professional standards. SPD expects each public procurement
professional to comply with all applicable legal requirements and
use sound reasoning and best judgment to act ethically and with
integrity. A public procurement professional’s ethical dilemma may
often be resolved by following this simple rule of thumb: If it feels
wrong, it probably /s wrong. When faced with an ethical dilemma,
public procurement professionals should seek assistance from a
supervisor, legal counsel, or agency ethics officer.

Certain Employment Restrictions and Disclosure State-
ments. Selected statutory state employment restrictions, post-
employment restrictions, and required disclosures applicable to
public procurement personnel are located in Appendix 3. Purchas-
ers certify their compliance with Section 2155.003 of the Texas
Government Code by completing the Non-Disclosure and Conflict of
Interest Certification located in Appendix 4.

State Ethics Policy

It is the policy of the State of Texas that a state officer® or state
employee™” may not have a direct or indirect interest, including
financial and other interests, or engage in a business transaction
or professional activity, or incur an obligation of any nature that is
in substantial conflict with the proper discharge of the officer or
employee’s duties in the public interest.’®

16 A “state officer” is defined as an elected officer, an appointed officer, a salaried
appointed officer, an appointed officer of a major state agency, or the executive
head of a state agency. TEX. GOV'T CODE § 572.002(12).

7 A “state employee” is defined as an individual, other than a state officer, who is
employed by a state agency, Texas appellate courts or the Texas Judicial Council,
either house of the Texas legislature or a legislative agency, council, or committee,
including the Legislative Budget Board, Texas Legislative Council, State Auditor's
Office, and Legislative Reference Library. TEX. GOV'T CODE § 572.002(11).

18 TEX.GOV'T CODE § 572.001(a).

To accomplish this policy objective, the Legislature has enacted
statutes that detail the ethical responsibilities and disclosure
obligations of state officers and employees; it also authorized the
Texas Ethics Commission to oversee and enforce many of these
laws and provided civil and criminal penalties for certain violations
of these provisions.

State Standards of Conduct

The Legislature has established standards of conduct for state
officers and employees. A state officer or employee should not:

e accept or solicit any gift, favor, or service that might reasonably
tend to influence the officer or employee in the discharge of
official duties, or that the officer or employee knows or should
know is being offered with the intent to influence the officer or
employee’s official conduct;

e accept other employment or engage in a business or profes-
sional activity that the officer or employee might reasonably
expect would require or induce the officer or employee to
disclose confidential information acquired by reason of the
official position;

* accept other employment or compensation that could
reasonably be expected to impair the officer or employee’s
independence of judgment in the performance of the officer or
employee’s official duties;

* make personal investments that could reasonably be expected
to create a substantial conflict between the officer or
employee’s private interest and the public interest; or

* intentionally or knowingly solicit, accept, or agree to accept
any benefit for having exercised the officer or employee’s
official powers or performed the officer or employee’s official
duties in favor of another®

A state employee who violates the state standards of conduct or
the agency’s ethics policy is subject to termination of employment
or another employment-related sanction, and any applicable civil or
criminal penalty if the violation also constitutes a violation of another
statute or rule.2’ Additionally, agencies may not use appropriated
funds to compensate a state employee who violates the state
standards of conduct.”

Bribery

Bribery is a criminal offense. Bribery occurs if a person intention-
ally or knowingly offers, confers, or agrees to confer on another, or
solicits, accepts, or agrees to accept any benefit as consideration

5 TEX.GOV'T CODE § 572.051(a).
2 TEX.GOV'T CODE § 572.051(h).
2 TEX. GOV'T CODE § 2113.014(a).
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for a violation of a public servant’s legal duty or a public servant’s
decision, opinion, recommendation, vote, or any other exercise of
discretion.?? A salary is a benefit.? A state employee, therefore, is
subject to criminal prosecution if the employee accepts employment
as consideration for an official act.?* A bribery offense occurs even
if the benefit is offered after the employee has acted in a manner
desired or after the employee has ceased working for the State.?
However, bribery does not occur if the benefit is a political contribu-
tion defined by Title 15 of the Election Code or an expenditure made
and reported in accordance with the lobby statute.?®

Gift to Public Servant

It is a criminal offense for a public servant to accept a benefit from
a person subject to his jurisdiction.?” This statute prohibits seven (7)
types of conduct by state employees and these prohibitions apply
regardless whether the donor seeks or expects anything in consid-
eration for the benefit.?® A regulatory agency employee, for exam-
ple, may not solicit, accept, or agree to accept any benefit from a
person the employee knows is subject to regulation, inspection, or
investigation by the agency.?

It is also an offense for a public servant who exercises discretion
in connection with contracts, purchases, payments, claims, or
other pecuniary transactions of government to solicit, accept, or
agree to accept any benefit from a person who the public servant
knows is interested in or likely to become interested in any contract,
purchase, payment, claim, or transaction involving the exercise of
the public servant’s discretion.® Acceptance of a gift may also be
prohibited if the donor of the gift is a registered lobbyist.*'

2 TEX. PENAL CODE § 36.02(a).

% Tex. Ethics Comm’n Op. No. 155 (1993).

% Tex. Ethics Comm’n Op. No. 205 (1994) (although the laws subject to interpretation
by the Ethics Commission do not specifically address negotiations for future
employment, the bribery law would prohibit a legislator from accepting or soliciting
future employment in exchange for some official action on the part of the legislator
during the remainder of the term of office and statutory standards of conduct
prohibit a state officer or employee from accepting employment or compensation
that might impair his or her independence of judgment in performing official
duties).

% TEX. PENAL CODE § 36.02(c).

% TEX.PENAL CODE § 36.02(d).

27 TEX. PENAL CODE § 36.08; Tex. Ethics Comm’n Op. No. 139 (1993) (the purpose
of the prohibition on gifts is to prevent even the appearance that government
decisions are influenced by personal gifts to government officers and employees).

% |d.; Tex. Ethics Comm’n Op. No. 425 (2000); c.f. TEX. PENAL CODE § 36.02
(providing that bribery occurs when a benefit is in consideration for a discretionary
act or duty).

2 TEX. PENAL CODE § 36.08(a).

% TEX. PENAL CODE § 36.08(d).

8 TEX. GOV'T CODE §§ 305.024, 305.025 (provisions relating to lobby activities);
Tex. Ethics Comm’n Op. No. 118 (1993) (explaining that for a state employee to
accept a gift or other expenditure, it must be permissible under both the lobby
statute and the Texas Penal Code).

Not all gifts are prohibited.3 Under this statute, some state employ-
ees may accept non-cash items of less than $50 in value.® For
example, promotional or commemorative items of minimal value
such as caps, coffee mugs, t-shirts, key rings, and discount coupons,
do not constitute an improper benefit if such items are not solicited
and not offered or accepted in exchange for any action or inaction
on the part of public servants.3* It is also permissible to accept a
gift from a friend, relative, or business associate with whom a state
employee has a relationship independent of the person’s official
status, provided that the gift is given on account of the personal
relationship and not on account of the official status.®

Misuse of Official Information

As a result of employment with the State of Texas, a state
employee may have access to information the public does not.
A state employee faces criminal liability if the person uses informa-
tion that has not been made public and was obtained during the
course of official duties for a private purpose. The term “information
that has not been made public” means any information to which the
public does not generally have access, and that is prohibited from
disclosure under the Texas Public Information Act, Chapter 552 of
the Texas Government Code.*® A public servant commits an offense
if, by relying on nonpublic information, the person (1) acquires or aids
another to acquire a pecuniary interest in any property, transaction,
or enterprise that may be affected by the information, (2) specu-
lates or aids another to speculate on the basis of the information, or
(3) as a public servant, coerces another into suppressing or failing
to report that information to a law enforcement agency.¥’ A public
servant also commits an offense if, with intent to obtain a benefit
or with intent to harm or defraud another, the person discloses or
uses information for a non-governmental purpose that the person
has access to by means of office or employment and that informa-
tion has not been made public.%®

3 TEX. PENAL CODE § 36.10. Whether a state employee may accept a gift, even one
of de minimis value, depends on the status of the donor as well as the nature of the
gift. Tex. Ethics Comm’n Op. No. 130 (1993).

3 TEX.PENAL CODE § 36.10(a)(6); but see general discussion of ethics laws including
TEX. GOV'T CODE § 2155.003.

3 Tex. Ethics Comm’n Op. Nos. 61, 66 (1992).

% TEX.PENAL CODE § 36.10(a)(2).

% TEX. PENAL CODE § 39.06(d).

3 TEX. PENAL CODE § 39.06(a).

3 TEX. PENAL CODE § 39.06(h).
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Misuse of Government Property

State law prohibits the misuse of governmental resources.®® Gov-
ernmental resources include computers, copiers, supplies, and staff
time.* A public servant commits an offense if, with intent to obtain a
benefit or with intent to harm or defraud another, the person inten-
tionally or knowingly misuses anything of value belonging to the
government that has come into the person’s custody or possession
by virtue of the person’s office or employment.* A public servant,
for example, may face criminal prosecution for use of a state-issued
credit card for a personal expenditure that is not an agency-autho-
rized state business expense.*

Suspected Fraud, Waste, or Abuse

Each agency must develop and comply with a purchasing account-
ability and risk analysis procedure that includes an assessment of
the risk of fraud, abuse, or waste in the contracting process, contract
provisions, and payment and reimbursement rates and methods
for the different types of goods and services for which the agency
contracts.® The State Auditor’s Office (SAO) investigates allegations
of fraud, waste, or abuse.* Administrative heads of agencies who
have reasonable cause to believe that money was lost, misappro-
priated, or misused, or that other fraudulent or unlawful conduct
has occurred are required to report this information to the SAO.*® A
reasonable cause to believe exists when a set of facts would lead a

% TEX. PENAL CODE § 39.02(a)(2).

4 Seee.g., Tex. Ethics Comm’n Op. No 134 (1992).
4 TEX. PENAL CODE § 39.02(a)(2).

4 Tex. Ethics Comm’n Op. No. 147 (1993).

4 TEX.GOV'T CODE § 2261.256.

4 TEX.GOV'T CODE § 321.013, et seq.

4 TEX.GOV'T CODE § 321.022(a).

reasonable and prudent person to believe that an offense may have
been committed.*® Employees and vendors who become aware of
a situation that involves suspicious activities or fraudulent acts may
also report the allegations to SAO.

The SAO coordinates investigatory work with internal auditors, fed-
eral and state prosecutors, and law enforcement agencies at the
city, county, state, and federal levels. Criminal offenses investigated
by SAQ include, but are not limited to, the following:

o theft,

e forgery,

¢ tampering with a governmental record,

* securing execution of document by deception,

* misapplication of fiduciary property,

e conversion of funds,

* abuse of official capacity,

e giftto a public servant by a person subject to his or her jurisdic-
tion, and

* bribery.

Reports of fraud, waste, or abuse involving state resources may be
submitted through the SAO website,* by phone at 1-800-TX-AUDIT
(892-8348), or by mail to State Auditor’s Office, Attn: IAS, P.O. Box
12067, Austin, TX 78711-2067. Someone who reports fraud may
choose to remain anonymous.*

% FAQ posted to SAQ website at www.sao.texas.gov.
47 The SAQ website is located at www.sao.texas.gov.
“  https://sao.fraud.texas.gov/.
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VENDOR COMMUNICATION

Communication between public procurement professionals and
vendors is imperative and encouraged. If used effectively, com-
munication with industry representatives is a vital resource for
public procurement professionals. Steps must be taken, however,
to maintain a fair opportunity to compete for all vendors and avoid
any appearance of favoritism. Agency personnel must be mindful
that one-on-one communications with vendors occurring prior to
contract award are subject to enhanced scrutiny due to the impor-
tance of maintaining a “level playing field” among all eligible ven-
dors during competitive procurements. If there is any doubt about
appropriate communications with vendors, consult with agency
legal counsel.

Fact Gathering. Texas law authorizes the exchange of information
between an agency and a vendor related to future solicitations.*
Vendors are often experts in their respective fields and can offer
insight on potential purchases, such as current trends, industry
practices, and available products or solutions. The procurement
team should develop a plan to obtain any needed vendor input,
which may include issuance of a Request for Information (RFI),
attendance at industry days, or directly contacting industry leaders
or vendors listed under the applicable code on the CMBL. The result
of these interactions may lead to increased competition, a more
detailed and up-to-date description of technical requirements or
scope of work, and ultimately better value for the State. However,
Contract Developers must never tailor specifications to benefit a
particular vendor, as this limits competition. Care should be taken
to avoid the appearance of favoritism toward certain vendors in the
fact-gathering process and when possible, agencies should avoid
consulting exclusively with the incumbents or a small number of
vendors, which could give the appearance of favoritism.

Drafting the Solicitation. When all fact gathering is completed
and the actual solicitation-drafting process has begun, vendor com-
munication must cease to ensure the integrity of the procurement.
Contract Developers may use relevant information gathered from
the vendor community when drafting specifications. Finally, if a ven-
dor is compensated by an agency for its assistance in drafting speci-
fications or scope of work for a solicitation, the vendor will not be
eligible to bid on the resulting contract.®

During the Solicitation. Once the solicitation is issued,
communications between procurement professionals and vendors
should follow the procedure outlined in the solicitation. This could

4 TEX. GOV'T CODE § 2155.090(b).
50 TEX. GOV'T CODE §§ 2155.004, 2155.090(b).

include designating specific agency points of contact for receipt of
vendorinquiries,apublicquestionand answer process (Q&A process),
and pre-bid/offer/proposal conferences. When issuing a solicitation,
itis always encouraged thatan agency should include a Q&A process,
as that will be the only time where an agency can benefit from
vendors’ input on the solicitation and make any necessary corrections
to the solicitation through the addendum process. Failure to allow
for vendor input during a Q&A process may result in higher costs
to the agency if the specifications are unclear prompting vendors
to bid high to cover unforeseen costs, or a non-award requires a

supplemental solicitation.

If any information relevant to the procurement such as evaluation
methods or projected ordering volumes is provided to any vendor,
that information should be released to the public without delay. This
includes information shared at conferences attended by some but
not all potential vendors.

If an agency offers assistance with HUB subcontracting plans, such
assistance should be made available from a designated person,
preferably the agency’s HUB coordinator, who will not be an
evaluation committee member, and it should be offered and provided
to all vendors equally. Agency policy may allow assistance with HUB
plans during the entire posting period. To ensure a level playing field,
any contact between vendors and end users or evaluators should be
avoided during the solicitation posting period, and if a vendor fails
to obey by the guidelines regarding vendor communication posted
in the agency solicitation, the vendor’s proposal may be subject
to disqualification.

Evaluation and Negotiation. Allowable vendor-public procure-
ment professional interactions between the response due date and
contract award include:

e clarification of a respondent’s ability to meet the solicitation
requirements;

* negotiations, as appropriate based on the procurement
method, including request for best and final offer (BAFO); and

e the exchange of information as necessary to facilitate a
potential contract award.

Evaluation and vendor selection should be based on response doc-
uments formally submitted by each vendor, not other communica-
tions. If one vendor is provided an opportunity to clarify its response,
similarly situated vendors should receive the same opportunity.
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SPD, DIR, OVERSIGHT TEAMS, AND PLANNING DOCUMENTS

Overview

SPD and DIR each operate independent statewide centralized
purchasing programs. Both agencies leverage the State’s buying
power in order to maximize competition to provide cost-effective
products and services to agencies and other eligible public sector
customers. SPD and DIR serve on two interagency oversight teams
— the Contract Advisory Team (CAT) and Quality Assurance Team
(QAT) — which seek to improve agency procurement and contract
management practices, as well as the Procurement Coordination
Committee. The Procurement Coordination Committee was created
by the Legislature in 2013 and is charged with reviewing DIR and
SPD procurement functions to identify areas of overlap, mutually
beneficial contracting methodologies, data management, customer
relations, and consolidation opportunities; developing standard
data collection and cost savings methodologies; and reporting
findings to the Sunset Advisory Committee.®

SPD

SPD is the State’s central authority for the procurement of non-IT
goods and services.5? SPD’s primary functions include managing
statewide contracts, exercising procurement authority delegation of
specific purchases to individual agencies, and providing guidance
on procurement practices which foster effective competition and
ensure the quality and integrity of state purchases.

SPD leverages the State’s buying power by developing statewide
Term Contracts and establishing TXMAS contracts for large-volume
non-IT goods and services. These contracts are available on Texas
SmartBuy. Texas SmartBuy, managed by SPD, is the State’s central
e-procurement system for non-IT goods and services. Almost 2
million items are available through Texas SmartBuy for agencies as
well as local governments and state-funded non-profit organizations
through SPD’s Texas SmartBuy Membership program.®

5t TEX.GOV'T CODE § 2155.007.

52 In 2007, the functions of the Texas Building and Procurement Commission were
divided between the TFC, its successor agency, and CPA. House Bill 3560 of the
80" Legislature transferred to CPA the statewide procurement function, fleet
management, historically underutilized business program, and support services
of the Texas Building and Procurement Commission. At that time, CPA became
the State's purchasing manager, awarding and managing hundreds of statewide
contracts on behalf of more than 200 state agencies and 1,600 cooperative
purchasing members.

% TEX. GOV'T CODE §§ 2155.061, 2155.202-2155.205; TEX.LOC.GOV'T CODE §
271.082.

SPD provides procurement support services to agencies, entities
participating in SPD’s cooperative purchasing program, and the
vendor community. SPD publishes and maintains this Guide and
administers the State’s professional procurement certification and
training program. In addition, SPD manages the following programs
that are utilized for both for IT and non-IT procurements:

* Centralized Master Bidders List (CMBL),

e Historically Underutilized Business Program (HUB),
e FElectronic State Business Daily (ESBD), and

¢ Vendor Performance Tracking System (VPTS).

A summary of SPD programs and online systems is located in
Appendix 5.

DIR

DIR is the State’s information technology and telecommunications
agency. By leveraging the buying power of the State for technology
purchases, DIR provides a range of IT and telecommunications
products and services to agencies and eligible voluntary customers,
including local governments and universities.

DIR coordinates and supports the IT and telecommunications needs
of the State by carrying out the following key functions:

* provides statewide IT strategic planning, reporting, and
standards setting;

* provides guidance and oversight of state information security
which includes operation of the Network Security Operations
Center, creation of the State Information Security Advisory
Committee and Texas Cybersecurity Council, and education
and outreach for Information Resources Managers;

* oversees three major statewide programs: (1) TEX-AN, the
State’s telecommunications system, (2) Texas.gov, the official
website of Texas, and (3) consolidated data center services for
agencies;

e procures and manages statewide cooperative contracts for IT
products and services; and

e operates the Capitol Complex Telephone System (CCTS).

DIR also provides technology policy, planning, and standards that
help shape consistent and effective use of technology across
the state, addressing areas such as statewide project planning,
electronic information resources (EIR) accessibility, and best
practice guidance in new technologies. Furthermore, as the State’s

8 | Texas PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERSION 1.3


http://www.txsmartbuy.com/
http://www.txsmartbuy.com/
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.007
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2155.htm#2155.061
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.202
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.2155.htm#2155.205
https://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.083
https://statutes.capitol.texas.gov/Docs/LG/htm/LG.271.htm#271.083

Statewide Procurement Division

technology agency, DIR provides state leadership with updates on
technology issues relevant to agencies.

Contract Advisory Team

The Contract Advisory Team (CAT) was created in 2001 to assist
agencies in improving contract management practices. In addition
to reviewing and making recommendations on the solicitation
documents for contracts by agencies that have an estimated value
of at least $5 million, the CAT also

e reviews any findings or recommendations made by the
state auditor, including those made regarding an agency’s
compliance with this Guide;

¢ provides recommendations to SPD regarding the development
of this Guide and training;

* provides recommendations and assistance to agency personnel
throughout the contract management process;

* coordinates and consults with the QAT on all contracts relating
to a major information resources project;

* develops and recommends policies and procedures to improve
agency contract management practices;

* develops and recommends procedures to improve agency
contracting practices by including consideration for best value;
and

e creates and periodically performs a risk assessment to

determine the appropriate level of management and oversight
of contracts by agencies.>

As of May 1, 2018, the CAT consists of members from each of
the following agencies: CPA, DIR, Health and Human Services
Commission, Office of the Governor, TFC, and DPS. Agency
membership on the CAT is either designated by statute or
appointment by the CP0.% SAQ and LBB serve as technical advisors
to the CAT and the OAG provides legal assistance to the CAT.

Quality Assurance Team

The Quality Assurance Team (QAT) is an interagency working group
established in 1993 to provide on-going oversight to reduce risk
of project overruns and failures of major information resources
projects that receive appropriations from the Legislature. Risk, for
purposes of the QAT, is defined as the likelihood that a project will
not deliver a quality solution based on the timeline, budget and
scope commitments made to state leadership.

% TEX.GOV'T CODE § 2262.101(a).
% TEX.GOV'T CODE § 2262.102(a-1).
% TEX.GOV'T CODE § 2262.102(b)-(c).

The QAT fulfills its purpose primarily by executing the following
strategies:

* reviews and provides recommendations on contracts for
the development or implementation of a major information
resources project with a value of at least $10 million;

e implements a standard, repeatable, predictable, and transparent
quality assurance process;

e reviews deliverables produced by projects, including proactive
monitoring of project outcomes;

e requires development of a corrective action plan for projects
based on identification of project risks;

e reports to stakeholders (state leadership, agency leadership,
agency project team) the QAT assessment of the health and
overall status of projects; and

¢ clevates significant issues to state leadership and advises on
alternative methods for correction.

All agencies are subject to QAT oversight, with the exception of
institutions of higher education and self-directed, semi-independent
state agencies.” The QAT is composed of representatives of the
LBB, DIR, and CPA, with SAO participating as an advisor.%®

Agency Procurement Plan

Each agency must complete an agency procurement plan that
identifies its management controls and purchasing oversight authority
in accordance with the policy guidance contained in this Guide.*®
Agencies must submit a current procurement plan to SPD annually
by November 30. The Agency Procurement Plan Template and
submission information are located on the CPA website.®® SPD uses
information submitted in the procurement plans to analyze state
spend and opportunities for contract consolidation at the state-
wide level, and as a reference for agency personnel’s authority to

submit procurement requests, such as open market requisitions or
delegation requests.

57 See Quality Assurance Team Policies and Procedures Manual located on the QAT
website at www.qat.dir.texas.gov.

5% TEX.GOV'T CODE § 2054.158.

% TEX.GOV'T CODE § 2155.132(c); 34 TEX. ADMIN. CODE § 20.132(h).

8 The CPA website is located at Comptroller.Texas.Gov.
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Historically Underutilized Business
Program Reports

Each agency must maintain, and compile monthly, information
relating to the agency's and each of its operating divisions’ use of
Historically Underutilized Businesses (HUBs), including information
regarding subcontractors and suppliers.s” On a monthly basis, each
agency must require its prime contractors to report to the agency
the identity and amount paid to each HUB and non-HUB subcontrac-
tor to whom the prime contractor has awarded a subcontract for the
purchase of supplies, materials and equipment.®? Prime contractors
must report to the applicable agency the progress payments made
to subcontractors and suppliers each month in which such payment
is made.®

On a form prescribed by SPD, each agency must report to SPD, not
later than March 15 of each year regarding the previous six-month
period and on September 15 of each year regarding the preceding
fiscal year, the total dollar amount of HUB and non-HUB contracting
and subcontracting participation in all of the agency’s contracts for
the purchase of goods, services and public works payments.® Agen-
cies must include contracting and subcontracting participation paid
from treasury and non-treasury funds.%

SPD will prepare a consolidated report based on a compilation and
analysis of the reports submitted by each state agency and other
information available to SPD.® These reports of HUB purchasing and
contracts shall form a record of each agency's purchases in which
the agency selected the contractor.t” SPD will submit to the presid-
ing officer of each house of the Legislature, by May 15 of each year,
a report regarding the previous six-month period and, by November
15 of each year, a report on the preceding fiscal year.%

61 TEX.GOV'T CODE § 2161.122(a).
62 TEX.GOV'T CODE § 2161.122(a).
6 TEX.GOV'T CODE § 2161.122(b).
6 TEX.GOV'T CODE § 2161.121(b).
)
)
)

8 TEX.GOV'T CODE § 2161.121(c).
6 TEX.GOV'T CODE § 2161.121(a).
6 TEX.GOV'T CODE § 2161.122(e).
68 TEX.GOV'T CODE § 2161.121(d).

Agency Contract Management Handbook

Each agency must publish a contract management handbook that
establishes consistent contracting policies and practices to be fol-
lowed by the agency and that is consistent with this Guide.%® The
agency’s handbook may include standard contract provisions and
formats for the agency to incorporate in contracts.”

Agency Contract Management Procedures

Each agency must develop and comply with a purchasing
accountability and risk analysis procedure. The procedure must
provide for

1. assessing the risk of fraud, abuse, or waste in the vendor
selection process, contract provisions, and payment and
reimbursement rates and methods for the different types of
goods and services for which the agency contracts;

2. identifying contracts that require enhanced contract moni-
toring or the immediate attention of contract management
staff, and

3. establishing clear levels of purchasing accountability and
staff responsibilities related to purchasing.”

The agency shall post on the agency’s website the procedures
described in paragraphs (2) and (3) above and submit to SPD a link
to the web page that includes the procedures.”? The link to each
agency’s contract management procedures is located on the CPA
website.?

8 TEX. GOV'T CODE § 2261.256(h).
70 TEX. GOV'T CODE § 2261.256(h).
I TEX.GOV'T CODE § 2261.256(a).
72 TEX.GOV'T CODE § 2261.256(c).

3 The CPA website is located at Comptroller.Texas.Gov.
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THE PROCUREMENT CYCLE

Before engaging in any public procurement activities, it is important to understand that there are common characteristics between all procure-
ments and following each of the processes outlined below ensures that the procurement is conducted in a transparent and efficient manner.

The Procurement Cycle identifies the five steps performed by public procurement professionals for every procurement.

The steps of the Procurement Cycle are summarized as follows:

1. Procurement Planning: Define the business need and establish the procurement objectives;

. Procurement Method Determination: Identify the appropriate Procurement Method and, if applicable, issue a solicitation;

2
3. Vendor Selection: Fairly and objectively select the vendor that provides best value to the State;
4

. Contract Formation & Award: Ensure that the awarded contract complies with applicable procurement law and contains provisions that
achieve the procurement objectives; and

5. Contract Management: Administer and enforce the terms of the contract.

The remainder of the Guide is organized to provide practical suggestions as well as best practices for the procurement activities associated
with each step of the Procurement Cycle.

Procurement 0 |
Planning Procurement

Method
Determination

05

Contract
Management

Vendor
Selection

OLI Contract
Formation &
Award
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PROCUREMENT PLANNING

Overview

The procurement process begins with procurement planning. This
is a crucial step to the successful outcome of any procurement
because, with proper planning, an agency is likely to achieve its
procurement objectives in an efficient and timely manner. Planning
activities, at a minimum, include developing a needs assessment, a
cost estimate and an Acquisition Plan. The most common procure-
ment planning document is the purchase requisition.

Vendors also need time to plan for solicitations. To achieve a strong
pool of responses, agencies are encouraged to develop a six-month
calendar of upcoming solicitations and post it on their agency web-
site. This will allow interested vendors time to allocate sufficient
staffing resources for a response and foster greater competition for
goods and services. Solicitations calendars are tentative and non-
binding and remain subject to change at the agency’s discretion.

Needs Assessment

The success of the procurement is often dependent upon how well
the business requirements are documented during the Procurement
Planning phase. The needs assessment, therefore, must contain suf-
ficient detail to identify the key business requirements. As part of
the needs assessment, the agency may conduct market research,
study historical spend, use benchmarking, and issue a Request for
Information (RFI) to the vendor community.

When conducting the needs assessment, public procurement profes-
sionals must be mindful that an agency may not accept a response
or award a contract to a vendor that received compensation from
the agency to participate in the preparation of the specifications or
solicitation on which the proposal or contract is based.” A respon-
dent or contract participant, however, may provide free technical
assistance to an agency.”

Market Research. Market research is routinely used by public
procurement professionals to obtain information relating to the size
of the potential vendor pool, pricing, applicable industry standards,
market trends, and determine if the item or service to be purchased
is readily available in the commercial marketplace. Market research
may include online research, review of industry periodicals and
information obtained from professional organizations, attendance

74 TEX.GOV'T CODE § 2155.004(a).
7’ TEX.GOV'T CODE § 2155.004(e).

at trade shows, discussions with other customers, and consultations
with industry representatives.

Historical Spend Analysis. Historical spend analysis is a tool
used to optimize an agency’s buying power. By studying an agency’s
purchasing data, public procurement professionals seek, among
other things, to identify cost savings, which may be available by
consolidating purchases or diversity, and areas for improvement
of administrative efficiencies.” For instance, a study of an agency’s
spending pattern may reveal that the agency is missing a volume
discount opportunity when it makes multiple single purchases
rather than consolidating the individual purchases together as a
bulk purchase.

Benchmarking. Benchmarking is used by public procurement
professionals to compare a particular item, service, or process with
other entities or an established industry standard. The objective of
benchmarking is to obtain a “measure” that can then be used to
identify opportunities for improvement. For example, for a product
that an agency is using under an expiring contract, benchmarking
for the subsequent procurement would include an analysis of
the product capabilities currently available in the market and the
associated price per standard unit. This practice helps to ensure
that the agency is not procuring an outmoded replacement product
for the same or similar price as a product with far more advanced
capabilities.

Request for Information (RFI). An RFI is a formal research
method used by an agency to gather information directly from the
industry about a particular type of product or service. One of the
benefits of the RFI process is that information, pertinent to an agen-
cy’s business need, is obtained in real-time directly from the vendor
community regarding applicable industry standards, best practices,
potential performance measures, cost structures or pricing method-
ologies, and feedback on innovative items.

A common practice is to publish the RFI on the ESBD or submit
the RFI to an appropriate professional or trade organization. This
practice has the benefit of not only utilizing a venue that optimizes
access by the vendor community, but also serves to control vendor
communications so that they only occur with designated agency
contacts. By establishing a prescribed communication protocol at
the beginning of the RFI process, the agency is ensuring that a “level

6 See General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section
17.10(c) (directing agencies to make a good faith effort to identify and execute
savings and efficiencies in their use of contracted goods and services).
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playing field” is maintained within the vendor community if there is a
subsequent procurement initiative.

It is important to note that an RFl is not a procurement opportu-
nity; a contract cannot be developed from a response to an RFL”
Responses to an RFI are strictly voluntary and there is no downside
for vendors who choose not to participate; consequently, an RFI
cannot be used to establish a pre-qualified vendor list as voluntary
participation in the RFI process cannot disadvantage vendors that
choose not to participate. Vendors may choose not to participate
in RFIs for a variety of reasons. For instance, a vendor may have a
company policy of not responding to RFIs. Vendors may also decide,
on a case-by-case basis, not to respond to RFIs seeking information
readily available on the internet. The number of responses to an
RFI, therefore, should not be used to gauge industry interest in any
subsequent procurement initiative.

An agency may choose to use information received from RFI
responses to develop specifications for a solicitation. Responses to
RFls, therefore, are public information. Public procurement profes-
sionals must be mindful not to provide any information during the
RFI process that would give a vendor an advantage in a later pro-
curement or could be construed as preliminary negotiations. If RF
respondents are requested to deliver oral presentations, the same
agency staff should attend all presentations and the respondents
should be offered the same amount of time to conduct their presen-
tations. It is best practice for RFI activities to conclude prior com-
mencement of specifications drafting.

Cost Estimate

The agency must develop a cost estimate as well as make an ini-
tial determination of the funding source that will be used for the
procurement during the Procurement Planning phase. Depending
on the procurement, a cost estimate may be developed from a ven-
dor’s advertised price list, developed through online research, or
may be prepared using standardized estimation methods and based
on historical spend. The purchaser may contact someone within the
agency who has knowledge in the subject area to assist with the
cost estimate. The cost estimate must be developed in good faith as
it will be used not only in the selection of the appropriate procure-
ment method, but also for compliance with statutory requirements
that may be applicable to the purchase based on contract value,
funding source or expenditure restrictions and prohibitions.

77 There is no prescribed format for an RFI. For RFls issued in the form of a draft
solicitation-style document published on the ESBD, the document must be
conspicuously identified as an RFI i.e., a document issued for the purpose of
seeking vendor community feedback that will be considered by the agency in the
development of the actual solicitation.

Informal Budget Quotes. When preparing a cost estimate, the
agency may choose to contact several vendors to obtain pricing
information by means of an “informal budget quote.” The agency
must clearly explain to all contacted vendors that the price estimate
is sought for informational purposes only and that the agency’s
request for an estimate is not a formal solicitation. When obtaining
price estimates from vendors, care must be taken to avoid giving a
vendor any competitive advantage in a future procurement initiative.

Funding Source. As part of the procurement planning activities,
the agency should determine the funding source that will be used
to pay the vendor. Sources of funding include: General Revenue,
General Revenue-Dedicated accounts, Federal Funds, and Other
Funds. The agency must ensure that the procurement complies with
any laws, special regulations, restrictions or limitations applicable
to the source of funding. Information regarding funds and accounts
may be found in the Texas Comptroller Manual of Accounts posted
on the CPA website.”® In addition, agencies planning to use grant
funds must also comply with any applicable grant requirements or
special conditions imposed by the underlying grant award that will
fund the procurement.

Allowable Use of Appropriated Funds. The agency must
ensure that the procurement is not prohibited by law, including the
General Appropriations Act. For example, agencies may not use
appropriated funds for the following goods and services unless the
procurement falls within a statutorily authorized exemption:

e alcoholic beverages;™
* an audit of the financial records or accounts of the agency;®

* postage or a post office box from an entity other than the U.S.
postal service;®

e membership in or dues for professional organizations;®2

e live or artificial indoor plants;®

8 The CPA website is located at Comptroller.Texas.Gov.

7% TEX. GOV'T CODE §§ 2113.001(2), 2113.101 (exception for authorized law
enforcement purposes).

8  TEX.GOV'T CODE §§ 2113.001(2), 2113.102 (exception for public junior colleges,
the Texas lottery, the Texas Department of Housing and Community Affairs, the
Texas Turnpike Authority division of the Texas Department of Transportation,
certain audits of payments received from the federal government, audits for certain
grants, loans, or other money to an entity other than a state agency, and certain
internal auditors or to a contract with the state auditor).

8 TEX.GOV'T CODE §§ 2113.001(2), 2113.103 (multiple exceptions).

8 TEX. GOV'T _CODE §§ 2113.001(2), 2113.104 (exception for public junior
colleges, a state library, and prior review and approval of the expenditure by the
administrative head or designee of the state agency).

8  TEX.GOV'T CODE §§ 2113.001(2), 2113.105 (exception for public junior colleges
and plants purchased by institutions of higher education for education or research
purposes).
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e private facilities for meetings, conferences or exams;® and

e generally informational, promotional, or educational periodi-
cals and publications issued by the agency intended for use
by the general public and not essential for achievement of a
statutory objective of the agency.®

Informationregarding howto properly carry out purchase transactions
while complying with certain provisions of the constitution,
statutes, and rules related to expenditures may be found on
eXpendit State Purchase Policies located on the CPA website.®®
Public procurement professionals should seek guidance from
agency legal counsel to determine if an exception exists when there

is a need to purchase a generally prohibited item.

Acquisition Plan

The Contract Developer, using the needs assessment and the cost
estimate, will determine the procurement strategy or approach for
obtaining the requisite goods or services. For relatively simple and
routine procurements, like purchases using the set aside programs
(State Use program and TCI program), Texas SmartBuy, or informal
bidding, the Acquisition Plan may be documented as an agency
procedure. For other procurements, the Contract Developer will
develop a unique Acquisition Plan for each purchase. Factors
to be considered by the agency in determining which procure-
ments require individual Acquisition Plans include the following:
procurement type (e.g., furniture, software maintenance, consulting
services), contract complexity, dollar value, and whether the pro-
curement is part of a larger organizational project.

An agency may develop its own internal version of an Acquisition
Plan. A sample Acquisition Plan is located in Appendix 6. DIR has
also developed an Acquisition Plan template, which is available on
the DIR website,®” for technology procurements as part of the Texas
Project Delivery Framework.

& TEX. GOV'T CODE §§ 2113.001(2), 2113.106 (exception for public junior
colleges or if state facilities are not available when needed, are not adequate to
accommodate the meeting, conference, or examination, or are not an economically
favorable alternative to other facilities).

&  TEX.GOV'T CODE §§ 2113.001(2), 2113.107(h) (multiple exceptions).

8  The CPA website is located at Comptroller.Texas.Gov.

& The DIR website is located at www.dir.texas.gov.

The objective of the Acquisition Plan is to ensure that the procure-
ment is solicited, negotiated, executed, and managed in a way that
delivers best value to the State. Accordingly, the Acquisition Plan
tracks all of the procurement activities that take place throughout
the Procurement Cycle. The Acquisition Plan identifies the procure-
ment team (including the Contract Developer, Contract Manager,
and end user), the team’s roles and responsibilities, the schedule
of events, as well as the activities necessary to ensure that the
contract requirements are satisfied, the goods and services are
delivered in a timely manner, and the financial interests of the
agency are protected.

To aid public procurement professionals in the development of
an Acquisition Plan, a procurement value threshold chart is located
in Appendix 7. Also, a sample procurement file checklist is located
in Appendix 8. A procurement file checklist is a tool used for docu-
menting compliance with applicable procurement laws, rules, and
agency practices.

Prior to contract award, the Acquisition Plan should be updated
to address significant changes to the overall procurement effort,
including changes to any identified assumptions that may impact
the procurement scope or constraints to the procurement process.
After contract award, the Acquisition Plan is used during the transi-
tion from Contract Developer to Contract Manager. A well-drafted
Acquisition Plan will assist the Contract Manager in managing the
contract throughout its term.
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PROCUREMENT METHOD DETERMINATION

Overview

The second step of the procurement process is to determine which
procurement method would best achieve the identified business
requirements and procurement objectives. SPD and DIR are charged
with the responsibility of establishing and overseeing statewide
contracts for use by agencies. Agencies must use SPD and DIR des-
ignated procurement methods unless the procurement is subject to
a statutorily specified exclusion or authorized exemption.

This Guide primarily focuses on procurement methods that are within
SPD and DIR’s procurement authority. Public procurement profes-
sionals are expected to be knowledgeable about any exclusions or
exemptions from SPD or DIR statewide procurement authority that
pertain to their agencies. An exclusion or exemption occurs when

1. the procurement is not within the general grant of statutory
authority to SPD or DIR, or

2. a particular agency, procurement type, or contract value is
designated to be outside of SPD or DIR’s authority.

Upon written request, SPD shall determine the source of purchasing
authority for a particular procurement.

Best Value to the State. Texas law mandates that contract
awards may only be made to responsive vendors providing best
value to the State. The best value standard may vary depending on
the procurement method,® therefore, public procurement person-
nel must ensure that the appropriate best value standard is used as
the basis for the contract award.

Procurement Methods

The importance of selecting the proper procurement method cannot
be overstated. Particular care must be taken to ensure that the correct
procurement method is identified early in the procurement process. If
the incorrect procurement method is selected, the purchase will not
resultin best value to the State and will most likely be more expensive
and less efficient than if the correct method was used, and, in the
worst case, may result in a void contract that must be re-solicited.

The process for selecting the appropriate Procurement Method is
outlined below.

Procurement Method Identification Process

When identifying the appropriate procurement method, including
relevant exclusions and exemptions, public procurement person-
nel will need to know the following for each purchase: procurement
type, cost estimate, and purchasing entity. For certain procure-
ments, SPD and DIR may delegate specific procurement authority
to an agency. A delegation of authority may be provided for a pre-
approved class of procurements, such as particular procurement
type or contract value, or obtained on a case-by-case basis upon
request by the agency.

8  TEX.GOV'T CODE § 2261.001(c).
8 Best value standards include, but are not limited to, the following: Sections 2155.074,
2156.007, 2157.003, 2254.003, and 2254.027 of the Texas Government Code.

Step 1: Is the purchase subject to a Declaration of Disaster by the
Governor?
If yes, follow acquisition procedures for the Texas Disaster
Act of 1975.
If no, proceed to Step 2.

Step 2: Can the purchase be completed using State or Federal
surplus property?
If yes, follow acquisition procedures for the State and Fed-
eral Surplus Property Programs, as applicable.
If no, proceed to Step 3.

Step 3: Is the purchase for professional services, consulting
services, or legal services?
If yes, follow the acquisition procedures for Professional
Services, Consulting Services, or Legal Services, as
applicable.
If no, proceed to Step 4.

Step 4: Can the purchase be completed using the TCI Program?
If yes, follow the acquisition procedures for TCI Purchases.
If no, proceed to Step 5.

Step 5: Can the purchase be completed using the State Use Program?
If yes, follow the acquisition procedures for the State Use
Program.
If no, proceed to Step 6.

Step 6: Is the purchase for Automated Information Systems (NIGP

Class/ltem with an *)?

If yes, follow the acquisition procedures for Automated
Information Systems Purchases.

If no, proceed to Step 7.
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Step 7: Can the purchase be completed by contracting with
another state agency or local government?

If yes, follow the acquisition procedures for Interagency
Cooperation Contracts (IAC) or Interlocal Cooperation
Contracts, as applicable.

If no, proceed to Step 8.

Step 8: Canthe purchase be completed using SPD Term Contracts?
If yes, follow the acquisition procedures for Term Contracts.
If no, proceed to Step 9.

Step 9: Is the purchase for printing services or equipment, or mail

and messenger services?

If yes, follow the acquisition procedures for Printing
Services and In-House Copy Centers or Mail and Messenger
Services, as applicable.

If no, proceed to Step 10.

Step 10: Does the purchase involve used equipment or supplies?
If yes, follow the acquisition procedures for Used Equipment.
If no, proceed to Step 11.

Step 11: Can the purchase be completed using one of the following:
SPD Delegated Purchases,
SPD TXMAS Contracts,

Contract Established by Another State Agency,

Federal Government Purchases, or

Interstate Compacts & Cooperative Agreements?

If yes, follow the applicable acquisition procedure.
If no, proceed to Step 12.

Step 12: Is the purchase for goods valued at over $50,000 or ser-
vices valued at over $100,0007?

If yes, follow the acquisition procedures for SPD
Administered Agency-Specific Procurements.

If no, consult SPD or agency legal counsel for the appro-
priate procurement method.

Procurement Method — SPD Non-Delegated
Purchases

Overview

Chapters 2155 and 2156 of the Texas Government Code are the pri-
mary sources of SPD’s procurement authority. SPD Non-Delegated
Purchases include set aside programs and Term Contracts as well
as procurements for which SPD’s purchasing authority has not been
delegated to agencies by rule. For procurements and procurement
methods within SPD’s purview, agencies must comply with SPD’s
rules and procedures.

Texas SmartBuy. Texas SmartBuy, maintained by SPD, is the State
of Texas online marketplace for non-IT goods and services. As
the State’s central e-procurement system, agencies and local
governments utilize the web-based ordering system to access
hundreds of competitively bid and awarded state contracts with
almost 2 million items available.

Set Aside Programs. For purposes of this Guide, set aside
programs refer to

1. Prison Made Goods governed by Chapter 497 of the Texas
Government Code, and

2. the State Use Program authorized by Chapter 122 of the
Texas Human Resources Code.

These set aside programs do not require competitive procurement.

Texas Correctional Industries Purchases

Texas Correctional Industries (TCl) is a division of the Texas Depart-
ment of Criminal Justice (TDCJ) that manufactures goods and
services using primarily offender labor for purchase by Texas
governmental entities.*® The Prison Made Goods Act requires that
agencies purchase goods made by and services offered by TCI.
Competitive bidding is not required for items purchased from TCl
under the Prison Made Goods Act.

TCl offers most goods through Texas SmartBuy. For goods
not available through Texas SmartBuy, the agency may find
them in the TC| Catalog published on the TCl website.®" For TCl
Catalog products, the PO must be issued directly to TDCJ via email
to tci@tdcj.texas.gov with the following notation: “The award was
made under the Prison Made Goods Act and is non-competitive.”

% TEX. GOV'T CODE Chapter 497.
9 The TCl website is located at www.tci.tdcj.texas.gov.
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An agency may decline to procure a good or service from TCl if

e TCl grants a waiver,

¢ SPD determines that the good or service produced by TCI does
not meet the requirements of the agency, or

e SPD certifies that the good or service can be purchased else-
where at a lower price after the agency gives TCl final opportu-
nity to negotiate on price.%

Printing. Procurements for printing must comply with the Printing
Services and In-House Copy Centers procedures. For competitively
procured printing purchases, including those solicited using CPA’s
State Print Shop Request Form, TCI must be given the final opportu-
nity to meet or beat the lowest price.® Bids for printing must include
a bid or no bid response (in lieu of the waiver) from TCI.

TCI Waiver Process. A waiver must be obtained from TCI if an
agency desires to procure a product or service offered in the TCl
catalog from a source other than TCI. The TCl waiver request form
can be found in the Procurement Forms Library located on the CPA
website.** The waiver request can be based on substantial differ-
ences in specifications, which may include the inability for TCI to
provide deliverables on the requested delivery date, price differ-
ences, or precise specifications required by the agency that cannot
be met by TCI. An agency may not evade the intent of Prison Made
Goods Act by requesting a product that varies slightly from stan-
dards for products established under Section 497.027 of the Texas
Government Code, if TCI produces a similar product that is in com-
pliance with established standards and is reasonably suited to the
actual needs of the agency.”

The waiver request must be submitted by fax or email to TCI, as
indicated on the form. TCI will evaluate waiver requests on a case-
by-case basis and reply with a written approval or a denial of each
request. As a best practice, the procurement file must include the
TCl waiver request and waiver response.

If TCI denies an agency’s waiver request, the agency may send
an appeal letter to SPD. To expedite processing, the agency must
provide the waiver identification number from the TCI waiver denial
letter as well as any supporting documentation. SPD will provide a
written notice of the approval or denial of the agency’s appeal.

SPD Certification Process. For requests to certify a lower avail-
able price, the purchasing agency must send to SPD the appro-
priate bid documents. If the certification is approved, SPD will
provide a written certification to the agency in a form similar to the
%2 TEX.GOV'T CODE § 497.024(b).
% TEX.GOV'T CODE § 497.025(c).

% The CPA website is located at Comptroller.Texas.Gov.
% TEX.GOV'T CODE § 497.024(c).

following: “SPD has reviewed the agency’s documentation and
certifies that the goods or services can be purchased elsewhere at
a lower price.”

The State Use Program

The Texas Workforce Commission (TWC) oversees the Purchasing
from People with Disabilities Program, commonly referred to as
the State Use Program.®® TWC contracts with a Central Nonprofit
Agency, currently WorkQuest (formerly TIBH Industries), to adminis-
ter the day-to-day operations of the program. WorkQuest partners
with Community Rehabilitation Programs (CRP), which employ dis-
abled workers to develop products or provide services for the State
Use Program. WorkQuest is the management link between the CRP
work centers (e.g., Lighthouse for the Blind), agencies, and TWC.
Only products and services approved by TWC qualify as a set aside
purchase available for agencies to purchase on Texas SmartBuy.

Agencies must purchase products and services offered through
WorkQuest that meet the applicable specifications of the agency and
that are available within the time specified.” Competitive bidding is
not required for purchases from WorkQuest. Any time the quality of
a WorkQuest product or service is deemed unacceptable or failed to
meet agency specifications, this information should be reported to
WorkQuest and a vendor performance report must be filed with SPD.

State Use Program Exceptions. Agencies are not required to
purchase products and services using the State Use Program under
the following circumstances:

1. under the rules of SPD, a WorkQuest-provided or -produced
product or service does not meet the reasonable require-
ments of the agency; or

2. the requisitions made cannot be reasonably complied
with using products or services produced by persons with
disabilities.®

Agency purchases from other sources of products and services
generally offered through the State Use Program are subject
to enhanced scrutiny. Accordingly, specifications must satisfy a
reasonable requirement by the agency and not be used to avoid the
State Use Program. For example, if the purchase is for a pen with
orange ink and WorkQuest only offers pens in black, blue, or red ink,
the agency should document why black, blue, or red ink pens would
not satisfy the agency’s business need. To determine whether a
WorkQuest-offered product or service meets the reasonable
requirements of the agency, the agency must not consider price. An

% TEX. HUM. RES. CODE Chapter 122.
7 TEX. HUM. RES. CODE § 122.008.
% TEX.HUM. RES. CODE § 122.016(a); 34 TEX. ADMIN. CODE § 20.306(b).
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exemption is not needed to document the purchase of a product or
service that is unavailable through the State Use Program.

For products and services offered through the State Use Program,
agencies are not required to use WorkQuest provided products or
services if they do not meet the agency’s specifications as to quan-
tity, quality, delivery time, or life cycle costs.® If a WorkQuest-offered
product or service is obtained from another source, the agency must
document which of the four (4) authorized exceptions to the State
Use Program is being utilized for the purchase. Price is not a fac-
tor used in the comparison of other sources to WorkQuest-provided
products or services.

¢ Exception for Quantity. Quantity exceptions can be made
when WorkQuest has a minimum order requirement that is
more than is needed by the agency, or when an agency has a
need for a quantity greater than WorkQuest is able to fill. For
example, if an agency requires 3 toner cartridges and the Work-
Quest minimum order quantity for toner cartridges is 10, on the
exception report, the agency must state that quantity is the
reason for procuring from another source because the agency
need is less than the minimum order quantity specified in Texas
SmartBuy by WorkQuest. As a best practice, quantity should not
be used as an exception when the WorkQuest minimum order
requirement could be met by combining the business need of
several teams or divisions within the agency. Nor should orders
be split to avoid a minimum quantity requirement.

» Exception for Quality. Quality exceptions can be made when a
WorkQuest good or service does not meet specific performance
standards (e.g., the WorkQuest item is not functionally equiva-
lent to commercial sources). This exception cannot be based
on opinion or preference. The determination must be based
on an identical and/or similar comparison of specifications and
performance. For example, when purchasing self-adhesive
note pads, the agency’s determination, based on employee
feedback after prior WorkQuest self-adhesive note pad pur-
chases, is that the WorkQuest product does not adhere as well
as other brands. On the exception report, the agency must
state that quality is the reason for the decision to procure from
another source. The procurement file must be documented
with a justification as to why the WorkQuest product does not
meet the specifications or performance criteria of the agency.

¢ Exception for Delivery Time. Exceptions based on delivery
time may only be made after WorkQuest has been contacted
and WorkQuest has confirmed its inability to meet an essential
schedule or delivery date requirement. For example, if an
agency is purchasing 50 boxes of name tag labels and the
WorkQuest delivery for the goods is 10 days from the date
the PO is received, but the name tags are needed within 5
calendar days, the agency must state on the exception report
that delivery time is the reason for the decision to purchase

% 34 TEX. ADMIN. CODE § 20.306(b).

from a source other than WorkQuest. The procurement file
must be documented with a justification explaining why the
10-day delivery will prevent the end user from conducting its
normal business or will present a hazard to life, health, safety,
welfare, or property.

* Exception for Life Cycle Costs. Life cycle cost exceptions
can be made when the purchaser determines the WorkQuest
product or service is not the most cost-effective option to meet
the business requirements of the agency. For example, when
an agency needs to procure a large number of folding tables
and chairs for an agency hosted meeting that occurs once
every two years, the agency may decide to rent, rather than
purchase, the tables and chairs after considering the life cycle
costs (e.g., costs associated with purchasing, owning, oper-
ating, maintaining, storing, and disposing of an item). On the
exception report, the agency must state that life cycle cost is
the reason for the decision to procure from a source other than
WorkQuest.

The State Use Program Exception Reporting. Each agency
that purchases products or services through WorkQuest must:

1. designate an agency employee to ensure that the agency
complies with the requirements of the State Use Program; and

2. report through SPD’s State Use Program exception reporting
tool each month'® the reason that products or services that
could have been purchased from WorkQuest on behalf of a
CRP, were purchased from another source.™

The purpose of exception reporting is to provide SPD and TWC
with the data to identify and address deficiencies and to evaluate
whether additional commercially sourced products should be added
to SPD statewide contracts for situations where WorkQuest products
do not meet agency needs.

Term Contracts
OVERVIEW

SPD establishes Term Contracts for the purchase or lease of goods
and services used in large quantities by several agencies.? Best
value is achieved by using SPD established Term Contracts, there-
fore, competitive bidding by agencies is not required for items
purchased from Term Contracts.

The Term Contracts are categorized according to the NIGP Class/
ltem codes which are located in the NIGP Commodity Book main-
tained on the CPA website. With the exception of Managed Term
Contracts, agencies must order goods or services on Term Contracts

100 TEX. HUM. RES. CODE § 122.016(b).
101 TEX. HUM. RES. CODE § 122.0095(a).
102 34 TEX. ADMIN. CODE § 20.220.
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through the Texas SmartBuy online ordering system. Blanket POs
and Confirmation Orders are not permitted in Texas SmartBuy.

All agencies are encouraged to use Term Contracts whenever
possible. Agencies are not allowed to use delegated authority to
purchase goods or services that are available through a statewide
Term Contract unless the quantity required is less than the minimum
order quantity specified in the relevant Term Contract.%®

MANAGED TERM CONTRACTS

A “Managed” Term Contract is a type of Term Contract that requires
manual processing by the ordering entity. These contracts typically
have different pricing structures or require a quote that is based
on a discount percentage due to the agency’s business need or
for regular scheduled deliveries or flexible delivery dates. General
Contract Information (GCI) listings for Managed Term Contracts
are located on Texas SmartBuy, however, the purchase cannot be
made through the online ordering system. Instead, the agency
issues a PO directly to the awarded vendor. A purchaser may
contact SPD’s Contract Management Office for questions relating

to a purchase from a Managed Term Contract. Blanket POs can
be issued to the vendors of Managed Term Contracts; however,
Blanket PO terms, including date range, must not exceed the
Managed Term Contract term. When the Managed Term Contract
expires, orders cannot be placed against any Blanket PO issued by
the agency for that contract.

TRAVEL SERVICES CONTRACTS

As part of the State Travel Management Program (STMP), SPD
negotiates contracts with private travel agents, travel and
transportation providers, and credit card companies that provide
travel services and other benefits to the State. SPD monitors travel
reservations and other travel arrangements required for business
travel by state employees and provides travel-related services.”*
By establishing contracted lodging
establishments, motels, inns, and bed & breakfasts, SPD obtains
cost-effective lodging for state employees traveling on official

rates with commercial

government business.®

103 TEX. GOV'T CODE § 2155.132(f); 34 TEX. ADMIN. CODE § 20.82(b)(3).

104 TEX. GOV'T CODE § 2171.051. See also TEX. GOV'T CODE Chapter 660.

105 For more information on rates, allowances, exceptions, and further resources,
please see the State Travel Management Program at https://comptroller.texas.

Agencies™ may not enter into a contract for travel services without
prior approval from SPD.? As part of the review process, SPD consid-
ers whether the proposed contract offers the best value for the State
and the impact of the proposed contract on existing travel service
contracts. Reimbursement of certain travel expenses and purchase
requests by agencies for commercial airline or rental car transpor-
tation at an amount that exceeds SPD’s contracted fares or rates
or certain limitations as prescribed by Chapter 660 of the Texas
Government Code, the General Appropriations Act and rules adopted
by CPA will not be granted unless the agency has a valid exception.

Exceptions to the Use of SPD Travel Services Contracts.
The following are exceptions to the use of the Travel Services Contracts:

e Lower cost to the State. Agencies may use any travel
services obtained at a price lower than SPD’s travel services
contract price. Agencies are encouraged to obtain lower priced
travel services through the use of 14-day or other advanced
reservations programs, promotional price reductions, or any
method that provides a lower overall cost of travel°®

* Unavailability of contract travel services. SPD’s travel
services contracts are not available during the time or at the
location necessary for the business purpose; or the travel
service contract does not provide the service required; or
because the contractor is unable to provide the contract
services due to a force majeure event*®

* Special needs. The traveler’s health, safety, physical condi-
tion, or disability requires accommodations, including medical
emergency or other necessary services, not available from
SPD’s travel service contracts.™

* Custodians of persons. The traveler has custody of a person
pursuant to statute or court order and the traveler is required
to provide a degree of security and safety that is not available
from SPD’s travel services contract."

¢ In travel status. The traveler is in the course of travel and
changes in scheduling render the use of SPD’s travel services
contracts impractical or the appropriate travel services are not
available. The traveler must make reasonable efforts to secure
rates equal to or lower than SPD’s travel service contract rates.™

e Group program. The traveler is using a group program wherein
reservations were made through a required source to obtain a
particular rate or service.™

105 State agencies in the executive branch of state government shall participate under
CPA rules in SPD contracts for travel services, provided that all travel agents
approved by SPD are permitted to contract with the State and provide travel
services to all state agencies. TEX. GOV'T CODE § 2171.055(a).

107 34 TEX. ADMIN. CODE § 20.409(a).

108 34 TEX. ADMIN. CODE §§ 20.408(a)-(b).

105 34 TEX. ADMIN. CODE § 20.408(c).

gov/purchasing/programs/travel-management/#skip-scroll. On October 1, 2018,
the individual Hotel Rate Agreements were replaced with a 24/7 online hotel
reservation platform for lodgings located in Texas as well as other states and
certain countries.

10 34 TEX. ADMIN. CODE § 20.408(d
11 34 TEX. ADMIN. CODE § 20.408(e
1z 34 TEX. ADMIN. CODE § 20.408(f).
113 34 TEX. ADMIN. CODE § 20.408(g).
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* Emergency response. The traveler is responding to a public
health or safety emergency situation.™

* Legally required attendance. The traveler is required by a
court, administrative tribunal, or other entity to appear at a
particular time and place without sufficient notice to obtain ser-
vices under an SPD travel services contract."

In its written request seeking SPD approval of a requested exception,
an agency may request that SPD consider additional exceptions."
The request must include a reasonable justification for the need for
the exception. SPD will not grant exceptions for longer than the term
of existing state travel services contracts.”

Travel Coordinators. Each agency shall designate an employee
as its travel coordinator; this person will serve as the single point
of contact between STMP and the agency for disseminating and
collecting travel data and information. The following information
must be provided to STMP about the travel coordinator:

* name,
* business telephone number,

* email address,

® business mobile telephone number, and

¢ other requested and relevant contact information.

It is recommended that agency travel coordinators participate
in travel advisory, proposal evaluation, education, and any other
groups needed to assist SPD in contracting for the most economical,
efficient, and useful travel services. CPA may conduct audits of travel
reimbursement requests for compliance with rules and to enforce
travel requirements.

SPD-Administered Agency-Specific
Procurements

For procurements not delegated to the agencies under the SPD
Review and Delegation Process, SPD will establish and administer

an agency-specific procurement. The ordering agency initiates
the process by submitting delegation request to SPD either as an
Open Market Requisition (OMR) or via the Procurement Oversight &
Delegation portal.

The Contract Developer is responsible for providing current
and complete specifications to SPD — providing out-of-date or
incomplete specifications may prolong the procurement timeline. If
the requestincludes items distributed to various geographic regions,

14 34 TEX. ADMIN. CODE § 20.408(h).
115 34 TEX. ADMIN. CODE § 20.408(i).
16 34 TEX. ADMIN. CODE § 20.409(b).
17 34 TEX. ADMIN. CODE § 20.409(b).

the Contract Developer must ensure that the estimated quantity
per region is provided to SPD. Also, the Contract Developer must
indicate on the delegation request if all or any part of the purchase
is considered to be proprietary.

SPD will communicate with the ordering agency point of contact
throughout solicitation development, posting, evaluation, and
award. For SPD administered agency-specific contracts, the agency
PO(s) submitted to the contractor must reference the SPD contract
number. The ordering agency must notify the assigned SPD Contract
Manager of any contractor performance matters. In addition,
the agency should enter vendor performance reports to Vendor
Performance Tracking System (VPTS).

Proprietary Purchases

A proprietary purchase is one where the specifications or conditions
of the proposed purchase are proprietary to one vendor and
do not permit an equivalent product or service to be supplied.™
The term “proprietary” refers to a product or service that has a
distinctive feature or characteristic which is not shared or provided
by competing or similar products or services™ Proprietary
purchases include products or services manufactured or offered
under exclusive rights of ownership, including rights under patent,
copyright, or trade secret law.'°

Proprietary purchases, by definition, preclude competition because
an attribute of the purchase limits consideration to only one product
or supplier. In today’s robust marketplace, it is unusual for only one
product or one vendor to be capable of addressing an agency’s
business need. Because Texas procurement law promotes the use
of competitive bidding for purchases,?' proprietary purchases are
subject to enhanced scrutiny.

Proprietary purchases may be either sole source or competitive.

¢ Sole Source: The specified product or service is only available
for purchase through a single vendor e.g., manufacturer,
publisher, service provider. Examples of sole source proprietary
purchases include a back issue of a magazine available from
only the publisher and an educational conference available
from only the conference sponsor.

e Competitive: The specified product or service is available
for purchase through more than one vendor e.g., dealers,
distributors, resellers, authorized service providers. Examples
of competitive proprietary purchases include brand-specific

118 TEX. GOV'T CODE § 2155.067(a).

115 34 TEX. ADMIN. CODE § 20.25(44).

120 34 TEX. ADMIN. CODE § 20.25(44).

121 TEX. GOV'T CODE § 2155.063 (Except as otherwise provided by Subtitle D of Title
10 of the Texas Government Code, a purchase of or contract for goods or services
shall, whenever possible, be accomplished through competitive bidding.).
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replacement parts for equipment available through multiple
OEM-authorized dealers and software that a software publisher
makes available to the public through several resellers.

When a specification for a proposed purchase is drafted so narrowly
that there is only one viable product or one vendor eligible for
contract award, the agency must document the rationale for the
restrictive specification by placing a written Proprietary Purchase
Justification in the procurement file? The Proprietary Purchase
Justification must include the following information in order to

document best value to the State:

1. describe the product or service the agency proposes to
purchase, and provide a statement regarding the agency’s
business need and planned use;

2. explain why the agency specifications for the product or
service are written as they are, and why those specifica-
tions are necessary to accomplish the agency’s goal for the
procurement;

3. state the reasonthatno other competing products or services
will satisfy the need of the agency and provide examples of
the technical, practical, or operational risks that would occur
if competing products or services are selected; and

4. specify whether the purchase is sole source or competitive.

The Proprietary Purchase Justification must be signed by the
agency head, the chairman of its governing body, or a person to
whom such signature authority has been properly delegated in the
Agency Procurement Plan, or in the case of an institution of higher
education, by a person properly designated as a purchasing officer
for the institution.”” A Proprietary Purchase Justification template is

located in Appendix 9.

Proprietary purchases, regardless of whether they are
sole source or competitive, are subject to ESBD posting
requirements as well as requirements applicable to SPD del-
egation, CAT reviews, and QAT reviews.

Examples of Non-Compliant Proposed Proprietary
Purchase Justifications.

e “Our professionals have identified [vendor’s product] as the
most durable, safe, and efficient system of its kind.”

e “[The vendor] has claimed their technology is proprietary and
we agree.”

e “[Vendor]is the exclusive patent holder of US Patents [X, Y, and
Z]. No other manufacturer can legally produce [the product]
with the same properties.”

122 TEX. GOV'T CODE §§ 2155.067(a), (c).
123 34 TEX. ADMIN. CODE § 20.209(b)(4).

e “Our agency has performed research [on these products]. The
manufacturer can provide [a range of products] that will enable
[our agency] to [meet our statutory requirement].”

e “Our staff tested [these products] against others, and only
[the identified products] that passed our rigorous qualification
process were placed on the agency’s approved products
list. We can only buy products on our approved products list;
therefore, these products are proprietary.”

e This is the only vendor the feds will let us spend this money
with.

* This vendor is our incumbent and only their products will work
with the equipment we already have.

e “The [brand] furniture purchased will be used to provide a
comfortable and aesthetically pleasing work environment for
employees’ working in the office so they may provide custom-
ers frequenting the building excellent customer service in a
welcoming atmosphere.”

Proprietary Sole Source Procurements < $25,000. No
competitive bidding is required if the total value of the proprietary
sole source contract is $25,000 or less.

Proprietary Purchases under SPD Delegation by Rule.
For purchases made under SPD’s delegated authority by rule,
agencies are required to maintain the Proprietary Purchase Jus-
tification in the agency procurement file and to provide it to SPD
upon request. A Proprietary Purchase Justification is not required for
procurements valued at $5,000 or less.

For proprietary purchases exceeding $5,000, the solicitation must
include the following statement:

“These specifications are being advertised under Section
2155.067 of the Texas Government Code. Only bids on items
conforming exactly to these specifications, which include
proposing only the brand name(s), make and model number(s)
specified, will be considered in determining an award.”

Proprietary Purchases under the SPD Review and
Delegation Process. For procurements made under the SPD
Review and Delegation Process, additional information must be
submitted with the agency’s delegation request. For goods valued
at more than $50,000, the Proprietary Purchase Justification must
be submitted to SPD along with the OMR at open.market@cpa.texas.
gov. For services valued at more than $100,000, the agency must
submit the Proprietary Purchase Justification on agency letterhead
along with its delegation request submission to the Procurement
Oversight & Delegation portal.
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SPD will notify the agency in writing if the proprietary procurement
is authorized by SPD. For proprietary purchases exceeding $5,000,
the solicitation must include the following statement:

“These specifications are being advertised under Section
2155.067 of the Texas Government Code. Only bids on items
conforming exactly to these specifications, which include pro-
posing only the brand name(s), make and model number(s)
specified, will be considered in determining an award.”

If a review of the agency’s proposed specifications and Proprietary
Purchase Justification does not show that the procurement is pro-
prietary, then SPD will inform the agency that the proprietary pro-
curement, as currently drafted, is not authorized. If SPD does not
authorize the proprietary purchase, the agency may choose either
to submit a revised Proprietary Purchase Justification and specifica-
tions for SPD review and approval or proceed with a non-proprietary
procurement.

Proprietary Purchases using the RFO Procurement
Method. For proprietary purchases made using the RFO procure-
ment method, agencies are required to maintain the Proprietary Pur-
chase Justification in the agency procurement file and to provide it
to SPD upon request. In addition, for proprietary purchases exceed-
ing $5,000, the RFO must include the following statement in bold
and prominent type at the beginning of the solicitation:

“The issuing office believes that the requested items in
this request for offers may be proprietary to one vendor
under Section 2155.067 of the Government Code; how-
ever, the issuing office strongly encourages offers from all
qualified respondents that may be able to provide the
requested items.”

Mail and Messenger Services Contracts

SPD’s Statewide Mail Operations provides and operates an
interagency mail and messenger service to deliver unstamped or
non-metered written communications and packages between the
Legislature, state agencies, and legislative agencies located in Travis
County.* Mail may also be delivered to and from the United States
Postal Service by agreement of the agency and SPD.% In addition, the
mail and messenger service may process and meter outgoing mail for
agencies upon agreement of the agency and the CPA. Each agency
must furnish funds to cover amounts of postage to be metered.?

124 TEX. GOV'T CODE §2176.051; 34 TEX. ADMIN. CODE § 20.381(a).
125 34 TEX. ADMIN. CODE § 20.381(d).
126 34 TEX. ADMIN. CODE § 20.381(e).

When utilizing the metered mail service, a monthly report showing
the amounts of postage used and volume of mail metered will be
provided to the agencies. Mail may not be metered for an agency in
excess of funds provided by the agency, unless approved by SPD as
to avoid undue delays in processing mail. Any deficit in an agency’s
postage account must to be promptly reimbursed to SPD.?

Agencies located in Travis County are required to consult with SPD
before renting, purchasing, upgrading, or selling mail processing
equipment, contracting with a private entity for mail processing ser-
vices, or taking any action that will significantly affect the agency’s
first-class mail practices.?® The agency must submit the following:

1. For mail equipment or private entity service contracts under
$10,000, an agency must submit a written justification to SPD
stating why the equipment or service is needed and what
benefits are expected to be received.?

2. For mail equipment or private service contracts over
$10,000, an agency must submit a detailed life cycle cost
benefit analysis to SPD that includes all expected costs and
benefits over the life of the equipment or service. The analy-
sis must be in a format prescribed by SPD.°

3. For any action that will significantly affect its first-class mail
practices, an agency must provide a written statement of the
need for the action and anticipated benefits ™

SPD will provide a written response to the agency indicat-
ing whether or not it agrees with the intended action and any
suggested alternatives.”

Printing Services and In-House Copy
Centers

Agencies are authorized to provide for their own incidental copying
needs by using available local and networked printers and office
copy machines either purchased or leased. DIR establishes and
manages statewide contracts for these purposes. Incidental copying
is day-to-day production and copying of documents within a quantity
limit and job specification that does not reasonably require high-
volume duplication equipment or services.

Agencies are not authorized to establish full service print
shops without the approval of SPD!™ Some agencies’ pro-
duction volumes may require centralized in-house copy centers with
multiple pieces of printing and reproduction equipment, typically with

127 34 TEX. ADMIN. CODE § 20.381(e)(1).
128 TEX. GOV'T CODE § 2176.104.
125 34 TEX. ADMIN. CODE § 20.381(
130 34 TEX. ADMIN. CODE § 20.381(
(
(

131 34 TEX. ADMIN. CODE § 20.381
132 34 TEX. ADMIN. CODE § 20.381
138 TEX. GOV'T CODE § 2172.003.
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dedicated staff assigned to the locations and operating order fulfillment process to support the agencies’ functions. Staffing and equipment
located within a copy center should be appropriate to the size, scope and mission of the agency. The purchase or lease of equipment is subject
to review by SPD, not only in regard to the merit of the individual purchase, but also in the context of the copy center’s entire equipment
inventory® Equipment typically associated with print shop operations (e.g., printing presses, folding machines, etc.) should not be deployed
in agency copy centers.

Agencies must utilize SPD approved State Print Shops™® to competitively procure print services for printing procurements estimated to be
$2,500 dollars or more. State Print Shops provide services through interagency contracts with SPD. The State Print Shops provide design,
digital, and traditional offset printing, binding, fulfillment, mailing, and other print-related services to agencies.

SPD Approved State Print Shops

Agency Name Interagency Contract No.
Texas Correctional Industries (TCI) PSIAC-06-2017
Texas Department of Public Safety (DPS) PSIAC-01-2017
Texas Department of Transportation (TxDOT) PSIAC-03-2017
Texas Department of State Health Services (DSHS) PSIAC-02-2017
Texas Workforce Commission (TWC) PSIAC-05-2017
The University of Texas at Austin (UT) PSIAC-04-2017
University of North Texas (UNT) PSIAC-07-2017

To submit specifications to the State Print Shops, the agency must complete the Print Shop Job Request Form located on the CPA website *®
The Print Shop Job Request Form provides the agency with an opportunity to enter the “Project Due Date,” the “Estimate Needed by,” and the
“Time Needed by” fields for the job. If no required date is submitted, the State Print Shops that are able to perform the work should respond
to the request within three business days of the job request. Once the Print Job Request is submitted, the agency must print or save a copy

of the results page for the procurement file.

If an agency has a print job that it needs fulfilled on a more-or-less regular schedule and is identical or substantially the same job each
time, the agency should complete only one Print Shop Job Request Form. The agency will provide the estimated print schedule for the
fiscal year and the estimated quantity. Estimates should be based on historical information, where available, to assist the State Print Shops
in their bid efforts.

Examples of scheduled print jobs include, but are not limited to, the following:

* newsletters;
e forms, brochures, and other similar jobs that need to be printed on a regular basis or as stock levels are depleted;
e reports; and

e business cards, letterhead, and other agency specific stationery.

Agencies will need to resubmit the job request each fiscal year. Agencies are also encouraged to submit a new Print Shop Job Request Form
should the job change dramatically at any point in the fiscal year.

134 See 34 TEX. ADMIN. CODE §§ 20.382(h), (d).

135 Beginning in 2017, SPD took over management of the State Print Shop Program (Contract No. 966-M2) from the Council for Competitive Government which was dissolved by the
85th Legislature.

136 The CPA website is located at Comptroller.Texas.Gov.
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Print Services of less than $2,500. For print and print-related
service requests of less than $2,500, agencies are encouraged to
establish internal procurement procedures; these requests may be
sourced directly from any of the contracted state print shops or by
soliciting bids through the web form.

Best Value Determination. An agency intending to purchase
print services must conduct a best value determination before issu-
ing a PO. State Print Shops should respond with a bid within the
requested time frame and the purchasing agency is required to
tabulate these bids using the SPD Print Bid Tabulation Template to
identify the lowest bid that meets the specifications.

For print purchases, TCl must be given the final opportunity to meet
or beat the lowest price If TCI submitted a bid and TCl is not the
lowest bid, the purchasing agency is required to request a final bid
from TCI. The purchasing agency should not disclose the other bids
to TCI during this stage of the competitive bid process. Upon award,
the completed bid tabulation noting the successful bidder should
be sent to all State Print Shops and SPD with the email subject line:
“Print Bid Tabulation for Requisition No. XXX.”

No Bids Received From State Print Shops. If none of the
State Print Shops respond to the Print Job Request, agencies may
solicit competitive bids from commercial vendors and TCl. ESBD
posting requirements apply to printing services contracts.

Agencies Hosting State Print Shops. An agency hosting a
State Print Shop is not required to follow the competitive bidding
procedures if the print job is performed at the agency’s print shop.
If there is a need to outsource the work, the agency must follow the
competitive bidding procedures by submitting its specifications to
the State Print Shops using the Print Shop Job Request Form.

State Data Center Printing. DIR has entered into a private vendor
contract to manage Data Center Services (DSC) for participating agen-
cies. Any agency receiving DSC services may opt to leverage those
high-speed production print output and presort/barcode mail services
instead of the services available through the State Print Shops.

Used Equipment
PURCHASE OF USED EQUIPMENT

As a general rule, an agency should procure new equipment. Some-

times, however, it is necessary or advantageous to purchase used or
demonstrator equipment and supplies. The most common reasons are:

e the inability to secure new equipment,

137 TEX. GOV'T CODE § 497.025(c).

e the lack of adequate funds for new equipment, or

¢ used equipment that will satisfy the agency’s need is available
at a substantial savings.

To acquire used or demonstrator equipment, the agency must utilize
the procurement method applicable to the estimated amount for the
procurement.

For procurements not delegated to the agency under the SPD
Review and Delegation Process, the procurement file must contain

the following:

1. a statement from an authorized person of the agency that
the equipment or supplies have been personally examined,

2. adescription of the condition and value of the equipment or
supplies, and

3. the reasons for inability to secure new equipment and/or
that the used equipment or supplies would provide a sub-
stantial savings.

If the value of the procurement exceeds the agency’s delegated
authority, the agency must comply with the SPD Review and
Delegation Process. The OMR submitted to SPD must include the
following information:

1. a statement from an authorized person of the agency that
the equipment or supplies have been personally examined,

2. adescription of the condition and value of the equipment or
supplies, and

3. the reasons for inability to secure new equipment and/or

that the used equipment or supplies would provide a sub-
stantial savings.

TRADE-IN OF USED EQUIPMENT

An agency may trade in agency-owned equipment for new equip-
ment of the same or similar type if it is in the best interest of the State.
An agency may not trade in property that has been declared either
surplus or salvage; such property must be disposed of through the
State Surplus Property Program. Trade-ins are not allowed through
orders placed against Term Contracts.

The agency must have documentation supporting the equipment’s
value in order to make a decision whether to process as surplus or
trade-in the equipment for new equipment utilizing a solicitation.

Trade-In Surplus. If the State could reasonably realize greater
cost savings by declaring the equipment as surplus or salvage, the
equipment should be disposed of under the State Surplus Property

Program.
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Trade-In Through Solicitation. If an agency determines that a
trade-in will provide the greater cost savings, the procurement file
must contain an estimated approximate value for that determination
and the solicitation must include the following:

1. Requirements and Clauses:

* The acceptance of the trade-in amount is at the State’s
option,

e Release of trade-in equipment will not be allowed until
final delivery and acceptance of the new equipment,

e Deadline for pickup of the equipment by awarded
respondent “where is, as is”
2. Equipment Description:
¢ Age of equipment,
¢ Condition of equipment,
* Make (Manufacturer/Brand),
* Model Number, and

 Serial Number (if applicable).

Contract Established by Another State
Agency

When a contract created by another state agency fulfills an unmet
need, the SPD director may either (1) endorse the contract of the
other agency as an SPD contract and make it generally available
for agency use or (2) authorize the use of the contract of the other
agency on a case-by-case basis.*® For case-by-case reviews, the

requesting agency must provide written notification to SPD that the
purchase is being considered. The notification must be signed by the
agency’s purchasing director and include a confirmation that an SPD
contract does not exist for similar goods or services.*® The agency
notification should also disclose the terms of the other agency
contract, capabilities of the vendor, and a justification that addresses
how using the other agency contract will be more advantageous
than creating a new contract® SPD will inform the requesting
agency of its determination. If SPD approves the use of the other
contract, the requesting agency may proceed with the procurement
utilizing established purchasing procedures.™

138 34 TEX. ADMIN. CODE § 20.236

(b), (d).
13 34 TEX. ADMIN. CODE § 20.236(b

(b

(

140 34 TEX. ADMIN. CODE § 20.236
41 34 TEX. ADMIN. CODE § 20.236(c

),
).
).
).

Federal Government Purchases and
Interstate Compacts & Cooperative
Agreements

SPD or the governing body of an institution of higher education may
negotiate purchases of goods of any kind needed by a state agency
or the institution of higher education with the appropriate agency
of the federal government as long as the price of goods that are
purchased from the federal government does not exceed the fair
market value of the goods . In addition, SPD may enter into one or
more compacts, interagency agreements, or cooperative purchasing
agreements directly with one or more state governments, agencies
of other states, or other governmental entities or may participate in,
sponsor, or administer a cooperative purchasing agreement through
an entity that facilitates those agreements for the purchase of goods
or services if SPD determines that the agreement would be in the
best interest of the State*

A compact or agreement may not be used to purchase services that
are defined as part of the practice of engineering under Section
1001.003 of the Texas Occupations Code or architecture under
Section 1051.001 of the Texas Occupations Code.* For assistance
with federal government purchases and procurements utilizing
interstate compacts and cooperative agreements, agencies should
contact SPD at spd.policy@cpa.texas.gov.

Procurement Method — SPD Delegated
Purchases

Overview

SPD is authorized to delegate its purchasing functions to agencies.*
A delegation of authority may be

1. provided by SPD rule for a pre-approved class of procure-
ments, such as a particular procurement type (e.g., emer-
gency purchases) or contract value (e.g., one-time purchases
of goods that do not exceed $50,000), or

2. obtained on a case-by-case basis by the agency through the
SPD Review and Delegation Process.

A delegated purchase is made by an agency under the authority
of SPD and subject to SPD’s rules and procedures. Delegated pur-
chases shall, whenever possible, be accomplished through compet-
itive bidding.® Delegated purchases exempt from the competitive

142 TEX. GOV'T CODE § 2155.084(a)-(b).

143 TEX. GOV'T CODE § 2156.181(a), 34 TEX. ADMIN. CODE § 20.237. See also
TEX. GOV'T CODE § 2158.241 (SPD may enter into compacts and cooperative
agreements with other states and government entities for procuring products made
of recycled materials when SPD determines it is in the best interest of the State.).

14 TEX.GOV'T CODE § 2156.181(a-1).

15 TEX. GOV'T CODE § 2155.131.

146 TEX.GOV'T CODE § 2155.063; 34 TEX. ADMIN. CODE § 20.206(c).
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bidding requirement are expressly identified on the Summary of Minimum Requirements for Delegated Purchases chart. An agency may not
divide a purchase into small lot purchases to match the delegation dollar thresholds™ If an agency does not comply with procurement rules
or laws under delegated purchasing authority, SPD may revoke that agency’s purchasing authority and report the violations to the Governor,
Lieutenant Governor, Speaker of the House of Representatives, and the LBB.®

Procurements made under SPD’s delegation authority are subject to ESBD posting requirements as well as requirements
applicable to CAT and QAT reviews.

Determining Contract Value

For SPD reporting, review, and delegation requirements, contract value is defined as “the estimated dollar amount that an agency may be
obligated to pay pursuant to the contract and all executed and proposed amendments, extensions and renewals of the contract.” Contract
value, therefore, is not limited to just the cost for the initial term, it is determined by the total value of the contract over a contract’s term as
well as any modifications, renewals, or extensions of the contract.®

EXAMPLE: A contract with a one-year initial term and three optional one-year renewal periods, costing $4 million annually, would
have a contract value of $16 million and would be subject to CAT review.

Public procurement professionals must be mindful that other oversight agencies may not use the same standard for determining contract
value. For example, the value of a contract is calculated differently for IT commodity purchases under DIR contracts.

Summary of Minimum Requirements for Delegated Purchases

The following chart provides a summary of the delegated purchases, each of which will be discussed in further detail in the Guide.

MINIMUM REQUIREMENTS FOR SPD DELEGATED PURCHASES*

Purchases Purchases Dl Feiblihls Distributor L Internal Emergency
Contract Value - ek Publication Goods and Grease . A
of Goods of Services Purchases Purchases Purchases Purchases Repair Purchases
$0.00 Competitive | Competitive | Competitive | Competitive | Competitive | Competitive | Competitive Competitive
to Process Not Process Process Not | Process Not | Process Not | Process Not | Process Not Process Not
Required Not Required Required Required Required Required Required Required
$5,000.00 PCCE PCCE PCCK PCCL PCC M PCCP PCCE PCCE
$5,000.01 Informal Informal Competitive Informal Informal Informal Informal Informal
to Competitive | Competitive | Process Not | Competitive | Competitive | Competitive | Competitive Competitive
Solicitation Solicitation Required Solicitation Solicitation Solicitation | Solicitation Solicitation
$25,000.00 PCCF PCCQ PCCK PCCL PCCM PCCP PCCQ PCCQ
Formal
$25,000.01 Formal Formal Formal Formal Formal Formal Formal Competitive
Competitive | Competitive | Competitive | Competitive | Competitive | Competitive | Competitive npetit
to Solicitation
Solicitation Solicitation Solicitation Solicitation Solicitation | Solicitation | Solicitation When Possible
$50,000.00 PCCS PCCS PCC K PCCL PCCM PCCP PCCS PCCT
$50,000.01 Formal Formal Formal Formal Formal Formal Formgl.
' Non- oy oy oy oy oy o Competitive
Competitive | Competitive | Competitive | Competitive | Competitive | Competitive S
to delegated . S S S s L Solicitation
PCC S Solicitation Solicitation Solicitation Solicitation Solicitation | Solicitation When Possible
$100,000.00 PCCS PCCK PCCL PCCM PCCP PCCS PCC T
Non- Non- Formal Formal Formal Formal Formal Co?rg?tlive
Over Competitive | Competitive | Competitive | Competitive | Competitive npetit
delegated delegated L L L L L Solicitation
$100,000.00 PCC S PCC S Solicitation Solicitation Solicitation | Solicitation | Solicitation When Possible
PCCK PCCL PCC M PCCP PCCS PCCT

* Procurements made under SPD’s delegation authority are subject to ESBD posting requirements as well as requirements applicable to CAT and QAT reviews.
** Purchases for printing must comply with the Printing Services and In-House Copy Centers procedures.

147 TEX. GOV'T CODE § 2155.132(g).

148 TEX. GOV'T CODE §§ 2155.132(a),(c); 34 TEX. ADMIN. CODE § 20.82(c).

4 34 TEX. ADMIN. CODE § 20.25(b)(13).

S0 TEX. GOV'T CODE §§ 322.020(a), 2254.006, 2254.0301; 34 TEX. ADMIN. CODE 20.25(b)(13).
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Statewide Procurement Division

SPD Delegation by Rule
OVERVIEW

SPD has by rule delegated its purchasing authority to agencies for
the following types of procurements:

* one-time purchases of goods that do not exceed $50,000;
* purchases of services that do not exceed $100,000;

e direct publications;

¢ purchases of perishable goods;

e distributor purchases;

e fuel, oil, and grease purchases;

e internal repair purchases; and

* emergency purchases.

For procedures applicable to proprietary purchases, refer to
Proprietary Purchases.

Request for SPD-Administered Agency-Specific Pro-
curement. Although SPD has by rule delegated its purchasing
authority to agencies for certain procurements, agencies may
request assistance from SPD for procurements under the delegated
threshold. Agencies must submit their procurement assistance
requests to SPD using the SPD Review and Delegation Process.

PURCHASES OF $5,000 OR LESS
(“SPOT” PURCHASES)

With the exception of printing services,™ competitive bidding is not
required if the total value of the contract is $5,000 or less™™ For
Spot Purchases, an agency may supplement the CMBL with non-
CMBL vendors. Dividing purchases to avoid the competitive bidding
requirement is explicitly prohibited.™

ONE-TIME PURCHASES OF GOODS OF $50,000
OR LESS

SPD delegates the purchasing functions of one-time purchases of
goods, including goods for the resale, which do not exceed $50,000.
Goods refer to supplies, materials, and equipment.

PURCHASES OF SERVICES OF $100,000 OR LESS

SPD delegates the purchasing functions of services, including
services for resale, the estimated cost of which does not exceed
$100,000. A service is defined as the furnishing of skilled or unskilled

181 TEX. CONST. art. XVI, § 21; purchases for printing must comply with the Printing
Services and In-House Copy Centers procedures.

152 TEX. GOV'T CODE § 2155.132(e); 34 TEX. ADMIN. CODE § 20.82(b)(1).

153 TEX. GOV'T CODE § 2155.132(g).

labor or professional work. Delegated purchases of services do not
include the following:

e Professional or consulting services as defined by Chapter 2254
of the Texas Government Code,

 Services of an employee of an agency, or

e Services of public utilities.

DIRECT PUBLICATIONS

An agency may purchase publications directly from the publisher
only when such publications are not available through statewide
contract (e.g., TCI Purchases, State Use Program purchases, Term
Contracts) or through competitive bidding, including proprietary
competitive purchases. Direct publication orders shall be made by
following guidelines established by SPD. Examples of direct publica-
tions include, but are not limited to, the following:

* foreign publications;

e out-of-print or rare publications;

* back issues of magazines, journals, and newspapers;
e publications produced by professional societies;

e audio, visual, or audiovisual materials (films, audio
presentations, etc.);

 computer software;

e collections of any of the foregoing items, and microfilm or
microfiche copies of any of the foregoing items; and

e Library of Congress cards.

In order for computer software to be purchased as a direct
publication, the procurement must satisfy the requirements of direct
publication and be subject to an exemption or exclusion from state
set aside programs and DIR procurement authority. Refer to the
Procurement Method Identification Process and the RFO Procure-
ment Method. Hardware and IT services may not be purchased as
a direct publication. Procurements made under SPD’s delegation
authority are subject to ESBD posting requirements as well as the
requirements applicable to CAT reviews and QAT reviews.

Direct Publication Declaration. The following statement should
be placed on POs for the Direct Publication purchases: “Direct Publi-
cation - Not available from any other source.”

Direct Publication Purchases < $25,000. No competitive bid-
ding is required if the total value of the direct publication contract is
$25,000 or less.

15+ TEX. GOV'T CODE § 2155.001.
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PERISHABLE GOODS PURCHASES

Perishable goods are items that are subject to spoilage within a rela-
tively short time. Perishable goods include, but are not limited to, the
following: fresh fruit, fresh vegetables, and meat. The NIGP Class
390 perishable goods category, NIGP Class 375 (bakery products,
fresh), and NIGP Class 380 (dairy products, fresh) qualify for this del-
egation using competitive bidding processes.

DISTRIBUTOR PURCHASES

The purchase of repair parts for a unit of major equipment that is
needed immediately, or a maintenance contract for laboratory/
medical equipment may qualify as a distributor purchase. Complete
components, such as engines, transmissions and compressors do not
qualify as repair parts under this description. A distributor purchase
must be made from a dealer or distributor of the equipment being
repaired; a major component that is built by another manufacturer,
such as an engine in a vehicle, the distributor purchase can be made
from the component manufacturer.

Examples of major equipment include, but are not limited to, the
following:

¢ motor vehicles, aircraft, boats,

e farm tractors and equipment,

e road building machinery and equipment,

e heavy construction machinery and equipment,

e traffic signal lights or traffic signal controller equipment,

e Intelligent Transportation Systems (ITS),

* |aboratory or medical equipment, and

e industrial manufacturing machinery.
Purchasers must verify that the installation of distributor parts will
not void the equipment’s warranty before proceeding with this type
of procurement. An agency may not purchase any of the following
on a distributor purchase basis: consumable items, labor of any
kind, “will fit" parts (non-OEM), parts for stock, contract items,

electrical parts for electric motors, electrical switch panel boards,
and electrical accessories.

FUEL, OIL, AND GREASE PURCHASES

The following goods may be purchased by an agency in either bulk or
packaged form: fuel, oil, and lubricants/grease purchases including
gasoline, diesel fuel, kerosene, aviation fuels, transmission fluids,
motor oil and other lubricants, liquefied petroleum gas (LPG), and
compressed natural gas (CNG).

Lubricants. The solicitation and award of lubricants should be
based on firm-fixed prices or a discount from a manufacturer’s
published list price.

Indexed Fuel Pricing. Because fuel prices fluctuate, agencies
should construct bulk fuel solicitations using indexed pricing based
on the contractor’s terminal price. The posted terminal price is the
contractor’s cost per gallon for the fuel from the refiner’s depot. The
posted terminal price for a contract may be:

¢ The contractor’s actual cost, as shown on fuel receipts.

A'standard industry quote such as Oil Price Information Service (OPIS).
 Data Transmission Network (DTNrgy).

e A current index price from The Federal Department of Energy,
Energy Information Administration.

The contractor’s constant is the difference between the posted
terminal price per gallon and the selling price per gallon. The
constant includes applicable taxes, environmental fees, freight
charges, load fees, operational overhead and contractor’s profit
margin. It is recommended that the agency, in the agency terms and
conditions, prohibit contractors from changing the constant during
the term of the contract. To determine the actual cost of the fuel, add

the contractor’s constant price to the terminal price:
EXAMPLE:  $110/gallon Posted Terminal Price

+$0.24/gallon Contractor’s Constant

$1.34/gallon Selling price

Fuel, Oil, and Grease Purchase Procedure. If the specification
and requirement is for:

1. Service station point of sale transactions (amounts of fuel,
oil or grease required for continued operation of a motor
vehicle such as pump-delivered gasoline, pump-delivered
diesel fuel, and less than case lots of oil or other fluids), may
be purchased using a State of Texas Retail Fuel Card issued
through SPD 946-M3 contract.

2. For bulk fuel, the contract should include the following
information:

e The term of the contract, including beginning and
ending dates.

e Estimated total quantities to be purchased during the
contract term.

e Estimated frequency and quantity for each delivery.
 The delivery destination or destinations.

e Storage capacity of the agency’s tank or tanks.

e Any requirements for contractor-provided storage tanks.

¢ A statement that the state is exempt from federal fuels
excise tax.
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INTERNAL REPAIR PURCHASES

An internal repair is a repair to state-owned equipment where the extent of the work cannot be determined until the equipment is
disassembled. An internal repair must contain labor and may also include parts. Internal repairs are usually the result of an unexpected, basic
service outage. If an internal repair qualifies as an emergency, it must be processed as an emergency purchase.

EMERGENCY PURCHASES

For purposes of an emergency purchase under SPD’s delegated authority,*® an emergency purchase occurs when the agency must make the
procurement quickly to prevent a hazard to life, health, safety, welfare, or property or to avoid undue additional cost to the state. Proper procure-
ment planning for anticipated business need is expected. Pending expiration of funds does not constitute an emergency. Emergencies occur as
the result of unforeseeable circumstances and may require an immediate response to avert an actual or potential public threat or to avoid undue
additional cost to the state.

Note: Emergency purchases discussed in this section are different from agency purchases conducted under a Declaration of Disaster by the
Governor. SPD authority does not extend to purchases made under the Texas Disaster Act of 1975. Refer to Procurement Method — Texas
Disaster Act of 1975.

For procurements under SPD's authority,*® SPD has delegated to all agencies the authority to make emergency purchases. Notwithstanding
this delegation, emergency purchases are subject to SPD’s rules and procedures. Upon request, SPD will assist in advising agencies on the
proper procedures for emergency purchases, but SPD will not certify the existence of an emergency.

The decision to declare an emergency purchase is the sole responsibility of the agency. If an emergency exists, a written determination of the
basis for the emergency and for the selection of a particular vendor shall be included in the procurement file. For an emergency purchase of
goods or services exceeding $25,000, an agency must send to SPD a full written explanation of the emergency along with other documenta-
tion required by SPD. The notification to SPD must be provided via email to spd.policy@cpa.texas.gov as soon as reasonably practical given
the nature of the emergency.

Notwithstanding the immediate nature of an emergency, all procurements conducted as emergencies should be made as competitive as pos-
sible under the circumstances. For situations where a solicitation is not posted to the ESBD, the agency should make a reasonable attempt to
obtain at least three informal bids®” Emergency purchases greater than $25,000 must be posted to the ESBD; however, the minimum time for
posting of the solicitation does not apply to the extent necessary to address the emergency.®® In addition, emergency purchases are subject
to CAT and QAT reviews; expedited reviews are available upon request to these oversight teams. Emergency purchases of goods or services
should not exceed the scope or duration of the emergency.

SPD Review and Delegation Process
OVERVIEW

Agencies seeking a delegation of SPD’s purchase authority for a procurement that is not addressed by SPD rule must submit a procurement-
specific delegation request to SPD as either an Open Market Requisition (OMR) for goods via email or through the Procurement Oversight &
Delegation portal for services, as applicable.

Procurement
Ulggt;lu'ivsl?trigﬁt Goods DELEGATION Services Oversight
R REQUEST T0 &
S $5[]K > $]00K Delegat
Email SPD eP‘:Jgrilallon

155 TEX. GOV'T CODE § 2155.137; 34 TEX. ADMIN. CODE § 20.210. Compare TEX. GOV'T CODE § 2254.025(e).

% Chapters 2155 and 2156 of the Texas Government Code are the primary sources of SPD’s procurement authority.
57 See TEX. ADMIN. CODE § 20.82(d)(2)(A).

% TEX. GOV'T CODE § 2155.083(i).
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When determining whether to grant a delegation request, SPD con-
siders factors relevant to an agency’s ability to perform purchasing
functions, including:

e the capabilities of the agency’s purchasing staff and the avail-
ability of automated purchasing tools at the agency;

e the certification levels held by the agency’s purchasing person-
nel;

e the results of SPD’s procurement review audits of an agency’s
purchasing practices; and

* whether the agency has adopted and published protest proce-
dures as part of its purchasing rules that are consistent with SPD’s
procedures.™®

SPD’s delegation to an agency may be conditioned on the agency’s
compliance with certain recommendations identified in the delega-
tion letter. SPD may provide recommendations regarding mitigation
of identified risk and best contracting practices. Prior to proceed-
ing with the procurement (e.g., posting the solicitation to the ESBD),
the agency must provide a written explanation to SPD if it does not
implement SPD’s recommendations.

A delegation request will be reviewed, processed, and priori-
tized in the order received. Delegation reviews may take up to 30
days to complete. Even if the review period exceeds 30 days, the
agency does not have the authority to issue the solicitation until it
receives a letter of delegation from SPD. If the agency proceeds with
the procurement without receiving a letter of delegation from SPD,
the resulting contract may be voidable. For procurements not del-
egated to the agencies, refer to SPD-Administered Agency-Specific

Procurements.

Lease transactions are “services” for purposes of the SPD review
and delegation process. For procedures applicable to proprietary
purchases under SPD’s purchase authority, refer to Proprietary
Purchases.

DELEGATION REQUEST FOR GOODS EXCEEDING
$50,000

For the non-delegated purchase of goods with an estimated contract
value of more than $50,000, the agency must submit its delegation
request as an OMR to SPD. The procuring agency is responsible for
downloading the most current OMR form posted on the CPA web-
site.*® The OMR with all applicable attachments must be submitted
to open.market@cpa.texas.qov. If the delegation request is denied,
SPD will procure the goods on behalf of the agency. Refer to SPD-
Administered Agency-Specific Procurements.

159 TEX. GOV'T CODE § 2155.132(b).
160 The CPA website is located at Comptroller.Texas.Gov.

DELEGATION REQUEST FOR SERVICES EXCEEDING
$100,000

For the non-delegated purchase of services with an estimated
contract value of more than $100,000, the agency must submit its
delegation request and its solicitation through the Procurement
Oversight & Delegation portal. Once an agency has submitted a
solicitation for review, the procurement is analyzed from a contract
management and business perspective. If the delegation request is
denied, SPD will procure the services on behalf of the agency. Refer
to SPD-Administered Agency-Specific Procurements.

Competitive Bidding (IFBs, Informal
Bidding)

Procurements for goods and services must, whenever possible, be
accomplished through competitive bidding® A competitive bidding
procurement method is used when the requirements are so clearly
defined that they may be described by detailed specifications listed
ina PO.

Competitive bidding may be accomplished either by a formal solici-
tation or informal bidding.

« Invitation for Bids (IFB). An Invitation for Bid (IFB) is a for-
mal written competitive sealed bid method™? used to obtain
written bids. An IFB must be used for procurements exceeding
$25,000 and may be used for procurements of $25,000 or less.
If the total value of a solicitation is greater than $25,000,%° an
IFB must be posted on the ESBD and all eligible vendors within
the NIGP Class and/or Class/Items designated for the procure-
ment that are active on the CMBL must be solicited for formal
bids. Guidance on how to draft a solicitation can be found in the
Solicitation — Preparation section of this Guide.

« Informal Bidding (Purchases $25,000 or Less). If the
total value of a contract is over $5,000™ but not more than
$25,000, a Contract Developer must provide bid opportunities
to vendors active on the CMBL within the NIGP Class and/or
Class/ltem designated for the solicitation.™® These vendors may
be chosen in the geographic region that serves the agency.
The Contract Developer must solicit bids from a minimum
of three active vendors on the CMBL, two of which must be
current Texas-certified HUBs. The acceptable methods for
receiving informal responses for purchases greater than $5,000
but not greater than $25,000 are in person, via direct mail,
via facsimile transmission, over the telephone, or via email %

161 TEX. GOV'T CODE § 2155.063; 34 TEX. ADMIN. CODE § 20.206(c).
162 34 TEX. ADMIN. CODE § 20.206(a)(1).

163 TEX. GOV'T CODE § 2155.083(a).

164 TEX. GOV'T CODE § 2155.132(e).

165 TEX. GOV'T CODE § 2155.132(h).

166 TEX. GOV'T CODE § 2156.063.
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Negotiations are not permitted by the competitive bidding procure-
ment method. However, if there is only one qualified bidder then the
Contract Developer may negotiate with the sole bidder, including
price, provided the negotiation does not result in a material change™’
to the advertised specifications® Proprietary procurements must
also follow the procedures set forth in Proprietary Purchases.

Best Value Standard. Fach agency shall purchase goods and
services that provide the best value for the State.®® For a purchase
made through competitive bidding, the agency must specify in
the solicitation the factors other than price that will be considered
in determining which bid offers the best value for the State” In
determining the best value for the state, the purchase price and
whether the goods or services meet specifications are the most
important considerations.” The agency may, however, consider
other relevant factors, including:

1. installation costs;

2. life cycle costs;

3. the quality and reliability of the goods and services;
4. the delivery terms;
5

. indicators of probable vendor performance under the con-
tract such as past vendor performance, the vendor’s financial
resources and ability to perform, the vendor’s experience
or demonstrated capability and responsibility, and the
vendor’s ability to provide reliable maintenance agreements
and support;

6. the cost of any employee training associated with a purchase;
7. the effect of a purchase on agency productivity;

8. the vendor’s anticipated economic impact to the state or a
subdivision of the State, including potential tax revenue and
employment; and

9. other factors relevant to determining the best value for the
State in the context of a particular purchase.”

Competitive Sealed Proposals (RFPs)

A Request for Proposals (RFP) is a written solicitation document
for purchases acquired by means of the competitive sealed
proposals procurement method. Generally, an RFP is recommended
when factors other than price are to be considered, negotiations
are desired, requirements cannot be described by detailed
specifications included in a PO, or the vendor is expected to provide
innovative ideas. This solicitation type must be used when an IFB

167 TEX. GOV'T CODE § 2155.088.

168 34 TEX. ADMIN. CODE § 20.206(d)(5).
169 TEX. GOV'T CODE § 2155.074(a).
170 TEX. GOV'T CODE § 2155.075(a).
71 TEX. GOV'T CODE § 2155.074(b).
2 TEX. GOV'T CODE § 2155.074(b).

is not practicable or advantageous.”™ One of the key differences
between an IFB and an RFP is that negotiations are allowed in an
RFP and not allowed in an IFB.

For goods and services acquired under SPD’s purchasing
authority, SPD shall determine whether to delegate to the agency
sole oversight of the use of the competitive sealed proposal
procurement method or retain oversight of the procurement.™ For
purchases made under SPD’s delegation authority, SPD delegates
to the agency the assessment whether to use the competitive
sealed proposals procurement method. Agencies must follow the
SPD Review and Delegation Process to submit delegation requests
to SPD procurements of goods with a value of more than $50,000
and services with a value of more than $100,000. Proprietary
procurements must follow the procedures set forth in Proprietary
Purchases. Guidance on how to draft a solicitation can be found in
the Solicitation — Preparation section of this Guide.

Best Value Standard. Each agency shall purchase goods and
services that provide the best value for the State.” For a purchase
made through competitive sealed proposals, the agency must
specify in the solicitation the known factors other than price that
the agency will consider in determining which proposal offers the
best value for the State.”® The agency shall make a written award of
a contract to the respondent whose proposal offers the best value
for the state, considering price, past vendor performance, vendor
experience or demonstrated capability, and any other evaluation
factors in the RFP7

Procurement Method — SPD Texas Multiple
Award Schedule (TXMAS) Contracts

SPD establishes Texas Multiple Award Schedule (TXMAS) contracts
to supplement the Term Contracts. The TXMAS Program adapts
existing competitively awarded government contracts to service
the procurement needs of state agencies and Texas SmartBuy
members.”® A contract award through the TXMAS Program must be
based on an existing contract that was previously awarded by the
federal government or any other governmental entity in any state
using a competitive process that is adaptable to the laws of the
State of Texas. Neither consulting services nor certain professional
services (such as engineering and architecture) are offered as part
of the TXMAS program.”

173 TEX.GOV'T CODE §§ 2156.121(a), 2156.122, 2157.121(a); 34 TEX. ADMIN. CODE
§20.208.

1 TEX. GOV'T CODE § 2156.121.

175 TEX. GOV'T CODE § 2155.074(a).

176 TEX. GOV'T CODE § 2155.075(b)(1).

77 34 TEX. ADMIN. CODE § 20.208(e)(1).

178 TEX. GOV'T CODE § 2155.502.

179 TEX. GOV'T CODE §§ 2155.001(2), 2155.502(c)(4).
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Unlike some other procurement methods, agencies may utilize
TXMAS contracts developed by SPD without obtaining delegated
authority from SPD to make purchases that exceed $50,000 for
goods and exceed $100,000 for services. Prior to purchasing from a
TXMAS contract, however, the Contract Developer must follow appli-
cable procedures to purchase first from TCl, the State Use Program,
and the Term Contracts. For purchases that exceed $25,000, the
agency must post the award notice on the ESBD.®

DIR has developed TXMAS contracts for IT procurements.
For AIS procurements designated with an asterisk (*) on the
NIGP Commodity Book maintained on the CPA website,® Contract
Developers must follow the procurement procedures associated
with DIR TXMAS Contracts.

Best Value Determination. An agency intending to purchase
from a TXMAS contract must conduct a best value determination
before issuing a PO. For purchases with a value of no more than
$50,000, the agency may directly award a PO to an SPD TXMAS
contractor without submitting a price request to other contractors in
the same category. SPD recommends that for contracts that exceed
$50,000 the agency submit a pricing request to at least three
TXMAS vendors included in the TXMAS category to which the con-
tract relates or all TXMAS vendors included in the applicable TXMAS
category if the category has fewer than three vendors.

Negotiation Permitted. Orders placed between the minimum
and maximum dollar limits listed on the contract details page are
subject to TXMAS catalog pricing. Although certain negotiations are
permitted, a TXMAS vendor is not required to accept orders or honor
contract prices below the minimum and above the maximum dollar
limits shown on its contract details page.

The price listed on the TXMAS contract is the maximum price allow-
able. The agency may negotiate lower prices when purchasing from
a TXMAS contract; however, the TXMAS vendor may not charge
a price higher than the price published in the TXMAS contract. A
TXMAS vendor may provide a lower price than the price listed in
its Texas SmartBuy catalog. For orders above the maximum PO
dollar limit and offers through a promotional program, the agency
may negotiate lower prices than those listed in the Texas SmartBuy
catalog. Lower prices must be noted in the file by the agency along
with the vendor representative’s name. The agency must document
the description of the good(s) or service(s) for TXMAS purchases and
include pricing documentation in the agency’s procurement file.

Orders Entered on Texas SmartBuy. POs for TXMAS contracts
must be entered through the Texas SmartBuy online ordering

180 TEX. GOV'T CODE § 2155.509.
181 The CPA website is located at Comptroller.Texas.Gov.

system. The guidelines below are to be used when submitting a
TXMAS PO entry into Texas SmartBuy.

1. Review the order. The Texas SmartBuy shopping cart allows
up to 45 line items. Once 45 line items are added to the
shopping cart, the additional order items must be totaled and
entered using the quote order line on line 46. State agencies
must enter at least 20 items into the Texas SmartBuy shop-
ping cart before utilizing the quote line option. Texas Smart-
Buy Members are encouraged to add items to the Texas
SmartBuy cart before utilizing the quote line option.

2. AllPOs containing a quote line item must include an uploaded
attachment of the vendor’s quote containing the core items
with a detailed breakdown of the price. The ordering entity
is responsible for validating the quoted price in its best value
determination.

3. The ordering entity may request SPD assistance to validate
prices before the order is entered into Texas SmartBuy by
submitting a request to: txmasquote@cpa.texas.qgov.

Offline Sales. Offline sales are TXMAS contract sales issued
outside of Texas SmartBuy and directly with the vendor. All orders
against TXMAS contracts must be entered on Texas SmartBuy unless
the contract details page expressly states that offline sales are
authorized. SPD encourages all TXMAS orders to be issued in Texas
SmartBuy in lieu of placing the order through a vendor authorized to
accept offline sales.

Incidental, Off-Schedule Items. Only products or services
listed in the underlying contract may be purchased from the TXMAS
contract, with one exception. Incidental, off-schedule items may be
purchased as “best value, open market” items provided that they
are necessary for product integration or product completeness. The
purchasing entity is responsible for ensuring that the quoted price
for such incidental items is fair and reasonable. These incidental
items may be added to the TXMAS purchase order if they are clearly
labeled as “open market (OM), best value” items.

Incidental items may not exceed $5,000 or 50 percent of the
purchase order total, whichever is less. If the pending order includes
incidental items that exceed the stated limits, a request may be
submitted to SPD for review and consideration of an exception.
Exception requests shall be submitted to txmasquote@cpa.texas.
gov. The request must include a copy of the complete vendor quote

listing all core items and a detailed incidental charge breakdown.

Procurement Method — Reverse Auction Procedure

Agencies may purchase goods or services using the reverse auction
procedure. This procedure, which is not commonly used in Texas
state agency procurement, may be conducted in either of two ways:
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1. Multiple vendors submit bids (anonymously to other vendors)
at a previously scheduled time and Internet location (last-
ing usually less than an hour) to provide solicited goods or
services;"®? or

2. Multiple vendors submit bids (anonymously to other vendors)
during a specific time period (usually two weeks or less)
and at a previously scheduled Internet location, to provide
solicited goods or servicess

Procurements made under the reverse auction procedure are
subject to SPD’s delegation authority as well as the requirements
applicable to ESBD posting and reviews by CAT and QAT.

Procurement Method — Automated
Information Systems

Automated Information Systems

Agencies are required to use contracts established by DIR to obtain
Automated Information Systems (AIS) unless the procurement
is subject to an exclusion or exemption® AIS type products and
services are associated with computers (automation) or telecommu-
nications systems.

The term AIS is defined to include the following:

1. computers and computer devices on which an information
system is automated, including computers and computer
devices that SPD identifies in guidelines developed by SPD
in consultation with DIR and in accordance with Chapter
2054 and rules adopted under that chapter;

2. services related to the automation of an information system,
including computer software or computers;

3. telecommunications apparatus or device that serves as a
component of a voice, data, or video communications net-
work for transmitting, switching, routing, multiplexing, modu-
lating, amplifying, or receiving signals on the network, and
services related to telecommunications that are not covered
under paragraph (4); and

4. for DIR, as telecommunications provider for the state, the
term includes any service provided by a telecommunications
provider, as that term is defined by Section 51.002 of the
Texas Utilities Code ™

As an aid in determining the appropriate procurement method, clas-
sification codes with an AIS component are noted with an asterisk
(*) on the NIGP Commodity Book maintained on the CPA website

DIR Contracts

Under DIR’s statewide procurement authority, DIR establishes and
manages the following types of master contracts for use by eligible
customers:™® (1) Cooperative Contracts for IT commodity items, (2)
Texas Multiple Award Schedule contracts for IT commodity items, (3)
the Texas.gov contract, (4) Data Center Services contracts, and (5)
Telecommunication Services contracts.

Note: This section of the Guide provides a summary of the five
master contracts established by DIR. Agencies are directed to DIR
for guidance on applicable procedures and best practices to be
utilized in procuring IT commodity items under DIR contracts and
telecommunications services.

IT Commodity Items. IT commodity items are a subset of AlS.
IT commodity items refer to commercial software, hardware, or
technology services, other than telecommunications services,
that are generally available to businesses or the public and for
which DIR determines that a reasonable demand exists in two or
more agencies® The term includes seat management, through
which an agency transfers its personal computer equipment and
service responsibilities to a private vendor to manage the personal
computing needs for each desktop in the agency, including all
necessary hardware, software, and support services ®®

The correlation between AIS and DIR IT commodity items is
illustrated below:

Automated Information Systems

IT Commodity Items

18 TEX.GOV'T CODE §§ 2155.062(d)(1), 2155.085.
188 TEX. GOV'T CODE §§ 2155.062(d)(2), 2155.085.
18 TEX. GOV'T CODE § 2157.006.

18 TEX.GOV'T CODE § 2157.001(1).

18 The CPA website is located at Comptroller.Texas.Gov.

¥ DIR contracts cover a wide variety of information technology products and
services. Customer eligibility varies with each program.

188 TEX.GOV'T CODE § 2157.068(a).

189 TEX. GOV'T CODE § 2157.068(a).
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Determining Contract Value of IT Commodity Item Pro-
curements. An agency must use its best judgement to determine
the monetary value of the anticipated contract. The dollar value of a
contract does not include the following for purposes of determining
the monetary threshold applicable to an IT commodity item procure-
ment under a DIR contract:

1. optional extensions or renewals;

2. documents executed for purposes of encumbering funds but
not constituting a binding transaction; or

3. any related document without an accompanying purchase
order, including but not limited to statements of work,
license agreements, maintenance agreements, or service
agreements.’®

DIR COOPERATIVE CONTRACTS PROGRAM

DIR develops master contracts for the procurement of IT commodity
items. All master contracts established by DIR within the Coopera-
tive Contracts Program are awarded through an open and com-
petitive procurement process, beginning with a formal and public
Request for Offers. DIR offers the following categories of contracts
through DIR’s Cooperative Contracts Program: hardware, software,
technology-based training, managed services, IT Staff Augmenta-
tion Contracts (ITSAC), and Deliverables-Based IT Services (DBITS).

DIR establishes and maintains a catalog of active contracts on the
DIR website that contain IT commodity items available for purchase
by state agencies™® The DIR Cooperative Contracts Program lever-
ages the volume buying power of the State to negotiate competitive
pricing, which translates into savings for agencies. The DIR mas-
ter contracts offer negotiated minimum discounts on hundreds of
products and services. DIR customers may negotiate even deeper
discounts based on individual purchase volumes by issuing pricing
requests to multiple DIR vendors in order to drive price competition
for the final purchase award.

Monetary Thresholds for Competitive Action. An agency
purchasing an IT commodity item under a DIR contract must follow
the following procedure:

1. For a contract with a value of no more than $50,000, the
agency may directly award the contract to a vendor included
in the category to which the contract relates without submit-
ting a price request to other vendors in the same category;

2. For a contract with a value of more than $50,000 but not
more than $1 million, the agency must submit a request for
pricing to at least three vendors or resellers included in the
category to which the contract relates; and

10 1 TEX. ADMIN. CODE § 212.1(2)(B).
181 The DIR website is located at www.dir.texas.gov.

3. For a contract with a value of more than $1 million but not
more than $5 million, the agency must submit a request for
pricing to at least six vendors included in the category to
which the contract relates or all vendors in the category if
the category has fewer than six vendors *2

An agency may not enter into a contract to purchase a commodity
item through the DIR Cooperative Contracts Program if the value of
the contract exceeds $5 million unless it is a DIR coordinated bulk
purchase.®

Coordinated Bulk Purchases of Commodity Items. DIR
periodically schedules “bulk” purchase events to support informa-
tion technology replacement. The coordinated bulk purchase effort
focuses on productivity software, seat management services, and
personal computers, laptops, and tablets™® DIR facilitates this
streamlined procurement process, which is not subject to the con-
tract value cap of $5 million,® by serving as the sole point of con-
tact between the agencies and vendors. DIR works with agencies
to develop standardized configurations suited to the participating
agencies’ business needs. DIR also uses its technology contracting
experience to conduct the negotiations for all of the participating
agencies. During a coordinated bulk purchase initiative, agencies
leverage their combined purchasing power to purchase a large
quantity of like items during a designated timeframe. Agencies
participating in the coordinated bulk purchase initiatives obtain
competitive pricing beyond the discounts already available to DIR
customers through DIR cooperative contracts.

DIR Review and Signature Approval of Certain DIR SOWs.
Agencies are required to prepare and submit to DIR certain Depart-
ment of Information Resources Statements of Work (DIR SOW) for
contracts that exceed $50,000. A DIR SOW executed by an agency
under a contract for an IT commodity item is not valid and money
may not be paid to the contractor under the terms of the DIR SOW
unless DIR first signs the DIR SOW.*

DIR contracts that require DIR SOWs include, but are not limited to,
the following:

* DBITS;

e Managed Services for IT;
e |T Security Services;

¢ Web Development; and
e Cloud Services.

192 TEX. GOV'T CODE § 2157.068(e-1).

183 TEX. GOV'T CODE § 2157.068(e-2).

1% General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 9.04(b)-
(c).

185 TEX. GOV'T CODE § 2157.068(e-3).

1% TEX. GOV'T CODE § 2157.0685.
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A DIR SOW is not applicable to:
e |T staffing services;

e contracts exclusively for hardware or software and not includ-
ing services; or

e the vendors’ standard commercially available support, mainte-
nance, and warranties as documented in the DIR cooperative
contract or modified in accordance with the DIR cooperative
contract provision addressing modification of contract terms
and/or amendments.*’

If a DIR contract for IT commodity items requires an agency to
develop and execute a DIR SOW to initiate services under the
contract, before submitting a DIR SOW to a vendor, the agency must
consult with DIR as follows:

1. The agency must submit a completed draft DIR SOW to DIR
for review at least 30 business days before anticipated sub-
mission of the DIR SOW to vendors. The DIR submission must
include:

a. the completed DIR SOW which at a minimum includes:
the scope of the project, milestones, deliverables
description, schedule, acceptance criteria, and any
other items DIR may require; and

b. a list of DIR cooperative contracts to which the DIR
SOW will be advertised.

2. DIR may accept or reject the submitted DIR SOW. An agency
may not submit the DIR SOW to vendors until DIR has issued
written approval. If rejected, the agency may resubmit with
required modifications. DIR will not issue retroactive or back-
dated reviews®®

If an agency experiences an unforeseeable circumstance that
requires immediate attention but is not considered an Emergency
Procurement as defined in 34 TAC §20.25(b)(20), the agency may
submit an expedited request for review. The expedited request for
review must include a statement from the head of the requesting
agency, or his/her designee, describing the circumstances and
justification for expedited review by DIR®

Following execution of the final DIR SOW by the agency and vendor,
the agency must submit the signed DIR SOW to DIR for its signature.
DIR will review the signed DIR SOW and determine whether it will
be signed or rejected by DIR. If DIR rejects the DIR SOW, DIR will
notify the agency of the reason(s) for rejection. DIR must sign the
DIR SOW before it becomes valid and any money is paid to a ven-
dor. DIR will not issue retroactive or backdated signatures. The DIR
signature affixed to the DIR SOW verifies only that the statement of

1971 TEX. ADMIN. CODE § 212.1(10).
19 1 TEX. ADMIN. CODE § 212.41(a).
1991 TEX. ADMIN. CODE § 212.42.

work is within the scope of the DIR contract being utilized. The DIR
signature does not make DIR a party to the agreement, and DIR will
not be responsible for any other agency obligations in connection
with the purchase. The DIR signature does not verify or assure any
other relevant fact including, but not limited to, the following:

1. that funding is appropriate or sufficiently available;

2. that the appropriate procurement method was chosen by
the agency;

3. that the appropriate vendor was selected; or

4. that the statement of work documented by the agency will
successfully achieve a goal or projected outcome.?%

If an agency experiences an unforeseeable circumstance that
requires immediate attention but is not considered an Emergency
Procurement as defined in 34 TAC §20.25(b)(20), the agency may
submit an expedited request for signature. The expedited request
for signature must include a statement from the head of the request-
ing agency, or his/her designee, describing the circumstances and
justification for expedited signature by DIR.2%

Upon execution of the DIR SOW, each DIR SOW entered into by an
agency must be posted on the agency’s internet website as follows:

1. post the DIR SOW in its entirety, subject to the exceptions in
the Texas Public Information Act and opinions of the Office
of Attorney General;

2. maintain the posting, at a minimum, throughout the term of
the DIR SOW, including any renewals or extensions;

3. maintain a listing of the DIR SOWs in alphabetical order by
vendor name or numerical order by contract number in a
central location; and

4. maintain a current agency contact person with related
email address and phone number to contact for information
regarding the DIR SOW.22

Exemptions and Exclusions. An agency may obtain an exemp-
tion or waiver from the requirement to use a DIR Contract to pur-
chase an IT commodity item in one of three ways: DIR exemption,
LBB approval, or DIR certification.

1. DIR Exemption.?®

a. Blanket Exemption. DIR may determine that under
certain circumstances it is reasonable to grant a
blanket exemption to all agencies. Procurements utilizing
blanket exemptions must be made in accordance with the
exact scope, terms, and requirements specified in the

20 1 TEX. ADMIN. CODE § 212.41(b).
21 1 TEX. ADMIN. CODE § 212.43.

22 1 TEX. ADMIN. CODE § 212.41(c).
23 TEX. GOV'T CODE § 2157.068(f).
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blanket exemption.?* A current list of blanket exemp-
tions is located on the DIR website.?®®

b. One-Time Exemption Request.

e |f a blanket exemption is unavailable, an agency must
submit an exemption request on a prescribed form
through the DIR portal 2% DIR will review each exemp-
tion request on a case-by-case basis to determine if
the proposed purchase is in the best interest of the
State. DIR will notify the requesting agency of its
decision to approve or deny the exemption request.
If DIR has not issued a written denial of the exemp-
tion request within 15 business days following the date
of its receipt of the request, or the date of receipt of
requested additional information, the request for the
exemption is deemed to have been approved for
an amount equal to the total value of the proposed
purchase or for the period of time described in the
exemption request.?”

e If an agency experiences an unforeseeable circum-
stance that requires immediate attention but is not
considered an Emergency Procurement as defined
in 34 TAC §20.25(b)(20), the agency may submit an
expedited exemption request.?®® DIR must issue a
written approval or denial of an exemption request
within three business days of receipt of the expe-
dited exemption request. The expedited exemption
request must include a statement from the head of the
requesting agency, or his/her designee, describing the
circumstances and justification for expedited review.
If DIR has not issued a written denial of the expedited
exemption request within three business days follow-
ing the date of its receipt of the request, or the date of
receipt of requested additional information, the expe-
dited request for the exemption must be deemed to
have been approved for an amount equal to the total
value of the proposed purchase or for the period of
time described in the expedited exemption request.

2. LBB Approval. With express prior approval from the LBB
for the expenditure necessary for the purchase, an agency
may procure an IT commodity item without using a contract
established by DIR.2%® The agency must request an exemp-
tion from DIR before seeking LBB approval.?® The LBB’s
approval of a biennial operating plan is not an express prior
approval for the purpose of obtaining an exemption from the
use of DIR contracts.?"

1 TEX. ADMIN. CODE § 212.22.

The DIR website is located at www.dir.texas.gov.
1 TEX. ADMIN. CODE §§ 212.20, 212.23.

1 TEX. ADMIN. CODE § 212.20.

1 TEX. ADMIN. CODE § 212.21.

TEX. GOV'T CODE §§ 2157.068(f), 2157.068(g).
TEX. GOV'T CODE § 2157.068(g).

TEX. GOV'T CODE § 2157.068(g).

3. DIR Certification of Unavailability. An agency may pro-
cure an IT commodity item though an avenue other than a
DIR contract if DIR certifies in writing that the commodity
item is not available for purchase under an existing contract
developed by DIR.??

Certain agency purchases are not within DIR’s procurement author-
ity for IT commodity items. These include procurements that are

1. over the $5 million monetary threshold for IT commodity
items established by statute,?®

2. procurements for commercial software, hardware, or tech-
nology services for which DIR determines that a reasonable
demand does not exist in two or more agencies, and

3. exclusions expressly authorized by statute.”®

DIR TEXAS MULTIPLE AWARD SCHEDULE (TXMAS)
CONTRACTS

The Texas Multiple Award Schedule (TXMAS) Program adapts
existing competitively awarded government contracts to the pro-
curement needs of the State of Texas. Agencies may utilize TXMAS
contracts developed by DIR for the purchase of IT commodity
items.?® For orders that exceed $25,000, the agency must post the
award notice on the ESBD.?"

The monetary thresholds associated with the DIR Cooperative Con-
tracts Program apply to procurements under DIR TXMAS contracts.

212
213
214
215
216
217
218
219
220

* For a contract with a value of $50,000 or less, the agency may

directly award the contract to a vendor on the DIR TXMAS con-
tract without submission of a request for pricing to other ven-
dors on DIR TXMAS contracts.?®

For a contract with a value of more than $50,000 but not more
than $1 million, the agency must submit a request for pricing
to at least three vendors included on DIR’s TXMAS contract
Schedule in the category to which the contract relates.”

For a contract with a value of more than $1 million but not more
than $5 million, the agency must submit a request for pricing
to at least six vendors included on DIR TXMAS contracts on the
Schedule in the category to which the contract relates or all
vendors on the DIR TXMAS contract Schedule if the category
has fewer than six vendors.?2

TEX. GOV'T CODE § 2157.068(f).

TEX. GOV'T CODE § 2157.068(e-2).

TEX. GOV'T CODE § 2157.068(a).

TEX. GOV'T CODE §§ 2157.002, 2157.068(i).
TEX. GOV'T CODE § 2155.502(e).

TEX. GOV'T CODE § 2155.509.

TEX. GOV'T CODE § 2155.504(a).

TEX. GOV'T CODE § 2155.504(a).

TEX. GOV'T CODE § 2155.504(a).
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TEXAS.GOV SERVICES

Texas.gov, the official website of the State of the Texas, provides
portal and payment services for Texas state agencies and eligible
local governmental organizations, enabling them to cost-effectively
conduct online business with their customers. Texas.gov is one of
DIR’s Shared Technology Services. The program provides services
for more than 300 publicly-funded customers, including:

e licenses and permits;
e tility, fee or fine payments;
e vital records;

e driver license renewals, driver records, vehicle registration
renewals and specialty license plates;

¢ the Texas Veterans Portal; and

e the Open Data Portal.

Texas.gov leverages enterprise-wide services and infrastructure
components to provide solutions that meet or exceed state
mandated requirements regarding accessibility, security, privacy,
and integration with certain CPA financial systems e.g., the Uniform
Statewide Accounting System (USAS). Any Texas state agency or
local government entity is eligible to use the Texas.gov contract by
entering into an Interagency or Interlocal agreement, respectively,
with DIR.

DATA CENTER SERVICES

The Texas Data Center Services (DCS) program allows state and
local governmental entities to outsource management of technol-
ogy infrastructure services and receive the benefit of aggregated
volume discounts by sharing technology services.

DCS provides secure connectivity to select public and private clouds
designed around government security and disaster recovery require-
ments, and flexible service tiers to meet differing needs and budgets.
Joining the program allows customers to delegate infrastructure
management while increasing focus on delivering direct, mission-
related value to their business users and clients. Agencies that are
mandated to participate in the DCS program cannot contract with
other vendors for services for which DCS provides.

As part of the Texas DCS program, customers enter into agreements
with DIR to consume infrastructure services and benefit from the
following program offerings:

e secure public to private cloud connectivity;

¢ uptime Institute Tier 2 Level equivalent state facilities;

 disaster recovery and testing;

e FBI Criminal Justice Information Services (CJIS) minimum
security, Texas State Auditor requirements, annual SOC 1/SOC 2
audits, and biannual IRS audit compliance;

* automated server self-provisioning and service catalog;

e bulk print/mail services;

* governance model ensuring customer engagement; and

¢ DIR contract management, oversight, and budgeting support.

The monetary threshold requirements and SOW review and signature
process associated with the DIR Cooperative Contracts Program do
not apply to services procured through the DCS program under
contracts signed by the contracted vendors.

TELECOMMUNICATION SERVICES

DIR provides a variety of telecommunications services to eligible
customers throughout the State, through the operation of major and
secondary networks and numerous contracts for communications-
related services. Agencies in the Capitol Complex are required
to use the Capitol Complex Telephone System (CCTS) for landline
services. All agencies are required to use the Texas Agency Network
(TEX-AN) for telephone, internet, data, and video services. If a tele-
communications service is offered by DIR, an agency must purchase
the service through DIR or must request and be granted a waiver
before procuring the service through an avenue other than DIR.2*

RFO Procurement Method

The Request for Offers (RFO) procurement method is intended as
the designated, primary purchasing method for procuring AIS other
than under DIR’s IT commodity program.??2 However, agencies
may choose to use the RFO procurement method or any other
procurement method authorized by Title 10, Subtitle D of the Texas
Government Code that will obtain the best value.?”2 When using
methods other than the RFO procurement method to purchase AlS,
the agency must follow the guidelines published by SPD for the
specified procurement method.?

The RFO method is available for use by agencies to procure AIS
items in the following circumstances:

* The agency has obtained an exemption from DIR;

e The agency has obtained express prior approval from LBB for
the expenditure necessary for the purchase;

* DIR has certified in writing that the IT commodity item is not
available for purchase under an existing DIR contract; or

21 TEX.GOV'T CODE § 2170.051.

22 TEX. GOV'T CODE § 2157.006(a)(2); 34 TEX. ADMIN. CODE § 20.391.
23 See 34 TEX. ADMIN. CODE § 20.391(a).

24 34 TEX. ADMIN. CODE § 20.391.
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e The agency is otherwise exempt from the requirements of
Section 2157.068 of the Texas Government Code.

The RFO method is a direct purchase or lease method used after the
procuring entity’s evaluation of written offers received in response
to an open and competitive solicitation in accordance with the
solicitation to result in best value. Under the RFO method, agencies
must solicit, evaluate, select, negotiate as appropriate, and contract
directly with one or more qualified vendors in accordance with the
open and competitive solicitation.

To initiate an RFO, the agency must issue a written, open and
competitive request for offers. In procuring under the RFO method,
the procuring entity must also comply with the RFO guidelines
published by SPD. If the agency believes that the procurement is
proprietary, then the agency must follow the Proprietary Purchases
procedures. The procuring entity’s use of an RFO does not require
or involve delegation of authority or prior approval by SPD.
Procurements using the RFO method are subject to ESBD posting
requirements as well as requirements applicable to CAT and QAT
reviews. Additional requirements may apply to certain types of

consulting services contracts.??

Best Value Standard. The term “best value” means the lowest
overall cost of an automated information system.?® In determining
the lowest overall cost for a purchase or lease of an AlS, the agency
shall consider factors including:

1. the purchase price;
2. the compatibility to facilitate the exchange of existing data;

3. the capacity for expanding and upgrading to more advanced
levels of technology;

4. quantitative reliability factors;

5. the level of training required to bring persons using the sys-
tem to a stated level of proficiency;

6. the technical support requirements for the maintenance of
data across a network platform and the management of the
network’s hardware and software;

7. the compliance with applicable department statewide stan-
dards validated by criteria adopted by DIR rule; and

8. applicable factors listed in Sections 2155.074 and 2155.075
of the Texas Government Code.?

25 See e.g., TEX. GOV'T CODE § 751.016 (specifying the reporting requirements
applicable to contracts with a federal-level government relations consultant).

226 TEX. GOV'T CODE § 2157.003.

227 TEX. GOV'T CODE § 2157.003.

Procurement Method — Professional Services

Agencies are authorized to procure professional services under
Chapter 2254, Subchapter A, of the Texas Government Code.??
Acquisition of professional services is delegated to agencies by
statute and does not require a delegation of authority from SPD.
The procurement of professional services is subject to ESBD posting
requirements as well as requirements applicable to CAT reviews.

Professional services refer to services that are

1. within the scope of the practice, as defined by state law, of
accounting, architecture, landscape architecture, land sur-
veying, medicine, optometry, professional engineering, real
estate appraising, or professional nursing;

2. provided in connection with the professional employment or
practice of a person who is licensed or registered as one of
the following: a certified public accountant, an architect, a
landscape architect, a land surveyor, a physician, including
a surgeon, an optometrist, a professional engineer, a state
certified or state licensed real estate appraiser, or a regis-
tered nurse; or

3. provided by a person lawfully engaged in interior design,
regardless of whether the person is registered as an interior
designer under Chapter 1053 of the Occupations Code.?®

Professional services procurements are usually advertised as either
an RFQ or RFP. The award of a professional services contract is
based on (1) demonstrated competence and qualifications to per-
form the services, and (2) a fair and reasonable price.?® The pro-
fessional fees under the contract may not exceed any maximum
provided by law. 2

To procure architectural, engineering, or land surveying services,
the governmental entity?®? must first select the most highly qualified
provider based on demonstrated competence and qualifications,
and then attempt to negotiate a fair and reasonable price for the
services.? If a satisfactory contract cannot be negotiated with
the most highly qualified respondent, the agency must formally
end negotiations with the respondent and then must attempt to
negotiate a fair and reasonable price with the next most highly
qualified respondent. This process may continue until a contract

28  TEX. GOV'T CODE § 2254.003.
29 TEX. GOV'T CODE § 2254.002(2
20 TEX. GOV'T CODE § 2254.003(
(
(

).
a).
1 TEX. GOV'T CODE § 2254.003(b).
%2 TEX. GOV'T CODE § 2254.002(1) (defining “governmental entity” to be (a) a state
agency or department, (b) a district, authority, county, municipality, or other
political subdivision of the State, (c) a local government corporation or another
entity created by or acting on behalf of a political subdivision in the planning and
design of a construction project, or (d) a publicly owned utility).
23 TEX. GOV'T CODE § 2254.004(a).
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is executed for the service solicited by the governmental entity.?%
Although the described process applies to the services of an
architect, engineer or land surveyor, this selection process can be
used for all professional services.

An agency shall provide written notice, on a prescribed form, to the
LBB not later than the 10th day after the date the agency enters
into a contract for professional services, other than a contract for
physician or optometric services, if the amount of the contract,
including an amendment, modification, renewal, or extension of
the contract, exceeds $14,000.2°> A contract entered into or an
arrangement made in violation of Chapter 2254, Subchapter A, of
the Texas Government Code is void as against public policy.?®

SAO Delegation of Authority for Audit Services. Section
321.020 of the Texas Government Code specifies that a state agency
or corporation that is dedicated to the benefit of a state agency may
enter into a contract for audit services only if

1. the agency or corporation is authorized to contract with a
private auditor through a delegation of authority from SAO;

2. the scope of the proposed audit has been submitted to SAO
for review and comment; and

3. the services of the private auditor are procured through a
competitive selection process in a manner allowed by law.

In addition, Article IX, Section 6.20 of the General Appropriations
Act (86" Legislature), provides requirements for state agencies and
institutions of higher education that use appropriated funds to con-
tract for audit services.

Procurement Method — Consulting Services

Agencies are authorized to procure consulting services pursuant
to Chapter 2254, Subchapter B, of the Texas Government Code.?’
Acquisition of consulting services is delegated to agencies by
statute and do not require a delegation of authority from SPD. The
procurement of consulting services is subject to ESBD posting
requirements as well as requirements applicable to CAT reviews.
Additional requirements may apply to certain types of consulting
services contracts.”®

Consulting service refers to the service of studying or advising
an agency under a contract that does not involve the traditional

24 TEX.GOV'T CODE § 2254.004(b)-(c).

25 TEX. GOV'T CODE § 2254.006.

26 TEX. GOV'T CODE § 2254.005.

%7 TEX. GOV'T CODE § 2254.023. For CPA rules adopted under Section 2254.039 of
the Texas Government Code see 34 TEX. ADMIN. CODE § 5.54.

%8 See e.g., TEX. GOV'T CODE § 751.016 (specifying the reporting requirements
applicable to contracts with a federal-level government relations consultant).

relationship of employer and employee.”® An agency*® may
contract with a consultant only if there is a substantial need for the
consulting services and the agency cannot adequately perform the
services with its own personnel or obtain the consulting services
through a contract with a state governmental entity.?' Consulting
services procurements are usually advertised as an RFP.

If a contract involves both consulting and other services, the
services will be procured as consulting services if the primary
objective of the contract is the acquisition of consulting services.?*2
Consider for instance a solicitation for an analysis of an agency’s
information systems needs and the development and implementa-
tion of a computer system. The primary objective of this contract is
the delivery of a system and not the analysis provided. This contract
is not a consulting services contract; therefore, the requirements
for consulting services contracts would not apply. The agency,
however, must comply with the applicable procurement method for
acquiring AlS.

A “major consulting services contract” means a consulting services
contract for which it is reasonably foreseeable that the value of the
contract will exceed $15,000 for a state agency or $25,000 for an
institution of higher education other than a public junior college.2®
A consulting services contract cannot be divided into more than one
contract to avoid the procurement requirements pertaining to major
consulting services contracts.?* In selecting a consultant, the agency
must base its choice on demonstrated competence, knowledge,
qualifications, and on the reasonableness of the proposed fee for
the services.?® If other considerations are equal, the agency must
give preference to a consultant whose principal place of business
is located in the State or who will manage the consulting services
contract wholly from an office in the State.*

29 TEX. GOV'T CODE § 2254.021(1).

20 TEX. GOV'T CODE § 2254.021(5) (defining “state agency” to be (1) a department,
commission, board, office, or other agency in the executive branch of state
government created by the state constitution or a state statute, (2) the supreme
court, the court of criminal appeals, a court of appeals, or the Texas Judicial
Council, or (3) a university system or an institution of higher education as defined
by Section 61.003 of the Texas Education Code, except a public junior college).

21 TEX. GOV'T CODE § 2254.026; TEX. GOV'T CODE § 2254.021(6) (defining “state
governmental entity” to be a state department, commission, board, office,
institution, facility, or other agency the jurisdiction of which is not limited to a
geographical portion of the state. The term includes a university system and an
institution of higher education, other than a public junior college, as defined by
Section 61.003 of the Texas Education Code. The term does not include a political
subdivision.).

22 TEX. GOV'T CODE § 2254.038.

3 TEX. GOV'T CODE § 2254.021(2).

24 TEX. GOV'T CODE § 2254.035(a). The value of the contract for purposes of
determining division includes all renewals, amendments, and extensions of the
contract. TEX. GOV'T CODE § 2254.035(h).

5 TEX. GOV'T CODE § 2254.027.

26 TEX. GOV'T CODE § 2254.027.
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A consulting services contract with an agency must include
provisions that allow the agency and any other agency and the
Legislature, at the contracting agency’s discretion, to distribute any
consultant reports and post the report on the agency’s website
or the website of a standing committee of the Legislature.?’ The
distribution of the report will not affect the application of Chapter
552 of the Texas Government Code.?*

Particular care must be taken to closely follow all statutory require-
ments for procuring consulting services. A consulting services
contract, or renewal, amendment, or extension, is void under the
following circumstances:

1. the contract is entered into without complying with the ESBD
posting requirements and notification requirements to the
LBB and Governor’s Budget and Planning Office. (Refer to
the “Pre-Award Notification and Publication Requirements
for Major Consulting Services Contracts,” “Post-Award
Notification and Publication Requirements for Consulting
Services Contracts,” and “Notification and Publication
Requirements for Renewals, Amendments, and Extensions to
Consulting Services Contracts” described in this Section of
the Guide); and

2. the contractis entered into with a private consultant who has
been employed by that agency or by another agency at any
time during the two years preceding the making of the offer
and failed to disclose in the offer:

a. the nature of the previous employment with the agen-
cy or the other agency;

b. the date the employment was terminated; and

c. the annual rate of compensation for the employment
at the time of its termination.?*®

If the contract is void, CPA may not draw a warrant or transmit money
to satisfy an obligation under the contract and an agency may not
make any payment under the contract with state or federal money
or money held in or outside the state treasury.?>

Pre-Award Notification and Publication Requirements for
Major Consulting Services Contracts. Before entering into a
major consulting services contract, an agency must

1. notify the LBB and the Governor’s Budget and Planning
Office that the agency intends to contract with a consultant;

247 TEX. GOV'T CODE § 2254.041(a).
28 TEX. GOV'T CODE § 2254.041(b).
(a)-
(c).

249 TEX. GOV'T CODE § 2254.034(a)-(b), (d).
20 TEX. GOV'T CODE § 2254.034(c

2. give information to the LBB and the Governor’s Budget and
Planning Office to demonstrate that the agency has complied
or will comply with Sections 2254.026 and 2254.027 of the
Texas Government Code; and

3. obtain a finding of fact from the Governor’s Budget and Plan-
ning Office that the consulting services are necessary.?”'

The Consultant Contract Finding of Fact Request is located on the
Governor's Budget and Planning Office website.?®? Notification to
the LBB should be sent to contract manager@Ibb.texas.gov. A major
consulting services contract that an agency enters into without first
obtaining a finding of fact from the Governor’s Budget and Planning
Office is void. 2%

Not later than the 30th day before the date it enters into a major
consulting services contract, an agency must post to the ESBD the
following:

e an invitation for consultants to provide offers of consulting
services;

e the name of the individual who should be contacted by a
consultant that intends to respond to the solicitation;

* the closing date for the receipt of proposals;
* the procedure by which the agency will award the contract;

e information on whether the consulting services sought by the
agency relate to services previously provided by a consultant;
and

e information on any intention to award the contract for the
consulting services to a consultant that previously provided the
services, unless a better offer is received.?

Post-Award Notification and Publication Requirements
for Consulting Services Contracts. An agency must provide
written notice in a prescribed format to the LBB not later than the
10th day after the date the entity enters into a contract for consulting
services if the amount of the contract, including an amendment,
modification, renewal, or extension of the contract, exceeds
$14,000.2°

1 TEX. GOV'T CODE § 2254.028(a). This requirement does not apply to a major
consulting services contract to be entered into by an institution of higher education
other than a public junior college if the institution includes in the invitation
published under Section 2254.029 of the Texas Government Code a finding by the
chief executive officer of the institution that the consulting services are necessary
and an explanation of that finding. TEX. GOV'T CODE § 2254.028(c).

%2 The Office of the Governor website is located at www.gov.texas.gov.

%3 TEX. GOV'T CODE § 2254.028(h).

24 TEX. GOV'T CODE § 2254.029.

%5 TEX. GOV'T CODE § 2254.0301(a). Section 2254.301 of the Texas Government
Code does not apply to a university system or institution of higher education
as defined by Section 61.003 of the Education Code. TEX. GOV'T CODE §
2254.0301(b).
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After the contract is awarded, a notification of award must be posted
to the ESBD if the contract is expected to exceed $25,000.% For a
consulting services contract with a political subdivision, disclosure
and itemization of certain expenditures related to lobbying activi-
ties are also required by Section 2254.030 of the Texas Government
Code.?

Notification and Publication Requirements for Renewals,
Amendments, and Extensions to Consulting Services
Contracts.

Anagency thatintends to renew, amend, or extend a major consulting
services contract must comply with “Pre-Award Notification and
Publication Requirements for Major Consulting Services Contracts”
described in this Section of the Guide if the contract after the
renewal, amendment, or extension is a major consulting services
contract.?®

An agency that intends to renew a contract that is not a major
consulting services contract must comply with the “Pre-Award
Notification and Publication Requirements for Major Consulting
Services Contracts” described in this Section of the Guide if the
original contract and the renewal contract have a reasonably
foreseeable value totaling more than $15,000, or $25,000 for an
institution of higher education other than a public junior college.?®

An agency that intends to amend or extend a contract that is not a
major consulting services contract shall comply with the “Pre-Award
Notification and Posting Requirements for Major Consulting Services
Contracts” described in this Section of the Guide if the original
contract and the amendment or extension have a reasonably
foreseeable value totaling more than $15,000, or $25,000 for an
institution of higher education other than a public junior college.?°

Emergency Waiver of Compliance for Consulting
Services Contracts. The Governor, after receipt of a request from
an agency, may grant a limited waiver of compliance with the statu-
tory provisions governing consulting services for an agency that
requires consulting services before compliance can be completed
because of an unforeseen emergency.?®' The waiver request must
include information required by the Governor, including:

%6 TEX. GOV'T CODE § 2155.083(k).

%7 TEX.GOV'T CODE § 2254.030.

%8 TEX.GOV'T CODE § 2254.031(a).

%9 TEX. GOV'T CODE § 2254.031(b).

%0 TEX. GOV'T CODE § 2254.031(d).

%1 TEX. GOV'T CODE § 2254.025(a). “Unforeseen emergency” means a situation
that suddenly and unexpectedly causes a state agency to need the services of a
consultant. The term includes the issuance of a court order, an actual or imminent
natural disaster, and new state or federal legislation. An emergency is not unforeseen
if a state agency was negligent in foreseeing the occurrence of the emergency. TEX.
GOV'T CODE § 2254.025(e).

e information about the nature of the emergency;
* the reason that the agency did not foresee the emergency;,

¢ the name of the consultant with whom the agency intends to
contract; and

e the amount of the intended contract.?2

The agency must include a detailed description of the emergency,
on which the request for waiver was predicated, with the informa-
tion filed with the Secretary of State for publication in the Texas
Register.?®® As soon as possible after the Governor grants a limited
waiver, the agency must comply with the statutory provisions to the
extent that the requirements of the provisions are not superfluous or
ineffective because of the waiver.?*

Procurement Method — Legal Services

The OAG provides legal services to state agencies.?®® Except as
authorized by other law, a contract for legal services between an
attorney, other than a full-time employee of the OAG, and a state
agency in the executive department, other than an agency estab-
lished by the Texas Constitution, must be approved by the OAG to
be valid.?

The OAG may require agencies to obtain outside legal services
through a competitive procurement process, under conditions pre-
scribed by the OAG.%” Unless an exemption is obtained from the
OAG, an agency is required to publish a Request for Qualifications
(RFQ) on the ESBD for a minimum of 30 calendar days before select-
ing outside counsel, regardless of the anticipated maximum liability
of the anticipated Outside Counsel Contract (OCC).%%¢

To obtain OAG approval for the use of services provided by outside
counsel, the agency must electronically submit a Request to Retain
Outside Counsel (RtR) and the proposed OCC to the OAG.?® Devia-
tions from the prescribed OCC template are not permitted without
the OAG’s prior approval. An amendment to an OCC also must be
approved by the OAG.?° Questions regarding the electronic submis-
sion process may be sent to general.counsel@oag.texas.gov.

%2 TEX. GOV'T CODE § 2254.025(h).

%3 TEX. GOV'T CODE § 2254.025(c).

24 TEX. GOV'T CODE § 2254.025(c).

%5 TEX.GOV'T CODE §§ 402.021, 402.0212(a).

%6 TEX. GOV'T CODE § 402.0212(a). Invoice processing standards also apply to these
contracts. TEX. GOV'T CODE § 402.0212(h)-(b-3).

%7 TEX. GOV'T CODE § 2254.154. Cf. TEX. GOV'T CODE § 2151.005 (The State
Purchasing and General Services Act, Subtitle D of Title 10 of the Texas Government
Code does not apply to (1) obtaining outside legal counsel services, (2) obtaining
expert witnesses, or (3) procuring litigation-related goods and services for which
competitive procurement is not feasible under the circumstances.).

28 1 TEX. ADMIN. CODE § 57.4.

29 1 TEX. ADMIN. CODE § 57.3.

270 1 TEX. ADMIN. CODE § 57.5(a).
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If the legal services contract is also a contingent fee contract, the
agency must comply with the requirements set forth in Subchapter C,
Chapter 2254 of the Texas Government Code. The term “contingent
fee contract” means a contract for legal services under which the
amount or the payment of the fee for the services is contingent in
whole orin part on the outcome of the matter for which the services
were obtained.?”

A state governmental entity that has authority to enter into a contract
for legal services in its own name may enter into a contingent fee
contract for legal services only if:

1. the governing body of the state governmental entity
approves the contract and the approved contract is signed
by the presiding officer of the governing body, or

2. foran entity that is not governed by a multimember govern-
ing body, the elected or appointed officer who governs the
entity approves and signs the contract.?”?

Before approving the contract, the governing body, elected or
appointed officer, or governor, as appropriate, must find that:

1. there is a substantial need for the legal services,

2. the legal services cannot be adequately performed by the
attorneys and supporting personnel of the state governmen-
tal entity or by the attorneys and supporting personnel of
another state governmental entity, and

3. the legal services cannot reasonably be obtained from
attorneys in private practice under a contract providing
only for the payment of hourly fees, without regard to the
outcome of the matter, because of the nature of the matter
for which the services will be obtained or because the state
governmental entity does not have appropriated funds
available to pay the estimated amounts required under a
contract providing only for the payment of hourly fees.?®

Certain contingent fee contracts also require that the agency
obtain a finding from the LBB that the agency does not have
appropriated funds available to pay the estimated amounts required
under a contract providing only for the payment of hourly fees.?”*
A contingent fee contract for legal services is void if the agency fails
to obtain the required LBB finding.?”® Moreover, a contract entered
into or an arrangement made in violation of Subchapter C, Chapter
2254 of the Texas Government Code is void as against public policy,
and no fees may be paid to any person under the contract or under

71 TEX. GOV'T CODE § 2254.101(2).
Z2 TEX. GOV'T CODE § 2254.103(a).
7% TEX. GOV'T CODE § 2254.103(d).
774 TEX. GOV'T CODE § 2254.103(e).
5 TEX. GOV'T CODE § 2254.103(f).

any theory of recovery for work performed in connection with a void
contract.?’®

Procurement Method — Interagency
Cooperation Contracts (IACs)

An interagency contract is a written understanding between two or
more agencies?”’ as authorized by Chapter 771 of the Texas Govern-
ment Code. An agency may agree or contract with another agency
for the provision of necessary and authorized services (including
technical services) and materials and equipment. Competitive bid-
ding requirements do not apply to Interagency Contracts.

Before an agency may provide or receive a service or resource under
the Interagency Cooperation Act, the agency must have entered into
a written agreement signed by authorized representatives of both
agencies and the contract (IAC) must specify the kind and amount
of services or resources to be provided, the basis for computing
reimbursable costs, and the maximum cost during the contract
term. To ensure that an IAC is statutorily compliant, the contracting
agencies must also certify that:

1. the services specified are necessary and essential and are
properly within the statutory functions and programs of the
affected agencies of state government;

2. the proposed arrangements serve the interest of efficient
and economical administration of those agencies;

3. the services, supplies or materials contracted for are not
required to be supplied under contract to the lowest respon-
sible bidder; and

4. the contract neither requires, nor permits, either party to
exceed its duties and responsibilities or the limitations of its
appropriated funds.?®

A written IAC between two agencies is not required in the following
circumstances:

1. an emergency for the defense or safety of the civil population
or in the planning and preparation for those emergencies;

2. cooperative efforts, proposed by the governor, for the eco-
nomic development of the state; or

3. a situation in which the amount involved is less than
$50,000.7°

276 TEX. GOV'T CODE § 2254.110.

277 TEX. GOV'T CODE § 771.002(1) (defining “agency” to be a department, board,
bureau, commission, court, office, authority, council, or institution of state
government; an institution of higher education or service or part of an institution;
a local workforce development board; and certain statewide job or employment
training programs for disadvantaged youth).

278 TEX, CONST. Art. XVI, § 21; TEX. GOV'T CODE §§ 771.003, 771.010.

279 TEX. GOV'T CODE § 771.004(c).
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When an interagency exchange is exempt from the requirements
of a written contract, the agencies involved must document the
exchange through informal letters of agreement or memoranda. As
with other contractual agreements, it is best practice for a fixed term
to be included in the contract. The inclusion of a termination date
obligates the agencies to review and assess whether the contract
is needed and if any changes in contract scope or pricing will be
required before entering into a subsequent agreement.

Procurement Method — Interlocal
Cooperation Contracts

An interlocal contract is a written understanding authorized by the
Interlocal Cooperation Act, Chapter 791 of the Texas Government
Code. The purpose of the Interlocal Cooperation Act is to increase
the efficiency and effectiveness of local governments by authorizing
them to contract, to the greatest possible extent, with one another
and with agencies of the State.?®

A local government may contract with another local government,
an agency of the State, an agency of another state, and a federally
recognized Indian tribe located within the boundaries of Texas.?'

The term “local government” refers to a

1. county, municipality, special district, junior college district, or
other political subdivision of this State or another state;

2. local government corporation created under Subchapter D,
Chapter 431 of the Transportation Code;

3. political subdivision corporation created under Chapter 304
of the Local Government Code;

4. local workforce development board created under Section
2308.253 of the Texas Government Code; or

5. combination of two or more entities described by Para-
graphs 1,2, 3, or 4.2

An interlocal contract must

1. be authorized by the governing body of each party to the
contract unless a party to the contract is a municipally owned
electric utility, in which event the governing body may estab-
lish procedures for entering into interlocal contracts that do
not exceed $100,000 without requiring the approval of the
governing body;

2. state the purpose, terms, rights, and duties of the contract-
ing parties; and

0 TEX.GOV'T CODE § 791.001.
1 TEX. GOV'T CODE § 791.011(a)-(b).
%2 TEX. GOV'T CODE § 791.003(4).

3. specify that each party paying for the performance of gov-
ernmental functions or services must make those payments
from current revenues available to the paying party.?®3

An interlocal contractual payment must be in an amount that fairly
compensates the performing party for the services or functions per-
formed under the contract.?®* In addition, a governmental entity of this
State or another state that makes purchases or provides purchasing
services under an interlocal contract for a state agency, as that term
is defined by Section 771.002 of the Texas Government Code, must
comply with Chapter 2161 of the Texas Government Code in making
the purchases or providing the services.?®® Depending on the specific
contracting authority and type of services provided, additional statu-
tory requirements may apply to the interlocal contract.

Procurement Method — State and Federal
Surplus Property Programs

The Federal and State Surplus Property programs are administered
by the Texas Facilities Commission (TFC). The programs have dif-
ferent laws, rules, and procedures. Specific procedures for use of
these two programs are located in Appendix 10.

Procurement Method — Request for
Qualifications

A Request for Qualifications (RFQ) is generally used for professional
services wherein the respondents are evaluated based solely on
their qualifications and skills. This solicitation method is more like
an application process, where it is very clear what is expected from
the vendor. Price is negotiated after the agency selects its preferred
respondent based on how well the respondents met the published
qualifications.

Vendors must respond to an RFQ by submitting their qualifications
to perform specified work. The submissions are reviewed to deter-
mine the qualified respondent(s) who are requested to prepare a
proposal, including cost, to perform the specific work as may be
embodied in an RFQ. Price is not a factor until after the vendor
is selected.

%3 TEX. GOV'T CODE § 791.011(d).
24 TEX.GOV'T CODE § 791.011(e).
%5 TEX. GOV'T CODE § 791.011(g).

TExAS PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERSION 1.3 | 43


https://statutes.capitol.texas.gov/Docs/GV/htm/GV.791.htm#791.001
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.791.htm#791.011
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.791.htm#791.003
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.791.htm#791.011
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.791.htm#791.011
https://statutes.capitol.texas.gov/Docs/GV/htm/GV.791.htm#791.011

Statewide Procurement Division

Procurement Method —
Texas Disaster Act of 1975

Under Chapter 418 of the Texas Government Code, the Governor
may by executive order or proclamation declare a state of disaster?®
if a disaster has occurred or that the occurrence or threat of disas-
ter is imminent. The Governor may suspend the provisions of any
regulatory statute?®’ prescribing the procedures for conduct of state
business or the orders or rules of an agency if strict compliance with
the provisions, orders, or rules would in any way prevent, hinder, or
delay necessary action in coping with a disaster. For example, the
Governor may suspend enforcement of statutes and administrative
rules regarding contracting or procurement that would impede any
agency’s emergency response that is necessary to protect life or
property threatened by a declared disaster.

A purchase made under a disaster must clearly relate to the disas-
ter, conform to the directives of the disaster declaration, and occur
within the timeframe specified in the disaster declaration. The pro-
curement file, at a minimum, must contain a copy of the disaster
declaration, documentation to support the purchase, receipt of
goods or services, and approval of the payment. An example of a
disaster declaration is located in Appendix 11.

Emergency Procurement. If a purchase does not fall within the
parameters of a Governor-declared disaster, agencies should check
whether the purchase qualifies as an emergency purchase under
the applicable procurement method.

%6 The term “disaster” means the occurrence or imminent threat of widespread or
severe damage, injury, or loss of life or property resulting from any natural or man-
made cause, including fire, flood, earthquake, wind, storm, wave action, oil spill or
other water contamination, volcanic activity, epidemic, air contamination, blight,
drought, infestation, explosion, riot, hostile military or paramilitary action, extreme
heat, cybersecurity event, other public calamity requiring emergency action, or
energy emergency. TEX. GOV'T CODE § 418.004(1).

%7 The Governor's Office maintains a list of regulatory statutes and rules that may
require suspension during a disaster. TEX. GOV'T CODE § 418.0155.

Solicitation Process
Solicitation — IFB, RFP, RFO, RFQ

Overview

Depending on the procurement method selected, a solicitation may
be required. If the selected procurement method does not require
issuance of a solicitation (e.g., Term Contracts), then the Contract
Developer will proceed to the Vendor Selection step of the Procure-
ment Cycle. For purchases made using informal bidding, refer to
Competitive Bidding (IFBs, Informal Bidding) for the applicable solici-
tation process.

There are certain advantages and disadvantages to every procure-
ment method and it is necessary to consider them in the context
of what is being procured. An Invitation for Bids (IFB), for example,
would not usually be an appropriate procurement method for pro-
curing technical services, as the primary characteristics of an IFB
are lowest price and meeting specifications with no opportunity
for negotiation. Likewise, a Request for Qualifications (RFQ) would
not be a suitable procurement method for procuring goods, as the
essential feature of an RFQ is that price is not a factor until after
vendor selection. When drafting the solicitation, the Contract Devel-
oper must be careful to ensure that the solicitation aligns with the
applicable procurement method.
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Comparison of Competitive Procurement Methods

The table below provides a summary of the distinguishing characteristics for the most commonly used competitive procurement methods.

Procurement Method

Invitation for Bids (IFB)

Use When

Comparison of Competitive Procurement Methods

Advantages

Disadvantages

Products and services
are standardized or
uniform.

Award process is simpler.

In determining best value,
price and whether the
goods or services meet

specifications are the most

important considerations.

Defined specifications may
be difficult to develop.

Does not encourage
innovative solutions.

Negotiations are not allowed
if there is more than one
responsive bidder.

Request for Proposals (RFP)

Request for Offer
(RFO)

When negotiations are
desired.

Vendor is expected to
provide innovative ideas
or solutions.

Allows for customized
proposals suggesting
different approaches to the
same business need.

Allows for negotiations.
Considerations in addition to

price are used to determine
best value.

Lead time for procurement
is much greater.

Evaluations tend to be more
complex.

Request for Qualifications
(RFQ) [This method is
usually required by
statute, e.g., Professional
Services']

Selection is made solely on
the skills and qualifications
of the vendor.

Price is not a factor until
after a vendor is selected.

Emphasizes the competency
and experience of the
vendors.

Vendor is selected before
price is negotiated.

Two step process.

TABLE NOTES

1 Texas Government Code, Chapter 2254, Subchapter A.

Request for Applications

In contrast to the procurement methods, a Request for Applications (RFA) is not a sanctioned method for procuring goods and services from
a vendor. An agency issues an RFA when it, as the grantor, is responsible for awarding grant funds to other entities such as other state
agencies, local governments, non-profit organizations or private entities.

An RFA is used to invite grant applications, in which the grants are tied to designated funds and for a specific purpose. An RFA must include
the grant objective, guidelines, and any limitations on spending or eligibility. It is recommended that agencies include the Essential Provisions
in grant agreements. An RFA must also specify evaluation criteria that will determine which applications are funded and any other information
that is needed to submit an application.

When issuing an RFA, an agency should consider the grant management standards published by SPD e.g., Uniform Grant Management
Standards (UGMS) to the extent they are applicable. These standards were established to promote the efficient use of public funds by
providing awarding (grantor) agencies and grantees a standardized set of financial management procedures and definitions by requiring
consistency among grantor agencies in their dealings with grantees.
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Solicitation — Preparation

Overview

Once the Contract Developer has conducted a needs assessment,
obtained a cost estimate, developed an Acquisition Plan, chosen the
proper procurement method, and determined that a solicitation is
required, the next step is to begin drafting the solicitation. For some
procurements, like spot purchases or purchases using a set aside
program or Term Contract, the solicitation development activities
by the Contract Developer may be comprised of an administrative
due diligence review of the requirements listed on the requisition
for compliance with applicable procurement law and agency best
practice before initiating the purchase.

For other procurements, the solicitation drafting phase of the
Procurement Cycle involves a collaborative multi-departmental
approach. For these procurements, it is common for there to be a
kick-off meeting with the key stakeholders (such as the Contract
Developer, end-user, subject-matter experts, Contract Manager,
legal personnel, and informational technology representatives,
if applicable) to discuss the requirements for administering the
contract from solicitation issuance to contract closeout. The number
of key stakeholders involved in the solicitation drafting activities
increases relative to the complexity of the procurement.

Each solicitation is unique, so for the solicitation to be successful, the
Contract Developer must not only be familiar with the requirements of
the agency’s needs, in terms of what is being procured, but also the
applicable industry standards as well as the statutory requirements
and procurement practices associated with the selected procurement
method. For example, if an agency is procuring medical staff, the
Contract Developer must be knowledgeable that

* an IFB, which does not permit negotiation, would not be a suit-
able procurement method to acquire these services, and

e the solicitation and any resulting contract must include a
requirement for the medical staff to hold and maintain proper
professional licenses and certifications, a means for the Con-
tract Manager to monitor the requirement during the contract
term, and a remedy for vendor noncompliance.

Procurement Lead Time

One of the first steps in the solicitation process is to consider
the procurement lead time. Procurement lead time is the interval
between a decision to purchase a product or service to when the con-
tract is awarded. The suggested lead time is 180 days from start to
completion, but this time frame will vary depending on the specific
requirements of the agency and the complexity of the procurement.

Examples of tasks that may impact the lead-time include, but are not
limited to, the following:

* The actual preparation of the solicitation document can affect
lead-time. Coordination and collaboration between members
of the various agency teams, as well as structured planning and
thorough research can shorten this period. On the other hand,
inadequate planning and research along with lack of communi-
cation among team members, each with subject matter exper-
tise, may cause the preparation of the solicitation document to
be prolonged.

e The time required for the Contract Developer to finalize the
solicitation document can vary depending on how well the
scope of work or specifications are written by the end users.
The Contract Developer is responsible for ensuring the solici-
tation documents are complete, allow for competition, and
follow all applicable statutes, rules, and procedures.

¢ A 30-day solicitation period is recommended for RFPs, while
RFOs may necessitate a longer posting time. Individual agen-
cies are encouraged to consider the solicitation posting times
on a case-by-case basis, keeping the statutorily mandated
minimum time periods in consideration. A particularly complex
or unusual scope of work may result in many vendor questions,
in which case, an extended solicitation period would be recom-
mended. Evaluation of the proposals may take more or less
time, depending on the size of the evaluation committee and
the complexity of the procurement. Likewise, the number of
proposals to be evaluated impacts the evaluation time frame.
The evaluation period could also be extended if there are pre-
sentations, discussions, or best and final offers.

e Contract negotiation and contract formation timeframes may
vary depending on the complexity of the procurement and
the skillset of the agency’s negotiation team. Also, personnel
unavailability may also be a factor as delays may occur due to
inclement weather events, national and local holidays, illness,
scheduled vacation, and the like.

¢ The actual process of award may be quick in smaller agencies
but lengthier in larger agencies with more detailed approval
processes, or where board approval is required. This time-
frame may also differ significantly between a PO and a formal
executed contract. Depending on the signature requirements
of the agency and the contractor, the contract execution lead-
time may need to be adjusted.
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As part of the solicitation planning process, it is best practice to use the table below or similar tool to document the procurement lead time.
The chart below is a guideline for documenting procurement lead time in simple procurements with minimal vendor negotiation required.

Procurement Lead Time

(Template)
Task Number of Days to Complete Due Date
Decision Made to Procure — April 10th
Drafting Solicitation 45 days May 25th
CAT Review = $5M
SPD Delegation Review:
Services > $100K 30 days June 24th
SPD Delegation Review:
Goods > $50K
Finalize Solicitation for Issuance 15 days July 9th
Solicitation Advertised — July 9th
Submission of Questions 4-5 days July 13th
Release of Official Response to Questions 2-3 days July 15th
Response Deadline 14 days July 23rd
HSP Evaluation 3 days July 26th
Evaluation of Responses 14 days August 9th
(if aIIow%%r)]tar?lgt(ll\loiﬁ(r);?tt?c?rmation 0 Eays Rl
(al signatures obtaimec) 12 days August 31st
Performance Begins Contract Effective Date September 1st
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Internal Calendar of Events

It is prudent for an agency to develop an internal calendar of events
for the procurement. The internal calendar of events should include
not only the dates detailed in the external calendar of events, but
also the milestone dates of activities or events occurring pre- and
post- solicitation identified by the agency to be critical to the suc-
cess of the procurement.

Critical path events to be addressed in the internal calendar of events
may include routine activities such as the agency’s standard inter-
departmental workflow timelines and fiscal year end deadlines and
procurement-specific events such as statutorily mandated project
commencement dates and the onboarding of a successor contractor
prior to cessation of services by the incumbent contractor.

The internal calendar of events must be included in the Acquisition
Plan or other procurement monitoring tool that is used as a gauge
to keep the procurement on schedule. In developing the internal
calendar of events, Contract Developers should be mindful of the
amount of the time scheduled for document review. Contract Devel-
opers must allow sufficient time for oversight reviews, such as SPD
Delegation, CAT review, and QAT review (if necessary), and mean-
ingful evaluation and negotiations. A procurement value threshold
chart is located in Appendix 7.

Below is an example of an internal calendar of events, beginning with
pre-solicitation milestones, continuing to encompass the solicitation
calendar of events, and ending with post-solicitation milestones.

Internal Calendar of Events

TASK DUE DATE

1 Budget (approval/questions)
2 Kick Off Meeting (Contract Developer, Contract Manager, End User)
3 Draft Solicitation
4 Agency Approvals for Issuance

CAT Review = $5M
5 SPD Delegation Review: Services > $100K

SPD Delegation Review: Goods > $50K
6 Solicitation Issued
7 Pre-Bid/Offer/Proposal Conference
8 Due Date for Written Questions
9 Date of Issuance of Agency’s Written Answers
10 Due Date for Responses
1 Vendor Selection _ _

Evaluation Committee (RFP, RFO, RFQ) or Bid Tabulation (IFB)
12 Negotiation (if permitted) and Contract Formation

13 Contract Award

Manager

14 Transition Meeting Between Contract Developer and Contract

15 Post Award Meeting with Contractor

16 Project Start Date

17 Project Completion

18 Contract End Date
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Drafting Tips

A solicitation is effective when the agency’s requirements are clearly
articulated to the vendor community. In contrast, a solicitation
is ineffective if it is awkwardly worded, disorganized, or contains
errors or visual distractions. A poorly drafted solicitation may prompt
responses that are not aligned with the agency’s actual require-
ments or include unnecessary costs due to vendor confusion. It is
imperative that the solicitation be written in @ manner that attracts
responses that meet the agency’s business need.

The following are techniques which are commonly used in effective
solicitation drafting.

1. Organize Content for Readability. Present the information
in a logical manner. Include relevant documents (e.g., orga-
nizational charts, site plans, work flow diagrams) as attach-
ments to the solicitation to facilitate readability and ease of
reference.

2. Use Short, Precise Sentences. The information contained
in the solicitation should be presented in a direct manner.
For example, the text should plainly state who is to do what:

In its Response, Respondent must include....
The Awarded Vendor shall provide....

The Solution delivered by the Awarded Vendor shall
include the following....

Within five (5) business days of receipt of the Project
Plan, the Agency shall....

3. Use Active Voice. Active verbs assign responsibility to a
particular entity more clearly than passive verbs.

Example of Active Voice: Contractor shall develop
the Solution to be scalable

to X standard.

The Solution shall be
scalable to X standard.

Example of Passive Voice:

In the passive voice example, it is not apparent whether
the contractor, the agency, or both parties are responsible
for the referenced standard. The preferred writing style
for solicitations is to use active rather than passive verbs.

4. Use “Shall,”
Appropriately.
Shall and Must. The words “must” and “shall” are used

to describe a command or mandatory condition. Care
should be taken when stating mandatory conditions as

“Must,” “May,” and “Should”

inappropriate use could result in a restrictive specification
or disqualification of a response.

May and Should. The words “may” and “should” are used
to describe an advisory or permissible action. These
words do not represent a mandatory condition for which
the vendor must comply.

5. Use Terms Consistently. The use of consistent terminology
throughout the solicitation helps the reader understand the
scope of work as well as the terms and conditions of the
procurement. In contrast, using multiple terms to describe
a particular person, function, activity, item, or entity is likely
to cause confusion. For example, it is not advisable to use
the following terms interchangeably within the solicitation
to indicate the same entity: successful respondent, selected
vendor, awarded vendor, vendor, selected contractor,
awarded contractor, and contractor.

6. Avoid Ambiguity. Do not use terms that have the potential
for more than one interpretation. Define terms, even indus-
try terms, to ensure there is no misunderstanding as to the
meaning of the term.

7. Avoid Repetition. State the requirement one time.
Stating a requirement more than once does not empha-
size its importance, but it does increase the likelihood
of confusion especially if there are slightly different
variations of the requirement stated in different parts
of the solicitation.

8. Proofread. The solicitation should be proofread to ensure
that the requirements are clearly and accurately described,
extraneous statements that have no practical value are
removed, and there are no spelling errors. The final version

of the document should have a professional look and feel.

Use of Hyperlinks in Solicitations. Agencies may use hyperlinks
within solicitations as a convenient means to deliver electronic con-
tent to potential respondents. However, the incorporation of informa-
tion through the use of hyperlinks should be carefully considered.
While hyperlinks may provide an efficient means by which to transmit
information, they also give rise to issues which include, but are not
limited to, the following:

* Inaccurate or Extraneous Information. Templates are
often used as a starting point when solicitations are drafted
and, while hard copy content may be reviewed by the drafter,
hyperlinks are sometimes overlooked and not verified for accu-
racy. Consequently, the issued solicitation may contain errors
or otherwise convey information that is not consistent with the
drafter’s intent.

e Inadvertent Amendment to Solicitation or Contract.
Information on web pages may change over time. The terms
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of a solicitation or resulting contract may be inadvertently
amended depending upon the nature of the information
provided by way of hyperlink in the solicitation.

¢ No Record of Hyperlink Content. Hyperlinks may become
inactive because web pages are moved or no longer exist.
This is of particular concern after contract award as uncertainty
of contract terms may lead to service delays, disputes, and
possibly litigation.

The best practice for most solicitations may well be to avoid the use
of hyperlinks altogether. If hyperlinks are used, the electronically
linked information should be downloaded, included in the procure-
ment file, and properly retained in accordance with the applicable
records retention schedule. Guidance regarding the use of hyperlinks
within solicitations should be sought from agency legal counsel.

Content
OVERVIEW

The solicitation must contain all information required for vendors
to respond to the agency’s procurement opportunity. The content
of a solicitation will vary depending on what is being procured, the
complexity of the transaction, and the identified risks associated with
the procurement. Care must be taken to identify all of the agency’s
requirements in the solicitation, because the agency will not be able
to hold a vendor accountable for performance of a requirement that
is not specified in the solicitation or resulting contract.

Contract Developers must not only ensure that the solicitation contains
all of the agency’s requirements but also that those requirements are
presented in an organized manner. Because there is not a statewide
solicitation template that is mandated for agency use, agencies have
developed their own agency-specific solicitation templates. For
reference, examples of CPA solicitation templates are available in the
Procurement Forms Library located on the CPA website. 2

Solicitations, regardless of organizational structure, usually include
the following components which are described in further detail in
this section:

e Introduction;

* Minimum Vendor Qualifications;

e Scope of Work;

e Payment and Pricing Terms;

¢ Contract Term;

e Terms and Conditions;

e Response Submission Requirements; and

e Evaluation Criteria for Award.

%8 The CPA website is located at Comptroller.Texas.Gov.

INTRODUCTION

The introduction section of the solicitation provides the vendor com-
munity with a high-level summary of the procurement. This portion
of the solicitation may contain a brief narrative description of the
historical events relevant to the agency’s business need and, if
appropriate, the agency’s future intentions that may have bearing
on the products or services to be procured. Care must be taken that
contractual requirements are not included in the informational text.

Solicitation Calendar of Events. It is best practice to incorporate
a calendar of events in the solicitation. Ideally, the calendar of events
should be located near the front of the document so vendors can
quickly determine how long they have to submit questions, prepare
responses, and plan for the anticipated date of award.

The Contract Developer must ensure that the timeframes provided
in the solicitation calendar of events are appropriate to the
complexity and value the transaction. The solicitation period should
allow a reasonable time for interested eligible vendors to respond.
The Contract Developer should be mindful that shorter response
deadlines may limit the number of vendor responses or even
discourage participation by vendors.

The following example lists the events that are typically included in
the solicitation calendar of events.

Solicitation Calendar of Events

1 Date of Solicitation Issuance

2 | Pre-Bid/Offer/Proposal Conference

3 | Due Date for Written Questions

4 | Date of Issuance of Agency’s Written Answers

5 | Due Date for Responses

6 | Anticipated Date for Commencement of Services

MINIMUM VENDOR QUALIFICATIONS

Vendor qualifications relate to the characteristics of the vendor. Care
must be taken to ensure that the minimum vendor qualifications
are tailored to the business need. Examples of minimum vendor
qualifications include the following:

* specified technical skill, certification, or licensing requirement;

e minimum number of years’ experience (business and/or
personnel);

e production facility requirements;
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e projects of similar size and scope;
* not presently debarred from participation in state contracts, and

e demonstration of adequate financial capability based on stan-
dards that are defined within the solicitation.

Prequalification Criteria. If the agency determines that certain
vendor qualifications must be met for the response to be eligible
for consideration, these qualifications must be clearly stated in the
solicitation. These criteria are reviewed by the agency on a “pass/
fail” basis. The solicitation must provide notice to interested vendors
of the threshold condition(s) which, if not satisfied, will result in the
agency’s rejection of the response. If these criteria are not clearly
evident from the context of the solicitation, it is recommended that
prequalification criteria be identified by a statement similar to the
following: “Failure to meet this mandatory qualification shall result
in disqualification of the response and the response shall receive no
further consideration.”

SCOPE OF WORK

Overview

The scope of work is a description of the products and services to
be provided by the vendor who is awarded the contract. The Con-
tract Developer should use the business requirements identified in
the Needs Assessment as the starting point for drafting the scope
of work. The success or failure of a contract can usually be linked
to the adequacy of the planning, analysis, and thoroughness of the
scope of work. Time spent planning, analyzing, and drafting the
scope of work will result in savings of time, resources and money,
and will improve the quality of products and service provided.

The scope of work should be written in a manner which provides
a clear and thorough description of the products and services to
be provided while at the same time fostering competition. A scope
of work should be logically organized and tailored to the agency’s
business need. Matters customarily addressed in a scope of work
include the following:
¢ Vendor responsibilities
» Provide compliant deliverables by the due date
» Furnish services using qualified personnel
» Perform tasks at a specified location
» Constraints on the vendor

» Limited availability of agency resources (e.g., Mon.-Fri.
8 a.m.to1p.m. CT access only)

» Agency security policies (e.g., state building admittance
procedures, email encryption protocols)

¢ Agency responsibilities
» Permit reasonable access to agency personnel
» Grant suitable access to agency facilities (including storage

space for vendor materials and supplies), equipment, and
computer systems

e Evaluation of vendor performance (e.g., standards of perfor-
mance, inspection, testing, and deliverable acceptance and
rejection process)

e Communication protocol (e.g., designated points of contact,
routine communications, and escalation plan for problem
resolution)

When drafting the scope of work, the Contract Developer should
select the appropriate specification type, consider utilizing deliver-
ables and milestones, and include applicable professional license
and certification requirements and established standards. The
Contract Developer should also incorporate into the scope of work
the strategy for monitoring vendor performance and all applicable
transaction-specific requirements. As appropriate, the Contract
Developer should seek the assistance of agency information secu-
rity personnel and legal counsel regarding the suitability of internal,
possibly confidential, agency information being included as part of
the solicitation.

Specifications

A specification is a description of a product or service the agency
seeks to procure and is also what the vendor must offer to be con-
sidered for contract award. The most common types of specifica-
tions used in government procurements are

e performance-based,
¢ design-based, or

e mixed (ie., a comingling of both performance- and design-
based specifications).

Performance-Based Specifications. Performance-based
specifications focus on outcomes or results rather than the process
by which the products and services are produced. Respondents
bear the burden of choosing the approach that will be utilized
to accomplish the agency requirement.
specifications allow respondents to bring their own expertise,
creativity, and resources to satisfy the agency requirement. Agencies

must ensure that performance-based specifications are reasonable

Performance-based

and measurable.
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Design-Based Specifications. Design-based specifications focus on how the vendor must perform the service or how the product is
made rather than what the product or service does. Respondents have very little discretion as to the methods or detailed processes to be
used. Agencies must ensure that processes are in place to properly inspect and test for compliance with the specifications.

Examples of Performance-Based, Design-Based, and Mixed Specifications

Contractor shall provide media services for Texas Tourism which shall increase the tourist
dollars by a minimum of 3 percent in the next fiscal year. Visits by out-of-state tourists shall
increase by a minimum of 10 percent. These figures will be measured as reported by the Texas

Performance-based Chamber of Commerce.

specification

Contractor shall provide a pen that precisely writes with no skipping or smearing. Ink shall not
penetrate through paper. Minimum writing distance of ink shall be 500 miles.

Contractor shall conduct at least seven media campaigns for Texas Tourism during the fiscal
year. Three of these campaigns must be directed to out-of-state tourists.

Design-based specification
Contractor shall provide a pen that has a white round plastic barrel of Ya-inch-diameter.
Length of pen, including cap, shall not exceed 5-34 inches. Ink cartridge shall have a tungsten
carbide ball in stainless steel tip. Point shall not exceed 0.3 mm fine point. Ink shall be black.

Contractor shall provide media services for Texas Tourism which shall include a minimum of
seven media campaigns during the fiscal year. Media services shall provide for a minimum
increase in tourist dollars of 3 percent in the next fiscal year as measured and reported by the
Mixed specification Texas Chamber of Commerce.

Contractor shall provide a 0.3 mm fine point, black ink pen. The pen shall precisely write with
no skipping or smearing.

Descriptive Specifications — Referenced Brand or Equal.  submittal requirements for evaluation. For example, a solicitation
Descriptive specifications for products must provide those principal clause for a referenced brand is as follows:

physical, functional or other characteristics that are essential to the
minimum business needs while providing open and competitive bid-
ding. The specifications should not include minimum or maximum
restrictive dimensions, weights, materials or other characteristics
that are unique to one brand name or would eliminate competi- must provide the manufacturer, brand, or trade name, product

tion of other products. As a best practice, a minimum of two known number and provide complete descriptive information of prod-
acceptable manufacturer/brand names and model numbers that are uct offered and include it with the bid.

Catalogs, brand names, or manufacturer’s references are
descriptive only and indicate type and quality desired. Bids on
brands of like nature and quality will be considered. If propos-
ing other than the referenced brands/model number, Bidder

currently being manufactured should be referenced as “or equal.”

Restrictive descriptive characteristics which are essential to the ~ The evaluation of “or equal” offers shall be given full consideration

intended use may be included only if all the manufacturer/orands and offers meeting the specification shall not be rejected for minor

referenced in the solicitation can qualify. differences in design, construction or features from the reference
models that do not affect the suitability of the product for its

An example of a referenced brand or equal is as follows: Referenced intended use.

Manufacturer/Brand, Product/Model Number or Equal: ABC Mfg No.
1234 or XYZ Mfg. Co. No. 556677. The solicitation should include a
clause citing the purpose for the references as “or equal” and the
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Restrictive Specifications. Restrictive specifications have
the potential to limit competition. Agencies must be careful not
to inadvertently customize a product or service when drafting
specifications. As an example, consider an agency purchase of
4-inch resealable bags when the agency’s business need could be
satisfied with the industry standard of a 5-inch resealable bag. In
this scenario, the agency requirement of a non-standard bag size
will reduce the eligible vendor pool to only those vendors capable
of providing the customization as well as result in increased cost
to the State due to the customization. Regardless of whether the
specification is performance-based, design-based, or mixed,
restrictive specifications which result in proprietary procurements
are not permitted unless the procedures for Proprietary Purchases
are followed.

Deliverables and Milestones

Deliverables and milestones are often used in projects to assess
whether required tasks are being provided in accordance with
an agreed timeline. Depending on the procurement, the Contract
Developer may decide to utilize deliverables and milestones for
certain contractor activities described in the scope of work. One
of the benefits to specifying key deliverables and milestones in the
solicitation is that it establishes the agency’s expectations regard-
ing timeline and payment (e.g., major deliverables should be tied
to a milestone payment schedule) and ensures that all respondents
will submit responses using the same agency-designated service
parameters.

Deliverable. A deliverable is a measurable task or outcome (e.g.,
product, service). A report is one of the most common contractor-
provided deliverables. There are various types of agency-requested
reports. For example, a status report is used by the agency to assess
whether products and services are being provided by the contractor
on schedule; a time sheet, however, is used by the agency to track
time spent by contractor personnel in performance of the contract.

Milestone. A milestone is a scheduled event associated with
a deliverable. Milestones are a means to gauge progress. For
instance, a milestone may be the date when a specified percentage
(e.g., 10 percent) of work is complete or mark the occurrence of the
installation of a critical piece of equipment.

Professional Licenses and Certifications

If the type of service to be procured requires a professional license
or certification, the solicitation must describe the applicable licens-
ing and certification standard. Failure to include the appropriate
license and certification in the solicitation places the agency at
risk of receiving a deliverable that does not conform to generally

accepted standards. The solicitation must require the contrac-
tor to maintain the license and certification during the term of the
contract, notify the agency if there is a change in status, and specify
the remedies available to the agency for contractor non-compliance.

Established Standards

Depending on the procurement, using an established standard (e.g.,
international, national, state, local, industry) is an effective means
of defining performance requirements. Examples of national and
international standards include American National Standards Insti-
tute (ANSI), American Society for Testing and Materials (ASTM), Inter-
national Organization for Standardization (ISO), Occupational Safety
and Health Organization (OSHA), and National Institute of Standards
and Technology (NIST).

Agencies may also reference published standards maintained
by entities representing particular industries such as Generally
Accepted Accounting Principles (GAAP), Institute of Electrical and
Electronic Engineers (IEEE), National Electrical Manufacturers
Association (NEMA), and Payment Card Industry (PCI). If a standard
is incorporated by reference, the scope of work must identify any
industry, state or agency standards of performance that relate to
each activity, task, work product or deliverable. Merely referring to
“industry standards” is usually inadequate. If an industry standard
is used, the scope of work should specifically identify the industry
standard by name and number.

Monitoring Activities

When developing the scope of work, the agency should consider
the strategy it will utilize to monitor the quality of the contractor’s
performance. The methods used to monitor contractor performance
should be clearly stated in the solicitation. Requiring a contractor,
without prior notice, to produce time-consuming reports or maintain
stringent testing standards outside normal industry parameters is
grounds for legal challenge.

The monitoring activities chosen by the agency should be balanced
in type, scope, and frequency to achieve the desired result for the
particular procurement. Overly restrictive oversight may interfere
with the contractor’s ability to accomplish the work and may unnec-
essarily and inadvertently increase costs. Examples of monitoring
activities which may be included in the scope of work include an
established timeline for completion of major tasks, scheduled meet-
ings, and submission of status reports. To the extent that particular
vendor performance monitoring activities are mandated by an appli-
cable funding source, such as federal funds, these must be specified
in the scope of work.
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Additional Considerations

Agencies should be mindful of any requirements that may have
aspects which are unique to public sector transactions. If applicable
to the procurement, issues such as the following must be addressed
in the scope of work as they may affect pricing:

¢ Use of agency equipment;

e Storage space for contractor materials and supplies;
® Required permits;

e Subcontractor responsibilities;

e Texas Public Information Act obligations;

e Conflict of interest disclosures and/or organizational restric-
tions;

¢ Criminal background investigation requirements;

e Agency security policies (e.g., state building admittance proce-
dures, email encryption protocols);

* Intellectual property/copyright issues;
¢ Accessibility standards;

* |ease (operating/finance) conditions;

¢ Trade-in equipment option;

* Records retention period,;

¢ Disposal of property requirements; and

e Special conditions imposed by funding source (e.g., federal
funds).

PAYMENT AND PRICING TERMS

Overview

Payment and pricing terms are included in the solicitation to provide
all competing respondents with the same information detailing how
payment will be remitted or costs reimbursed under the contract.
In order to develop the appropriate payment and pricing terms, the
Contract Developer must have a thorough understanding of the
business requirements as well as the applicable industry standards.

For an effective solicitation, the scope of work and pricing terms
must be aligned and the agency’s pricing terms must be consistent
with industry standards. It is common practice for solicitations to
include a price sheet or other agency-created form which describes
the products and services to be procured and the unit of measure
that will be the basis for payment (e.g., job, lot, month). The pricing
terms selected by the agency will vary depending on what is being
procured. For example, in an equipment purchase, the agency will
determine whether its pricing terms are (1) a lump sum price that
includes the cost for the equipment, shipping, and installation, or (2)
a separate line item price for each individual component.

An essential component to the payment terms is the timing of the
payment. When and how the agency will make payments must be
clear in the solicitation. For example, will the entire amount be paid
at the end of the project or will the contractor be permitted to bill for
work performed monthly or quarterly in arrears?

Best practice suggests that each payment should reflect the value
of the work performed. For projects with a long-term implementa-
tion schedule, an agency may control the payment process by divid-
ing the overall contract payments into smaller amounts that each
reflects an increment of work or deliverable. This is an effective
technique for managing financial risk. The scope of any dispute
between agency and contractor can be contained to a discrete
deliverable rather than the entire contract.

Disclosure of Budget. The State does not typically disclose its
budget in the solicitation because it may either (1) result in all ven-
dors bidding to the agency’s identified budget rather than offering
competitive pricing or (2) discourage vendor participation if the
established (initial) budget is not commercially reasonable. How-
ever, there are certain procurements, such as marketing services, in
which it is customary for the budget to be disclosed.

Reimbursement Methodologies

Payments should be structured to fairly compensate the contractor
and encourage timely and complete performance of work. The
following table provides a summary of the three most common
reimbursement methodologies.
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REIMBURSEMENT METHODOLOGIES

Fixed Price Time & Materials Cost Reimbursement
Payment to vendor is Payment to vendor of a : -
Piyment total price for well-defined pre-determined amount per Payment;gs\;gr;i?[lé)lfl d;;iitrfgc? lelliee
A product or service unit (e.g., service or item) y
Project scope cannot be
precisely defined
Requirements are precisely Project Scope cannot be precisely defined
When to Use defined Off-the-shelf products or and costs cannot be accurately determined
standard services are required
but quantity is uncertain

Vendor assumes most of Paymeknt baseI? on qualmtitg of | Allows f?rwarlijdmov'tlament when the scope

the risk because vendor work actually complete of work details are uncertain

Benefit will c?|e pa"i the salme Large quantities may lead to Customer obtains full cost information
regardless of actual cost volume price discounts from vendor
Customer bears burden of cost overruns
Requires significant monitoring (e.g., market fluctuations)
: : effort by customer
Drawbacks V?,ndﬁ)r '?[ rr;otlvatelc,j -EO look Vendor does not have an incentive to
Or “out orscope” ltems Payment not linked to vendor’s control costs
achievement of a goal

Administrative burden of validating all costs

Advance Payment

An agency may not pay for goods or services before their delivery
to the agency unless the advance payment is necessary and serves
a public purpose. A list of exceptions to the advance payment
prohibition is located on eXpendit State Purchase Policies on the

CPA website.?®® Exceptions include, but are not limited to, lease
costs, subscriptions, and maintenance contracts. An agency that
makes an advance payment to a contractor is responsible for
pursuing appropriate legal remedies to recover the payment if the
contractor fails to provide the good or service.

Early Payment

When it is possible, an agency must negotiate a prompt payment
discount with a vendor.2° The State’s policy on payment scheduling
prohibits agencies from making payments earlier than the payment
due date unless it is required by law, contract, or other obligation
to the contractor to process the payment before the payment due
date. A contractor’s request on an invoice that the invoice is to be
paid immediately upon receipt is not an obligation to make an early
payment to the contractor. Accordingly, the contract must specify
any early payment discounts available to the agency.?'

5 The CPA website i located at Comptroller.Texas.Gov.

250 TEX. GOV'T CODE § 2251.030(a).
1 TEX. GOV'T CODE § 2251.030(a).

It is best practice to request the respondent to indicate in the
response whether any early payment discount (also referred to as
a cash discount) is offered to the agency for early payment. For
example, if a respondent offers 2/10 Net 30, an agency can take the
2 percent discount if it pays before or by the 10th day.

Note that an early payment discount and the terms of the offer
presented in a solicitation response must not be considered in the
evaluation.

Retainage

If permitted by the contract, an agency may withhold an amount or
percentage of each payment due as retainage. The entire retainage
amount will be payable upon successful completion of the project.
Upon completion of the project, the contractor will invoice the
agency for any outstanding work and for the retainage.

Invoice Requirements

The solicitation must specify any invoice procedures that apply to the
procurement. The Contract Manager will monitor these procedures
to ensure that payment for authorized products and services is
remitted only in accordance with the contract terms. Although
recommended for all procurements, for certain procurements,
agencies must design and implement procedures to detect and
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report double-billing by vendors®? and review their payment and
reimbursement methods and rates biennially.?®

State and Federal Taxes

Purchases made for the State are exempt from the imposition of
certain taxes. The following clause is recommended for solicitations:

“Purchases made for state use are exempt from the Texas
state sales tax, and certain purchases are exempt from
federal excise tax.”

In addition, it is recommended that a tax exemption statement
appear on the front of each PO. State and Federal Tax Exemption
Certificate forms are available in the Procurement Forms Library
located on the CPA website.?*

In situations where solicitations require both labor and materials,
the State is exempt from the tax paid by contractors on behalf of
the State for the incorporated materials they supply. The contractor
must always pay the tax unless the materials will be used entirely for
the State’s project. When fulfilling a state contract, contractors must
pay any applicable tax on the purchase and rental of equipment,
accessories, and repair or replacement parts for equipment.?®

State and Local Sales Tax. The State is exempt from paying
state sales tax and local sales tax (city, transit authority, etc.).%
Taxes of other states are not applicable to the purchase if a free on
board (FOB) destination in Texas is specified.

Federal Excise Taxes. The State is exempt from paying federal
excise taxes for specified commodities.

State Motor Fuels Tax. Agencies are required to pay the state
motor fuels tax on gasoline and diesel fuel. However, agencies hold-
ing either a Dyed Diesel Fuel Bonded User permit or Dyed Diesel
Fuel Signed Statement registration are not required to pay the state
motor fuel tax on dyed diesel fuel bought to use in off-highway
equipment. Agencies may request a refund of state motor fuels
taxes paid on gasoline and diesel fuel used in off-highway equip-
ment. Agencies should contact SPD for information on obtaining a
diesel fuel permit or requesting a refund.

CONTRACT TERM AND TERMINATION

The term of a contract is a definite period of time that the contract
will remain in effect. All contracts must have a commencement date

22 TEX. GOV'T CODE § 2261.201.

23 TEX. GOV'T CODE § 2261.151.

2% The CPA website is located at Comptroller.Texas.Gov.
25 TEX. TAX CODE § 151.311.

2% TEX. TAX CODE § 151.309.

and a specific expiration date. A reasonable contract term compliant
with applicable law must be included in the solicitation. Indefinite
contracts are generally prohibited.

As a general policy, it is recommended that the maximum duration
for a contract without reissuing a competitive solicitation is four to
five years.?’ This includes any renewal or extension periods. Indi-
vidual business needs may dictate a different period and agencies
should consult their legal counsel for advice on this matter early in
the planning process.

The solicitation must include a termination for non-appropriations
clause if the term of the contract will cross a fiscal year. A termi-
nation for non-appropriations clause is an Essential Provision for
agency contracts. Refer to the Termination section of this Guide for a
discussion of the following termination provisions: (1) termination by
mutual agreement, (2) termination for convenience, (3) termination
for cause, and (4) termination for non-appropriations.

TERMS AND CONDITIONS

Overview

Clearly stated terms and conditions are the most effective means of
protecting the agency from unintended risk. It is @ common practice
for contracts to include standard terms and conditions that are often
referred to as “boilerplate.” Refer to the Contract Terms section of
this Guide for information about the Essential and Recommended
27 See General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 17.10(c)

(providing that an agency or institution of higher education may not use funds
appropriated elsewhere in the GAA to pay for a contract for goods or services unless it:

(1) Seeks competitive bids before renewing or extending a contract that has been
in effect more than five fiscal years as of August 31, 2019 and is valued at the
lesser of $10,000,000 or 10 percent of the agency’s All Funds budget for the
2020-21 biennium. The following contracts are exempt from the requirements
of Subsection (c)(1) of this § 17.10:

(A) Texas SmartBuy, Term Contracts, and cooperative contracts administered
by the CPA or DIR;

(B) grants;
(C) interagency contracts;

(D) contracts that relate to a construction project as defined by Section
2166.001 of the Texas Government Code;

(E) contracts that relate to highway construction or highway engineering;

(F) contracts that relate to developing information resource applications or
information resource technologies;

(G) contracts not required by law to be competitively bid; and
(H) managed care contracts in the Medicaid and CHIP program.

(2) Conducts a cost-benefit analysis to compare canceling or continuing any major
information resource project and related contracts subject to QAT monitoring
that is more than 50 percent over budget or over schedule. QAT must approve
the cost-benefit analysis for the project to continue. If this requirement is not
met, corrective actions in Article IX, Section 9.02, of the GAA apply).
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Provisions of a State contract. It is recommended that public
procurement professionals work closely with agency legal counsel
when developing boilerplate for the agency’s solicitation and contract
templates. Inadditionto the agency’s boilerplate terms, the solicitation
should include terms tailored to the specific procurement which
address change control, risk mitigation measures, and remedies.

Change Control

It is best practice for an agency to designate a process in the
solicitation that will be used to manage any anticipated and
unanticipated changes to scope, schedule and pricing that may
occur during the contract term. This change control process should
describe the communication protocol and documentation required
to make agreed changes (e.g., amendment, change order).

Change during the contract term may be managed several ways.
For a non-complex procurement, the change control process may
be to simply designate the agency’s purchasing division as the
point of contact for proposed changes and those changes may be
exclusively handled by issuing a Purchase Order Change Notice
(POCN) or executing a signed contract amendment.

For more complex procurements, the change control process may
involve a formal routing procedure with prescribed forms, minimum
review periods, and named individuals with approval authority.
Other change control processes may be documented as plans (e.g.,
transition plans) to be implemented if a specific event occurs.

The benefit of a well-defined change control process is that of
uninterrupted performance while the parties investigate proposed
changes to the contract. Regardless of the change control process
selected, the process should expressly state the circumstances
under which the change is approved. For instance, many service
contracts provide that a change will not be implemented until both
parties agree to the change in writing. In contrast, contracts with
pricing formulas may authorize changes to take effect immediately
upon the occurrence of a particular external event, or within a
designated time period following a price index change.

Transition Plans. It is best practice for transition plans to be
included in a solicitation when there is a business requirement of
uninterrupted service during the transfer between the outgoing
and incoming service providers. The transition-in and transition-out
plans describe the coordination activities for both service providers
and the agency.

The transition plans identify the tasks to be completed, the
roles and responsibilities of each entity, resource requirements,
dependencies, and the timelines for key activities. As applicable,

provisions for the safeguarding of confidential information should
be included in the transition plans. Service providers should also
perform the transition activities in good faith and in a cooperative
and expeditious manner.

Because ambiguity may lead to service delays, the solicitation must
identify which entity will bear the burden of the transition costs. The
payment and pricing terms selected by the agency should facilitate
the efficient and effective transition of services with minimal or no
disruption to agency operations. Depending on the service and
whether the vendor is performing outgoing or incoming activities,
the transition activities may be provided to the agency at no
additional cost, for a fixed fee, or on a cost-recovery basis.

Price Adjustment Based on an Index. For certain contracts,
pricing adjustments (upward or downward) may be correlated to
a published price index such as the Consumer Price Index (CPI)
or Producer Price Index (PPI). The CPI and PPI, both published by
the Bureau of Labor Statistics, measure price change over time for
different sets of goods and services. They may be used to account
for inflation in long term contracts without the necessity of frequent
re-solicitation.

The price adjustment section of the solicitation must identify the
applicable index such as the following:

e Producer Price Index: number/description — Pertains to
commodities

e Consumer Price Index: number/description — Pertains to labor
and services

 Other Price Index or Market: number/description

In addition, the solicitation must designate the formula to be used.
The Bureau of Labor Statistics recommends this formula when using
the most recent monthly information from the index, where:

A= Index from the month of the due date for the response;
OR the effective date/month of the most recent approved
price increase

B = Current or latest baseline index

The allowable percent change must be calculated as follows:
B-A = A x 100% = Percent of allowable price increase
The solicitation must specify how frequently price adjustments may

occur during the term of a contract — quarterly, annually or other
time period that best fits the commaodity or service.

If a price adjustment is allowed only at the time of contract renewal,
then the agency will conduct a review of the current index pricing to
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determine whether there will be a price increase or decrease since
the last baseline. This review will be conducted within the 30-day
period prior to the renewal date because the most recent index
pricing must be used for the calculation. It is best practice for the
solicitation to require the respondent to specify the maximum
amount of the price increase. The respondent may offer price
decreases in excess of the allowable percent change at any time
during the term of the contract.

Risk Mitigation Measures

Financial Capability

For high-risk or high dollar procurements, it is best practice to
require each respondent to provide evidence of financial capabil-
ity to perform all the services required by the solicitation as well as
all services offered in the response. For capital-intensive projects,
the solicitation should also require disclosure of the source of any
outside financial resources the respondent will utilize to enable it to
perform under the awarded contact.

For high-risk procurements, it is recommended that agencies
reserve the right to determine the financial integrity and responsi-
bility of a respondent and to reject a response on the grounds of
respondent’s lack of financial soundness. The agency may require
submission of the following information in the response to assess
the financial viability of a respondent:

* A copy of the most recent audited financial statements, includ-
ing financial statements with all sub-schedules and footnotes,
to include balance sheets, profit and loss statements, change
in financial position and management letters, with findings and
responses to findings; or

e |f audited financial statements are unavailable, unaudited
financial statements compiled, reviewed and attested by an
independent certified public accountant or certified public
accounting firm.

Depending on the procurement, the agency may determine that the
financial statements certified as accurate by the firm’s chief financial
officer are acceptable.

Insurance

Insurance is a common risk mitigation measure. Insurance coverage
should be sufficient to cover all claims against the contractor as well
as any costs the agency might incur. The insurance coverage must
be effective from the commencement of the contract and remain in
place with no lapse at any time during the life of the contract. It is
recommended that the solicitation specify that all insurance poli-
cies must be obtained from insurance companies licensed in Texas

with at least an “A-” rating from A.M. Best Company to reduce the
likelihood of a vendor being represented by a financially unsound
insurance carrier.

There are many types of insurance policies. Contract Developers
must be knowledgeable about which insurance policies are suitable
for the purchase and ensure that dollar values are consistent with
the risk of non-performance by the contractor.?® Care must be taken
not to inadvertently require unnecessary coverage as it may add
cost to the contract.

A list of common insurance policies is below:

e Commercial General Liability — A policy that protects
business organizations against liability claims for bodily injury
and property damage arising out of premises, operations,
products, and completed operations; and advertising and per-
sonal injury liability.

The standard general liability policy excludes coverage
for damage to the work performed by the insured or to per-
sonal property in the care, custody, and control of the insured.
It is intended to address damage incurred by a third-party. An
agency can be sued for vicarious liability for these damages.

* Professional Liability — A policy designed to protect pro-
fessionals against liability in performing their professional
services. Most professional liability policies only cover
economic or financial losses suffered by third parties and
exclude bodily injury and property damage, which is intended
to be covered by the general liability policy.

* Workers’ Compensation — An insurance program that helps
people with work-related injuries and illnesses. Employ-
ees covered by workers’ compensation obtain medical care
necessary to treat their injuries and illnesses. It may also
provide payments to replace some of an injured employee’s
lost income, up to time and dollar limits set by law, compensa-
tion for burial expenses for employees killed on the job, and
death benefits for dependents of employees killed on the job.
As a best practice, agencies should always ask contractors to
carry workers’ compensation. This coverage does not apply to
sole proprietors.

e Commercial Umbrella Excess Liability Coverage -
A policy designed to provide protection against cata-
strophic losses. It generally is written over various primary
liability policies, such as the business auto policy, general
liability policy, watercraft and aircraft liability policies, and
employer’s liability coverage. The umbrella policy serves three
purposes:

2% See General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section
17.10(b)(9) (directing agencies to ensure dollar values of insurance are consistent
with risk of nonperformance).
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1. it provides excess limits when the limits of underly-
ing liability policies are exhausted by the payment of
claims,

2. itdrops down and picks up where the underlying policy
leaves off when the aggregate limit of the underly-
ing policy in question is exhausted by the payment of
claims, and

3. it provides protection against some claims not covered
by the underlying policies, subject to the assumption by
the named insured of a self-insured retention.

e Automobile — A policy that protects the insured against
financial loss because of legal liability for automobile-related
injuries to others or damage to their property by an auto-
mobile. Automobile coverage may include liability coverage
of bodily injury, property damage, medical payments, and
physical damage.

Depending on the procurement, the agency may require that
the contractor provide specialized insurance policies such as the
following:

e Cyber liability
¢ Medical malpractice
e Builder’s risk
e Business interruption

If guidance is needed on selecting the appropriate level of insur-
ance, consult with agency legal counsel or the State Office of Risk
Management (SORM).2%

Surety Bonds

The three most common forms of surety bonds used in the procure-
ment process are bid bonds (deposits), performance bonds, and
payment bonds. The solicitation must provide notice if a bond is
required and what forms are acceptable (e.g., irrevocable letter of
credit or cashier’s check). SPD discourages the use of performance
bonds unless there is a compelling need or statutory requirement.3%
The use of a bond should be carefully considered as a bond require-
ment may restrict competition, delay the award and raise the cost of
the contract as the cost of the bond is typically passed to the agency
by the vendor. 3" Questions regarding bonding requirements should
be directed to agency legal counsel.

2% The SORM website is located at www.sorm.state.tx.us.
30 TEX.GOV'T CODE §§ 2156.004, 2156.011.
%01 See General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section

Warranties

A warranty is an assurance that specific facts or conditions are true
or will happen. A warranty may be either express or implied and is
legally binding.3%? Warranties, among other things, may protect a
buyer against poor workmanship, intellectual property violations of
third parties, malfunctioning products and debts. Warranties become
effective once the buyer has accepted the product or service and
generally require the vendor to either repair or replace a product, or
re-perform a service, for no cost during the warranty period.

Unless excluded or modified by the language in the contract, war-
ranties or standards may be implied or imposed into a contract by a
statute or case law. For example, in the sale or lease of some types
of personal property or goods there may be statutory warranties
implied into a contract, such as: a warranty of title,®* a warranty
that the goods shall be merchantable,*® or a warranty that goods
are fit for a particular purpose.®® Agency legal counsel should be
consulted before drafting or negotiating warranty provisions.

Extended Warranty; Maintenance Agreement

An extended warranty, sometimes referred to as maintenance
agreement or service contract, is a repair and replacement service
offering that is available to the buyer by a manufacturer or dealer
for an additional cost. It is typically available for products such as
machinery, appliances, and electronics. Care should be taken
in reviewing an extended warranty as the terms may differ from
the warranty provided by the manufacturer for the new item. For
example, the coverage may not extend to specified parts or damage
caused by certain events.

302 Generally, a warranty describes then “character, quality or title” of that which
is being sold and “by which seller promises or undertakes to ensure that certain
facts are or shall be as he then represents them.” Black’s Law Dictionary 1586
(6th ed. 1990). An express warranty is a definitive affirmation of fact or promise
which becomes part of the basis for the bargain and upon which the parties rely.
See Morris v. Adolph Coors Co., 735 SW.2d 578, 587 (Tex. App.-Fort Worth
1987, writ ref'd n.r.e.). Implied warranties are based in tort law and are judicially
interjected into agreements whenever necessitated by public policy to ensure that
parties receive that for which they bargained. See Melody Home Mfg. Co. v. Barnes,
741S.W.2d 349, 353 (Tex. 1987); see also Parkway Co. v. Woodruff, 901 S.W.2d 434,
438 (Tex. 1995). A contract term identifies what is being sold; warranties described
the attributes, suitability for a particular purpose and ownership of what is sold.
Cf. Donnelley Mktg. v. Lionel Sosa, Inc. 716 S.W.2d 598, 604 (Tex. App. — Corpus
Christi 1986, no writ) (court held supplier’s provision of wrong mailing list to
advertiser was tantamount to no delivery at all and amounted to breach of
contract). See Chilton Insurance Company v. Pate & Pate Enterprises, Inc. 930
S.W.2d 877 (Tex. App.-San Antonio 1996, rehearing overruled).

303 TEX.BUS & COM. CODE § 2.312.

17.10(b)(9) (directing agencies to ensure dollar values of performance bonds are
consistent with risk of nonperformance).

34 TEX. BUS. & COM. CODE §§ 2.314, 2A.212.
%05 TEX. BUS. & COM. CODE §§ 2.315, 2A.213.
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Limitations of Liability Clauses

Limitations of liability (LOL) clauses are used to limit potential
breach-of-contract damages. Under common law, parties are only
liable for damages that are reasonably foreseeable at the time
of contracting.®® Often, an LOL clause is a simple restatement of
the common law principle that neither party would be liable for
unforeseeable losses suffered by the other. More robust LOL clauses
can go further, to limit even foreseeable losses, either losses arising
out of certain kinds of claims, such as infringement or disclosure of
confidential information, or putting a dollar cap on the total losses
for which the party can be liable.

LOL clauses are used to alter the extent of liability otherwise
recoverable at common law. Such clauses generally establish the
maximum liability or exposure of one party for damages that may
be recovered against a contracting party if there is a valid claim.
In the absence of controlling public policy, Texas courts, which
have a long history of supporting freedom of contract, consistently
recognize that parties to a contract should be permitted to draft
legally enforceable agreements with minimal judicial intervention3”
and that LOL clauses are generally not considered to violate public
policy.*® LOL provisions are generally enforceable in Texas if they
meet a conspicuousness requirement®® and there is nothing
otherwise unconscionable about the contract.> The Texas Business
and Commerce Code expressly provides that an agreement
for the sale of goods may limit or alter the measure of damages
recoverable, provide exclusive remedies for breaches, and, absent
unconscionability, limit or exclude the recovery of consequential
damages 3"

306 Hadley v. Baxendale, 156 Eng. Rep. 145 (Exch. Ct. 1854).

37 Barbara J. Slotnick, 10-A Tex. Jur. 204, CONTRACTS, § 103 (Texas law permits
the utmost freedom of contract between parties of full age and competent
understanding and requires that their contracts, when freely and voluntarily
entered into, shall be held sacred and enforced by the courts). See also TEX. BUS.
& COM. CODE § 2.303.

08 See e.g., Martin v. Lou Poliquin Ents., Inc., 696 S.W.2d 180, 186 (Tex. App.—
Houston [14th Dist.] 1985, writ ref'd n.r.e.) (a LOL “may waive a party’s right to
recover under the common law theory of breach of contract”). When determining
whether a limitations of liability provision violates public policy, courts will
generally consider whether there was a disparity in bargaining power between the
parties. Fox Elec. Co. v. Tone Guard Security, 861 S.W.2d 79, 82-83 (Tex. App. — Ft.
Worth 1993, no writ) (upholding the LOL clause stating “liability shall be limited to a
sum of [$2501; and ... the provisions of this section shall apply if loss or damage ...
results from ... negligence, active or otherwise...”). Some courts have also applied
an unconscionability analysis. Head v. U.S. Inspect DFW, Inc., 159 SW.3d 731, 748-
749 (Tex. App.—Fort Worth 2005, no pet.). However, a party cannot insulate itself
from tort or contractual liability for its own deliberate wrongful conduct because
that is against public policy. Zachry Constr. Corp. v. Port of Houston Auth. of Harris
Cty., 449 SW.3d 98, 116 (Tex. 2014).

39 TEX. BUS. & COM. CODE § 1.201(h)(10).

310 See Mickens v. Longhorn DFW Moving, Inc., 264 SW.3d 875 (Tex. App. 2008). Note
that certain professionals such as physicians and attorneys cannot completely limit
liability.

11 TEX. BUS. & COM. CODE § 2.719.

Remedies

Remedies provide protection to an agency if there is a contract
breach. The agency will invest a significant amount of time and
resources to develop and award a contract, so each key deliverable
within the contract should have a corresponding remedy for
contractor non-performance. Although contract termination is an
effective remedy, it may not be an appropriate remedy for every
contract breach. For example, an agency may determine that the
most suitable remedy for late delivery is to impose liquidated
damages that require the contractor to compensate the agency for
the contract breach by paying a pre-determined amount for each
hour/day/week beyond the scheduled due date.

Examples of remedies are as follows:

e Liquidated Damages entitle the agency to demand a set mon-
etary amount determined to be a fair and equitable repayment
to the agency for loss of service due to contractor’s failure to
meet contract requirements. Liquidated damages are useful
when compensatory (or “actual”) damages are difficult to cal-
culate. The terms of the liquidated damages must be clearly
specified, identifying a deliverable, monetary amount, duration
and any other necessary information.

Including liquidated damages in the solicitation will focus
the vendor’s attention on the deliverables that have been
identified as most important to the agency. Care should be
taken to ensure that liquidated damages are associated with
the correct deliverable. For example, consider a contract for a
24/7 call center where it is imperative that calls are answered
in a timely manner. The solicitation only includes a liquidated
damages provision tied to the due dates for the contractor’s
submission of quarterly reports detailing average time calls are
in queue and average call abandonment rate, but not metrics
for the timeliness of the call center responses, which is the
agency’s primary concern. A more appropriate remedy would
be for liquidated damages to accrue for a specified percentage
of calls not answered within a set time frame.

Public procurement professionals are advised to seek
assistance from their agency legal counsel when developing
liquidated damages provisions. Courts will enforce a liquidated
damage provision only if it is not a penalty, meaning the clause
attempts to estimate actual damages rather than penalize a
breaching party by awarding damages far greater than those
actually suffered.3?

312 TEX. BUS. & COM. CODE § 2.718 (providing that liquidated damages clause will be
enforced only at an amount which is reasonable in light of the anticipated or actual
harm caused by the breach, the difficulties of proof of loss, and the inconvenience
or non-feasibility of otherwise obtaining an adequate remedy. A term fixing
unreasonably large liquidated damages is void as a penalty).
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e Compensatory Damages are the monetary amount neces- * Restitution Damages are the value to the defendant of
sary to compensate the injured party for the loss. Examples of the plaintiff’s performance and are utilized to prevent unjust
compensatory damages include the following: enrichment. Restitution damages may be awarded if the inno-

» Expectation damages are intended to cover what the
injured party expected to receive from the contract, also
called the “benefit of the bargain.” This is the typical
measure of damages in contract. Expectation damages are
equaltothe value of the defendant’s promised performance,
generally the contract price, minus any benefit received from
not having to complete the defendant’s own performance.
In the case of defective performance by vendor, the buyer
can recover the cost of remedying or completing the
performance. However, diminution of value will be awarded
where the cost of completion is clearly disproportionate to
the value of the performance to avoid economic waste.

P

¥

Reliance damages cover the loss that the non-breaching
party incurred in reliance on performance of the contract
and are designed to put the injured party back where
they were before they entered into the contract. Reliance
damages are usually used when expectation damages
cannot be accurately calculated, including without limitation
when profits are too speculative or where no contract exists,
but some relief is justifiable.

P

X

Consequential damages, also called “special damages,”
are intended to cover any loss incurred by a breach that
is not directly related to the contract, but arose naturally,
was reasonably foreseeable or had been specially commu-
nicated and should have been included in the scope of what
would be reasonably be expected to arise.>®

cent party incurred a loss that benefited the other party. The
recovery is based on the market value rendered to the defen-
dant and are not limited by the contract price

* Equitable Remedies such as injunctions, declaratory relief and
specific performance can be exercised even when they are not
specified in the contract. Types of Equitable Remedies include:

» Injunctions are utilized when the agency needs the
contractor to stop doing something or continue working.
The court may issue injunctive relief to require the
contractor to continue working, or to stop until the case is
resolved. For example, in the case of a contractor burning
tires in violation of EPA regulations rather than recycling
them in accordance with the contract, the court would issue
an injunction requiring the contractor to stop burning the
tires until the issue with the EPA was resolved.

v

Specific performance is a remedy in which the promisor
is ordered to render the promised performance. There
is a general hostility and reluctance to award specific
performance due to a number of factors, including without
limitation the concern that specific performance may
overcompensate the injured party.

Limits on Equitable Remedies include:

» Inadequate Damages. Damages must be inadequate
to protect the injured party for an equitable remedy to
be awarded. This usually occurs if the damages cannot

be calculated with sufficient certainty or if money cannot
substitute for the performance.

A contractor can monetarily compensate the agency while con-

tinuing to fulfill the contract; examples of such compensatory

damages include: » Definiteness. The contract terms must be definite enough
to allow a court order to be framed.

» Discounts on products and services within the scope of

the contract can be provided to the agency when certain
performance measures are not met.

» Difficulty of Enforcement. Courts must be able to enforce
and supervise the court order.

» Credits can be provided to the agency when performance * Punitive Damages are a rare type of damage and used
measures are not met. Credits can be applied as a dollar in breach of contract cases when the sole point is to punish
amount deducted from the contractor’s subsequent invoice, the wrongdoer. These damages are typically discouraged in
or additional products or services within the scope of the breach of contract cases.
contract. * Nominal Damages are utilized when the injured party has not

» Refunds or reimbursement of previous payments by the suffered a financial loss but the injured party wants to show
agency. they were in the right.

» Waiver of fees the agency was due to pay for products and If an agency is not able to resolve the contractual dispute with the
services that are either within scope of the contract or for  contractor, the agency’s legal counsel must contact the Office of the
substitute products and services. Attorney General (OAG) for assistance if the agency wants to pursue

legal action for breach of contract. The most common recovery in
a breach of contract case is compensatory damages that are the

— “actual damages” designed to cover the loss of the agency as a
313 Hadley v. Baxendale, 156 Eng. Rep. 145 (Exch. Ct. 1854).
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result of the breach. The amount awarded is intended to “make the
injured party — the agency — whole again,” and it is not meant to
give the injured party a windfall.

RESPONSE SUBMISSION REQUIREMENTS

Response Content, Format, and Delivery
Instructions

The solicitation must clearly indicate the submission requirements
such as the response content, format, and delivery instructions that
include the following:

¢ the due date and time,
e delivery address,
e acceptable delivery method (e.g., email, fax, USPS),

e container labeling (e.g., name and address of respondent,
solicitation number),

e required number copies of the response, and

e format of response (e.g., electronic file type, bound, tabbed,
paginated, size of paper, page number limitations).

If the solicitation requires the vendors to utilize agency-specific
templates in their responses, the templates must be appropriately
referenced and, as applicable, attached as exhibits or appendices
to the solicitation. All costs associated with the preparation of the
response must be borne by the respondent.

If electronic submission of responses is permitted, the solicitation
should contain instructions that state how the agency will treat an
email or fax submission that is not timely received. For example,
the agency may state that if all or any portion of a response submit-
ted by email or fax is received late, is illegible, or is otherwise non-
responsive due to equipment failure or operator error, the response
or the applicable portion of the response will not be considered.
In addition, the agency must not be liable for equipment failure
or operator error. If email submission of responses is permitted, it
is best practice for the agency to establish a generic email box to
receive responses; this provides consistency for respondents and
minimizes the impacts from employee turnover.

Execution of Bid/Offer/Proposal

An execution of bid/offer/proposal document must be included in
the solicitation as it holds the respondent accountable for perform-
ing any duties submitted in the response. Although it is not required
to be part of the execution of bid/offer/proposal, it is common for
agencies to include the list of statutory preferences.

HUB Subcontracting Plan Requirements

Agencies are required to make a good faith effort to assist Histori-
cally Underutilized Businesses (HUBS) to receive a portion of the
total contract value that the agency expects to award in a fiscal year
in accordance with the following statewide goals:

* 11.2 percent for heavy construction other than building con-
tracts;

e 211 percent for all building construction, including general
contractors and operative builders’ contracts;

e 32.9 percent for all special trade construction contracts;
e 23.7 percent for professional services contracts;

* 26.0 percent for all other services contracts; and

* 211 percent for commodities contracts 3

These goals can be achieved through contracting directly with HUBs
or indirectly through subcontracting.

For any procurement with an estimated contract value of $100,000
or more, including all renewals and amendments, the agency must
determine whether subcontracting opportunities are probable under
the contract.3® Subcontracting opportunities can be realized through
expenditures on materials, supplies, equipment and services. If sub-
contracting opportunities are probable, the agency must state this
determination in the solicitation and require a HUB Subcontracting
Plan (HSP) to be submitted with the response. If an HSP is required
by the solicitation, the completed HSP must be submitted by the
response due date and time in order for the response to be consid-
ered responsive.®® A response containing an incomplete or missing
HSP must be disqualified. Once accepted by the agency, the HSP
will become a part of the contract. Vendors must amend their HSPs
if there is any change in their planned subcontracting during the
performance of the contract.

Agencies are not permitted to make HUB subcontracting or HUB
certification status of a vendor a scoring criteria that is assigned
weight in the agency solicitation.

314 34 TEX. ADMIN. CODE § 20.284(h).

315 TEX. GOV'T CODE § 2161.252.

316 34 TEX. ADMIN. CODE § 20.285(h). For construction contracts involving alternative
delivery methods, the HSP may be submitted up to 24 hours following the date/
time that responses are due provided that responses are not opened until the HSP
is received. 34 TEX. ADMIN. CODE § 20.285(b)(2).
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EVALUATION CRITERIA FOR AWARD

The primary objective for every acquisition is to obtain best value for the State. To ensure fairness in the agency’s evaluation of the responses,
the solicitation must notify the potential respondents of the basis for contract award. The solicitation must identify the evaluation crite-
ria and the relative weight assigned to each criterion. If the evaluation criteria and associated weights are not thoughtfully designed, then the
procurement will fail because the basis of the award will not correctly identify the response that offers best value to the State.

The evaluation criteria must reflect the essential qualities or performance requirements necessary to achieve the objectives of the contract.
The weight assigned to each evaluation criterion must correlate to its importance. The Contract Developer must ensure not only that the
evaluation criteria and the associated weights are clearly stated, but also that information submitted in the response directly relates to the
criteria. The Contract Developer should be careful to ensure that the respondents and the evaluation committee have no opportunity to be
confused about which portion of the response applies to each criterion.

Evaluation Criteria Solicitation Requirement Submission Requirement

Copy of current license or certificate

Respondent Qualifications | Specified professional license or certification. applicable to specified profession or trade.

Detailed information regarding project
size, dollar amount and scope of project for
each individual project and any additional
information necessary to evaluate vendor
experience.

Specified number of projects of similar size

Respondent Experience and scope.

Copy of latest financial statements, including
balance sheets, Dunn and Bradstreet report,
etc.

Financially capable of handling a project of

Financial Capability this size and scope.

Purchase price and evidence that the goods or services meet specifications are the most important considerations when goods and services
are procured through competitive bidding.3” As a matter of practice, SPD encourages the use of other evaluation factors in addition to price
and meeting specifications. It is common for there to be at least three evaluation criteria which broadly address the following:

1. the respondent’s proposed scope of work;

2. the respondent’s past performance and experience; and

3. the respondent’s proposed price.
Examples of additional and more detailed evaluation criteria may be found in the best value standards found in statute.®®

It is best practice for agencies to include a general description of the evaluation process in the solicitation. The agency should also finalize,
prior to solicitation issuance, the evaluation scoring matrix, including any objective criteria, and the composition of the evaluation committee.

The scoring method used to assess the price criterion should be carefully considered. Typically, the price criterion is evaluated based on either
“reasonableness” or objective criteria. A reasonableness assessment of a proposed price considers various factors such as the appropriateness
of the cost metric chosen by the respondent and the impact of any identified assumptions or constraints on the proposed price. In contrast, an
assessment of proposed price based on objective criteria relies on a mathematical formula, rather than independent judgement, to calculate
the score.

817 TEX. GOV'T CODE § 2155.074(b).
318 Best value standards include, but are not limited to, the following: Sections 2155.074, 2156.007, 2157.003, 2254.003, and 2254.027 of the Texas Government Code.
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The scoring method used for the price criterion should be reviewed
for each solicitation to ensure it is appropriate for the products and
services to be procured. Forinstance, objective criteria are not suitable
for consulting services procurements because state law requires that
price is evaluated on the reasonableness of the proposed fee for the
services.*® Exclusive reliance on objective criteria for pricing may also
not be suitable for highly complex procurements.

There are several mathematical formulas that may be considered for
the evaluation process and the Contract Developer must ensure that
any formula used is appropriate for the procurement. A commonly
used formula for simple purchases is as follows:

Price Score = (Lowest Price / Price of Response Being Evaluated)
x Maximum No. of Available Points

There are several schools of thought about how much information
is to be provided to the respondents regarding the evaluation
criteria. At @ minimum, the solicitation must identify the criteria
and their corresponding weight. Some agencies prefer to provide
more detailed information in the solicitation such as how each base
criterion is broken down into smaller units or subcriteria or the
inclusion of a copy of the evaluation scoring sheets as an attachment
to the solicitation. Sample evaluation criteria and scoring strategies
are located in Appendix 12.

Failure to adhere to the published evaluation criteria during the
evaluation process may result in a protest. Evaluation criteria that
were not included in the solicitation may not be used to rank or select
responses. Forexample, if respondents are to receive additional points
for possessing a national accreditation, this criterion must be stated
in the solicitation so that all the respondents are notified there is an
opportunity to achieve a higher score by submitting the appropriate
documentation in its response. Likewise, if the national accreditation
information was not requested in the solicitation, respondents who
fail to demonstrate this accreditation cannot be penalized.

319 TEX. GOV'T CODE § 2254.027.

Solicitation — Reviews and Approvals

CAT - Review of Solicitations With a Value
of $5 Million or More

Prior to posting to the ESBD or publishing in the Texas Register, an
agency*2® must submit solicitation documents for contracts that have
a value of $5 million or greater to the Contract Advisory Team (CAT)
for review regardless of procurement method.?' For CAT submis-

sions, the contract value means the estimated dollar amount that an
agency may be obligated to pay over the life of the contract includ-
ing all executed and proposed amendments, extensions and renew-
als.22 Agencies should not artificially split the procurement to avoid
the $5 million threshold for CAT review.

Solicitation documents include the solicitation (e.g., IFB, RFP, RFO,
RFA) as well as any other documents that supplement the solicita-
tion (e.g., Proprietary Purchase Justification) or are incorporated by
reference. The solicitation documents and a completed form are
submitted to CAT through the Procurement Oversight & Delega-
tion portal maintained by SPD and located on the CPA website.’?
Requests for assistance relating to the Procurement Oversight &
Delegation web application may be submitted to spd.oversight@

cpa.texas.gov.

As a general guideline, grant agreements where the recipients
eligible for award are governmental entities or non-profit business
entities are not subject to a CAT review. CAT will review grants when
the recipients eligible for award are for-profit business entities
because these contracts provide public funds to entities that could
profit from the award. RFAs based solely on federal funding are not
subject to CAT review.

When Procurement Oversight & Delegation receives the solicitation
documents, the agency will receive an acknowledgement e-mail
that provides a web link to monitor status. Requests for CAT reviews
will be processed in the order received. CAT reviews may take up

30 The term “state agency” means a department, board, commission, or other entity
of state government, other than a university system or an institution of higher
education as defined by Section 61.003 of the Education Code, that (1) has
authority that is not limited to a geographical portion of the state; (2) was created
by the constitution or a state statute with an ongoing mission and responsibilities;
(3) is not the office of the governor or lieutenant governor; (4) is not within the
judicial or legislative branch of government; and (5) is not a committee created
under state law whose primary function is to advise an agency. TEX. GOV'T CODE
§2056.001(a). Chapter 2262 of the Texas Government Code does not apply to (1)
an institution of higher education as defined by Section 61.003 of the Education
Code or (2) contracts of the Texas Department of Transportation that either relate
to highway construction or highway engineering or are subject to Section 201.112
of the Transportation Code. TEX. GOV'T CODE § 2262.002.

321 TEX. GOV'T CODE § 2262.101(a)(1).

32234 TEX. ADMIN. CODE § 20.25(b)(13). In the event of an anticipated multiple
award, the contract value is the cumulative value of all the resulting contracts.

323 The CPA website is located at Comptroller.Texas.Gov.
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to 30 days to complete. Requests for expedited CAT reviews must
be sent to spd.oversight@cpa.texas.qgov. Even if the review period
exceeds 30 days, the agency does not have the authority to issue the
solicitation until it receives a letter from CAT. Publishing a solicitation
without receiving a letter from CAT may result in an audit finding.

CAT’s review period begins when it receives all information needed
to conduct its review. It is recommended that agencies submit their
solicitation documents after internal agency approvals have been
obtained. In addition, CAT recommends that agencies incorporate
a 30-day period for CAT review into the procurement schedule to
avoid potential delays to the agency’s solicitation, evaluation, and
award process.

Prior to posting or publishing the solicitation following CAT review,
an agency is required to either

e comply with CAT recommendation(s); or

e submit to CAT a written explanation regarding why the recom-
mendation is not applicable to the procurement under review.

The agency’s responses to the CAT recommendation must be kept
within the procurement file.

Substantial Changes to CAT Submission. If the initial solicitation
documents submitted for CAT review change substantially, the
agency is required to resubmit the solicitation documents for
additional CAT review. Changes to the solicitation documents for a
major contract are considered substantial when

e the solicitation change caused the estimated value for the
original term of the contract, not including renewal periods, to
increase by 25 percentor more; or

e there are significant revisions, deletions and/or additions to the
specifications, scope of work, set(s) of deliverables, perfor-
mance measures, payment methodology, or other elements
of the solicitation.

QAT - Review of Major Information
Resources Projects

Procurements, regardless of the procurement method chosen by the
agency, associated with a major information resources project are
subject to QAT oversight. A “major information resources project” is
any information resources technology project which is:

e specifically designated as such by the Legislature in the Gen-
eral Appropriations Act; or

* identified in an agency‘s biennial operating plan whose devel-
opment costs exceed $5 million and that

» requires one or more years to reach operation status;

» involves more than one state agency; or

» substantially alters the work methods of state agency per-
sonnel or the delivery of services to clients.?

An agency is required to notify QAT when it advertises any solicitation
of a major information resources project regardless of the solicitation
method (e.g., RFP, IFB, RFO).3% This notification is required to include
the requisition number for each solicitation advertised.

Before issuing a solicitation for a major information resources
project with a contract value of at least $10 million, the agency must
develop, consistent with any Acquisition Plan provided in the Guide,
a procurement plan with anticipated service levels and performance
standards for each contractor and a method to monitor changes
to the scope of each contract.3® Samples of an Acquisition Plan
and Quality Assessment Plan (QAP) Tools are located in Appendix
6 and Appendix 24, respectively. Information regarding the steps
involved in initiating, monitoring, completing, and submitting reports
and other deliverables to the QAT for a major information resources
project is available on the Project Delivery Framework page located
on the DIR website®?’and in the Quality Assurance Team Policies and
Procedures Manual located on the QAT website. 38

QAT and LBB - Review of Non-Cloud
Computing Service Option

An agency must ensure when making purchases for an AIS or a major
information resources project, that the system or project is capable
of being deployed and run on cloud computing services.3® When
making a purchase for an AlS or a major information resources proj-
ect, the agency may determine that, due to integration limitations
with legacy systems, security risks, or costs, the agency is unable
to purchase a system or project capable of being deployed and run
on cloud computing services.*° If an agency determines that it is
unable to purchase a system or project capable of being deployed
and run on cloud computing services, then at least 14 days prior
to solicitation issuance, the agency must submit to the LBB for the
purchase of an AlS or to the QAT for the purchase of a major informa-
tion resources project a report that describes the purchase and the
agency's reasoning for making the purchase.®'

324 TEX. GOV'T CODE § 2054.003(10).

35 General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 9.02(c)(2).

326 TEX. GOV'T CODE § 2054.305.

%7 The DIR website is located at www.dir.texas.gov. The Statewide Project Automated
Reporting (SPAR) system is the official system of record for QAT projects.

328 The QAT website is located at www.qat.dir.texas.gov.

328 TEX. GOV'T CODE § 2157.007(b). The term "cloud computing service" has the
meaning assigned by Special Publication 800-145 issued by the United States
Department of Commerce National Institute of Standards and Technology, as the
definition existed on January 1, 2015, TEX. GOV'T CODE § 2157.007(a).

30 TEX. GOV'T CODE § 2157.007(b-1).

31 TEX. GOV'T CODE § 2157.007(b-2).
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Solicitation — Advertisement
Electronic State Business Daily (ESBD)

The Electronic State Business Daily (ESBD), managed by SPD, is the State’s online directory listing procurement opportunities. Agencies are
required to post procurements with a contract value of more than $25,000 to the ESBD, regardless of the source of funds to be used for the
contract.®?

The contract value for posting to the ESBD means “the estimated dollar amount that an agency may be obligated to pay during the life of the
contract and all executed and proposed amendments, extensions and renewals.”*3 Vendors may browse agency procurement opportunities
and find recent awards by searching for solicitations using various criteria including agency name, NIGP Class/Item code, posting date, and
solicitation closing date.

ESBD Posting Timelines!

Contract value estimated to be greater than $25,000 G RG] L g

for Advertisement
Entire solicitation package (including all parts, exhibits and attachments posted 14 calendar days
to the ESBD.
If not posting the entire solicitation package to the ESBD, then notice must be 21 calendar days

posted that includes all information necessary to make a successful bid, proposal,
or other applicable expression of interest for the procurement contract, including
at a minimum the following information:

(1) a brief description of the goods or services to be procured and any applicable
state product or service codes for the goods and services;

(2) the last date on which bids, proposals, or other applicable expressions of
interest will be accepted;

(3) the estimated quantity of goods or services to be procured;

(4) if applicable, the previous price paid by the agency for the same or similar
goods or services;

(5) the estimated date on which the goods or services to be procured will be
needed; and

(6) the name, business mailing address, and business telephone number of
the agency employee a person may contact to inquire about all necessary
information related to making a bid or proposal or other applicable
expression of interest for the procurement contract.

TABLE NOTES
' TEX.GOV'T CODE § 2155.083(h)-(i); 34 TEX. ADMIN. CODE § 20.215.

While a 14-day posting may satisfy the statutory minimum period for posting on the ESBD, it is best practice to advertise a solicitation for 30
days or longer. When determining the appropriate solicitation posting period, the Contract Developer should consider what timeframe affords
interested eligible vendors the opportunity to submit quality proposals. Publishing solicitations for time periods that are not commercially
reasonable may have the effect of artificially limiting the vendor pool.

It is best practice for Contract Developers to schedule the solicitation advertisement and other procurement timelines that take into account
holidays, the complexity of the procurement, and the fulfillment of any statutory requirements. For example, Contract Developers should
consider advertising the solicitation where subcontracting opportunities are probable for longer than the statutorily mandated minimum ESBD

32 TEX.GOV'T CODE § 2155.083(a); 34 TEX. ADMIN. CODE §§ 20.109, 20.214. There are certain exceptions to this requirement for institutions of higher education, the University
of Houston, and certain agreements between state agencies, local governments and other governmental entities. TEX. GOV'T CODE § 2155.083(n); 34 TEX. ADMIN. CODE §
20.109(d).

33 34 TEX. ADMIN. CODE § 20.25(h)(13).
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posting period to allow sufficient time for all interested eligible ven-
dors to comply with the HUB Subcontracting Plan requirements. One
of the Good Faith Effort requirements is for the respondent to allow at
least seven working days for HUBs to respond. Weekends, holidays,
agency closures, and the date the respondent routed the solicitation
to the HUBs are excluded from the seven working day computation.

For solicitations requiring delegated authority, a letter of delegation
must be obtained from SPD prior to posting to the ESBD. The
Contract Developer must include proof of the ESBD posting and
documentation from SPD authorizing the delegated purchasing
authority in the procurement file. A contract award is void if an
agency violates the applicable statutorily required minimum time for
posting on the ESBD.**

Computation of Time. In computing the period of days, the first
day is excluded and the last day is included. In addition, if the last
day of any period is a Saturday, Sunday, or legal holiday, the period
must be extended to include the next day that is not a Saturday,
Sunday or legal holiday.*

Texas Register

The Texas Register, maintained by the Secretary of State (SOS),
records agency rulemakings, governor’'s appointments, attorney
general opinions, and requests for proposals. The Texas Register
is published every Friday and is available to the public online on
the SOS website 3% Solicitations using certain procurement methods
must be advertised in the Texas Register.3¥ For procurement meth-
ods not addressed in this Guide, it is recommended that agencies
refer to their enabling legislation to determine if publication in the
Texas Register is required. A copy of the Texas Register notice must
be placed in the procurement file. Texas Register posting require-
ments are in addition to ESBD posting requirements.

Centralized Master Bidders List

The Centralized Master Bidders List (CMBL), maintained by SPD,
is an online directory of vendors registered to receive bidding
opportunities from State of Texas purchasing entities. Agencies,
colleges, universities and local governments use the CMBL to find
vendors for products and services. The CMBL may also be used to
gather information for noncompetitive procurement processes. SPD
does not endorse, recommend, or attest to the capabilities of any
business or individual listed on the CMBL.

334 TEX. GOV'T CODE § 2155.083()); 34 TEX. ADMIN. CODE § 20.215(e).
35 TEX. GOV'T CODE § 311.014(a)-(b).

36 The SOS website is located at www.sos.state.tx.us.

%7 Seee.g., TEX. GOV'T CODE § 2166.253.

w

Agencies must use the CMBL to select vendors for competitive bids
or proposals and to the fullest extent possible for purchases exempt
from SPD’s purchasing authority.*® For purchases between $5,000
and $25,000, the agency must solicit from a minimum of three
active vendors on the CMBL including two current Texas-certified
HUBs. For procurements exceeding $25,000, an agency must use
the CMBL to solicit from each eligible vendor on the list that serves
the agency’s geographic region.3* A copy of the bid list (with date
list was generated) must be placed in the procurement file.

If agencies are required to use the CMBL, they must send a
copy of the solicitation to all vendors on the CMBL bid list for the
advertised NIGP commodity code(s). There may be several hundred
vendors associated with a particular commodity code. Accordingly,
announcements are an efficient way to reduce mailing costs when
publishing large solicitations. A solicitation announcement is a one-
page document sent, usually by email, to all vendors on the CMBL
for the advertised commodity code(s) which provides notice of the
upcoming procurement opportunity and ESBD posting information.
The vendor is requested to return a completed form to the agency
via email or fax if the vendor desires to receive a hard copy of
the solicitation. A sample solicitation announcement is located in
Appendix 13. When the solicitation is mailed by the agency, it is only
mailed to the vendors who responded to the announcement with a
request for a hard copy of the solicitation.

As part of the registration process, vendors provide their contact
information and identify the goods and services they offer by NIGP
Class/ltem codes. The annual registration fee for the CMBL is cur-
rently $70. For more information regarding CMBL registration, visit
the CMBL Program located on the CPA website.3* A vendor is not
required to be registered on the CMBL to conduct business with the
state agencies.

Supplementing the CMBL. An agency may supplement the
CMBL with State of Texas certified HUBs at any time if the agency
determines that it may enhance competition or increase the number
of HUBs that submit bids. In addition, an agency may solicit from
vendors that are not on the CMBL by obtaining approval from its
agency head or designee to add non-CMBL vendors to the final
bid list to increase competition.*" The non-CMBL vendors may
be added to the final bid list for specific solicitations to increase

33 An agency may not maintain its own bidders list. TEX. GOV'T CODE § 2155.268(a).
This requirement does not apply to the Texas Department of Transportation or to an
institution of higher education as defined by Section 61.003 of the Education Code,
but an institution of higher education should use the CMBL when possible. 34 TEX.
ADMIN. CODE § 20.107(g).

35 TEX. GOV'T CODE § 2155.264.

30 The CPA website is located at Comptroller.Texas.Gov.

#1 TEX. GOV'T CODE § 2155.269; 34 TEX. ADMIN. CODE §20.107(h).
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competition where the requirement to solicit only CMBL vendors
is not adequate.*”? Documentation regarding the additions to the
CMBL bid list, including the written approval from the agency head
or designee of the supplemented CMBL bid list, must be maintained
in the procurement file.

Removal from the CMBL. A vendor may be removed or
temporarily suspended from the CMBL for one or more of the
following reasons:

e failure to pay or unnecessarily delaying payment of damages
assessed by SPD;
e failure to remit the annual CMBL registration fee; or

e any factor set forth in Sections 2155.070 or 2155.077 of the
Texas Government Code.

Solicitation — Agency Communications With
Potential Respondents

Pre-Bid/Offer/Proposal Conferences

An agency may choose to hold a pre-bid/offer/proposal confer-
ence. A pre-bid/offer/proposal conference occurs after solicitation
issuance and before the solicitation closing deadline. A conference
provides a forum for potential respondents to pose questions about
the solicitation in a face-to-face setting or by conference call or web
conference. It also provides an opportunity for vendors to develop
subcontracting relationships and lets the agency gauge industry
interest in the procurement.

Agencies may conduct pre-bid/offer/proposal conferences that are
mandatory or non-mandatory for prospective respondents. Agen-
cies should carefully consider the use of a mandatory conference
and confer with legal counsel as this may limit competition. Depend-
ing on the location of vendor candidates, out-of-town or out-of-state
vendors may be discouraged from participating in the procurement
because of the travel time and expense associated with the confer-
ence. Alternatively, eligible vendors that wish to participate in the
procurement may be administratively eliminated from the vendor
pool simply because their companies’ representatives arrived late
or were otherwise unable to attend. In either event, the agency’s
goal of encouraging competition among all eligible candidates in
the vendor pool is thwarted.

Conferences should be mandatory only if an on-site visit is required
to have a full understanding of the procurement or if the solicitation is
so complex that agency staff believes attendance is critical for poten-
tial respondents to fully understand the procurement. Accordingly,

%42 TEX. GOV'T CODE § 2155.269; 34 TEX. ADMIN. CODE §20.107(h).

mandatory pre-bid/offer/proposal conferences are required when
the agency determines that disqualification is appropriate for any
response from a vendor that did not receive certain information per-
taining to the solicitation at an agency-designated time and location.

If a pre-bid/offer/proposal conference is held, the solicitation must
indicate the date, time, and location of the conference and whether
respondents’ attendance is mandatory or voluntary. If the confer-
ence is mandatory, the following statement must be included in the
solicitation: “Failure to attend the pre-bid/offer/proposal conference
will result in disqualification of the response.”

A pre-bid/offer/proposal conference is usually held no earlier than
10 days after the solicitation issuance to allow sufficient time for
respondents to receive and review the solicitation prior to the con-
ference. If a mandatory conference is required, the Contract Devel-
oper should consider multiple conference dates if it is expected that
there will be a high number of conference attendees. All confer-
ences attendees must be documented on a sign-in sheet which is
the official record used by the agency to verify respondent atten-
dance. For mandatory conferences, the sign-in sheet will be col-
lected at the beginning of the conference.

The Contract Developer should conduct the conference in coordi-
nation with the program staff. Pre-Bid/Offer/Proposal Conference
Guidelines are located in Appendix 14. Conference attendees should
be advised that the verbal responses provided by the agency dur-
ing the conference are not binding until confirmed by the agency
in writing. All changes to the solicitation must be in writing and
published through an addendum to the solicitation. ESBD posting
requirements apply.

Question and Answer Period

It is best practice for all solicitations to include a formal process for
potential respondents to submit questions to the agency to clarify
their understanding of the solicitation. If questions are permitted by
the agency, the solicitation must specify the due date when ques-
tions must be submitted to the agency as well as the anticipated
release date of the agency’s answers.

The benefit of a Question and Answer (Q&A) period is that it provides
the first indication to an agency of possible ambiguities, errors, or
lack of critical information in the solicitation. If there are major defi-
ciencies to the solicitation discovered at this stage, it is advisable to
cancel the solicitation and issue a revised solicitation at a future date.
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Written questions submitted to the agency as directed in the solicita-
tion must be compiled, verbatim (with any spelling and grammatical
errors) into a Q&A document. Every question received, even simi-
lar questions submitted by different vendors, must be accounted
for in the Q&A document. The name of the entity submitting the
question and identifying information should be omitted from the
agency’s published answers. The Contract Developer has discretion
for organization of the questions (e.g., chronological by receipt, by
topic). A sample Q&A document is located in Appendix 15.

The Q&A document is published with each question being listed with
its corresponding response. The Contract Developer will compose
answers to each question and consult with agency subject matter
experts as needed. If two or more similar questions are submitted
(i.e., redundant questions), the Contract Developer should be mind-
ful to not provide two inconsistent answers. In this situation, it is best
practice to either provide the exact same answer to both questions
or answer the first question and then include a cross reference to
the first answer when responding to the second question.

Once the Q&A document is finalized, the agency will publish it with
the solicitation documents on the ESBD and/or in the Texas Register
as applicable. Any answer that would result in a material change to
the solicitation must be identified in a solicitation addendum.

Solicitation Addenda

A written addendum identifying the addition or correction to a solici-
tation must be issued by the agency in the same manner as the
solicitation (e.g., ESBD, Texas Register) if a change to the solicita-
tion occurs before the response due date. A solicitation addendum
is used to clarify an ambiguous provision, correct an error or over-
sight, extend the response due date, or alter a public opening date.
Rather than using a Q&A document, a solicitation addendum may
also be used to answer questions by respondents even though the
answers do not result in a modification or change to the solicitation.
For addenda other than just an extension to the response due date,
it is best practice to require that the responses include an acknowl-
edgement of each addendum to the solicitation.

Respondents must be given a reasonable time to respond to a solici-
tation addendum. The Contract Developer, therefore, must consider
the period of time remaining until the solicitation closing date prior to
issuing an addendum. Depending on the content of the addendum,
the Contract Developer may determine that the response due date
should be extended. If an addendum results in substantial changes
to the original solicitation, it is recommended that the response due
date be extended and the revised solicitation to be issued for at
least 14 calendar days following the addendum date.

Each addendum is numbered. If more than one addendum is issued,
each subsequent addendum is sequentially numbered. Each adden-
dum to the original solicitation must be posted to the ESBD no later
than the next business day following its release to the public.*® A
sample solicitation addendum is located in Appendix 16.

Communication with Agency Personnel

All communication with potential respondents should be made only
through the agency’s Purchasing Department or other designated
staff. To maintain a level playing field among all potential respon-
dents, program staff or other non-purchasing personnel should not
have contact with potential respondents outside of pre-bid/offer/
proposal conferences. Refer to the Vendor Communications section
of this Guide. The solicitation should provide the agency’s desig-
nated point of contact and identify the acceptable forms of com-
munication to the agency such as telephone, or email. If a potential
respondent contacts program staff or other non-purchasing person-
nel, staff should politely decline to discuss the procurement and for-
ward the inquiry to the assigned Contract Developer.

Solicitation — Receipt and Control
of Responses

Receipt

Responses must be received on or before the due date and time des-
ignated in the solicitation. The terms “response opening date” and
“solicitation closing date” both describe the deadline for receipt of
responses. A response will be considered timely only if it is received
on or before the published due date and time and in conformance
with the delivery instructions specified in the solicitation.

To ensure fairness to all respondents, no submitted responses
should be opened or reviewed before the due date and time has
passed; an agency may confirm that a sealed submission, faxed
document or email(s) have been received.

Upon receipt by the agency, the sealed response must be marked
with a date and time stamp directly on the envelope, when possible,
or on the express delivery label, and the response must remain
sealed and kept in a secure place to prevent misplacement, loss,
or tampering, until after the published response due date and time.

Delivery by Email, Fax, or Other Electronic System. When
allowed by the solicitation, responses received by email, fax, or any
other electronic system must be treated as sealed response docu-
ments and kept secure until after the response due date and time.
A copy of the email received with the response documents attached

%3 34 TEX. ADMIN. CODE § 20.214(b)(3).
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must reflect the date and time of receipt. If multiple emails are sent
by the respondent, a copy of each email must be included in the
procurement file. The faxed documents must be accompanied by a
fax receipt notice. If the faxed document(s) do not have a date/time
stamp, one must be affixed manually immediately upon receipt.

Responses Opened in Error or to Confirm Identification.
Despite instructions contained in the solicitation, a respondent
will occasionally submit a sealed response without properly
identifying the solicitation on the packet. Agency staff may open
a sealed response solely for the purpose of identification so that
the response can be properly marked as received. If agency staff
open a sealed packet for the purpose of identification or a response
was inadvertently opened, the packet must be resealed, dated, and
signed by the person who opened the packet. Packets inadvertently
opened by agency staff should be marked with “Open in Error” or
“Opened to Determine Content” as appropriate.

Late Responses

The responses must be received by the due date and time estab-
lished in the solicitation. If a response is received after this published
date and time, it is considered a late response. Late responses will
not be opened and the respondent will be notified that the response
was rejected because it was not timely received. The agency will
either return the unopened response to the respondent at the
respondent’s expense or dispose of the response according to the
arrangements specified in the solicitation.

The only exception to the prohibition against accepting a late response
is if an agency’s written internal policy permits the acceptance of a
late response due to extenuating circumstances. For example, if an
agency has a practice of accepting responses received for up to two
business days following the solicitation closing date whenever the
agency’s main office is closed due to inclement weather events, then
this practice must be documented as a written policy.

Withdrawal of Response

A respondent may withdraw its response at any time prior to the
closing date and time for the solicitation. The respondent’s request
to withdraw its response must be made in writing on company let-
terhead or by completing a form prescribed by the agency. The
preferred practice is for the respondent to submit the withdrawal
of response in person and provide appropriate identification (e.g.,
corporate identification card, photo identification card to match
the authorized contact person listed in the response) so that the
agency can verify that the withdrawal request is legitimate. If the

respondent’s request to withdraw the response is submitted by mail,
email, or fax, then a determination must be made by the agency as
to whether additional documentation is necessary in order to com-
ply with the request.

Cancellation of Solicitation

The agency may cancel a solicitation at any time prior to the closing
date of the solicitation. If a solicitation is cancelled, the agency must
provide notice of the cancellation in the same manner as the issu-
ance of the solicitation. For example, the agency will post a notice
of the cancellation to the ESBD if the original solicitation was posted
to the ESBD.3* Cancellation notices must contain, at a minimum, the
following information:

* agency name, business address, and contact name,
¢ purchase requisition number or solicitation number, and
* reason for the cancellation 3%
Unless other delivery or disposition arrangements are specified in

the solicitation, all responses should be returned unopened with a
notification letter from the agency of the solicitation cancellation.

Public Opening Option

For procurements under SPD's purchasing authority, each agency
has discretion whether to conduct a public opening on the closing
date of the solicitation. Public openings do not usually occur for pur-
chases of $25,000 or less. If an agency elects to open responses
received in public, the solicitation must clearly state the time and
place of the public opening. A change to the public opening date
and time must be published through an addendum to the solicita-
tion. ESBD posting requirements apply.

A public opening gives members of the public an opportunity to
hear, at a minimum, the verbal recitation of the following:

¢ the solicitation number; and

* the name of each respondent.

If bids received in response to an IFB are to be evaluated solely
on objective criteria, then the public opening will normally include
the following additional information: price or amount for each item
number and model number (if different from the specified model).
Agency staff will not discuss whether a product or model meets the
written specifications.

34 34 TEX. ADMIN. CODE § 20.214(b)(2).
%5 34 TEX. ADMIN. CODE § 20.219(c).
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The sealed responses may be opened and read in any order such
as alphabetical by respondent name, in order of receipt, or by lot.
The procurement file must contain the attendance log with each
attendee’s name, signature, and if representing an organization or
entity, the name of the entity and attendee’s title.

Internal Procedures

The agency must have documented internal procedures outlining the
responsibilities and steps for the receipt and control of responses.
Such procedures include, but are not limited to, the following:

identifying the official timepiece that will be used for determin-
ing timely receipt of responses, such as mail room clock, time
stamp machine, or email server time stamp;

specifying the marking process that will be used to document
the date and time each response was received by mail, hand
delivery service, fax, or email

maintaining a log of responses received which contains the
following information: solicitation number, due date and time,
respondent name, date and time response received, and deliv-
ery method and, if applicable, tracking number (i.e., email, fax,
hand delivery, USPS or other delivery service);

securing responses until published response due date and
time;

outlining the processes to be followed after inadvertent open-
ing of responses received hard copy, email, or fax; and

designating agency staff responsible for each task.

TeExAS PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERsION 1.3 | 71



Statewide Procurement Division

VENDOR SELECTION

Overview

The third step of the procurement process is to select the vendor
that provides best value to the State. Agencies must conduct evalu-
ations in a fair and impartial manner consistent with Texas law and
in accordance with either the evaluation procedure published in
the solicitation or, for informal bidding situations, established by
the agency’s written procedure. Agency legal counsel should be
consulted to ensure the use of the proper evaluation process for
each procurement.

TCI Program, State Use Program, and
Term Contract Purchases

Agency purchases using the following procurement methods have
been determined to be best value to the State by statute or SPD
rule: the TCI Program, the State Use Program and Term Contracts.
Accordingly, an agency does not conduct an evaluation process
when selecting a vendor for these purchases.

Administrative Review of Responses

After the responses are opened and recorded, the Contract Devel-
oper must determine whether the submitted responses are respon-
sive to the solicitation. Only responses that are responsive to the
solicitation are evaluated.

At a minimum, this administrative review includes an examination
of each response to verify that the minimum vendor qualifications
are satisfied and all required forms and documents were submitted,
such as the signed execution of bid/offer/proposal or similar docu-
ment, price sheet, bid bond, signed HUB Subcontracting Plan, and
signed non-disclosure agreement.

The administrative review is conducted on a “pass/fail” basis.
Consultation with legal counsel may be necessary to determine
whether a response is responsive to the solicitation requirements.
It is recommended that the Contract Developer use a checklist
to document the results of the administrative review. A sample
Administrative Review Checklist is provided in Appendix 17.

Unsigned Response. A response without a signature is not
responsive to the solicitation and will be disqualified. Unsigned
responses will not be evaluated; these responses will be kept with
the procurement file and not be returned to the respondent.

“Responsive” Response. A response is “responsive” if it
conforms in all material respects to the solicitation requirements
(e.g., timely submitted, signed response, completed forms). The
Contract Developer will make the initial determination as to whether
a response is responsive to the solicitation. The initial determination
of responsiveness is subject to change during the course of the
evaluation process.

Technical Assistance in Specification Preparation. A
respondent or contract participant may provide free technical
assistance to an agency.** However, an agency may not accept a
response or award a contract to a vendor that received compensa-
tion from the agency to participate in the preparation of the specifi-
cations or solicitation on which the proposal or contract is based.3¥

Single Response. Before evaluation begins, the Contract Devel-
oper may investigate why the agency received only one response to
a competitive solicitation by:

¢ Reviewing the solicitation for any restrictive specifications, and

* Contacting several potential respondents to inquire why they
chose not to submit a response.

If it is determined that there were unduly restrictive specifications
in the solicitation such that the specified product or service is only
available for purchase through a single vendor, the agency should
either re-advertise the solicitation or prepare a Proprietary Purchase
Justification for the proprietary sole source purchase. Otherwise, the
agency should consider the reasons that potential eligible respon-
dents did not participate in the agency’s competitive solicitation
(e.g., insufficient time to comply with HSP requirements) in order to
assess whether it is in the best interest of the State to proceed with
the evaluation process or re-advertise with a revised solicitation. If
the agency decides to proceed with the procurement, the Contract
Developer will either tabulate the bid, only if objective criteria are
used for informal bidding or an IFB, or direct the evaluation commit-
tee to evaluate the response.

%6 TEX. GOV'T CODE § 2155.004(e).
%7 TEX. GOV'T CODE § 2155.004(a).
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Evaluation — Bid Tabulation Process

If the responses to an IFB are to be evaluated solely on objective cri-
teria, the evaluation may be conducted by the Contract Developer.
As a general rule, bids must be tabulated when opened, but there
are times when this is not practical. It is recommended that the bid
tabulation be prepared within a maximum of three business days
from the bid due date.

The following, as applicable, must be included on the bid
tabulation:

* NIGP Class/Iltem;

e Confidential or Proprietary declarations by respondent;
¢ Vendor (Payee) Identification Number;
* Respondent name;

e HUB Status;

e Price Sheet Line Item Descriptions;

e Manufacturer/Brand;

¢ Product Number;

* Package Quantity Information;

e Unit Price;

¢ Delivery Days After Receipt of Order;
e Warranty;

e Comments/Remarks — Include indicators for disqualification
and non-responsiveness; and

e Award Column to indicate the bidder receiving the award for
any given item.

It is best practice for the bid tabulation to be reviewed by a second
Contract Developer prior to finalization to ensure that the evalua-
tion was conducted in conformance with applicable purchasing pro-
cedures.*® Particular care should be taken to ensure that the raw
data is accurately transcribed into the mathematical formulas and
that the mathematical formulas are properly loaded into electronic
spreadsheets/workbooks when such electronic aids are used. After
contract award, the bid tabulation is subject to public disclosure
under the Texas Public Information Act.

The Contract Developer must conduct a due diligence inquiry as
to actual and potential conflicts of interest related to the submitted
bids. As an agency internal policy, the agency may utilize an agency
specific conflict of interest statement for compliance with conflict
of interest disclosure requirements specified by law or agency

38 For procurements subject to Chapter 2261 of the Texas Government Code, refer to
Sections 2261.0525 and 2261.054 of the Texas Government Code.

policy.3* For procurements with an expected value of $1 million
or more, the SAO Nepotism Disclosure Statement for Purchasing
Personnel must also be utilized. Any actual or potential conflicts of
interest must be reported promptly to agency legal counsel.

Evaluation — Evaluation Committee Process

Evaluation Committee

The evaluation committee is composed of subject matter experts and
stakeholders. The committee should have a diverse relevant disciplin-
ary expertise and knowledge of the product or service being procured.
Because service on an evaluation committee involves a significant
time commitment, care should be taken to ensure that each member
selected as a scoring member is able to attend the committee meet-
ings, oral presentations, and site visits to respondent premises.

Evaluation committee selection should occur prior to receipt of the
responses. Itis common for the evaluation committee membersto have
been involved in the procurement planning activities. The Contract
Developer is usually designated as the committee chair, serving as
a non-scoring member of the evaluation committee. Depending on
the procurement, the Contract Manager may participate as either
a scoring or non-scoring member. The scoring and non-scoring
members of the committee must be noted in the procurement file.

The recommended size of an evaluation committee is three to five
scoring members. To avoid potential individual bias, the committee
should not have fewer than three scoring members. Depending on
the procurement, the agency may determine that a larger commit-
tee is necessary. There is no restriction as to how many individuals
the agency may include on an evaluation committee; however, good
judgement dictates that the number of individuals on the committee
be limited to the minimum required to accomplish its purpose.

Each evaluation committee member will independently assess the
content of each response using only the evaluation criteria and
weights published in the solicitation and, if applicable, unpublished
subcriteria (.e., a smaller component of the published base criterion).
Accordingly, the evaluation committee members must fully understand

39 TEX. GOV'T CODE § 2261.252(a) (Each state agency employee or official who is
involved in procurement or in contract management for a state agency shall disclose
to the agency any potential conflict of interest specified by state law or agency
policy that is known by the employee or official with respect to any contract with
a private vendor or bid for the purchase of goods or services from a private vendor
by the agency); TEX. GOV'T CODE § 2261.252(a-1) (A state agency employee or
official is required to disclose any potential conflict of interest specified by state
law or agency policy that is known by the employee or official at any time during: (1)
the procurement process, from the initial request for bids for the purchase of goods
or services from a private vendor until the completed final delivery of the goods or
services; or (2) the term of a contract with a private vendor.).
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the solicitation, be able to critically read and evaluate the responses,
and document their decisions in a clear and concise manner.

Each committee member will be expected to score each response
on how it meets, exceeds or fails to meet the standards established
in the solicitation. If the agency plans to use individuals during the
evaluation process (e.g., evaluation committee members, technical
advisors) who are not agency employees, it is recommended that
agency legal counsel be consulted to ensure that appropriate pro-
cedures are implemented to protect the interests of the State.

Non-Disclosure Agreements and Conflict of
Interest Disclosures

To safeguard the integrity of the evaluation process, individuals serv-
ing on an evaluation committee or as technical advisors must sign a
non-disclosure agreement prior to receiving the responses or partici-
pating in evaluation committee activities. Committee members may
not communicate with respondents or anyone else outside the com-
mittee regarding the responses received or the evaluation process
without prior approval of the Contract Developer or the agency legal
counsel, as appropriate. Examples of permitted communications may
include the Contract Developer’s coordination of the committee’s
consultation with authorized technical advisors and the committee’s
attendance at oral presentations.

The agency must also conduct a due diligence inquiry as to the
evaluation committee members and technical advisors’ actual and
potential conflicts of interest related to the submitted responses. Itis
best practice for the Contract Developer to provide the names of the
respondents and proposed subcontractors to the committee mem-
bers and any assigned technical advisors prior to providing access
to the responses. As an agency internal policy, the agency may uti-
lize an agency specific conflict of interest statement for compliance
with conflict of interest disclosure requirements specified by law or
agency policy. > For procurements with an expected value of $1 mil-
lion or more, the SAO Nepotism Disclosure Statement for Purchasing
Personnel must also be utilized. Any actual or potential conflicts of
interest must be reported promptly to agency legal counsel.

%0 TEX. GOV'T CODE § 2261.252(a) (Each state agency employee or official who
is involved in procurement or in contract management for a state agency shall
disclose to the agency any potential conflict of interest specified by state law
or agency policy that is known by the employee or official with respect to any
contract with a private vendor or hid for the purchase of goods or services from
a private vendor by the agency); TEX. GOV'T CODE § 2261.252(a-1) (A state
agency employee or official is required to disclose any potential conflict of interest
specified by state law or agency policy that is known by the employee or official
at any time during: (1) the procurement process, from the initial request for bids
for the purchase of goods or services from a private vendor until the completed
final delivery of the goods or services; or (2) the term of a contract with a private
vendor.).

Evaluation of Responses

Overview

Prior to evaluating the responses, the Contract Developer will sched-
ule a meeting with the evaluation committee and any authorized
technical advisors to provide guidance on the evaluation process
and the scoring matrix. If the agency utilizes a numbering system to
identify evaluation committee members and/or track the responses,
this system should also be explained. This meeting may be held as
a separate meeting before the first committee meeting or at the
beginning of the first committee meeting.

The committee members should be instructed as to their responsi-
bilities including the critical nature of confidentiality and the integ-
rity of the evaluation process. Care must be taken not to engage in
technical leveling, technical transfusion, or other improper activities.

The evaluation committee may not commence any discussions until
each committee member has signed a non-disclosure statement
and a preliminary assessment regarding actual and potential con-
flicts of interest has been conducted. Evaluation Committee Guide-
lines are located in Appendix 18.

The evaluation committee members must be provided with the fol-
lowing documents, as applicable to the specific procurement:

e the entire solicitation, including all issued addenda and Q&A
documents;

e 3 list of responses submitted; and

e a copy of each response determined to be responsive by the
Contract Developer following the Administrative Review (clearly
marked with the assigned reviewer’s number, if a numbering
system is used by the agency).

Each response must be evaluated independently against the evalu-
ation criteria published in the solicitation and not compared to any
other submitted response. The evaluation committee members must
not conduct independent research; each member’s evaluation must
be based solely on his or her personal review of the response and
other information specifically authorized by the Contract Developer
or assigned legal counsel that is consistent with the solicitation (e.g.,
written clarifications received from the respondents, oral presenta-
tion material, and reference check information).

If assistance is requested from authorized technical advisors, the
evaluation committee’s inquiry should be limited to areas related
to the evaluation criteria. Evaluators and technical advisors must
never attempt to communicate with or reply to a communication
from a respondent during the evaluation process. In the event one
of the respondents is a current service provider, it is recommended
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that the evaluator consult with the Contract Developer on the appro-
priate practices to be utilized to ensure that there is no appearance
of impropriety when conducting ongoing business operations. To
protect the integrity of the evaluation process, only the Contract
Developer or an assigned attorney may communicate with respon-
dents (e.g., request clarification of responses, schedule oral presen-
tations).

Discussion of the responses must only occur at an evaluation com-
mittee meeting with all scoring members present. It is common for
the evaluators to conduct their evaluations at the same time in the
same room; this can facilitate questions by committee members
with each other as well as to the Contract Developer and technical
advisors. However, it is an acceptable practice for the evaluators
to review the responses from their respective workspaces and to
engage in group discussions only at scheduled meeting times.

Communication between two or more committee members related
to the evaluation of responses or the content of responses is not
permitted outside the presence of the entire committee. Commit-
tee members must attend all scheduled evaluation meetings and
participate as required by completing all committee responsibilities
in the time allotted. Absence from meetings or failing to meet dead-
lines to complete evaluations may result in the removal of a member
from the evaluation committee or removal of the evaluator’s scoring
from consideration.

The evaluators will record their individual scores for each response
on the scoring matrix provided by the Contract Developer. If permit-
ted by the solicitation, the agency may waive minor technicalities
of submitted responses. If an evaluator determines that a waiver of
minor technicalities is appropriate during evaluation, this approach
should be brought to the attention of the entire committee to ensure
that all the evaluators are using the same evaluation standards.

Some procurements may involve multiple scoring rounds to nar-
row the competitive field (e.g., second scoring round following oral
presentations). Evaluators must record their scores on the scoring
matrix following each scoring round. It is best practice to label each
scoring matrix with the applicable scoring round number or date.

Under no circumstances must any committee member attempt to
pressure other members to change evaluation scores. However, if
it is apparent that one or more committee members’ evaluations
differ significantly from the majority, the committee chair should
schedule a meeting with the entire committee to discuss the outliers
to ensure the evaluation criteria were clear to all scoring members
and that information was not overlooked or misunderstood. If after
this discussion, a committee member determines that there was a

misunderstanding of the criteria, the requirement, or information
overlooked that was included in the response, the evaluator may
provide a revised scoring matrix.

Scoring Matrix

The scoring matrix is a standardized form used by all of the evalua-
tion committee members to record the scores for each the response
based on the evaluation criteria and weights published in the solici-
tation and, if applicable, unpublished subcriteria. It is best practice
for the scoring matrix to be finalized prior to publishing the solicita-
tion. However, if time does not permit the scoring matrix to be final-
ized prior to publication of the solicitation, the scoring matrix must
be completed prior to the receipt of responses. A sample Evaluation
Committee Member Scoring Matrix is located in Appendix 19.

Technical Advisors

Depending on the procurement, the evaluation committee may seek
assistance from technical experts within the agency to gain a better
understanding of certain aspects of the responses. Technical advi-
sors are generally used when a particular area of subject matter
expertise is not within the skill set of the evaluation committee mem-
bers. For instance, an employee from the agency’s budget division
may serve as a technical advisor during the evaluation committee’s
review of the financial capability documentation submitted by the
respondents. Similarly, for an IT procurement, an employee from the
agency’s information security division may serve as a technical advi-
sor during the evaluation committee’s review of the various data
safeguard standards proposed by the respondents.

Technical advisors to the evaluation committee comply with the
same non-disclosure and conflict of interest restrictions applicable
to the evaluation committee. Accordingly, the technical advisors
should not discuss the solicitation with anyone, even evaluation
committee members, outside the committee meetings. The Contract
Developer must coordinate all communication between the evalu-
ation committee and authorized technical advisors to ensure the
integrity of the evaluation process.

Price Component

The price component of the response is usually assessed by using
either a “reasonableness” standard or objective criteria. For a price
criterion assessed using a reasonableness standard, the evaluation
committee conducts the evaluation. If the price criterion is to be
evaluated using only a mathematical formula, such as for an IFB,
then it may be scored by the Contract Developer. Unless prohibited
by statute or agency policy, it is recommended that the evaluation
committee review and score the entire response, including the price
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component, to facilitate a more comprehensive evaluation of the
response (e.g., ensure that the proposed pricing aligns with the pro-
posed products and services).

Reference Check

If required by the solicitation, respondents may submit customer ref-
erences with their responses. The Contract Developer may conduct
the reference checks or authorize a subcommittee of the evalua-
tion committee to conduct reference check activities. All information
obtained during the reference checks must be documented in writing.

The same script or format of questions must be used when con-
ducting reference checks so that the results are consistent and fair
to all respondents. The list of reference check questions must be
prepared prior to the solicitation closing date. When developing
the questionnaire, the Contract Developer should keep in mind the
types of questions to which its agency would respond. For example,
many entities will not participate in business reference activities that
involve a lengthy questionnaire or questions that appear to ask for
an endorsement. A sample Reference Check Form is provided in

Appendix 20.

An agency should not request submission of customer references
that the agency does not intend to verify. However, events follow-
ing solicitation issuance may shorten the procurement timeline such
that reference check activities cannot be conducted by the agency
in a timely manner. When the solicitation requires the submission of
references or references are considered as part of the evaluation
criteria, the agency must decide whether or not it will verify cus-
tomer references before the solicitation closing date. If reference
checks will not be conducted by the agency, this determination
should be documented and placed in the procurement file.

Vendor Performance Tracking System Check

Contractor performance information regarding state contracts is
located in the Vendor Performance Tracking System (VPTS) on the
CPA website 3" VPTS is maintained by SPD. Agencies are required to

use the VPTS to determine whether to award a contract to a vendor
reviewed in the tracking system 352

Clarification of Responses

As part of the initial evaluation, the evaluation committee may
determine that clarification of a response is necessary prior to
scoring. Accordingly, the evaluation committee may pose clarifying
questions to a respondent in order to resolve conflicting information,
apparent ambiguities, or minor clerical errors within the response. If

31 The CPA website is located at Comptroller.Texas.Gov.
32 TEX. GOV'T CODE § 2262.055(d).

a clarification to the response is necessary, the Contract Developer
or agency legal counsel will contact the applicable respondent and
distribute to the evaluation committee the written clarifications
received by the respondent. A respondent’s clarification must be in
writing and signed by an authorized representative.

The evaluation committee should be mindful that a respondent’s
clarifications may not be used to “cure” deficiencies in the response
or to revise the response. The clarifications may only be used to
understand the information provided in the response. It is important
to note that a request for a respondent to clarify its response is not
the same as negotiations of the specifications or terms and condi-
tions as long as the request to clarify does not provide one respon-
dent an advantage over another. Therefore, care must be taken not
to inadvertently engage in negotiations.

Competitive Range Determination

After the initial scoring, the Contract Developer will determine the
competitive range. The competitive range refers to those responses
determined to be reasonably considered for award selection and
is an objective means of narrowing the field of respondents that
will participate in subsequent evaluation activities such as oral
presentations.

Agencies should look for a “natural break” in the scores that will
determine the competitive range. An example of how to determine
competitive range from maximum score of 100 is illustrated below.

Evaluation Evaluation Evaluation
Scores Scores Scores
Scenario 1 Scenario 2 Scenario 3
97 97 97
93 93 96
90 82 90
89 81 89
88 79 88
65 68 86

* |n scenario 1, the top five respondents are in the competitive
range.

* |n scenario 2, the competitive range could include the top two
respondents or the top five respondents.

* |n scenario 3, there is a six-point difference between the 2nd
and 3rd score, with the remaining scores close behind. There-

fore, the best option is to include all six respondents.
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The rationale for the competitive range determination should be
documented in the procurement file.

Oral Presentations

If expressly permitted by the solicitation, an agency may elect,
after reviewing the responses, to conduct oral presentations.
Oral presentations, including reviews conducted during site visits,
provide an opportunity for respondents to highlight the strengths and
unique aspects of their responses and to provide answers to clarifica-
tion questions the agency may have regarding the responses. Pre-
sentations which include demonstrations of product functionality are
recommended when appropriate, such as information technology or
solution-based purchases.

Oral presentations may be scheduled for all respondents or limited
to the top ranked vendors in the competitive range. The agency
must follow the process outlined in the solicitation to notify the
respondents of the time and place for the oral presentations. Before
the oral presentation, the evaluation committee should prepare its
list of clarification questions for the presenting respondents.

Oral presentations and demonstrations must be fair to all parties. The
time allowed and the agenda format should be the same for all pre-
senters. Because some presenters may believe there is an advantage
to the order in which they present, it is best practice to draw names
for the presentation order to ensure impartiality of the process.

Following the oral presentation, it is best practice for the agency
to submit written questions to the respondent to document in writ-
ing the verbal clarifications provided by the respondent during the
presentation. The answers to these clarification questions should be
signed by an authorized representative of the respondent. Follow-
ing all oral presentations, the evaluation committee will complete a
scoring matrix using the evaluation criteria and weights published
in the solicitation. To protect the integrity of the evaluation process,
the evaluation committee which evaluated the written responses
should also evaluate the clarifying information obtained from the
respondents during the oral presentations.

Best and Final Offer

After any oral presentations or demonstrations are completed, dis-
cussions may be held. If discussions are held, respondents must be
given equal opportunity to discuss and submit revisions to propos-
als. Revisions of proposals are normally accomplished by formally
requesting Best and Final Offers (BAFOs) at the conclusion of dis-
cussions with a deadline set for receipt of BAFOs and including
instructions as to exactly what should be submitted in response to
the BAFO. After consideration of all BAFO responses, agencies may

choose to down select to a smaller number of respondents with
which to commence negotiations.

Evaluation Committee Recommendation

Once the evaluation process is completed, the committee chair will
prepare, sign and date the master scoring matrix, and proceed with
a recommendation to either award the contract the highest ranked
respondent without discussion, tentatively award the contract to
the highest ranked respondent subject to successful completion of
negotiations or not award the solicitation. It is recommended that
each committee member review the master score sheet to verify the
accuracy of the scoring. Particular care should be taken to ensure
that the raw data is accurately transcribed into the mathematical for-
mulas and that the mathematical formulas are properly loaded into
electronic spreadsheets/workbooks when such electronic aids are
used. If the solicitation allows, the evaluation committee may rec-
ommend a contract award to more than one respondent; provided,
however, that the awarded respondents are the highest ranked in
the evaluation 3

Preferences

Overview

Preferences are established by statute. With the exception of
the reciprocal preference, a vendor must claim the applicable
preference(s) in its response by marking the appropriate preference
on the preference form included in the solicitation. If the appropri-
ate box is not marked on the preference form, a preference will not
be granted unless other documents included in the response suf-
ficiently demonstrate that the vendor may receive the preference
and is requesting the preference. Upon the agency’s request, the
vendor must provide adequate documentation to support a claimed
preference.

Any price adjustment that results from application of a preference
occurs only during the evaluation process. The application of a pref-
erence does not alter the price to be paid by the agency under an
awarded contract. A non-exhaustive List of Preferences is located

in Appendix 21.

Reciprocal Preference Law

Texas law requires that responses from nonresidents from a state that
grants resident bidder preferences for that state’s purchases must be
reciprocated in the same manner when competing against a bidder
residing in Texas. In other words, the State of Texas will respond in
kind to resident bidder preferences made by other states.

33 For procurements subject to Chapter 2261 of the Texas Government Code, refer to
Sections 2261.0525 and 2261.054 of the Texas Government Code.
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Under the Texas reciprocal preference law, a governmental entity
may not award a governmental contract to a nonresident bidder
unless the nonresident underbids the lowest bid submitted by a
responsible resident bidder by an amount that is not less than the
greater of the following:

1. the amount by which a resident bidder would be required
to underbid the nonresident bidder to obtain a comparable
contract in the state in which the nonresident’s principal
place of business is located; or

2. the amount by which a resident bidder would be required
to underbid the nonresident bidder to obtain a comparable
contract in the state in which a majority of the manufacturing
relating to the contract will be performed.3*

For purposes of the reciprocal preference law, “resident bidder”
refers to a person whose principal place of business is in Texas,
including a contractor whose ultimate parent company or majority
owner has its principal place of business in Texas.®®

If another state grants a preference to its resident bidders, a corre-
sponding percentage increase is added to the nonresident bidder’s
response when bidding in Texas. For example, State A grants its in-
state bidders a 10 percent preference when bidding on agricultural
products. By granting a 10 percent advantage to in-state bidders,
State A is essentially penalizing Texas bidders 10 percent for not being
residents. Texas reciprocates by adding a 10 percent non-residency
penalty to the response from the bidder from State A, which essen-
tially gives a 10 percent preference to bidders residing in Texas.

Reciprocity and resident bidder preferences do not apply when
evaluating responses that involve the use of federal funds.®*® The
reciprocity preference is only applied during the evaluation process
and only in situations where the out-of-state bidder is from a state
that has a residency preference. SPD maintains a Summary of Other
State Bidder Preference Laws on the CPA website. 3

Resolving Tie Bids

A tie occurs when two or more responses receive the same score
after evaluation. Priority of the claimed preference is given in the
sequence listed below:

e Texas Agricultural Product
¢ Texas Product

e Texas Bidder
e US. Product

%4 TEX.GOV'T CODE § 2252.002.

%5 TEX.GOV'T CODE § 2252.001(3).

3% TEX. GOV'T CODE § 2252.004.

37 The CPA website is located at Comptroller.Texas.Gov.

Same Price — Same Preferences

The award for any tied item is determined by drawing lots, tossing
a coin, or drawing names with two witnesses to oversee the tie-
breaking activity.

Same Price — Different Preferences

If two bidders propose the same price, but the preferences checked
are different, the award is based on the priority for goods and/or for
services.

Examples of Using Preferences to Break a Tie for Goods
and Services.

EXAMPLE 1: The award is made to Bidder A. Priority is given to the
Texas-produced product over the U.S.-produced product.

Texas Agricultural Product
Texas Product X
Texas Bidder
U.S. Product X

EXAMPLE 2: The award is made to Bidder B. Because both bidders
show preference to Texas agricultural and Texas products, priority is
given to the Texas bidder.

Texas Agricultural Product X X
Texas Product X X
Texas Bidder X

U.S. Product

EXAMPLE 3: The award is made by drawing lots, tossing a coin, or
drawing a name.

Product
Texas Agricultural Product

Bidder A Bidder B

Texas Product
Texas Bidder X X
U.S. Product
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CONTRACT FORMATION AND AWARD

Overview

The fourth step of the procurement process is to enter into a legally
enforceable contract that not only meets the agency’s business
need but is also compliant with Texas procurement law. The contract
between the agency and the selected vendor may be in the form of
either a PO or formal signed agreement. If a formal signed agree-
ment is used, the PO documents the encumbrance of funds by the
agency for the transaction.

For many procurements, the Contract Formation and Award phase
is a relatively quick process. For example, a contract to acquire a
good or service from SPD Term Contracts may be awarded by PO
immediately following the selection of the vendor. In contrast, the
Contract Formation and Award phase may take longer for procure-
ments where the parties desire to enter into a formal written agree-
ment following the negotiation of terms and conditions.

Negotiations

Overview

An agency may negotiate terms and conditions during the pro-
curement process. Not all procurement methods, however, allow
for negotiation.**® Prior to commencing negotiations, the Contract
Developer must verify that negotiations are permitted under the
applicable procurement method.

Negotiations are permitted for the following:

* purchases using competitive sealed proposals,
e purchases using requests for offers,

e purchases under DIR cooperative contracts,

¢ purchases of consulting services,

¢ purchases of professional services,

e TXMAS purchases,

e State Use Program purchases (when procuring services not
goods),

e sole source and competitive proprietary purchases, and
e emergency purchases when there is insufficient time to solicit
bids.

Negotiation is not permitted under the IFB procurement method
except when only one qualified bid is received. This exception is

%8 34 TEX. ADMIN. CODE § 20.206(d).

the only circumstance for an agency to negotiate contract terms,
including price; provided, however, the negotiation may not result in
a material change®® to the advertised specifications.

Public procurement professionals should be mindful that nego-
tiations involving public sector entities (e.g., state government) are
different than between private sector entities. For example, negotia-
tions with an agency must not materially alter requirements of the
published solicitation. Care must be taken by the agency to avoid
inadvertently changing the advertised procurement objectives. If the
procurement objectives are changed through the negotiation pro-
cess, an unlevel playing field occurs when respondents could have
bid differently had they been aware of the changed procurement
objectives. An unlevel playing field also results when the composi-
tion of the eligible vendor pool would have been different (e.g., the
vendor pool may have been larger) if the changed objectives had
been incorporated into the original solicitation. Whenever it appears
that the procurement objectives may have been changed, agency
legal counsel should be consulted before proceeding further.

Negotiation Team

The agency should strive to place employees with effective negotia-
tion and communication skills on negotiation teams. For complex
procurements involving high-dollar or high-risk projects, it is recom-
mended that the negotiations also be conducted by an experienced
team of agency employees.

A lead negotiator should be designated to establish an organized
and controlled negotiating environment to support an efficient,
coordinated, and unified team effort. Rarely will the lead negotia-
tor also be the Contract Developer in a complex procurement. For
example, it is not recommended that a Contract Developer single-
handedly negotiate the purchase of a major information technology
system. Instead, this type of negotiation should be undertaken by a
team that includes representatives from the end-user department
with subject matter expertise, the agency’s technology and informa-
tion security departments, and legal counsel.

Team members should be chosen, or excluded, based on their leader-
ship style, negotiation skills and subject matter expertise. Too often
agencies are at a disadvantage during contract negotiations simply
because the right people are not present during negotiations. It is
important that the negotiation team includes agency personnel who
have decision-making authority appropriate for the procurement.

%9 TEX. GOV'T CODE § 2155.088.
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Preparation

The key to successful contract negotiations is preparedness by
agency personnel. Preparedness represents the degree to which
the Contract Developer, prior to the commencement of negotiations,
has obtained negotiation-relevant information and has engaged in
formal planning activities with the negotiation team. Depending
on the particular transaction, negotiation-relevant information may
include data on prevailing prices, supply conditions, and production
Costs.

To develop an effective negotiation strategy, the negotiation
team must be familiar with the documentation submitted by the
vendor and be well-versed in the respective division’s business
requirements, constraints, and any applicable overarching agency
objectives. The negotiation strategy should be tailored to suit the
particular facts and circumstances of each procurement. Formal
planning activities include:

e identifying contract terms which are crucial to the agreement
(i.e., terms upon which the agency is either unable or unwilling
to compromise, as well as contract terms that the agency is
willing to compromise or relinquish);

e understanding and prioritizing the acceptable trade-offs
between the various negotiation goals;

¢ establishing the agency’s settlement range on the items to be
negotiated; and

¢ anticipating the positions that will be taken by the vendor dur-
ing negotiations.

Technical Leveling, Technical Transfusion,
and Other Improper Activities

Care must be taken not to engage in technical leveling and/or tech-
nical transfusion activities. Technical leveling is helping a respon-
dent to bring its response up to the level of other responses through
successive rounds of discussion, usually by pointing out weak-
nesses in the response. Technical transfusion, which is prohibited by
statute,*® is the disclosure of technical information or approaches
by one respondent to other competitors in the course of discussion.
Prohibited auctioneering techniques include:

e disclosure of competing respondents’ cost/prices (even if the
disclosure is made without identifying the vendor by name); and

e advising a respondent of its price standing relative to other
respondents.

%0 TEX. GOV'T CODE § 2156.123(a).

Performance Focused Negotiations

When negotiating a contract, it is recommended to focus on per-
formance results as opposed to focusing exclusively on purchas-
ing goods and services. If the agency is aiming to reduce the cost,
examine the various methods of reducing cost and do not just focus
on respondent’s profit reduction. If the agency negotiator is willing
to be creative during the negotiations process, within the bounds of
the published solicitation, the successful respondent is much more
likely to collaborate in finding ways to reduce costs to the agency.
The end goal in a negotiation focused on performance results is
a mutually beneficial agreement where the successful respondent
makes a reasonable profit but also delivers the products/services on
time with the highest possible quality.

Negotiation is based on the willingness of each party to compro-
mise. From time to time, however, negotiations may be highly
stressful, time sensitive, and take an unexpected turn. The agency’s
negotiation team should remain professional and cordial at all times.
Effective listening, establishing goodwill, and the ability to leverage
negotiations are important components to creating value and bar-
gaining power.

Contract Formation

Overview

When negotiations are complete, a contract documenting the par-
ties’ negotiation and the terms and conditions of the performance
must be finalized. Texas courts define a contract as a promise or a
set of promises to which the law attaches legal obligation.®' The law
regards the performance of these promises as a duty and provides
a remedy for the breach of this duty. Contracts that deviate substan-
tially from requirements defined in the solicitation are open to chal-
lenge from unsuccessful respondents. Awarding a different project
from the one solicited undercuts competition and the contract could
be considered void due to a violation of ESBD posting requirements.
For example, if a solicitation was for bicycles, but the award was
given for scooters, that award would undermine the specifications
of the solicitation and would be considered a substantial deviation
from requirements.

Approach to Contract Formation

Fundamentally, the purpose of a written contract is to serve as a
reference document that records the terms of an agreement to pre-
vent misunderstanding or conflict, and creates a legal, binding and
enforceable obligation. Most often, conflicts over contracts arise

%1 C & H Transportation Company v. Wright, 396 S.W.2d 443, 446 (Civ App.-Tyler
1965, ref. n.r.e.).
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well into a contract period when memories may be unreliable and
representatives of the agency or vendor may have changed. With
this in mind, clarity of the terms and completeness of the issues
addressed are of primary importance. The individual drafting the
contract must know the subject matter and concerns of the parties
thoroughly enough to anticipate potential areas of disagreement
and specifically address them in the contract.

Thoroughness and precision are necessary to determine the scope
of a contract because contract law does not allow parties to add
terms not part of the original contract without the consent of both
parties. This rigidity in contract law is mostly seen as an advantage
to both parties. However, this advantage may become a liability if
the agency does not include all necessary language in the contract
when executed.

Creating contracts for the State is an exercise in balancing poten-
tial conflicting interests. These interests include the State’s
requirements, fiscal constraints, statutory requirements, and the
contractor’s requirements. The primary concern must always be the
benefit of the contract to the State as a whole, or more specifically,
the taxpayers of the State.

When negotiating in the best interest of the State, care should be
taken not to include unnecessarily harsh provisions in the contract;
while such provisions may be legal, they usually have negative
future consequences that outweigh the initial gains. Contractors
who feel they have been aggrieved by the State are less likely to
provide good service and are more apt to engage in legal action.
In addition, these contractors may decide to not pursue future State
contracts, thus limiting future competition. Contractors that hear of
bad experiences with State contracts from incumbent or previous
contractors may demand more money on future contracts to do the

same work to offset the perceived risk.

Legal Elements of a Contract

The essential elements necessary to form a binding contract are
usually described as follows:

e Offer

e Acceptance

e |egal Purpose

¢ Consideration

e Certainty of Subject Matter

e Competent Parties

Offer — An offer is defined as the manifestation of the willingness to
enter into a bargain so made as to justify another person in under-
standing that his assent to the bargain is invited and will conclude it.

Acceptance — Acceptance of an offer is a manifestation of assent
to the terms thereof made by the offeree in a manner invited or
required by the offer. An acceptance must not change the terms of
an offer. If it does, there is no “meeting of the minds” and the offer
is rejected. A material change in a proposed contract constitutes a
counteroffer, which must be accepted by the other party for there
to be a binding contract between the parties. Generally, agencies
structure their contract process so that they have the last look at the
document and the last opportunity to accept or reject.

Legal Purpose — The objective of the contract must be for a legal
purpose. For example, a contract for illegal distribution of drugs is
not a binding contract because the purpose for which it exists is
not legal. A contract for which the agency does not have statutory
authority may be considered void.

Consideration — Consideration is present when each party
receives something under the contract. The same concept can be
described as “mutuality of obligation.” Mutuality of obligation refers
to the idea that both parties make binding promises under the con-
tract. If one person says to another, “For your birthday tomorrow,
| will bring you a cupcake,” that is a promise. However, because
only one party has made a promise, it cannot be considered as a
contract. There is no consideration. If the parties agree that one will
sell the other a cupcake for $2, each party has made a promise.
The promises depend on each other, and each party will receive
something of value as consideration. This is a mutual obligation and
could be a contract. Consideration can take many forms other than
money. For example, the promise not to do something can be a valid
and valuable consideration.*?2

Certainty of Subject Matter — To be enforceable, the parties
must have agreed on the essential terms of the contract. A contract
is legally binding only if the essential terms are sufficiently defined
to enable a court to understand the parties’ obligations. For exam-
ple, in an agreement to lease office space, the location of the offices
is an essential term. The lack of non-essential terms will not typically

%2 |t should be noted that there are limited circumstances where consideration
may not be required in order to have a binding contract. For example, promises
to pay past debts are usually enforced without consideration, although most
states required signed writing. Additional examples, among others, are promises
to pay for benefits or services previously received (especially requested services
or emergency) and promises which foreseeably induce reliance. Promises which
foreseeably induce reliance will be enforceable without consideration under
promissory estoppel doctrine if injustice can only be voiding by doing so.
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void a contract.’® For example, if an office lease fails to specify how
rent will be paid, a court would likely say that the rent can be paid
by cash or check or other generally accepted methods. Historically,
Texas courts prefer to validate transactions rather than void them,
but courts may not create a contract where none exists and they
generally may not insert or eliminate essential terms.

A contract that includes an agreement to reach an agreement on
an essential term will not be upheld. For example, the amount of
monthly rent could be an essential term in a lease agreement. If the
contract merely says that the parties will agree on that amount, the
court cannot order them to agree. The court cannot supply an essen-
tial term. Because an essential term is missing, there is no contract.
If the contract says, instead, that the rent will be calculated from a
certain benchmark, or determined by a third-party expert, that is not
merely an agreement to agree. The contract references an objective
method for determining the rent, and thus it could be enforced.

Competent Parties — Parties to a contract must be competent
and authorized to enter into a contract.

Contract Terms

As directed by Section 2262.051(d)(1) of the Texas Government
Code, this Guide must provide model contract provisions which dis-
tinguish between essential provisions that an agency must include
in a contract to protect the interests of the State and recommended
provisions that an agency may include in a contract. This Guide must
also recognize the unique contracting needs of the individual agen-
cies and provide sufficient flexibility to accommodate those needs,
consistent with protecting the interests of the State .3

The Essential Provisions that must be included in every contract are
as follows:

1. Terms Necessary for the Formation of a Legally Binding Con-
tract. The necessary elements of a contract are offer, accep-
tance, legal purpose, consideration, certainty of subject
matter, and competent parties. Accordingly, each contract
must include terms which address the following:

e Scope of work,
e Financial provisions (e.g., price and payment terms),

e Contract term and termination provisions, and

%3 TEX. BUS. & COM. Code § 2.204 (providing (a) contract for sale of goods may be
made in any manner sufficient to show agreement, including conduct by both
parties which recognizes the existence of such a contract, (b) an agreement
sufficient to constitute a contract for sale may be found even though the moment of
its making is undetermined, and (c) even though one or more terms are left open a
contract for sale does not fail for indefiniteness if the parties have intended to make
a contract and there is a reasonably certain basis for giving an appropriate remedy).

%4 TEX. GOV'T CODE § 2262.051(d)(2).

e |dentification of the contracting parties.

By their nature, these terms are transaction-specific; there-
fore, the text will vary for each contract.

2. Texas Required Contract Clauses. The most common statu-
torily required contract clauses are compiled on the list of
Texas Required Contract Clauses located in Appendix 22.
For each required contract clause, the compendium pro-
vides both standard and alternate text that serves as a
safe harbor for compliance with the applicable statute. It is
recommended that public procurement professionals seek
assistance from agency legal counsel prior to modifying the
standard or alternate text specified for the Texas Required
Contract Clauses as slight variations may result in the agen-
cy’s non-compliance with applicable statutes and rules.

Provisions that are recommended for inclusion in agency contracts
are located in Appendix 23. While the Recommended Clauses are
not mandated by statute to be included in every contract, they
should not be treated as “optional.” Rather, the Recommended
Clauses are provisions that are typically included in most contracts.
Recommended Clauses include, but are not limited to, the following:

e Administrative provisions,
* Provisions that allocate risk and specify remedies,

¢ Provisions that relate to the identification and safeguarding of
confidential information, and

¢ Provisions that relate to rights and ownership of work product
and intellectual property.

Agencies, therefore, are strongly encouraged to include the appro-
priate Recommended Clauses in each contract. The determination
as to the appropriateness of a particular contract term is depen-
dent on the characteristics of the transaction. By way of example,
agencies must include provisions in the contract that address risk
mitigation and remedies that are appropriate for the risks identi-
fied for the procurement. Refer to the Terms and Conditions and the
Planning and Risk Assessment Tools sections of this Guide for

general information regarding risk mitigation strategies and sample
tools for documenting potential risk

35 Agencies should document in the procurement file the basis for the risk mitigation
and remedies included in the contract and any amendments, renewals, or
extensions. For procurements subject to Chapter 2261 of the Texas Government
Code, an agency must include in the procurement file for each of its contracts
a written explanation of the agency's decision to include or not include in the
contract a provision for liquidated damages or another form of liability for damages
caused by the contractor. The procurement file must also include, if applicable,
a written justification for any provision in the contract that limits the liability of a
contractor for damages. If an extension of an agency's contract modifies a provision
for liquidated damages or another provision relating to a contractor's liability for
damages, the agency must amend the written explanation or justification required
by this section to include a justification for the modification. TEX. GOV'T CODE §
2261.204.
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The list of Recommended Contract Clauses located in Appendix
23 includes “sample” text for terms commonly found in agency
contracts. The list of Recommended Contract clauses does not
include
negotiable, unique to a particular type of transaction, or descriptive
of an individual agency’s business practice because it is expected
that the wording of those clauses in each contract will vary due to
the specific contracting needs of the individual agencies.

“sample” text for terms that by their nature are highly

It is common practice for each contracting entity to want to utilize
its respective standard terms and conditions, often referred to
as “boilerplate,” in order to provide uniformity across the entity’s
transactions. When drafting a contract, care should be taken not to
automatically adopt terms and conditions, even boilerplate, from
another contract without a thorough and independent review of how
those terms and conditions relate to the current purchase.

Each agency must ensure that the contract terms suit the particu-
lar purchase and are enforceable.®® Purchases made with federal
funds, for instance, may have specific contract requirements. Agen-
cies are encouraged to ask federal agencies administering the
particular grant programs to designate the contract terms required
to be included in the State’s subrecipient agreements. Except for
contract terms that are contrary to public policy or that may be void,
voidable or severable from a contract, the types of contract terms
that may be included in a contract are only limited by the creativity
of the drafter.

Authority to Contract

A threshold issue in government contracting is whether an agency
has statutory authority to contract. One should not presume or
rely on the implied authority of an officer or agency of the state to
contract. Only persons having actual authority to act on behalf of the
State can bind the State in a contract. The powers of all state officers
are set by law. All persons dealing with state officers must know the
limits of their authority and determine if the contemplated contract
is within their statutory authority.

Form of the Contract

Evidence of an agreement or contract can be documented in
different formats including, but not limited to, a “four-corner
contract” and a PO. Each of these forms of contract has advantages
and disadvantages. Determining the most appropriate format should

%6 See e.g., TEX. GOV'T CODE § 552.104(c) (providing that a contract provision is
void if it prohibits or otherwise prevents the disclosure of information relating to
the receipt or expenditure of public or other funds by a governmental body for a
parade, concert, or other entertainment event paid for in whole or part with public
funds).

follow an assessment of the risks involving contract construction or
interpretation. The contract delivers an offer in a form requested by
the agency and the agency indicates acceptance of the offer. The
documents that comprise the offer and acceptance are the evidence
of the agreement.

In a “four-corner” contract, all the provisions are contained within
the four-corners of a single document. This type of contract must be
signed by an authorized representative of the parties. Contract man-
agement is sometimes easier when all of the provisions regarding
the duties, obligations and responsibilities of each party is logically
organized within one document. On the other hand, “four-corner”
contracts require more time to plan and prepare.

An alternative to the “four-corner” contract is a layered approach in
which the solicitation, response, and other documents are incorpo-
rated by reference into or attached to a top level document such as
a formally signed agreement or PO. The top level document should
be carefully drafted to incorporate all documents that are part of the
agreement and address any conflicts between them. All final terms
and conditions that vary from either the solicitation or the vendor’s
offer should be specifically identified.

Depending on the transaction, the PO will be either the contract or
an associated contract document issued to encumber funds for a
“four-corner” contract. The PO will generally refer to or incorporate
either an existing contract or an offer made by a vendor. For exam-
ple, an agency may issue a PO against an existing DIR schedule
contract to purchase laptop computers. A PO can also be used to
accept or counter a vendor’s quote for a purchase made under del-
egated authority. The agency should carefully review the terms and
conditions of the incorporated contract or offer to make sure they
meet the agency’s needs. The agency may include its own terms
and conditions on a PO to supplement the existing contract or to
address unacceptable terms proposed by the vendor.

A PO should contain at @ minimum the following:

¢ Agency name and address
* Agency contract or Purchase Order number
* Date of the order

e Term of contract (delivery period after receipt of order or begin-
ning and ending dates of service)

e Contractor’s name, payee/vendor identification number, and
address, including zip code

¢ NIGP Class/ltem code for each item

¢ Purchase Category Code
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e List of contract documents and their order of precedence:

» The “four-corner” contract or PO with listing of awarded
items

» The original solicitation documents, as modified by addenda

» The proposal submitted by the contractor as modified by any
best and final offer

» The assumptions and exceptions as agreed upon by the
agency and the contractor

e Listing of awarded items with quantity, unit of measure, and
unit price with extended totals

e Signature of authorized/certified purchasing representative

Contract Award & Amendment

Overview

Once the contract or contract amendment has been finalized, the
agency must determine whether review by an oversight agency is
required and, if applicable, obtain the requisite approval(s) prior
to execution of the contract or amendment. To ensure compli-
ance with applicable procurement law, pre-award due diligence
checks should also be conducted. Pre-award contract and amend-
ment compliance checks include confirmation that certain internal
reviews and approvals have been performed, required disclosure
statements have been completed, and verification that the award to
the selected vendor or an amendment to an existing contract is not
prohibited by law.

Pre-Award Contract and Contract
Amendment Notific tions, Reviews
& Approvals by Oversight Agencies

Major Information Resources Projects

An agency may not spend appropriated funds for major information
resources project unless the project has been approved by the LBB
in the agency's biennial operating plan and the QAT.*¢” A project plan
must be developed for each major information resources project.3®
An agency is required to file a Project Plan with the QAT before the
agency spends more than 10 percent of allocated funds for a major
information resources project.**

For each contract for the development or implementation of a major
information resources project with a value of at least $10 million, the
agency will

%7 TEX. GOV'T CODE § 2054.118(a).
%8 TEX. GOV'T CODE § 2054.304(a).
%9 TEX.GOV'T CODE § 2054.304(b).

1. submit the proposed terms of the contract to the QAT before
the start of negotiations; and

2. submit the final negotiated unsigned contract to the QAT for
review. 3’

If the QAT makes a recommendation pertaining to the proposed
terms of the contract, the agency must either

1. comply with the recommendation; or

2. submit to the QAT a written explanation regarding why the
recommendation is not applicable to the contract under
review.*”

An agency may not amend a contract for a major information
resources project with a value of at least $10 million if the contract is
at least 10 percent over budget or the associated major information
resources project is at least 10 percent behind schedule unless the
agency (1) conducts a cost-benefit analysis with respect to canceling
or continuing the project and (2) submits the cost-benefit analysis
to QAT

Prior to amending a contract related to a major information
resources project, an agency must notify the governor, lieutenant
governor, speaker of the house of representatives, presiding officer
of the standing committee of each house of the legislature with pri-
mary jurisdiction over appropriations, and the QAT if:

1. the total value of the amended contract exceeds or will
exceed the initial contract value by 10 percent or more; or

2. the amendment requires the contractor to provide consul-
tative services, technical expertise, or other assistance in
defining project scope or deliverables.3”

An agency will also provide to the QAT a justification for an amend-
ment to a contract related to a major information resources project if:

1. the total value of the amended contract exceeds or will
exceed the initial contract value by 10 percent or more; or

2. the amendment requires the contractor to provide consul-
tative services, technical expertise, or other assistance in
defining project scope or deliverables.3

370 TEX. GOV'T CODE § 2054.160(a).

371 TEX. GOV'T CODE § 2054.160(h).

72 TEX. GOV'T CODE § 2054.1181()).

373 TEX. GOV'T CODE § 2054.160(c). See also General Appropriations Act, House Bill
1, 86th R.S. at Article IX, Section 9.01(f)-(g).

374 TEX. GOV'T CODE § 2054.160(d). See also General Appropriations Act, House Bill
1, 86th R.S. at Article IX, Section 9.01(h) (providing that if a state agency cancels
a contract for development of a major information resources project, which if
amended would be subject to the requirements of Subsection (f), and issues a
solicitation for identical or similar goods and/or services for development of the
same project, then the contract must be submitted to QAT prior to execution).
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Information regarding the steps involved in initiating, monitoring,
completing, and submitting deliverables and contract documents to
the QAT for a major information resources project is available on
the Project Delivery Framework page located on the DIR website®®

and in the Quality Assurance Team Policies and Procedures Manual
located on the QAT website.¥®

DIR - Statements of Work

Agencies are required to prepare and submit to DIR certain DIR
SOW for contracts that exceed $50,000. A DIR SOW executed by an
agency under a contract for an IT commodity item is not valid and

money may not be paid to the contractor under the terms of the DIR
SOW unless DIR first signs the DIR SOW.%”

Notification of Proposed Assignment of
Services Contract

At least 14 days before an agency rejects or approves a contractor's
proposed assignment of rights under a services contract, the agency
must notify the LBB of the proposed assignment if the contract
subject to the assignment

1. is for a major information resources project; or

2. involves storing, receiving, processing, transmitting, dispos-
ing of, or accessing sensitive personal information®® in a
foreign country.3”®

Notification of Contract Extension

At least 30 days prior to the execution of an extension to a contract
beyond the base term and any optional extensions provided in the
contract, the agency must notify the LBB by uploading required
information to the LBB contracts database on a form prescribed by
the LBB.3®

375 The DIR website is located at www.dir.texas.gov.

376 The QAT website is located at www.gat.dir.texas.gov.

37 TEX. GOV'T CODE § 2157.0685; 1 TEX. ADMIN. CODE § 212.41.

378 The term "sensitive personal information" has the meaning assigned by Section
521.002 of the Business & Commerce Code. TEX. GOV'T CODE § 2262.056(a).

379 TEX. GOV'T CODE § 2262.056(c).

%0 General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 17.10(e).
Required information for the contract extension includes, but is not limited to,
the following: the cost of the contract; the duration of the contract; the reason
for the extension of the contract; and a plan to ensure that the contract can be
completed within the extension period, signed by the executive director or other
similar agency or institution administrator, or designee of the agency or institution.
Additional reporting requirements may also apply.

Pre-Award Contract and Contract
Amendment Compliance Checks

Agency Reviews and Approvals

AGENCY VERIFICATION OF USE OF BEST VALUE
STANDARDS

The Contract Manager or Procurement Director of the agency must

1. approve each agency contract for which the agency is
required to purchase goods or services using the best value
standard,;

2. ensure that, for each contract, the agency documents the
best value standard used for the contract;

3. acknowledge in writing that the agency complied with the
agency’s contract management guide and this Guide in the
purchase; and

4. ensure that the agency shall evaluate the contractor’s
performance based on:

e information prepared by the agency in planning the
procurement that assessed the need for the purchase
together with the specifications for the good or service
and the criteria to evaluate the responses resulting in
an award and contract;

e compliance with the material terms of the contract;

* ability to correct instances of contractual non-compli-
ance; and

e other evaluation criteria presented in the VPTS.®!

AGENCY VERIFICATION OF COMPLETE
PROCUREMENT FILE

Prior to contract award, the agency's contract manager or procure-
ment director®®? must:

1. review the contents of the contract file for the contract,
including the checklist, to ensure that all documents required
by state law or applicable agency rules are complete and
present in the file; and

2. certify in a written document to be included in the contract file
that the review required under paragraph (1) was completed 3

31 34 TEX. ADMIN. CODE § 20.217(a).
%2 For the required certification, an agency's contract manager or procurement
director may delegate to a person in the agency's procurement office. TEX. GOV'T

CODE § 2262.053(g).
%3 TEX. GOV'T CODE § 2262.053(f).
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AGENCY VERIFICATION OF VENDOR ASSESSMENT
PROCESS

For procurements subject to Chapter 2261 of the Texas Government
Code, the agency's procurement director, prior to contract award,
must review the process and all documents used by the agency
to assess each vendor who responded to the solicitation. The
procurement director must certify in writing that:

1. the agency assessed each vendor's response to the
solicitation using the evaluation criteria published in the
solicitation or, if applicable, the written evaluation criteria
established by the agency; and

2. the final calculation of scoring of responses was accurate .

In addition, an agency must justify in writing any change in the
scoring of a vendor that occurs following the initial assessment and
scoring of responses. The written justification must be reviewed by
the agency's procurement director. The procurement director must
certify in writing that the change in scoring was appropriate.®® The
required written certification or justification must be placed in the
procurement file 3

If an agency awards a contract to a vendor who did not receive the
highest score in the assessment process certified by the procure-
ment director, the agency must state in writing in the contract file the
reasons for making the award.®’

AGENCY VERIFICATION OF VTPS REPORTING
COMPLIANCE

If the value of the contract exceeds $5 million, an agency may not
extend the contract until the agency reports to the VPTS the results
of each review of the vendor's performance conducted at least once
each year during the term of the contract and at each key milestone
identified for the contract, as applicable 3

AGENCY VERIFICATION OF CONTRACT EXTENSION
COMPLIANCE

Agencies must minimize the use of extensions that extend a contract
beyond the base term and any optional extensions provided in a
contract. An agency may not use funds appropriated elsewhere in
the General Appropriations Act to pay for an extension to an existing

%4 TEX. GOV'T CODE § 2261.0525(a). A state agency's procurement director may
delegate to a person whose position in the agency's procurement office is at
least equal to the position of contract manager the certification authority under
this section if the agency has met the conditions prescribed by the comptroller
under Section 2262.053(h) of the Texas Government Code. TEX. GOV'T CODE §
2261.0525(c).

%5 TEX.GOV'T CODE § 2261.0525(b).

%6 TEX.GOV'T CODE § 2261.0525(d).

37 TEX. GOV'T CODE § 2261.054.

%8 TEX.GOV'T CODE § 2155.089(b-1).

agency contract beyond the base term and optional extensions pro-
vided for in that contract unless all of the following conditions are met:

1. The extension is limited in duration and cost to not more than
one additional option period, as defined in the contract, to
address the immediate operational or service delivery needs.
If a contract does not contain a defined option period, the
extension is limited to one year.

2. The agency provides notice of the extension, at least 30
days prior to execution of the extension, by uploading
required information to the LBB contracts database on a
form prescribed by the LBB.3

AGENCY SIGNATURE - CONTRACTS WITH A VALUE
EXCEEDING $1 MILLION

An agency may enter into a contract for the purchase of goods or
services that has a value exceeding $1 million only if the governing
body of the agency approves the contract and the approved contract
is signed by the presiding officer of the governing body. ¥° If the
agency is not governed by a multi-member governing body, the
officer who governs the agency is required to approve and sign the
contract.®*' The approval and signature authority for contracts with
a value exceeding $1 million may be delegated by the governing
body or governing official of the agency to the executive director or
a deputy executive director of the agency.>?

AGENCY VERIFICATION - CONTRACTS WITHA
VALUE EXCEEDING $5 MILLION

An agency that develops a contract for the purchase of goods or
services that has a value exceeding $5 million is required to have
its contract management office or procurement director verify in
writing that the solicitation and purchasing methods and contractor
selection process comply with state law and agency policy.®%
Furthermore, information on any potential issue that may arise in
the solicitation, purchasing, or contractor selection process must be
submitted to the governing body of the agency or the governing
official of the agency if the agency is not governed by a multimember
governing body.3*

3 General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 17.10(e).
30 TEX. GOV'T CODE § 2261.254(c).

31 TEX. GOV'T CODE § 2261.254(c).

3% TEX.GOV'T CODE § 2261.254(d).

3% TEX. GOV'T CODE § 2261.255.

3% TEX. GOV'T CODE § 2261.255.
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Agency Review of Required Disclosures

Vendor Compliance Verifications

SAO NEPOTISM DISCLOSURE STATEMENT FOR
PURCHASING PERSONNEL

For contracts that are valued at $1 million or more, all purchasing
personnel working on the contract must disclose the relationship
(if any) with the selected vendor (or any employee, partner, major
stockholder, paid consultant with a contract with the business entity
the value of which exceeds $25,000, or owner of the business)
to the administrative head of the agency on a form prescribed by
SAO.2% The SAO Disclosure Statement for Purchasing Personnel is
located on the SAQ website.3%

TEC DISCLOSURE OF INTERESTED PARTIES
(FORM 1295)

Vendors are required to complete the Form 1295 Certificate of Inter-

ested Parties which is located on the TEC website for certain con-
tracts with a value of $1 million or more, that require an action or
vote by a governing body, or are for services that would require a
person to register as a lobbyist under Chapter 305 of the Texas Gov-
ernment Code.*” Before contract award, the vendor must submit
to the agency a completed and signed form with the certificate of
filing number and date.®® The Contract Developer then acknowl-
edges the Form 1295 at the TEC website. It is best practice to
include a reference to Form 1295 in the solicitation in order to allow
the vendor to gather the pertinent information early in the process.

PROCUREMENT AND CONTRACT MANAGEMENT
CONFLICT OF INTEREST DISCLOSURE

Each state agency employee or official who is involved in
procurement or in contract management for a state agency shall
disclose to the agency any potential conflict of interest specified
by state law or agency policy that is known by the employee or
official with respect to any contract with a private vendor or bid
for the purchase of goods or services from a private vendor by the
agency.*® A state agency employee or official is required to disclose
any potential conflict of interest specified by state law or agency
policy that is known by the employee or official at any time during
(1) the procurement process, from the initial request for bids for
the purchase of goods or services from a private vendor until the
completed final delivery of the goods or services, or (2) the term of
a contract with a private vendor.#°

35 TEX. GOV'T CODE § 2262.004.

3% The SAQ website is located at www.sao.texas.gov.

%7 The Texas Ethics Commission website is located at www.ethics.state.tx.us. See
Appendix 3 for additional information.

%8 TEX.GOV'T CODE § 2252.908.

%5 TEX.GOV'T CODE § 2261.252(a).

40 TEX. GOV'T CODE § 2261.252(a-1).

DEBARMENT CHECK

The Contract Developer (purchaser) must check the debarred ven-
dor list posted on the CPA website*”' to establish that the vendor has
not been debarred by SPD. An agency may not award a contract to
a debarred vendor.*2

SAM CHECK

The Contract Developer (purchaser) must check the SAM (System
for Award Management) database to verify that the vendor is
not excluded from contract participation at the federal level.
A contract cannot be awarded to a vendor named on the US.
Treasury Department, Office of Foreign Assets Control’s master list
of Specially Designated Nationals & Blocked Persons (with limited
exceptions set forth in the Order).*%

IRAN, SUDAN, & FOREIGN TERRORIST
ORGANIZATION CHECK

Governmental entities*® may not contract with a company doing
business with Iran, Sudan, or a foreign terrorist organization.*®®
Prior to award, the Contract Developer (purchaser) must check
the divestment lists*® to determine if the potential awardee is in
violation of this requirement. The divestment lists are maintained
by the Texas Safekeeping Trust Company and posted to the CPA
website.*” If the business is in violation, the contract may not be
awarded to that vendor.

401 The CPA website is located at Comptroller.Texas.Gov.

402 TEX. GOV'T CODE § 2155.077.

43 Executive Order 13224 — Blocking Property and Prohibiting Transactions with
Persons Who Commit, Threaten to Commit, or Support Terrorism prohibits U.S.
individuals or entities from making any contribution of funds to, or for the benefit
of, entities or persons named on the U.S. Treasury Department, Office of Foreign
Assets Control’s master list of Specially Designated Nationals & Blocked Persons
(with limited exceptions set forth in the Order).

404 TEX. GOV'T CODE § 2252.001(2) (defining the term “governmental entity” to
include the state; a municipality, county, public school district, or special-purpose
district or authority; a district, county, or justice of the peace court; a board,
commission, department, office, or other agency in the executive branch of state
government, including an institution of higher education; the Legislature or a
legislative agency; and the Supreme Court of Texas, the Texas Court of Criminal
Appeals, a court of appeals, or the State Bar of Texas or another judicial agency
having statewide jurisdiction.).

405 TEX. GOV'T CODE § 2252.152.

4% These lists are maintained by the Texas Safekeeping and Trust Company in
accordance with TEX. GOV'T CODE § 2252.153.

47 The CPA website is located at Comptroller.Texas.Gov.
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BOYCOTT ISRAEL CHECK

If the contract is (1) between a governmental entity® and a com-
pany*®® with 10 or more full-time employees and (2) has a value
of $100,000 or more that is to be paid wholly or partly from
public funds of the governmental entity, then the governmen-
tal entity may not contract with a company for goods or ser-
vices unless the contract contains a written verification from
the company that it does not boycott Israel and will not boycott
Israel during the term of the contract.“® Prior to award, the Contract
Developer (purchaser) must check the divestment lists* to deter-
mine if the potential awardee is in violation of this requirement.
The divestment lists are maintained by the Texas Safekeeping Trust
Company and posted to the CPA website.? If the potential awardee
is on the list, the contract may not be awarded to that vendor.

WARRANT/PAYMENT HOLD CHECK

The Contract Developer (purchaser) must check warrant hold status
of the vendor in the following circumstances: (1) transaction involves
a written contract, (2) payment is made with local funds, or (3) pay-
ment card purchase is over $500.*® The agency cannot proceed
with a purchase made with local funds or a payment card purchase
over $500 until the warrant hold has been released.

For transactions involving a written contract,* the warrant hold
check must be performed not earlier than the seventh day before
and not later than the date of contract execution. If the vendor is on
warrant hold, the agency may not enter into a written contract with
the person unless:

1. the contract requires the agency’s payments under the con-
tract to be applied directly toward eliminating the person’s
debt or delinquency, and

2. the requirement described in paragraph (1) specifically applies
to any debt or delinquency, regardless of when it arises.*®

48 TEX. GOV'T CODE § 2271.001(3) (refers to TEX. GOV'T CODE § 2251.001 which
defines “governmental entity” to mean a state agency or political subdivision of
this State).

409 The term "company" has the meaning assigned by Section 808.001 of the Texas
Government Code, except that the term does not include a sole proprietorship. TEX.
GOV'T CODE § 2271.001(2).

40 TEX. GOV'T CODE § 2271.002.

41 TEX, GOV'T CODE § 808.051.

42 The CPA website is located at Comptroller.Texas.Gov.

43 Restricted Expenditures — Persons Indebted to State policy located in eXpendit
State Purchase Policies posted on the CPA website.

414 A "written contract" does not include a contract the payments for which must be
made through CPA's issuance of warrants or initiation of electronic funds transfers
under Sections 404.046, 404.069, or 2103.003 of the Texas Government Code.
TEX. GOV'T CODE § 2252.903(e).

45 TEX. GOV'T CODE § 2252.903.

Payments made through the Uniform Statewide Accounting
System (USAS) are automatically checked for holds and the
system identifies payments issued to persons with outstanding
state debt.

FRANCHISE TAX CHECK

It is recommended that the Contract Developer (purchaser) search
the vendor’s franchise tax account status using the online Certificates
of Account Status Directory located on the CPA website.#® Not all
vendors are required to pay franchise tax. The Texas franchise tax is
a privilege tax imposed on each taxable entity formed or organized
in Texas or doing business in Texas. CPA is required by law to forfeit
a company’s right to transact business in Texas if the company has
not filed a franchise tax report or paid a franchise tax required under
Chapter 171 of the Tax Code.*” If the corporate privileges are forfeited,
the entity will be denied the right to sue or defend itself in a Texas
court and each director or officer will be liable for the debt of the

entity.“® It is recommended that the Contract Developer (purchaser)
seek assistance from agency counsel prior to proceeding with an
award to a vendor that does not have the right to transact business
in Texas.

Preparation of Access to Agency Premises

Prior to contract award, the Contract Manager may initiate certain
activities to facilitate both parties’ timely performance under
the contract. For instance, the Contract Manager may notify
internal personnel of the pending contract award so that end user
personnel and, if assigned, the project manager may prepare for the
commencement of the contract. In addition, the Contract Manager
may coordinate communications between the contractor and the
agency that are necessary for the contractor’s performance under
the contract. For instance, before gaining access to the agency’s
premises, the contract may require that contractor personnel sign
non-disclosure agreements and provide certain information that
will be used by the agency to issue building identification badges,
assign agency equipment and onsite workspace, or conduct criminal
background investigations.

416 The CPA website is located at Comptroller.Texas.Gov.

47 TEX. TAX CODE § 171.251.

418 TEX. TAX CODE § 171.255. Information regarding entities registered to transact
business in Texas may be found at www.sos.state.tx.us.
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Contract & Amendment Notific tions

Overview

Depending on the transaction, the agency may be required to
provide one or more notifications of the contract award. These
notifications may be in the form of a notice of award published to
the ESBD or Texas Register, a report to an oversight agency, or a
website posting. Agencies must timely comply with all required
notifications.

ESBD Notice of Award

After the contract is awarded, a notification of award must be posted
to the ESBD if the contract is expected to exceed $25,000.00.° The
ESBD notice of award includes the following information:

e Requisition Number (as it was listed on the ESBD solicitation
posting)

¢ Class/ltem Code

e Agency Name

* Response Title (as it was listed on the ESBD solicitation posting)
¢ Dollar Amount Awarded

e Response Status (e.g., full award, partial award, multiple award,
canceled)

e HUB Certification Status
e Vendor Name
e Vendor Address

In the event the action resulting from the ESBD posting is not a
contract award, the agency must post notice of the non-award to
the ESBD.*° Depending on the procurement, an agency may also
choose to notify each respondent in writing of the non-selection. The
Contract Developer must maintain proof of the ESBD posting in the
procurement file.

45 TEX. GOV'T CODE § 2155.083(k)(2); 34 TEX. ADMIN. CODE § 20.214. See also 34
TEX. ADMIN. CODE § 20.114.

420 34 TEX. ADMIN. CODE § 20.214(b)(2). After the solicitation closing date, the ESBD
accepts “No Award” not “Cancelled” as the status change from “Closed.”

Texas Register Notice of Award

Solicitations using certain procurement methods must be advertised
in the Texas Register.*' For procurement methods not addressed in
this Guide, it is recommended that agencies refer to their enabling
legislation to determine if publication of a notice of award in the
Texas Register is required. A copy of the Texas Register notice must
be placed in the procurement file. Texas Register posting require-
ments are in addition to ESBD posting requirements.

Major Information Resources Project
Notific tion

An agency must notify QAT within 10 business days when the agency
awards a contract for a major information resources project that is
equal to or greater than $10 million."??

LBB Reporting

Contracts that have a value that exceeds certain thresholds must
be reported to the LBB. The submission must include any required
documentation such as the solicitation documents, contract
documents, and attestation letters.*”® These reporting requirements
are fulfilled through the LBB Contracts Database located on the
LBB website.*”* The database is the single point of data entry for
all contract information that state entities are required to report to
the LBB either by statute or the General Appropriations Act. The LBB
Contract Reporting Guide*? provides details on the types of contracts
that must be reported to the LBB via the contracts database.

21 Seee.g., TEX. GOV'T CODE § 2166.253.

42 General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 9.02(c)
3).

428 TEX. GOV'T CODE § 322.020 (The requirement to provide contract and solicitation
attachments does not apply to a university system, an institution of higher
education, the Texas Department of Transportation, or the Health and Human
Services agencies.).

424 The LBB website is located at www.|bb.state.tx.us.

425 http://www.lbb.state.tx.us/Documents/Instructions/Contracts/Major Contract
Reporting2015.pdf.
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The chart below shows the reporting requirements for contracts that exceed certain dollar thresholds.

LBB Reporting Requirements

Th[::l';;l 4 | >$14,000 >$50,000 >$100,000 | >$1M ~$10M
e Construction? Major e Non-Competitive/
Type * Professional Services? ?” (égl?tract Information Sole Source® ?” (éggtract
e Consulting Services® yp Systems® e Emergency’ yp
Due prior to first ;
Due prior to
- payment but no later -
Within 10 d f d V\]{'thmfo Pays Within 10 days | than 30 days after Ers:[t palynt1ent
Deadline Inin . days ot award or | of conmirac of award or contract execution utno ‘ater
modification execution or o than 30 days
modification fuedification DL A8 el after contract
after first payment execution
(Emergency)

TABLE NOTES

! TEX.GOV'T CODE § 2166.2551.

2 TEX.GOV'T CODE § 2254.006.

3 TEX.GOV'T CODE § 2254.0301.

4 General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 7.04.

Additional information on exemptions, reporting requirements, and
attestation letters required under the General Appropriations Act is
posted on the LBB website.*?

Agency Website Postings

Certain Agency Contracts

For contracts not posted to the LBB contracts database, an agency
must post the following information about each private vendor con-
tract to the agency’s website:

1. the contract until the contract expires or is completed;

2. the statutory or other authority under which a contract that is
not competitively bid is entered into without compliance with
competitive bidding procedures; and

3. the request for proposals related to a competitively bid
contract until the contract expires or is completed.*”

The agency must redact the following from the posted contract:

1. information that is confidential under law,

2. information that the OAG has determined can be excepted
from public disclosure under exceptions to Chapter 552 of
the Texas Government Code, commonly known as the Texas
Public Information Act, and

3. the social security number of any individual.*?

46 The LBB website is located at www.Ibb.state.tx.us.
427 TEX. GOV'T CODE § 2261.253.
428 TEX. GOV'T CODE § 2261.253 (e) and (f).

TEX. GOV'T CODE § 2054.008.

General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 7.12(b)(2)(B).
General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 7. 12(b)(2)(A).
General Appropriations Act, House Bill 1, 86th R.S. at Article IX, Section 7. 12(b)(1).

© N o o

For agency contracts for the purchase of goods or services from
a private vendor that are valued at less than $15,000, the agency
may post the required information monthly instead of upon award
of contract.*?® Expressly excepted from the agency website posting
requirement are contracts posted to the LBB contracts database,
memoranda of understanding, interagency contracts, interlocal
agreements, contracts for which there is not a cost, and institution
of higher education contracts valued at less than $15,000 and paid
with money other than funds appropriated to the institution.*°

DIR Statements of Work

Upon execution of the DIR SOW, each DIR SOW entered into by the
agency must be posted on the agency’s internet website as follows:

1. post the DIR SOW in its entirety, subject to the exceptions in
the Texas Public Information Act and opinions of the OAG;

2. maintain the posting, at a minimum, throughout the term of
the DIR SOW, including any renewals or extensions;

3. maintain a listing of the DIR SOWs in alphabetical order by
vendor name or numerical order by contract number in a
central location; and

4. maintain a current agency contact person with related
email address and phone number to contact for information

regarding the DIR SOW.*!

49 TEX. GOV'T CODE § 2261.253(b).
40 TEX. GOV'T CODE § 2261.253(d) and (g).
41 1 TEX. ADMIN. CODE § 212.41(c).
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Contracts Exceeding $100,000

Each agency, other than an institution of higher education, that
receives an aggregate of $175 million or more in the General Appro-
priations Act for a state fiscal biennium shall post on a generally

accessible website maintained by or for the agency a listing and
description of all contracts with vendors that have a value exceed-
ing $100,000 that the agency has entered into and that are currently
being performed or for which performance has not yet begun.*2

Debriefing

The Contract Developer, in accordance with agency procedures,
may conduct a “debriefing” meeting at the request of an unsuccess-
ful vendor. In preparation for the meeting, the Contract Developer
must be prepared to discuss the strengths and weaknesses of the
vendor’s response relative to the advertised evaluation criteria as
well as how the agency’s decision complied with applicable pro-
curement law and the published solicitation.

It is not uncommon for several vendor representatives to attend the
meeting, which may be conducted by phone conference. Alist of the
vendor attendees should be requested in advance of the scheduled
meeting. If the vendor’s legal representative will attend the meeting,
the Contract Developer should promptly notify agency legal counsel.

Debriefing meetings are limited to a discussion of the vendor’s
response — the Contract Developer must not engage in discussions
about how the vendor’s response compared to other responses.
Care must be taken not to divulge confidential information regard-
ing a competitor’s response.

Debriefing meetings are beneficial to both the vendor and the
agency. During the debriefing meeting, the vendor may obtain
information as to why its response was unsuccessful so that it may
apply “lessons learned” in future procurement initiatives with the
State. Similarly, a debriefing meeting provides an opportunity for the
agency to obtain valuable insight, from the vendor’s perspective, of
the procurement process.

42 TEX. GOV'T CODE § 2054.126(d)(4).

Protest of Award

Each agency must adopt rules that provide an unsuccessful ven-
dor with the opportunity to protest procurement actions.**® When a
protest is received, the agency must follow its rules to assess the
merits of the vendor’s protest and correct any unlawful procurement
actions. Agencies should never assume that protests are frivolous;
it is expected that most vendors would be reluctant to file a protest
against an agency with which it wants to conduct business unless they
believe that egregious errors occurred during the solicitation process.
Even if the protest is not sustainable under the agency’s protest rules,
an agency should proactively make appropriate improvements to
its procurement practices if any shortcomings are uncovered during
the protest.

48 TEX. GOV'T CODE § 2155.076.
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CONTRACT MANAGEMENT

Overview

The final step in the procurement process is contract management.
The objective of contract management is to ensure the contract is
performed satisfactorily and the responsibilities of both parties —
the agency and the contractor — are properly discharged. Effective
contract management prevents, minimizes and resolves problems
and potential claims and disputes. For contract management to be
successful, the Contract Manager must be involved throughout the
Procurement Cycle.

Transition from Contract Developer to
Contract Manager

One of the first post-contract award activities is for the Contract
Developer to transition the procurement to the Contract Manager.
For relatively simple and routine procurements, like purchases using
the set aside programs, Texas SmartBuy, or informal bidding, the
transition activities may be documented as an agency procedure.

For high-risk and/or high-dollar procurements, it is best practice for
internal staff to hold a post-contract award meeting. At a minimum,
the meeting attendees should include the Contract Developer,
the Contract Manager, end-users, and, if assigned, the project
manager. During this meeting, the Contract Developer must ensure
that the Contract Manager, as well as other stakeholders, have an
understanding of the key procurement activities that have occurred
prior to contract execution.

To the extent that the Contract Manager did not participate in pre-
contract award procurement activities, the Contract Developer
should facilitate the transition of documents and foundational
knowledge of the solicitation and contract. Specifically, the Contract
Developer must provide a thorough review of the scope of work and
relay the contract terms and conditions, agreed-upon inspections
and acceptance criteria, extension and renewal potential, and
articulated remedies. After the agency team has been briefed on the
events preceding the contract award, itis incumbent on the Contract
Manager to begin the administration of the contract.

Contract Manager Responsibilities

The Contract Manager is responsible for ensuring that the contract
requirements are satisfied, that the products and services are
delivered in a timely manner, and that the financial interests of the
agency are protected. The Contract Manager must have a thorough

understanding of all components of the solicitation and contract.
The Contract Manager should also be experienced with the type
and size of the purchase. The extent of contract administration will
not be the same for all contracts. The level of contract administration
should be consistent with the complexity and level of risk of the
contract, the contract term, and dollar value.

All guidance provided to a contractor must be within the scope
of the contract. Agencies must be careful to not impose additional
requirements upon the contractor or manage the contractor’s oper-
ations to the extent that the contractor is relieved of its responsibility
to perform.

The primary responsibilities of the Contract Manager include the
following:

* Participating with the procurement team in solicitation
development and the review of contract documents;

e Serving as the primary point of contact for agency
communication with the contractor regarding all matters
pertaining to the contract;

» Managing any state property used in contract performance,
(e.g., computers, telephones, identification badges);

* Implementing a quality control and contract monitoring process;

e Monitoring the contractor’s progress and performance to
ensure products and services procured conform to the contract
requirements and keep timely records of findings;

e Consulting with agency legal counsel in a timely manner to
address any legal concerns and/or issues;

* Managing, approving, and documenting any changes to the
contract through the amendment process authorized by the
terms of the contract;

* Inspecting and approving the products and/or services by
submitting a written document accepting the deliverables or
obtaining documentation from the end users responsible for
receipt that inspection and approval have been completed,

e Verifying accuracy of invoices and authorizing payments
consistent with the contract terms;

¢ Monitoring the contract budget to ensure sufficient funds are
available throughout the term of the contract;

* |dentifying and resolving disputes with the contractor in a
timely manner,

e Exercising state remedies, as appropriate, when a contractor’s
performance is deficient;

* Maintaining appropriate records in accordance with the records
retention schedule;
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e Confirming all products and/or services have been delivered aid agencies in the development of a procurement planning tool and
and delivery is completed prior to the expiration date of the  risk assessment model, SPD has implemented two National Associa-

contract; and tion of State Procurement Officials (NASPO) concepts: the Contract
e Performing contract closeout processes by ensuring the Administration Plan,*¢ also known as an Acquisition Plan, and the

contract file contains all necessary contract documentation, Quality Assessment Plan (QAP).#

reporting vendor performance to VPTS, and documenting

lessons learned. The Acquisition Plan is essentially a roadmap for achievement of the

agency’s business needs. The Acquisition Plan must be utilized early
in the procurement process and will be provided by the Contract
* Allow the contractor to commence work before the contractis ~ Developer to the Contract Manager during the post-award meeting
fully executed; to ensure a smooth transition from contract development to contract
management. A sample Acquisition Plan is located in Appendix 6.

Contract Managers are not authorized to

* Change the scope or extend the term of the contract without
complying with the formal amendment process prescribed by

The QAP, on the other hand, is a tool that assists the Contract
the contract;

Manager in the assessment of risk and the monitoring of deliverables
following contract execution. QAP tools include contract monitoring

schedules and findings reports. Sample QAP tools are located in
* Allow the contractor to recover costs incurred prior to the effec- - Appendix 24.

tive date of the contract or recover costs above the budget limit

set by the contract. The analysis in risk assessment requires the following two

estimates:

* Authorize the contractor to perform work that is not specifically
described in and funded by the express terms of the contract; or

The number of participants in the contract administration process will

vary from one to many depending on the size, level of risk and com- 1. The likelihood of the event is estimated (e.g., rare to almost

) ) certain).
plexity of the contract. Early in the procurement process, the agency
should identify staff, in addition to the assigned Contract Manager, 2. The consequence of the event is estimated (e.g., negligible
who will participate in contract management. The assignment of roles impact to extreme).®*
and responsibilities should be documented in the contract file. Various methodologies may be used by agencies to assess risk.
An agency must include in the procurement file for each of its con- ) A
tracts a checklist to ensure the agency's compliance with state Certain w
laws and rules relating to the acquisition of goods and services
by the agency.** The Contract Manager is responsible for main- PR
taining a master contract file of records produced throughout (=]
the life of the contract. In the event the contract documents are %
not maintained in a central repository, the Contract Manager will E ~
maintain a list identifying the location of the contract documents. ]
A sample Master Contract File Checklist is located in Appendix 26. - o
Planning and Risk Assessment Tools
Rare «

Risk is the possibility that an event will occur and adversely affect 1 2 3 2 5>
the achievement of objectives.”* Risks are inherent in all the stages o o
of the procurement process. Appropriate planning and effective risk Es CUNSEQUENCE 5
assessment are components of successful contract management. To § =

43 TEX. GOV'T CODE § 2262.053(a). An agency may develop its own contract file

checklist based on the procurement and contracting needs of that agency, 46 National Association of State Procurement Officials, State and Local Government: A
provided that the checklist developed by the agency is consistent with CPA's model Practical Guide 222 (Lexington 2nd ed. 2015).
contract file checklist and meets any requirements established by CPA rule. TEX. 47 National Association of State Procurement Officials, State and Local Government: A
GOV'T CODE § 2262.053(e). Practical Guide 222 (Lexington 2nd ed. 2015).

45 National Association of State Procurement Officials, State and Local Government: A 8 National Association of State Procurement Officials, State and Local Government: A
Practical Guide 71 (Lexington 2nd ed. 2015). Practical Guide 72 (Lexington 2nd ed. 2015).
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Risk models may assess risk associated with each contract that is a
part of the Contract Manager’s workload as well as risk associated
with each deliverable that is to be received from the contractor. An
effective risk assessment model will focus monitoring resources on
contracts with the highest risk of noncompliance.

The first step in risk assessment is to identify the risk factors. Risk
factors are indicators that the contract or project objectives will not
be achieved.

General risk factors include, but are not limited to, the following:
¢ The contractor’s previous experience with the type of work to
be performed,

e The contractor’s past performance (and past performance of
similar contractors);

e The dollar value of the contract;

e Reimbursement methodology (e.g., fixed price, time and mate-
rials, cost reimbursement);

e Acquisition complexity (e.g., office supplies, temporary staff,
design/build/implementation project, outsourcing project);

e Acquisition involves (agency and/or contractor) confidential
and/or propriety information;

e Acquisition involves products or services that are relatively new
in the marketplace;

* Acquisition involves the use of technology or implementation of
processes that are new to the agency;

e Acquisition has an interdependency with other contracts;

e Acquisition has statewide impact (e.g., involves large number
of constituents, a vulnerable client population);

¢ Findings from monitoring efforts, such as the variance between
expected and actual performance;

* Turnover in key personnel of the agency and/or contractor;
e Significant problems with payment requests;

* Results of monitoring visits with the same contractor that are
completed by other divisions within the same agency or other
agencies;

e The length of time since the last monitoring activity;

e The agency personnel experience with the product provided or
the type of work to be performed; and

e Available level of effort to support the monitoring activities
(e.g., Contract Manager workload).

After the risk factors are identified, the Contract Manager will assign
weights to each factor. Weights describe how significant each factor
is in identifying the contracts that should be monitored. However,

weights may also be designed to ensure statutory or policy require-
ments. For example, if the statute requires a site visit every three
years, the assigned weight would be indicative of the period since
the last site visit.

Next, the Contract Manager will rate each contractor on the risk ele-
ments. Consider using either a five point scale, where 5 is the high-
estrisk and 1is the lowest risk, or a three point scale, where 3 is high
risk, 2 is medium risk and 1is low risk.

It is important to note that the risk assessment is a dynamic process
that should be updated regularly to reflect the results of monitoring
visits, reviews of payment vouchers, desk reviews, etc. For example,
if a contractor has fallen significantly behind schedule in delivering
services to the targeted population, the risk assessment should
be updated to indicate the elevated risk and this impacts how the
contract is monitored in the future. Likewise, if a contractor is well
ahead of schedule in delivering services to the targeted population,
the risk assessment should be updated to indicate the lower level
of risk.

Sample Risk Assessment. The agency has contracts with many
contractors providing the same service. Only three contractors are
rated in this example. Typically, there will be many different risk
elements. For this example, only the following three risk elements
are used: dollars, past performance, and experience.

1. Dollars:

* 40 percent of the contractors receive less than
$100,000 from the agency per year.

* 50 percent receive between $100,000 and $250,000.
* 10 percent receive more than $250,000.
2. Experience:

¢ High Risk — the contractor has never done this type of
work before.

e Medium Risk — the contractor has contracted with the
State before but not for this type of work.

e Low Risk — the contractor has previously contracted
with the State for the same type of work.

3. Past Performance: For this particular assessment, the agency
has determined that the contractor is considered high risk if
the contractor has at least one significant finding from a prior
monitoring or three less significant findings.
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Example
Risk Assessment Analysis
Dollars Experience Past Performance
Contractor Risk x Risk x Risk x Total Risk
Amount Risk | Weight Results Risk Weight Results Risk Weight
(0.2) (0.5) (0.3)

Held .6+
previous 3 minor S5+
#1 $300K 3 6 contract -2 findings 2 6 6=

with state 1.7
2+

New —

#2 $75K | 1 2 | Newtotype 1.5 |no 1 3 1.5+
of work g 3=

findings 20
Used before ;’ég\r/ious A+
#3 $125K | 2 .4 | butnotfor 1.0 | finding 3 9 L0
this type of d 9=

work regarding 2.3

safety ==

The contractors with the highest risk level must be monitored more
closely. In this example, Contractor #3 has the highest risk, followed
by Contractor #2 and #1, respectively. Contractor #3 has been used
before and there was only one finding in regard to safety. This is
the key area that requires close monitoring during the contract. The
example can also be used for single contractors to focus on specific
areas of risk within a contract and to assist agencies in determining
which areas to monitor.

Post Award Contractor Conference

A post award conference is a meeting scheduled by the Contract
Manager which includes the contractor and agency stakeholders.
Conducted soon after the contract is awarded, the conference is
an orientation for the contractor to ensure a clear and mutual
understanding of all contract terms and conditions, and the respec-
tive responsibilities of all parties. Although the contractor and the
agency personnel should already be fully aware of the contract
requirements, the post award conference ensures that anyone
involved directly in the contract administration process understands
all contract performance requirements.

Not every contract requires a formal post award conference, but
there should be some form of discussion between the contracting
parties after award to ensure that all parties are aware of the

performance requirements and administrative procedures agreed in
the contract. Care should be taken to ensure that discussions that
occur during the post award conference do not result in performance
expectations that do not align with the terms of the contract. A
sample post award conference agenda is located in Appendix 25.

The Contract Manager should decide if a post award conference
is necessary. For less complex, low risk, low-dollar value contracts,
a telephone call with the contractor may be sufficient. During the
telephone conversation, the agency should review the major points
of the contract with the contractor, such as the value of the contract,
major performance milestones, deliverables, reports, meetings) and
time and place of delivery. Factors used to determine whether a
post award conference is appropriate include:

¢ Type of contract;
¢ |evel of risk associated with the contract;
* Value and complexity;

e Length of contract, period of performance and/or delivery
requirements;

e Procurement history of the products or services required and
expertise of the contractor;

* Urgency of delivery schedule;

e Agency’s prior experience with the contractor;
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¢ Any special or unusual contract requirements; and

¢ Any special or unusual payment requirements.

Monitoring Methods

Overview

Monitoring the contractor’s performance is a key function of proper
contract administration. The purpose is to ensure that the contractor
is performing all contract obligations and for the agency to be aware
of and address any developing problems or issues.

The Contract Manager will use QAP tools as an aid in determin-
ing which monitoring method is appropriate. Small dollar value or
less complex contracts normally require little, if any, monitoring.
However, that does not preclude more detailed monitoring if it is
deemed necessary by the agency. Large dollar contracts may need
little monitoring if the items or services purchased are not complex,
and the agency is comfortable with the contractor’s performance
and the level of risk associated with the contract.

Agencies should implement a monitoring program that has well-
defined follow-up actions. Follow-up is essential as a problem will
not correct itself simply by identifying it in a monitoring report. The
results for the monitoring efforts should be periodically reviewed by
the Contract Manager to

e ensure corrective actions have been taken,
e identify common problem areas that might require training, and

e improve contract requirements for future contracts.

Agencies may select from different monitoring methods includ-
ing desk reviews, site visits, and third-party monitoring, which are
discussed in more detail in this section. Other monitoring methods
include status telephone calls, expenditure document review, spot
audits, and scheduled audits.

Telephone calls and meetings must be substantiated in writing and
maintained as part of the procurement file. Such documentation must
include the date and time that phone calls or meetings occurred as
well as a summary of topics discussed (e.g., meeting minutes) includ-
ing pending action items and decisions that were made.

Desk Reviews

Typically, desk reviews are agency examinations of reports submit-
ted by the contractor to the agency. Various types of reports may
be required by the contract; however, to be an effective monitoring
tool, the “type” of report should be tailored to the contract require-
ments. Examples of reports include progress reports, status reports,

activity reports and financial reports. A Contract Manager should
also review VPTS reports filed by other agencies for the contractor.

Progress Reports. Progress reports describe what has been
accomplished over time. Progress reports assist the contractor in
correcting or reevaluating the work being performed. These types
of reports work best when they are tracking deliverables tied to spe-
cific milestones, so that progress can be documented as contract
deliverables are completed.

Status Reports. Status reports describe achievement or current
standing. A status report should be consistent with the organizational
structure of the scope of work (i.e. phases, segments, deliverables
and products). It should clearly identify what work is completed and
what remains pending and how the status of those deliverables
compares to the contract schedule. Only work that has been verified
as completed or accepted should be categorized as complete.

If there are any unresolved issues that the agency is contractually
obligated to resolve, those issues should be included in the status
report and a resolution should be requested. If the scope of work
has changed during the contract (by written contract amendment),
care should be taken that status reports track the original contract
schedule, not a revised contract schedule, unless the amendments
provides for a revised contract schedule. If status is tracked against
a revised schedule, there is a risk that the schedule will continually
change and the status report will be rendered meaningless.

Activity Reports. Activity reports describe any activity on the
project; project activity is not the same as a status report. A project
may have a great deal of activity without making substantive prog-
ress. On the other hand, activity reporting can be a core feature
of contract management. For example, a contractor payment in an
outsourcing contract may be based on the number of completed
transactions. In this example, activity reporting is critical to contract
administration.

Financial Reports. Financial reports include financial statements,
timesheets, and similar data, that substantiates the contractor’s
financial resources and ability to perform.

Vendor Performance Reports. Agencies are required to report
vendor performance using the Vendor Performance Tracking System
(VPTS) maintained by SPD. Accurately reporting contractor perfor-
mance allows agencies to share vendor information and facilitates
better oversight of state contracts (e.g., aid in identifying vendors
that have exceptional performance, protect the State from vendors

with unethical business practices).
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Considerations During Review. Agencies should review the
vendor performance reports for the following factors:

* Compare the actual performance against the contract require-
ments. Is the contractor performing in accordance with the
contract requirements?

e Compare actual expenditures to the approved budget. Is the
contractor following its approved budget plan?

e Compare the current period to prior periods. Are there any
unexplained trends? Is the contractor performing work signifi-
cantly different from the last period or the last year?

e Compare what the current contractor is doing in comparison
with other contractors performing similar work.

e Compare the relationships between key components of the
report such as:

» the cost per unit of service or the percentage of the fees
charged to the program;

» the change in variable costs compared to the units of ser-
vice provided; and

» reported salaries with the submitted staffing plan.

Compare the report with what is known about the contractor’s oper-
ating environment. Did a weather emergency in the area recently
increase the cost of construction supplies or is the cause of a tem-
porary reduction in services provided?

Site Visits

More complex contracts and any contracts that the agency perceives
as having a higher degree of risk may require both desk reviews and
visits to the contractor’s facilities to ensure progress is in accordance
with the contract schedule. Site visits may be used to verify actual
performance against scheduled or reported performance. These
visits can be an opportunity to verify that the contractor is dedicat-
ing sufficient resources and appropriate personnel to the contract.
Although site visits are an efficient tool for monitoring, it is possible
for a site visit to interfere with the contractor’s ability to accomplish
the work if monitoring is excessive or includes unnecessary checks;
the Contract Manager should consider this when arranging visits.

Site Monitoring Checklist. To perform a site visit, the agency
must develop a comprehensive site monitoring checklist that outlines
the contract compliance requirements. The site monitoring checklist
should be tailored for each contract. While there may be standard
items that the agency will review for all contractors, each contract
should be reviewed for specific site monitoring requirements that are
unique to the contract and the Contract Manager should document
findings from the site visit in a site monitoring report.

Site Monitoring Report. Upon completion of a site visit, the
Contract Manager or designated site monitor must complete a
standalone document that serves as a record of the site monitoring
work. A copy of the site monitoring report should be sent to the
contractor and any others who may benefit from the report.

Monitoring by Third Parties

In some instances, the obligation of monitoring the progress of a
contract is assigned to another contractor. This is also known as
independent oversight. For example, in the case of a construction
contract, the task of ensuring progress in accordance with the con-
tract may be performed by the architectural firm that provided the
construction plans. For highly technical work, consultant subject
matter experts may perform monitoring services independently or
in conjunction with agency staff.

Enhanced Contract and Performance
Monitoring

Agencies are required to utilize an enhanced monitoring method
for high dollar and high-risk contracts. Enhanced monitoring is
an increased level of monitoring, beyond the regular monitoring
normally used. Such increased monitoring may include, but is not
limited to, the following: frequency of site visits, contractor meet-
ings, and documentation requirements deemed necessary by the
agency to assess progress of the contractor toward meeting the
identified goals and outcomes established in response to assess-
ments of unsatisfactory performance.

Agencies are required to establish by rule a procedure to identify
each contract that requires enhanced contract or performance
monitoring.** Information on these contacts must be submitted to
the agency’s governing body or, if the agency is not governed by a
multimember governing body, the officer who governs the agency.*?
The agency’s contract management office or procurement director
must immediately notify the agency’s governing body or governing
official, as appropriate, of any serious issue or risk that is identified
with respect to a contract monitored under this process.*!

For contracts that have a value exceeding $1 million, agencies must
develop and implement contract reporting requirements that pro-
vide information on (1) compliance with financial provisions and
delivery schedules under the contract, (2) corrective action plans
required under the contract and the status of any active corrective
action plan, and (3) any liquidated damages assessed or collected

49 TEX. GOV'T CODE § 2261.253(c).
“0 TEX. GOV'T CODE § 2261.253(c).
“1 - TEX. GOV'T CODE § 2261.253(c).
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under the contract.*? In addition, each agency must verify (1) the
accuracy of any information reported that is based on information
provided by a contractor, and (2) the delivery time of goods or ser-
vices scheduled for delivery under the contract.*?

Inspection, Testing, and Acceptance

Overview

Agencies are required to (1) inspect and evaluate at the time of
receipt all goods or services that the agency receives to determine
whether the goods or services comply with the contract under
which they were purchased, and (2) certify, if true, that the goods or
services comply with contract requirements and that the invoice for
them is correct.** If the goods or services are not compliant with the
contract, agency personnel must notify the Contract Manager. For
statewide contracts administered by SPD, the agency must provide
prompt written notice to SPD of the deficiencies.* On determining
that contract specifications or conditions have not been met, SPD
may act against the contractor and repeated performance failures
may make the contractor subject to statewide debarment if SPD
determines it is appropriate.

Testing

All goods are subject to inspection and testing by the State.
Authorized agency personnel shall have access to a contractor’s
place of business for the purpose of inspecting contracted merchan-
dise. Latent defects may result in revocation of acceptance of any
product. Agency legal counsel should be consulted if latent defects
are discovered.

Tests may be performed on samples obtained by request of the
agency or taken from regular shipments. SPD may also arrange
for testing and inspection of goods and services before they are
purchased. Other agencies may test and inspect goods and ser-
vices before purchase under standard industry testing methods, or
they may contract for testing. When products tested fail to meet or
exceed all applicable specifications, the costs of the sample used
and any testing performed shall be borne by the contractor.

Shipping and Receiving

At the State’s option, goods that have been delivered and rejected
in whole or in part may be returned to the contractor at contractor’s
risk and expense or disposed of in accordance with SPD rules or
applicable statutes. The contractor may request that goods be held
“2 TEX.GOV'T CODE § 2261.254(a).
#3 TEX. GOV'T CODE § 2261.254(h).

44 TEX. GOV'T CODE § 2155.322.
“5 TEX. GOV'T CODE § 2155.070.

at contractor’s risk for a reasonable period of time for later disposi-
tion at the contractor’s expense.

For assistance in resolving issues for orders processed through
Texas SmartBuy, Managed Term Contracts, or SPD Adminis-
tered Contracts, contact the SPD Contract Management Office at
spd_cmo@cpa.texas.gov.

Shipment Acceptance. Acceptance of a shipment must only
occur when goods delivered match the items on the PO and cor-
responding receiving report meet the quantities ordered and the
specifications required. Agencies must immediately inspect all ship-
ments received as fulfillment of POs and report any discrepancies to
the contractor. A contractor must be notified immediately or within
the timeline outlined in the contract.

Inside Delivery and Pallets. If the PO specified “Inside Delivery,”
it is the sole responsibility of the contractor to deliver to the exact
floor and room number on the PO. Inspection must include verifica-
tion of the requirements for inside delivery and if the shipment was
to be on pallets. If the shipment is not on pallets as required, the
agency may either

1. request the contractor to palletize the shipment at the
agency location for no additional charge or

2. accept the shipment with a notation on the receiving report
and notify the purchasing department to process a Purchase
Order Change Notice (POCN) to remove any additional
charges for pallets.

Shipments Delivered in Error. When a shipment includes an
item not ordered by the agency, the agency may refuse the ship-
ment when the error has been confirmed by checking the PO and/
or receiving documents.

Package/Container Count Discrepancy. The end user or
purchaser must inspect the shipment for the number of containers
listed on the Bill of Lading. If the number does not match, note the
discrepancy on the Bill of Lading prior to the driver leaving. Docu-
ment the same information on the agency receiving documents.
Documentation is necessary to validate the receipt of the containers
received by the transportation company.

Non-Conforming or Incorrect ltems Received. The end user
or purchaser must compare the items received with the PO for brand
name and product number. If the items on the Bill of Lading and in
the delivery do not match the items on the PO, the shipment may
be refused. If the shipment is signed for before it is inspected and
the error is discovered after the driver departs, contact the contrac-
tor for replacement and pick up immediately upon discovery. Goods
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found to be non-conforming to specifications during inspection must
be documented on all receiving reports and the contractor must be
contacted by telephone and with an email confirmation of the tele-
phone notice. It is recommended that the agency takes pictures of
the incorrect or non-conforming goods for documentation.

Minor Visible Damage. Minor damage visible on the outside of
the containers must be noted on the Bill of Lading prior to signing
and prior to the departure of the driver. Recording the damage pro-
vides documentation if there is concealed damage. The contractor
will be aware of the minor visible damage by the information pro-
vided on the Bill of Lading.

Severe Visible Damage to Container or Contents. The
agency may refuse the entire shipment or refuse only the damaged
containers upon discovery of severe damage to container and con-
tents; however, SPD recommends that the agency either accept the
entire shipment or a partial shipment, rejecting only the damaged
containers, to prevent unnecessary delay of required goods. If the
entire shipment is refused, record the reason for refusal on the Bill
of Lading and notify the contractor that the shipment was refused
and reshipment is required due to severe damage. It is recom-
mended that the receiving agency takes pictures of the incorrect or
non-conforming goods for documentation.

For FOB Origin, if the shipping containers are damaged enough that
it is probable that the contents are also damaged, accept the ship-
ment and then record the damage on the carrier’s freight bill. The
agency is responsible for filing freight claims with the carrier.

Concealed Damage to Contents. Damages to the contents
found during inspection and unpacking of a container must be
immediately documented and reported to the contractor by tele-
phone and with an email confirmation of the telephone notice. It
is recommended that the agency takes pictures of the incorrect or
non-conforming goods for documentation. If the end user is not
the Contract Manager, then the end-user must contact the Contract
Manager as well as the agency accounting department so that pay-
ment is not made on the damaged goods.

Pickup and Return of Shipments. The contractor may be
required to pick up the damaged goods and those not conforming
to specifications and provide replacement in the timeline outlined by
the agency or in the original terms of the PO/contract. This must be
provided at no additional cost to the agency.

Internal Receiving Report. The shipment must be compared to
the PO or receiving document. Locate the PO number on the shipping
documents and after immediate inspections of the shipment when the
containers are opened, check the following against the PO:

* order quantity per item;
* number of items per package or container; and

e unit of measure for each line item.

Quantity Overages. An agency is not obligated to pay for
amounts over the stated quantity on the order unless allowed in
the terms and conditions of the contract. If overages are accepted
by the agency, a POCN must be processed. It is important to notate
overages as well as shortages.

Partial Shipment Considered Complete. The contractor must
be contacted to confirm the partial shipment; this step must be taken
prior to processing a POCN. After confirmation that no other goods
will be received, and by mutual agreement the partial order is con-
sidered complete, a POCN and/or contract amendment must be
processed and an accurate payment must be based on the goods
received at the time of shipment.

Partial Shipment. For partial shipments, the agency must request
a timeline, in writing, from the contractor for the balance to be deliv-
ered. Free on Board (FOB) Destination, freight included, and the
delivery for the balance must be at no additional cost to the agency.
The remainder of the partial delivery must be received by the agency
within the contracted delivery days after receipt of order for each item
or the delivery will be considered late.
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Carrier Shipping Methods

A summary of common carrier shipping methods is listed in the following chart.

Carrier Shipping Methods

- . . . . Title Held in A
Shipping Method Carrier Paid By Freight Listed on PO Transit By Claims Filed By
FOB Origin Freight Collect Agency Yes Agency Purchasing
FOB Origin Freight Allowed Vendor No Agency Purchasing
FOB Origin Freight Prepaid & .
Charged Back Vendor Yes Agency Purchasing
FOB Destination Freight Collect Agency No Vendor Vendor
FOB Destination Freight Collect Vendor No Vendor Vendor
& Allowed
FOB Destination Freight Collect .
& Allowed Agency No Vendor Vendor

* Freight charged to vendor by deducting freight charges from invoice

Invoice Review and Payment

Invoice Review

After goods and services have been inspected and accepted, invoices must be reviewed to verify that (1) the description of goods and
services is in sufficient detail to identify the order relating to the invoice and that the quantities and unit measures correspond with the
referenced PO and (2) the invoice conforms to CPA invoicing standards.*®

Invoicing

The contractor is billing only for goods or services received

by the agency. The goods or services have been inspected and accepted.

The invoice is correct and complies with the pricing, terms,

and conditions of the contract. The total payments do not exceed the contract limits.

Red flags that may indicate fraud include

Frequent undocumented or unapproved adjustments, credits,

Invoices with no physical address for the vendor. and write-offs.

Invoices for services/goods not rendered. Multiple remittance addresses for the same vendor.

Payments to the vendor that have increased dramatically for

Inconsistent invoicing time periods.
no apparent reason. g P

46 34 TEX. ADMIN. CODE § 20.487.
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Contract Managers must be familiar with the payment and pricing

terms applicable to each contract. Contract Managers must also
monitor performance under the contract to verify that comparable
costs are being charged for comparable goods and services.*”
When an agency purchases through SPD contracts, the contractor
must submit an invoice to the ordering agency at the address shown
on the PO.*® Agencies or other governmental entities purchasing
through SPD contracts may only pay restocking or cancellation fees
if the agency or governmental entity determines the charge is justifi-
able; the extent of these fees should be anticipated when drafting
the contract.*®

A payment is considered overdue on the 31st day after the later of
the date of:

e the receipt of the goods;
¢ performance of the services; or

e receipt of the invoice for the goods or services.*®

In some cases, a vendor may suspend performance under a contract
for nonpayment.®' To avoid a possible suspension, the Contract
Manager must promptly review invoices and, following the agency’s
internal procedures, notify the contractor of a disputed invoice if the
invoice is determined to be inaccurate.

Withholding Payment

Although an agency must pay its contractor promptly, the agency
also has the responsibility to protect the interest of the agency.
Despite best efforts to resolve an invoice issue, some circumstances
may require that payment approval be withheld.

Circumstances where it may be necessary to withhold payment
include, but are not limited to, the following:

® invoice errors;
¢ undocumented and/or unsupported costs;
e remediating overpayments to the vendor; and

e contractor’s performance is non-conforming or unacceptable.

“7 TEX. GOV'T CODE § 2261.203.
8 TEX. GOV'T CODE § 2155.381.
“9 TEX.GOV'T CODE § 2155.384.
450 TEX. GOV'T CODE § 2251.021.
L TEX. GOV'T CODE § 2251.051.

If an invoice issue cannot be resolved, the Contract Manager should
take the following steps to escalate the issue:

* notify the agency accounts payable division;

e notify division management and the agency’s Contract Admin-
istration Office (CAQ);

* notify the contractor of invoice issues as soon as possible;

e request assistance, if needed, from the agency legal counsel to
timely send a disputed invoice letter; and

e maintain documentation for inclusion in VPTS regarding the
incident resolution.

Payment
Purchase Order (PO)

A Purchase Order (PO) is the document most frequently used
by agencies to authorize the purchase of goods and services. A
requisition is entered with the good or service description. The
requisition is then sourced to a purchaser who will write the PO
that will be submitted to the contractor. Once the services are
performed and/or goods are received, the contractor will request
payment by submitting an invoice to the agency along with the PO.
CPA encourages contractors to receive payment by direct deposit.*?

Payment Card

An agency may only use payment cards issued under the SPD
contracts. SPD has established several types of payment cards as
follows: (1) Commercial Charge Cards used for general purchasing
or specifically for travel-related expenditures and (2) State of Texas
Retail Fuel Cards used for fuel, authorized maintenance, and
roadside assistance purchases.

Each agency must ensure that the authorized cardholder adheres
to all purchasing statutes, rules, policies, and procedures when the
payment card is used. For instance, transactions that do not qualify
as spot purchases must comply with requirements applicable to the
requisite procurement method. The agency must adopt procedures
that govern the issuance and use of payment cards by the agency’s
officers and employees. The agency must also include procurement
policy guidelines in its internal procedures for payment card use
and include documentation of these procedures in its Procurement
Plan submitted annually to SPD. SPD requires these procedures as
a part of the procurement audit review. The use of a payment card
does not exempt an agency, its officers, or its employees from any
purchasing requirement of state law or SPD.

42 The electronic funds transfer (EFT) provisions of Texas law are codified in Section
403.016 of the Texas Government Code.
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The payment card may be used as a payment method for goods and
services purchased for dollar amounts within an agency’s purchas-
ing authority and the cardholder’s authorized charging limit. The
following processes must be adhered to:

* Procurement File or Log: A procurement file or log must be
maintained for each card transaction and must include the
NIGP Class/Item code(s) and best value determination.

* Receipts for Credit Card Transactions: Keep each payment
card transaction receipt in the procurement file. Each receipt
must contain a description of the good or service sufficient
to support the comptroller expenditure object code used for
the type of items being purchased. All receipts must be kept
according to the commercial card guidelines and the agency’s
records retention schedule. Upon request, credit card receipts
must be made available to CPA.

e Capital or Controlled Assets: The payment card may be
used to pay for capital or controlled assets, utilizing the
expenditure object code established for the type of assets
being purchased. The Texas Identification Number (TIN), Payee
Identification Number (PIN), or Vendor Identification Number
(VIN) of the selling vendor must be entered into USAS, rather
than the TIN/PIN/VIN of the state credit card issuer. (Note the
PIN entered into USAS is not a personal identification number
that a cardholder may have selected to conduct transactions
with chipped payment cards; these card specific security codes
must be kept confidential by the cardholder.)

A participating agency may not use a payment card nor reimburse
an officer or employee who has used a payment card for nonstate
business, consulting services, cash advances, a purchase requiring
another agency’s approval, a purchase subject to a prepayment
audit, or a purchase or payment prohibited by law.® Agencies are
liable for late payment fees.

Interagency Transaction Voucher (ITV)

An agency may process a payment between agencies for procured
goods and services through an Interagency Transaction Voucher
(ITV), which is used to transfer funds held in the State Treasury
between two agencies. The interagency payment must be accom-
panied by a Recurring Transaction Index (RTI).** The transaction
agency (the agency initiating the transfer of funds) must know the
receiving agency’s RTI Number to process the ITV. This is a common
payment method when agencies have entered into an IAC for the
exchange of goods and/or services between agencies.

453 34 TEX. ADMIN. CODE § 5.57.
44 https://fmx.cpa.texas.gov/fmx/pubs/afrrptreq/interfund/index.
php?section=rti&page=rti12.

Change Control

Overview

Throughout the term of the contract changes may become
necessary. These changes may be minor, administrative changes
such as a change of address, or they can be substantial changes that
affect the price and delivery. Depending on the transaction, a
formal change control process may be included within the contract.
Regardless whether expressly stated in the contract, an agency
should have an effective change control process in place. Failure
to manage and control changes may result in an unintentional
modification to the scope of work, extension of the schedule,
increase in the contract cost, circumvention of management controls
and diminished contractor accountability. When modifying any part
of the contract, the Contract Manager should coordinate with the
Contract Developer, end-user and project manager.

An effective change management process includes, but is not
limited to, the following:

* Formal, written approval of all changes prior to the change
taking place. Do not verbally authorize the contractor to begin
working on a change before the change is fully analyzed,
documented and approved in writing in conformance with
contract requirements.

 Evaluation of the impact of each change to the contracting
objective, the corresponding product and/or service, the
schedule, cost, and increase in agency overhead resulting from
the change, impact to work in progress or completed work,
standards, and acceptance criteria.

e |f the contract contains a contingency allowance, develop a
plan for how any draws against this allowance will be requested
and approved.

¢ Documentation of all changes, no matter how small; avoid any
informal undocumented change process.

e Establish a single point of contact to recommend or authorize
any change. Document the change as approved or disapproved.
If a change is approved, document the change and the impact
to the scope of work through a contract amendment or
purchase order change notice, whichever is applicable.
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Types of Contract Amendments

Overview

There are two ways to change a contract. One is a bilateral
amendment where all parties to the contract agree that a modification
is necessary because the scope of work, the term of the contract,
or some other provision must be altered. The second is the right to
unilaterally modify the contract — the terms and conditions in the
contract determine how the agency may exercise a right to modify the
contract without the contractor’s consent. An amendment will either
be administrative, substantive, or constructive in nature. Care should
be taken not to inadvertently change contract terms through course
of performance. All contract amendments should be appropriately
documented and conform to the contract and agency processes.

Administrative Changes

Administrative changes occur within the scope of the contract
and do not affect or alter the rights of the parties. These changes
are typically executed via a unilateral amendment. Examples of
administrative changes include:

e changes in billing instructions or address;

e corrections of typographical errors not affecting the substance
of the contract;

e changes as permitted by the specific contract language; and

¢ changes in agency personnel assigned to the contract.

Substantive Changes

Substantive Changes are contractual changes that affect the
rights of both parties. Such changes generally require bilateral
amendments (agreement by both parties). Examples of substantive
changes include:

e achange in the price of the contract;

¢ achange in the delivery schedule;

* achange in the quantity;

¢ a change of deliverables (e.g., the specifications);

* a change of key personnel: or

¢ a change of any terms and conditions.

Constructive Changes

If a contractor perceives that work beyond the scope of the
contract was ordered by the agency, the contractor may claim that
the contract was “constructively” changed, and the contractor
may be entitled to additional compensation for the changes.
Generally, a constructive change will require a bilateral amendment.

Constructive changes may occur when agency personnel:

¢ accelerate the delivery schedule;

e direct the work to be performed differently;

e change the sequencing of the work;

* postpone the acceptance or rejection of deliverables;
* delay reviewing invoices and approving payment; or

e interfere with or hinder performance.

Contract Amendment Analysis

Whether or not a contract may be changed depends upon certain
principles. State law requires a competitive process in most
situations. The specific method of competition depends upon the
type of goods or services needed. If a competitive process was used,
the resulting contract must be consistent with what was solicited
during the competition. Inconsistencies between the solicitation and
contract can violate the competitive process requirements.

If a change is needed to a contract, the change has to be within the
scope, or parameters of the solicitation. A significant difference in
the scope of work would be a material or substantial change and
would not be allowed because it was not originally subject to fair
competition. To permit such a change would go against the ideas of
competition and a fair playing field for all of the vendors. Transparency
in government procurement is a key government responsibility.

For example, if a contract to buy 10 desks is amended to include
300 file cabinets, the change is outside the scope of the contract
because vendors did not have the opportunity to compete for the
sale of 300 file cabinets. Additional vendors may have competed
had they known that file cabinets were being solicited. Such a large
quantity of file cabinets could also have had an impact upon the pool
of vendors that competed for the original solicitation. Other vendors
may have been interested in bidding on file cabinets that were not
interested in bidding on desks.

When determining what constitutes scope changes to advertised
specifications, the crucial question is whether the changes are
material or substantial. Material or substantial changes are
not measured by the number of changes made to the original
specifications, they are measured by determining if the extent of
the changes so substantially alters the original specifications that
not re-advertising the revised specifications would deny a potential
vendor an opportunity to respond to the revised specifications.
If a revision is substantial, a new solicitation is needed to ensure
compliance with the bidding statutes.*®

45 See Roark v. Stallworth Oil and Gas Inc., 813 S.W.2d 492, 496 (Tex. 1991).
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Assignment by Contractor and Contractor
Name Change

Overview

Assignment occurs when one party to a contract (assignor) transfers
its rights under a contract to another party (assignee). Contract law
generally permits assignments,*® however, certain assignments
may be subject to enhanced scrutiny.*’ It is recommended that
agencies draft their contracts to require the submission of a written
request from the contractor to the Contract Manager to change
the contractor’s name or to recognize a successor in interest to
the contract. Agency legal counsel should be consulted if after the
proposed assignment, the contractor will not be responsible for any
performance under the contract.

Term Contracts, SPD TXMAS Contracts, and SPD-
Administered Contracts. The SPD Contract Management Office
is responsible for processing assignments for Term Contracts, SPD
TXMAS Contracts, and SPD-Administered Contracts. Accordingly,
agencies are directed to inform contractors to contact the SPD
Contract Management Office.

Payment Assignment

It is a common business practice for a party to transfer the right to
receive payment. The assignor is the party transferring the right to
receive payment. The assignee is the party receiving the right to
receive payment.

Once an agency receives a notice of a financial assignment, it is
legally bound to make payment to the assignee. Assignments may
be requested by the contractor to show changes in the payee on
an order.

The following steps must be taken:

1. Requests for assignments must be in writing from the
contractor receiving the order on the company letterhead
with the signature of an authorized representative.

2. The agency must issue an assignment letter acknowledging
the assignment. The vendor identification number (VIN) will
remain that of the original awarded contractor, but the con-
tractor name and payments will be mailed to the assignee.

4% The general rule: all contract rights are assignable unless the assignment materially
alters the obligor’s duties (especially personal services contracts where there is a
relationship of trust/confidence between parties), the assignment materially varies
the risk (e.g., insurance contracts), or the assignment impairs the obligor's ability
to perform. For sales contracts under the TEX. BUS. & COM. CODE, Chapter 2, a
party may assign or delegate a contract unless otherwise agreed upon or if the
other party has a substantial interest in having the original promisor perform. TEX.
BUS. & COM. CODE § 2.210.

47 See e.g., TEX. GOV'T CODE § 2262.056 (added by the 86™ Leg.).

For additional information refer to Setup Special Circumstances-
Assignments in the TexPayment Resource Guide posted on the CPA
website.*8

Delegated Purchases. When a payment assignment is requested
on a delegated purchase, the agency must receive a letter from
the original awarded contractor assigning the order to the new
contractor and a letter from the new assignee noting acceptance
of the assignment. Any reference to an SPD order number should
be deleted. A copy of the notice must be maintained in the agency’s
procurement file. The agency is responsible for setting up the
assignment mail code for the VIN number of the original contractor
in TINS so that the payment may be processed.

Authority to Assign. Generally, a person may assign the right to
receive a payment from the State in the same way that the person
may assign the right to receive a payment from a private person or
entity. Additional information may be found in the eXpendit State
Purchase Policies located on the CPA website®® by selecting the
“Miscellaneous Expenditures” tab, clicking on “Payment and Fees,”
and then choosing “Assignments of Payment from the State.”

Questions regarding assignments should be directed to the CPA
Claims Division at (512) 463-4850.

Name Change

Any name change requires documentation from the original
contractor on company letterhead stating the circumstance of
the name change and the new name. The letter should be signed
by an authorized representative, showing the change and the
effective date. A copy of the assumed name certificate filed with the
Secretary of State or a sales tax permit may be obtained as proof of
name change. The purchaser will issue a letter amending the PO to
change the contractor‘s name and advise the contractor to contact
CPA to set up a new VIN in order to secure payment, if applicable.
The purchaser should change the name on the PO file copy and
acknowledge the name change.

Buyout or Sale

A buyout or sale occurs when one company is purchased by
another. The contractor of record must have the purchase order
and, if applicable, formal contract amended to receive payment
when the order is delivered. The contractor of record must send the
agency a letter stating the circumstances of the buyout or sale. If the
contractor has already ceased operating as a separate business,
the agency should obtain a letter indicating the sale of the company

4% The CPA website is located at Comptroller.Texas.Gov.
49 The CPA website is located at Comptroller.Texas.Gov.
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to the new contractor. To change the company name, the agency
should then, as applicable, either issue a letter amending the PO or
obtain an amendment to the contract. The new contractor should be
directed to contact the CPA Tax Policy Division to obtain a new VIN,
if applicable, in order to secure payment.

Replacement Contractor

If the contractor is requesting to recognize a successor, it is the
Contract Manager’s responsibility to keep the State’s interest
in mind. The contractor’s successor must be responsible and
adequately able to perform the contract requirements. The Contract
Manager must perform all due diligence to evaluate the proposed
new contractor’s eligibility and ability to perform. It is also advisable
to request and review the documents executed by the contractors
that constitute the transaction underlying the proposed assignment.
If the replacement contractor is acceptable, the old and new
contractors must sign a novation agreement transferring all rights
and responsibilities under the contract to the assignee. A sample
Novation Assignment Agreement is located in Appendix 27.

Extensions and Renewals

If the contract has an option to extend or renew, the Contract
Manager must assess whether the option will be exercised by the
agency prior to the expiration of the current contract term. The
number, length, and process for exercising renewals and extensions
should be specified in the contract. Certain contract extensions may
be subject to additional requirements such as those specified in
Agency Verification of Contract Extension Compliance.

Force Majeure

Performance may be suspended when the failure to perform is
due to excusable causes. An excusable cause must be beyond the
contractor’s control, and without the fault or negligence of the con-
tractor. Such excusable causes, often referred to as force majeure,
include, but are not limited to, Acts of God or of the public enemy,
fires, floods, epidemics, strikes freight embargos, or unusually
severe weather.

Severe weather, although beyond the contractor’s control, will
not generally constitute an excusable delay if it is not considered
“unusually severe weather.” For example, a snowstorm in Amarillo in
February would not be considered unusual, but it would be consid-
ered unusual in Austin. On the other hand, a snowstorm in Amarillo
in June would indeed be unusual.

If the contractor’s performance failure is due to a subcontractor, to
qualify as an excusable cause, the default must arise out of a cause

beyond the control and without the fault or negligence of either the
contractor and the subcontractor. Even if this requirement is met, the
cause will not be excusable if the supplies or services to be provided
by the subcontractor could have been obtained from other sources
in time to meet the contract delivery schedule.

Dispute Resolution

Each agency that enters into a contract must include as a term of
the contract a provision stating that the dispute resolution process
provided forin Chapter 2260 of the Texas Government Code must be
used to attempt to resolve any dispute arising under the contract.*°
The objective of any dispute resolution process is to resolve
problems before they escalate. To avoid escalation of problems to
the next level and ensure the agency has not exacerbated potential
problems, it is imperative that agency personnel respond promptly
to all contractor inquiries.

Initial steps to be taken are:

e Identify the problem - many times what may appear to be
a problem can be resolved by providing the contractor with
information or clarification. The agency must follow internal
escalation points and the OAG must be included if a legal
dispute arises.

¢ Research facts - the agency must obtain all the information
regarding the potential problem from all relevant sources,
including the project manager and the contractor.

e Evaluation - the agency must review all of the facts in
conjunction with the requirements and terms and conditions of
the contract. The agency must then determine the appropriate
course of action.

Proper dispute resolution is a core skill of successful contract
management. It is essential to identify problems early in the
performance period and effectively communicate and formalize the
process in writing via a cure notice procedure or less formal written
procedure. Termination is the last resort; it is a failure by both parties
to a contract.

Termination

Most contracts expire by their terms without any affirmative action
on the part of the agency. There are times, however, when an agency
may want to terminate a contract early. Termination of a contact may
be accomplished by

* termination by mutual agreement,

40 TEX. GOV'T CODE § 2260.004.

TeExAS PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERsIoN 1.3 | 105


http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2260.htm#2260.004

Statewide Procurement Division

e termination for convenience,
e termination for cause, or

e termination for non-appropriations.

When a contract is terminated, the parties are relieved from further
unperformed obligations in accordance with the agreed terms and
conditions.

Termination by Mutual Agreement

A termination by mutual agreement occurs when both parties con-
sent to the termination of the contract before the expiration date.
This type of termination may be documented by the exchange of
formal written correspondence or as a contract amendment.

Termination for Convenience

A termination for convenience, also known as no-fault termination,
allows a party to terminate any contract, in whole or in part, at any
time in its sole discretion. The option for the agency to terminate
the contract for convenience should be provided in every contract.

A Contract Developer should seek guidance from agency legal coun-
sel if vendors seek to negotiate out termination for convenience to
determine whether the omission of this clause is in the best interest
of the agency. The consideration whether to waive the clause will
be highly fact specific. For example, in long-term contracts involv-
ing extensive capital investment by a vendor, a 30 day termination
for convenience by the agency may not be a realistic contract term.

A Contract Developer should also seek legal counsel if a vendor
requests that a termination for convenience clause be included in
the contract.

The agency must provide the contractor with written notice specify-
ing whether the agency is terminating all or part of the contract. The
notice of termination must give the date of termination. If portions
of the contract are being selectively terminated, the agency must
specify which parts of the contract are being terminated.

The contract must specify the basis for settlement with the contrac-
tor upon a termination for convenience, and the agency must follow
the contract terms. The contractor will generally be paid for allow-
able costs incurred up to the date of termination. The agency will
not be liable for payment to the contractor related to the terminated
portion of the work or any work performed or costs incurred after
the effective date of termination. Upon receipt of any invoice from
the contractor for work performed prior to the notice of termina-
tion, the agency must thoroughly review the invoice to ensure that
no excessive costs are included. A sample Notice of Termination for
Convenience is located in Appendix 28.

Termination for Cause

Overview

A termination for cause occurs when a party concludes that the
other party has failed to perform or make progress, or in any way
has breached the contract. An agency is not required to terminate
a contract even though the circumstances permit such action. An
agency may determine that it is in its best interest to pursue other
alternatives and work with the contractor in getting the contract back
on track.

Examples of such alternatives include extending the delivery or
completion date, allowing the contractor to continue performance
under the contract, or working with the contractor’s surety to com-
plete the outstanding work.

Factors to consider prior to making a termination for cause decision
include:

* Has the agency assisted the contractor in curing a default, if
applicable?

* The provisions of the contract and applicable regulations.

e The specific contractual failures and the explanation provided
for the failures.

* The urgency of the need for the contracted supplies or services.
The agency may need to weigh the respective benefits and
disadvantages of allowing a delinquent contractor to continue
performance or re-soliciting for a new contractor.

* The availability of the supplies or services from other sources
and the time required to obtain them (compared to the additional
time the current contractor requests to complete the work).

* Availability of funds and resources to re-purchase if such costs
cannot be recovered from the delinquent contractor. Under
a termination for default, the agency is generally within its
rights to demand re-procurement costs from the defaulting
contractor. Nevertheless, the contractor may not be financially
capable to finance the re-purchase, or such demand may result

in protracted legal action.

If a contract is terminated for cause, the contractor is liable for actual
damages and costs incurred by the State unless otherwise stated in
the contract. The contractor may be liable for cost associated with
re-procuring the goods or services by the agency. The termination
notice must be carefully drafted to state the facts pertinent to the
cause for termination. Prior to issuing a termination notice, the
agency should carefully review the contract and applicable law*®’

41 See e.g, TEX. GOV'T CODE § 552.374 (stating the grounds for terminating
a contract due to a contractor’s failure to timely provide certain contracting
information to a governmental body in connection with a Texas Public Information
Act request).
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to ensure compliance with any prerequisites to termination (e.g.,
adequate notice, opportunity to cure). A sample Notice of Termina-
tion for Cause is located in Appendix 28.

Cure Notices

Prior to terminating a contractor for default, depending on the type
of breach, a cure notice may be sent to the contractor if the contract
requires it. A cure notice is a letter provided to the contractor that
specifies a period of time, such as 30 days, to correct or “cure” the
deficiency or violation. Not all defaults can be cured. If the contrac-
tor fails to cure the situation or provide satisfactory explanation as
requested, the contract may be terminated for cause. A sample Cure
Notice is located in Appendix 28.

Corrective Action Plan

If there is a contract breach, the parties may implement a formal
corrective action plan. A corrective action plan is a written document
that identifies specific activities that must be performed by the
contractor to restore compliance with the contract. The plan must
be tailored to address the identified deficiency, clearly state the
desired outcome, and establish a time frame for the contractor to
demonstrate improved performance.

Termination For Non-Appropriation, Excess
Obligations Prohibited

Atermination for non-appropriations clause, or “funding out” clause,
is an Essential Provision that must be included in a contract if the
contract term will cross a fiscal year. Agencies are prohibited from
incurring obligations in excess of amounts lawfully appropriated by
the Legislature over the course of a biennium.

The Texas Constitution and the General Appropriations Act prohibit
an agency from incurring obligations in excess of amounts lawfully
appropriated by the Legislature over the course of a biennium.2
Therefore, any installment purchase, lease or any other type of pur-
chase which incurs an obligation beyond the current appropriation
is strictly prohibited, unless the obligation is expressly conditioned
upon continued legislative appropriation. There is one exception
to the prohibition against incurring excess obligations. SPD may
determine that a proposed installment purchase arrangement is cost
effective and certify this finding in response to an agency request.

Any certification by SPD related to obligations incurred for the pur-
chase or lease of automated information systems (AIS) equipment
may only be made if the requesting agency has a Biennial Operating

462 TEX. CONST. art. lll, § 49a; TEX. CONST. art. VIlI, § 6; General Appropriations Act,
House Bill 1, 86th R.S. at Article IX, Section 6.03

Plan (including any amendments) on file with the LBB, and the plan
has been approved by the LBB.

Requests for Certifications should be directed to SPD. For CPA to
make a certification as required by the General Appropriations Act,
the following information must be provided with the purchase reg-
uisition and be signed by the agency’s purchasing director or other
proper authority of the submitting agency:

¢ A statement comparing the anticipated cost savings to be real-
ized through the present acquisition of the equipment versus
the outright purchase of the equipment at a later time when
adequate funds become available;

* A statement affirming that the ordering entity expects to be
able to make payments beyond the current biennium without
having to rely on an increased level of general revenue appro-
priations;

* An estimate of the total anticipated interest charges over term
of the installment contract; and

* A statement indicating that the lease (or installment) purchase
is the most cost-effective means of obtaining the needed
equipment despite the additional interest cost to the State.

In addition to the above requirements, any purchase agreement
subject to this section must contain a clause that enables the
agency to cancel the agreement if the Legislature curtails or fails
to appropriate money to cover the term of the agreement; this is
necessary to prevent any unconstitutional excess obligation. An
example of a contract clause is as follows: “Any contract resulting
from this solicitation is contingent upon the continued availability of
lawful appropriations by the Texas Legislature.”

Penalty for Requisitioning Officer or Employee. If General
Appropriations Act, Article IX, Section 6.03 (2020-2021) is violated,
the State Auditor shall certify the fact of the violation and the amount
of the over-obligation to CPA, and CPA shall deduct an amount
equivalent to the over-obligation from the salary or other compen-
sation due to the responsible disbursing or requisitioning officer or
employee and apply the amount to the payment obligation.

Agency Reporting of Contracting
Information in CAPPS

As stewards of public funds, all agencies are required to manage
their finances and human resources in a way that supports sound
business principles. Since 1989, state law has required agencies to
reporttheirexpenditures usinga computerized and uniform statewide
accounting system created and implemented by CPA. In 2007, to
further financial and reporting uniformity, the Legislature required
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CPA to develop, maintain and support Enterprise Resource Planning
(ERP) to ensure that the uniform statewide accounting system
includes the administration of general ledger, accounts payable,
accounts receivable, budgeting, inventory, asset management,
billing, payroll, projects, purchasing, grants and human resources.
Since then, CPA has been integrating ERP in the uniform statewide
accounting system through the Centralized Accounting and Payroll/
Personnel System (CAPPS). In 2015, the Legislature included
“solicitations and contracting” as part of the “purchasing” element
in ERP. Agencies using CAPPS are required to provide information
related to solicitations and contracting according to the requirements
that are adopted in rule by CPA 463

Contract Close-Out

The contract close-out process is usually a simple but detailed
administrative procedure. The purpose of the process is to verify
that both parties to the contract have fulfilled their contractual
obligations. Accordingly, contract close-out must be conducted in a
timely manner.

As part of contract close-out, the Contract Manager must compare
actual performance against performance measures, goals and
objectives, to determine whether all required work has been com-
pleted. A contract is completed when:

¢ all goods or services have been received and accepted,
¢ all reports have been delivered and accepted;
e all administrative actions have been accomplished;

¢ all agency-furnished equipment and materials have been
returned,

e all property inventory and ownership issues are resolved includ-
ing disposition of any equipment or licenses purchased under
the contract;

e final acceptance from the project manager has been received,;
and

e final payment has been made to the contractor.

The Contract Manager must also ensure that vendor performance is
reported to VTPS and that the contractor is aware of and is in com-
pliance with records retention requirements.

43 TEX. GOV'T CODE § 2101.041(a).

Vendor Performance Reporting

Overview

A contractor’s performance must be reported to VPTS once a
contract with a value greater than $25,000 is completed or
otherwise terminated.** If the value of the contract exceeds $5
million, the agency must review the contractor's performance at
least once each year during the term of the contract and at each
key milestone identified for the contract.*® Interagency contracts,
interlocal agreements, and memoranda of understanding are not
subject to the VPTS reporting requirements.

An agency must evaluate the contractor's performance based on
the following:

e information prepared by the agency in planning the procure-
ment that assessed the need for the purchase together with
the specifications for the good or service and the criteria to
evaluate the responses resulting in an award and contract;

e compliance with the material terms of the contract;
* ability to correct instances of contractual non-compliance; and

e other evaluation criteria presented in the VPTS. ¢

For information on how to use the VPTS, refer to the VPTS User
Guide located on the CPA website.*’

The Contract Manager must request best value criteria from the
purchaser and review contract documents. In assessing contractor
performance, the Contract Manager should consider the following:

¢ Did the contractor meet the requirements in the contract?

» Were there any other criteria besides meeting price and speci-
fications in the contract?

If so, the Contract Manager must consider those criteria in the
vendor performance evaluation.

The Contract Manager must consult all agency personnel involved in
the contract, including the Contract Developer and the end user, to
determine the fulfiliment of best value criteria. Ideally, the Contract
Manager or end user would be providing the report.

464 TEX. GOV'T CODE § 2155.089; 34 TEX. ADMIN. CODE § 20.115.
45 TEX.GOV'T CODE § 2155.089(a).

466 34 TEX. ADMIN. CODE § 509(h).

47 The CPA website is located at Comptroller.Texas.Gov.
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Scoring a Vendor

The VPTS provides the state procurement community with a comprehensive tool for evaluating vendor performance to reduce future risk in
the contract awarding process. Because a performance score can affect the contractor significantly in current and future procurement initia-
tives, the Contract Manager should consider all relevant information when evaluating performance.

The VPTS permits agencies to submit comments as part of the vendor performance report. Although comments are typically used to explain
performance related to low scores, an agency may submit comments in the VPTS regardless of the grade. All comments must be internally
reviewed by agency staff prior to submission to the VPTS.

If the score is an “A” or a “B,” the public-facing VPTS automatically displays the performance report without agency comments. An agency may
contact SPD to request a copy of its comments retained by the VPTS.

Contractors who do not fulfill the requirements of the contract or that are on corrective action plans must not be a given a grade higher than
a“C’

General guidelines for scoring contractor’s performance are illustrated in the following scenario.

Scenario: The agency purchases 25 chairs for a classroom setting. The contract specifications detail that the chairs must be red, at least
25 inches in height, have wheels, and adjustable arms. The delivery date is June 1, 2017. The agency has purchased these particular chairs

because they both meet the best value criteria and the vendor can supply the chairs that meet the criteria requested.

Letter Grade!

Example

A — Must be given to vendors who met best value criteria
and fully complied with all contract material terms with
complete or substantial customer satisfaction.

The chairs are delivered on the delivery date and meet the
specifications detailed in the contract.

B — Must be given to vendors who met best value criteria
and fully complied with all material terms — or promptly
remedied any minor instance of non-compliance with those
terms —with substantial or adequate customer satisfaction.

Twenty-five chairs are delivered on the delivery date;
however, only 24 meet the contract specifications. The
contractor has delivered one blue chair. The blue chair is
promptly replaced within 24 hours after notification and
correspondence with the vendor.

C — Must be given to vendors who met best value criteria
and substantially remedied a majority of the instances of
non-compliance with the material terms of the contract with
adequate customer satisfaction.

Twenty blue chairs and five red chairs are delivered on
the delivery date. Within 48 hours of notification and
correspondence with the vendor, all of the blue chairs
are replaced with red. All chairs meet other contract
specifications.

D — Must be given to vendors who did not meet best value
criteria or were in substantial non-compliance with material
contract terms and failed to remedy a majority of those
instances of that non-compliance.

Five red and twenty blue chairs are delivered a day after the
delivery date. After correspondence with the vendor, the
agency was notified that due to a manufacturing delay, the
red chairs would not be available for delivery for another two
weeks.

F — Must be given to vendors who did not meet best value
criteria or were in substantial non-compliance with the
material contract terms and failed to remedy a majority of
those instances of non-compliance or displayed conduct
that would be cause for debarment such as fraud, material
misrepresentation, or certain types of contract breach.

Twenty-five blue chairs are delivered after the delivery date.
Upon delivery, the agency is notified that the red chairs had
been discontinued months ago (prior to the establishment
of the contract) and the agency was not made aware of this
issue.

TABLE NOTES
! 34 TEX. ADMIN. CODE § 20.509. See also TEX. GOV'T CODE § 2262.055.
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Interpreting Existing Vendor Scores

Contract Developers and evaluation committees use vendor perfor-
mance scores during the evaluation of responses. Contract Devel-
opers should read the reports in order to make their determination
based on the notes left by reporting agencies utilizing the vendor
being evaluated, not just not limit the review to the evaluation
scores from the current solicitation. Vendor performance scores are
available on VPTS.

It is important to note that there is a difference between the report
score and the vendor score.

The report score is the score the agency assigns for one particular
report. Historic reports (prior to February 2017) were graded on a
satisfactory/unsatisfactory scale. The score is displayed as “Legacy
Satisfactory” or “Legacy Unsatisfactory.” New reports are graded by
the agency on an A-F scale.

The vendor score is the score calculated by averaging all of a
vendor’s report scores to provide an overall vendor score. Vendors
receive an overall grade that considers both historic reports (Historic
Vendor Score) and new reports.

How Vendor Score is Calculated

All reports submitted for a vendor prior to February 6, 2017 have
been averaged, creating a historic vendor score. The historic vendor
score counts as one report score in the scoring formula within the
vendor performance reporting system.

The scoring formula is H+R1+R2+R3.../n=S, where H= historic vendor
score, R= new report score, n=[1 + (total number of new reports)],
and S= Vendor Score.

Vendor performance grades range from A — F when entered into the
system by an agency user. After the agency assigns a letter grade
(report score), the system converts the letter grade to a number
according to the scale below:

A = Excellent performance (score equivalent of 100)

B = Good performance (score equivalent of 85)

C = Satisfactory performance (score equivalent of 70)

D = Unsatisfactory performance (score equivalent of 65)

F = Extremely unsatisfactory performance (score equivalent of 50)

The system uses the report scores given by state agencies to deter-
mine a vendor’s overall score. All of a vendor’s report scores are
added together, plus the historic vendor score when applicable, and
then are divided by the total number of report scores (including the
historic score). Then, to provide the vendor’s overall grade on an A-F
scale, the number is converted back to a letter grade according to
the following scale:

90-100 = A
80-89=8B
70-79=C
60-69=D

59 or below =F

EXAMPLE: Vendor X has a historic score of 88. Vendor X then gets
assessed a report score of “A” by one purchaser and another report
score of “C” by another purchaser. The formula should work as fol-
lows: 88+100+70/3= 86. The vendor has a numeric score of 86, so
the displayed grade would a “B”.

Barring Vendors From Participating In State
Contracts

SPD may bar a vendor from participating in state contracts, includ-
ing any contracts where the purchasing authority is delegated to
an agency, for substandard performance under a contract with the
State or an agency. If there are material misrepresentations by a
vendor in a bid or proposal to the State or an agency or during the
course of performing a contract with the State or an agency, SPD
may bar the vendor from participation in state contracts. In addition,
avendor may be barred due to fraud or breach of a contract with the
State or a specific agency.

Other reasons CPA may bar a vendor from participating in state
contracts would be repeated unfavorable performance reviews
under Section 2155.089 of the Texas Government Code or repeated
unfavorable classifications received by the vendor under Section
2262.055 of the Texas Government Code after considering the fol-
lowing factors:

e the severity of the substandard performance by the vendor;

e the impact to the state of the substandard performance; any
recommendations by a contracting agency that provides an
unfavorable performance review;,

e whether debarment of the vendor is in the best interest of the
State; and

e any other factor the SPD considers relevant, as specified by
CPA rule.

110 | TeExAas PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERsION 1.3



Statewide Procurement Division

SPD may also bar a vendor from participating in state contracts
if more than two contracts between the vendor and the State
have been terminated by the State for unsatisfactory vendor
performance during the preceding three years. If a vendor is
barred from participating in state contracts, SPD shall determine
the period of debarment. The period for debarment must be
commensurate with the seriousness of the vendor’s action and
the damage to the State’s interests.*%

Records Retention

Aside from the responsibility of maintaining the procurement file, the
Contract Manager, or designated responsible agency employee, is
also responsible for ensuring that contract documents are retained
by the agency in the required format for the appropriate amount
of time as determined by applicable law and the agency’s records
retention schedule.

A contract solicitation document that is an electronic document
must be retained in the document's electronic form.“° For purposes
of records retention, the term "contract solicitation document"
includes any document, whether in paper form or electronic form,
that is used by an agency to evaluate responses to a competitive
solicitation for a contract issued by the agency.*® An agency may
print and retain the document in paper form only if the agency pro-
vides for the preservation, examination, and use of the electronic
form of the document during the records retention period, including
any formatting or formulas that are part of the electronic format of
the document "

The Texas State Library and Archives Commission publishes the
Texas State Records Retention Schedule (RRS) to help agencies
determine the minimum length of time that records must be retained
by an agency before destruction. Each agency is also required to
prepare its own records retention schedule.”’? The RRS does not
take the place of an agency’s retention schedule but is to be used
as a guide by the agency in creating and updating its schedule. The
retention periods given in the RRS are required minimums; agencies
may retain records for a longer period.

48 TEX. GOV'T CODE § 2155.077.

49 TEX. GOV'T CODE § 441.1855(b). See also General Appropriations Act, House
Bill 1, 86th R.S. at Article IX, Section 7.13 (directing agencies to review their
document production protocols and apply best practices to produce documents in
the most practicable, efficient, and cost effective manner possible that would lead
to reduction in the total volume of paper used for general office administration,
publications and reproduction and printing services e.g., changing the format of
transmitting or receiving documents, such as through electronic rather than hard
copy).

470 TEX. GOV'T CODE § 441.1855(c).

471 TEX. GOV'T CODE § 441.1855(h).

472 TEX. GOV'T CODE § 441.185.

The RRS must be read in conjunction with statute enacted in 2015
which requires an agency to retain its contract records until the
seventh anniversary of the later date of (1) the contract completion
or expiration, or (2) the resolution of all issues that arose from
any litigation, claim, negotiation, audit, open records request,
administrative review, or other action involving the contract or
documents.*?

e |f the contract was executed on or after September 1, 2015,
most documents in the contract file will have a minimum
retention period of AC** +7 years (after close of contract plus
seven years).

e |f the contract was executed before September 1, 2015, then
the minimum records retention period is AC+4 years (after
close of contract plus four years) or as otherwise indicated in
the agency’s approved records retention schedule.

A state record must not be destroyed if any litigation, claim,
negotiation, audit, public information request, administration review,
or other action involving the record is initiated; all action involving
the record must be completed and all issues arising from the action
resolved before a state record may be destroyed. Although the RRS
for contract files is AC + 7 years, a particular agency may opt to
maintain contract files longer if there is a business justification for
the retention. The reason for retention of records beyond the official
retention schedule must be documented in writing.

Post-Payment Audits

CPA performs audits on documents submitted to the Uniform State-
wide Accounting System (USAS).*”®> CPA’s Expenditure Audit Section
plans audits on an annual basis and performs a risk assessment each
year before initiating audit plans. Agencies are audited for compli-
ance with certain state laws and rules concerning payroll, travel,
purchase and procurement and with the processing requirements of
the Centralized Accounting and Payroll/Personnel System (CAPPS),
USAS, the Uniform Statewide Payroll/Personnel System (USPS), and
the Standardized Payroll/Personnel Reporting System (SPRS).

The Expenditure Audit Section may utilize generally recognized
sampling procedures to select a sample of transactions to be tested.
The agency will supply the complete purchasing package applicable
to each Purchase Category Code. The Purchase Category Code List
and Post-Payment & Procurement Review Agency Document Check-
list are located in Appendix 29 and Appendix 30, respectively.

473 TEX.GOV'T CODE § 441.1855.

474 The term “AC” means after completion, expiration, or termination of the instrument
according to its terms.

45 TEX. GOV'T CODE §§ 403.071, 2155.325; 34 TEX. ADMIN. CODE § 20.488.
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ltems determined to be exempt from competitive bidding must
include the legal citation exempting the purchase. An Exemptions
List (Document Type 9) is located in Appendix 31. Documents are
audited for compliance with purchasing procedures to ensure con-
tinued delegation to agencies.

Each purchase is audited for items which include, but are not limited
to, the following:

1.

© © N o o

The invoice matches the PO/contract terms and conditions
as well as the documentation showing the receipt of goods
delivered or services rendered i.e., the requirement is known
as the “Three-Way Match” rule;

Final Bidder List (dated CMBL Listing — extracted from CMBL
using NIGP Class/Item Codes and, if applicable, agency head
or designee approval of supplements to Bidder List);

Printouts for the following vendor compliance checks:
* Debarment

e SAM

e |ran, Sudan, and Foreign Terrorist Organization

¢ Boycott Israel

e Warrant/Payment Hold;

Dated ESBD posting printouts for the solicitation, includ-
ing addenda, and the Notice of Award, if purchase is over
$25,000.00;

State Use Program and /or TCI Program waivers;
Acquisition Plan;

Complete HUB Subcontracting Plan (HSP);
Vendor responses to solicitation;

Documentation associated with vendor responses evaluated
by committee or bid tabulation;

. DIR Exemption printout;
. Dated request for SPD Delegation of Authority and SPD

response printout;

12. SAO  Nepotism Disclosure Statement for Purchasing
Personnel;

13. TEC Disclosure of Interested Parties Form 1295;

14. Evidence of Pre-Contract and Contract Amendment Agency
Reviews and Approvals (e.g., agency verification of best
value standards, agency verification of complete procure-
ment file);

15. SPD-administered agency-specific procurement require-
ments;

16. NIGP Class/ltem number are listed on purchase order;
17. The Purchase Category Code (PCC) is correctly selected;
18. The correct legal citation is noted on exempt purchases;

19. Verification of proprietary sole source status, authorized
signature on Proprietary Purchase Justification, Direct
Publication Declaration Statement;

20. Signed Emergency Justification letter;
21. Authorized signatures on all documents;

22. Purchase Order Change Notice (POCN) or contract amend-
ment for extending/renewing a contract;

23. Verification that sales tax (and any other tax from which the
State may be exempt) has not been paid by the agency;

24. Contracts crossing the biennium contain an Excess Obliga-
tions Prohibited contract clause;

25. The itemized sales receipt that supports the applicable point
of sale purchase using a payment card;

26. PO/contract includes the Essential Provisions (including
Texas Required Contract Clauses);

27. Most recent version of the agency’s annual Procurement
Plan;

28. Evidence of LBB reporting; and
29. Evidence of VPTS reporting.
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December 31, 2019 1.3
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APPENDIX 1

Glossary

Addendum
A written addition, change, or supplement to a solicitation issued
prior to the opening date.

Advance Payment
The payment for goods or services before their delivery to the
agency. See Early Payment.

Automated Information System (AIS)
Products and services that are associated with computers
(automation) or telecommunications systems as defined in Section
2157.001(1) of the Texas Government Code.

Amendment
Written addition or change to a contract.

Appropriation
Legislative authorization to expend public funds for a specific
purpose.

Assignment
Transfer of contractual rights from one party to another party.

Award
The act of accepting an offer, thereby forming a contract between
the State and a vendor.

Best Interests of the State
Most advantageous to the State in light of all relevant circumstances.

Bid
An offer to contract with the State, submitted in response to an IFB.

Bid Bond
See Bid Deposit.

Bid Deposit

A deposit required of bidders to protect the State in the event a low
bidder attempts to withdraw its bid or otherwise fails to enter into a
contract with the State.

Bid Tabulation

The recording of bids and bid data submitted in response to an
IFB. The bid tabulation is used for comparison, analysis, and record
keeping.

Bidder

An individual or entity that submits a bid. The term includes anyone
acting on behalf of the individual or entity that submits a bid, such as
an agent, employee and representative. See Respondent.

Bidders List
A list of vendors that have expressed an interest in doing business
with the State. See Centralized Master Bidders List.

Bid Sample
A sample required to be furnished as part of a bid, for evaluating the
quality of the product offered.

Biennium (State of Texas)

A period of 24 consecutive months, beginning on September 1 of
each odd-numbered year. Example: September 1, 2017 through
August 31, 2019.

Bill of Lading
Document issued by a carrier identifying merchandise and
transportation details.

Blanket Bond
A performance bond that insures a respondent’s performance on
two or more contracts in lieu of separate bonds for each contract.

Blanket Order

A purchase order to a contractor for a specified time period, specific
product and an estimated minimum quantity; with actual delivery
to only occur in conformance with subsequent authorization(s) by
the ordering entity. Use of minimum estimated call out quantities is
advised for this type of order. See Standing Order.

Brand Name
A trade name or product name which identifies a product as having
been made by a particular manufacturer.

Breach of Contract
Failure to perform a contractual obligation.
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Centralized Master Bidders List (CMBL)
An online directory, maintained by SPD, containing contact
information and product categories of vendors registered to receive
procurement opportunities from public entities.

Change Order
An amendment, clarification, change, or deletion to the original
scope of work to a contract.

Class and Item
The classification system found in the NIGP Commodity Book.

Closing Date
The date and time that offers or proposals are due in response to
a solicitation. Used interchangeably with the term “Opening Date.”

Commodity
Generally, the term means supplies, materials or equipment. See IT
Commodity Item.

Commodity Book
List of NIGP class and item numbers maintained on the CPA website.

Competitive Sealed Bidding

Process of advertising an Invitation for Bids (IFB), the evaluation
of the submitted bids, and awarding of the contract in accordance
with state law.

Competitive Sealed Proposals

Process of advertising a Request for Proposal (RFP), the evaluation
of submitted proposals, and awarding of the contract in accordance
with state law.

Competitive Solicitation

The process of inviting and obtaining responses from competing
vendors in response to advertised competitive specifications,
by which an award is made based on best value. The process
contemplates giving potential vendors a reasonable opportunity
to compete, and requires that all vendors be placed on a level
playing field. Each respondent must respond to the same advertised
specifications, terms, and conditions.

Competitive Specifications
A specification stated in such a manner that two or more vendors
can meet the specifications on a level playing field.

Confirmation Order

A purchase order issued to a contractor, listing the commodities and
terms of an order placed verbally or otherwise, in advance of the
issuance of the purchase order. The original date and contractor’s
representative’s name should be included on the order. It is
recommended the purchase order include the following statement:
“Confirmation Order — Do Not Double Ship.”

Consultant

A person who provides or proposes to provide the service of
studying or advising a state agency under a contract that does not
involve the traditional relationship of employer and employee. The
term includes a political subdivision but does not include the federal
government, a state agency, or a state governmental entity.

Consulting Services

The service of studying or advising a state agency under contract
that does not involve the traditional relationship of employer and
employee. See Major Consulting Services Contract.

Consumable Procurement Budget

That portion of an agency’s budget as identified by comptroller
expenditure codes attributable to consumable supplies, materials
and equipment.

Contract
A legally enforceable agreement between two or more parties.

Contractor
A business entity or individual that has a contract to provide goods
or services to the State.

Cooperative Purchasing
A program for qualified entities to use the SPD or DIR contract
resources.

Debarment

An exclusion from contracting or subcontracting with state agencies
on the basis of any cause set forth in statute or SPD rules,
commensurate with the seriousness of the offense, performance
failure, or inadequacy to perform.

Delegated Purchase
A purchase made by an agency under the authority of SPD and
subject to SPD rules and procedures.

Discount-From-List

Unit prices that are based on a discount from a manufacturer’s
published price list. Ordering entity can validate the discount price
by reviewing the price list or catalog from which the price reduction
is figured.
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Early Payment
The payment for goods or services after receipt but earlier than
the payment due date set forth in Section 2251.021 of the Texas

Government Code. See Advance Payment.

Early Payment Discount
A discount from the purchase price allowed to the agency if

payment is made within a specified period.

Electronic State Business Daily (ESBD)
An online directory, administered by SPD, that publishes solicitations
for the purpose of informing vendors of procurement opportunities
and provides public notice of contract awards.

Equivalent Product

A product that is comparable in performance and quality to the
specified product.

Escalation Clause
A clause in a contract providing for a price increase or decrease
under certain specified circumstances.

Executive Sponsor

Ahigh level individual with primary responsibility for implementation
and operation of the project. In some instances, the executive
sponsor may be the executive head of the entity. In other instances,
the executive sponsor may be the division or program director with

overall project responsibility.

Fiscal Year (State of Texas)
A period of 12 consecutive months, beginning September 1 of each
year and ending August 31 of the next year.

Goods
The term means supplies, materials, or equipment.

Grant

An award of financial assistance, including cooperative agreements,
in the form of money, property in lieu of money, or other financial
assistance paid or furnished by the state or federal government
to carry out a program in accordance with rules, regulations
and guidance provided by the grantor agency. The term does
not include technical assistance that provides services instead
of money, or other assistance in the form of revenue sharing,
loans, loan guarantees, interest subsidies, insurance, or direct
appropriations. Also, the term does not include assistance, such as
a fellowship or other lump sum award, for which the grantee is not
required to account. See Uniform Grant Management Standards.

Historically Underutilized Business (HUB)
A business as defined by Chapter 2161 of the Texas Government
Code and 34 TAC § 20.282.

Informal Solicitation
An unsealed, competitive solicitation used to obtain offers submitted
verbally or in writing for purchases with a value of $25,000 or less.

Inspection

Examination and/or testing of merchandise to determine whether it
has been received in the proper quantity and condition and to verify
that it conforms to the applicable specifications.

Inspection Report
A report made as a result of the agency’s inspection, informing the
buyer of a product’s compliance with advertised specifications.

Interagency Contract (IAC)
Written understanding between two or more agencies as authorized
by Chapter 771 of the Texas Government Code.

Interlocal Contract

Written understanding between local government entities, a local
government entity and a federally recognized Indian tribe, or a local
government entity and a state agency of Texas or another state as
authorized by Chapter 791 of the Texas Government Code.

Invitation for Bids (IFB)
A written solicitation requesting the submission of bids; also
referred to as a bid invitation.

Invoice
Document from a contractor requesting payment for goods delivered
and/or services rendered.

IT Commodity Item

Commercial software, hardware, or technology services, other
than telecommunications services, that are generally available
to businesses or the public and for which DIR determines that
a reasonable demand exists in two or more agencies. The term
includes seat management, through which an agency transfers
its personal computer equipment and service responsibilities to a
private vendor to manage the personal computing needs for each
desktop in the agency, including all necessary hardware, software,
and support services.

Late Response
A response that is received after the date and time established for
receipt of responses to a solicitation.
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Lease Purchase

An installment sale which gives the lessee the right to purchase
equipment or other fixed assets at an agreed upon price under
certain conditions. Title passes from seller to agency if and at the

time the option to purchase is exercised. See Operating Lease.

Life-Cycle Costing

A procurement cost analysis technique which considers operating,
maintenance, acquisition price, and other costs of ownership in the
award of contracts to ensure that the item acquired will result in
the lowest total ownership cost during the time the item’s function
is required.

Liquidated Damages

A specified contract provision that entitles the State to demand a set
monetary amount determined to be a fair and equitable repayment
to the State for loss of service due to contractor’s failure to meet

contract requirements.

Local Government
A county, municipality, school district, special district, junior college

district, or other legally constituted political subdivision of the State.

Major Consulting Services Contract

A consulting services contract for which it is reasonably
foreseeable that the value of the contract will exceed $15,000,
or $25,000 for an institution of higher education other than a

public junior college.

Managed Contract

A SPD Term Contract that cannot be processed through Texas
SmartBuy. The purchase order is prepared by the agency, referencing
the contract number and pricing, and sent directly to the contractor.

Manufacturer’s Price List

A price list published in some form by the manufacturer and
available to and recognized by the trade. The term does not include
a price list prepared especially for a particular solicitation.

Minor Technicality

A requirement in a solicitation which, if waived or modified by the
agency when evaluating responses, would not give a respondent
an unfair advantage over other respondents or result in a material

change in the contract.

Multiple Award Contract Procedure

A purchasing procedure by which SPD establishes one or more
levels of quality and performance and makes more than one award
at each level.

Negotiations
A consensual bargaining process in which the parties attempt to
reach agreement on a disputed or potentially disputed matter. In
a contractual sense, negotiation means the “dealings conducted
between two or more parties for the purpose of reaching an
understanding.”

Nonresident Bidder
For purposes of the reciprocal preference law, a person whose
principal place of business is not in Texas.

Notice of Award

An official announcement of an executed contract. For SPD, the term
also refers to a letter signed by the Deputy Comptroller or designee
which creates a contract.

Offer
A proposal to contract with the State submitted in response to an

RFO.

Opening Date
The date and time that bids are due in response to an IFB. Used
interchangeably with the term “Closing Date.”

Operating Lease

A contract granting the lessee the use of equipment or other fixed
assets for a specified time in exchange for payment. Title remains
with the contractor. See Lease Purchase.

Payment Bond
A deposit, pledge, or contract of guaranty supplied by a contractor
to protect the State against loss due to the contractor’s failure to

pay subcontractors and material suppliers.

Payment Card

Acommercial charge card that is predominately used for transactions
that require payment upfront. Agencies may only use commercial
charge cards obtained under SPD established contract(s).

Performance Bond

A deposit, pledge, or contract of guaranty supplied by a contractor
to protect the State against loss due to the contractor’s inability to
complete the contract as agreed.
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Post-Consumer Materials

Finished products, packages, or materials generated by a business
entity or consumer that have served their intended end uses, and
that have been recovered or otherwise diverted from the waste
stream for the purpose of recycling.

Posted Date
The date a document is made available online to the public.

Pre-Consumer Materials

Materials or by-products that have not reached a business entity
or consumer for an intended end use, including industrial scrap
material, and overstock or obsolete inventories from distributors
wholesalers, and other companies. The term does not include
materials and by-products generated from, and commonly reused
within, an original manufacturing process or separate operation

within the same or a parent company.

Professional Services

Services directly related to the professional practices specified
by the Professional Services Procurement Act, Chapter 2254,
Subchapter A, of the Texas Government Code.

Proposal
An offer to contract with the State, submitted in response to an RFP.

Protest Procedures
Procedures for resolving vendor protests relating to purchasing
issues.

Public Opening

The public opening of bids, offers, or proposals, in which the names
of the respondents to a solicitation are publicly read and recorded.
No prices are divulged at an offer or proposal opening as these

types of solicitations are subject to negotiation.

Purchase Order

A document issued by a customer to a seller, indicating types,
quantities, and agreed prices for products or services the seller will
provide to the customer.

Recycled Material Content

The portion of a product made with recycled materials consisting of
pre-consumer materials (waste), post-consumer materials (waste),
or both.

Recycled Materials

Materials, goods, or products that contain recyclable material,
industrial waste, or hazardous waste that may be used in place of
raw or virgin materials in manufacturing a new product.

Recycled Product
A product that meets the requirements for recycled material content
as prescribed by the rules established by the Texas Commission on

Environmental Quality in consultation with CPA.

Remanufactured Product

A product that has been repaired, rebuilt, or otherwise restored
to meet or exceed the OEM performance specifications; provided,
however, the warranty period for a remanufactured product may

differ from the OEM warranty period.

Rent
Payment for the use of property.

Request for Information (RFI)
A general invitation to the vendor community requesting information
that may be used in a potential future solicitation.

Request for Offers (RFO)

A written solicitation requesting the submission of offers for AIS
which include hardware, software and other information technology
goods and services.

Request for Proposals (RFP)
A written solicitation requesting the submission of proposals.

Request for Qualifications (RFQ)

A written solicitation requesting the submission of qualifications
or specialized services. Typically used for the procurement of
professional services.

Responsive

The bid, offer, or proposal complies with all material aspects of
the solicitation document, including submission of all required
documents.

Respondent

An individual or entity that submits an offer or proposal. The term
includes anyone acting on behalf of the individual or entity that
submits an offer or proposal, such as an agent, employee, and
representative. See Bidder.

Responsible

For purposes of the reciprocal preference law, a governmental entity
may not award a governmental contract to a nonresident bidder
unless the nonresident bidder underbids the lowest bid submitted by
a responsible resident bidder by the amount authorized by statute.
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Salvage Value
The estimated value of a property when the user completes its use
of the property.

Sealed Bids or Proposals
A response which is kept secure and unopened until after the due
date and time specified in the solicitation.

Service
The furnishing of skilled or unskilled labor or professional work.

Set Aside Contract

Term used to refer to the State Use Program and the Texas
Correctional Industries (TCI) purchasing program.

Solicitation

A document such as an IFB, RFO, RFP or RFQ requesting responses
from vendors to provide specified goods and services. The term
also refers to the process of obtaining responses from vendors to
provide specified goods and services.

Standard
The established and fixed measure used in assessing quality or
performance.

Standing Order

A purchase order to a contractor for a specified time period during
which a specific quantity of product will be delivered on specified
delivery dates. See Blanket Order.

State
The State of Texas.

Statute
A law enacted by the state or federal government.

Successor-in-Interest
Any business entity that acquires or otherwise obtains the controlling
ownership of a business entity.

Surplus
Federal and State surplus property programs administered by TFC.
Each program has its own laws, rules, and procedures.

Term Contract
A contract established by SPD for the purchase or lease of goods
and services used in large quantities by several agencies.

Texas Bidder

For the preference to resolve tie bids, “Texas bidder” means a
business (1) incorporated in Texas, (2) that has its principal place of
business in Texas, or (3) that has an established physical presence
in Texas. See Texas Resident Bidder.

Texas Resident Bidder

For purposes of reciprocal preference law, “resident bidder” refers
to a person whose principal place of business is in Texas, including
a contractor whose ultimate parent company or majority owner has

its principal place of business in Texas. See Texas Bidder.

Texas SmartBuy
The State’s central e-procurement system for non-IT goods and
services.

Texas Specification

A specification adopted by SPD and used whenever possible in the
purchase of the item involved. Established standard of minimum
quality for products or services purchased in volume by the State.

Uniform Grant Management Standards (UGMS)

Uniform grant and contract administration procedures, developed
under the authority of Chapter 783 of the Texas Government Code,
to promote the efficient use of public funds in local government and
in programs requiring cooperation among local, state and federal
agencies.

Unit Price
The price for a good or service in accordance with the unit of
measure provided in the solicitation.

Vendor
A potential provider of goods or services to the State.
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APPENDIX 2

Acronyms and Abbreviations

AIS Automated Information System DSC Data Center Services (DIR)

ARO After Receipt of Order EIR Electronic Information Resources
BAFO Best and Final Offer ESBD Electronic State Business Daily

BI Bodily Injury (insurance) FOB Free On Board

BLS Bureau of Labor Statistics (federal agency) FOIA Freedom of Information Act (federal)
BOM Bill of Materials FSPP Federal Surplus Property Program
CAO Contract Administration Office Gel General Contract Information

(Texas SmartBuy Contracts)

CAPPS Centralized Accounting and Payroll/
Personnel System GSA General Services Administration

(federal agency)

CAT Contract Advisory Team
HSP HUB Subcontracting Plan

CCTS Capitol Complex Telephone System

HUB Historically Underutilized Business

CFR Code of Federal Regulations
IAC Interagency Cooperation Agreement

CMBL | Centralized Master Bidders List
ICT Information Communication Technology

CNA Central Nonprofit Administration
IFB Invitation for Bids

col Conflict of Interest or Certificate of Insurance
IT Information Technology

CO-OP | Cooperative Purchasing Program

ITv Interagency Transaction Voucher

CcOoTS Commercial Off the Shelf
LAR Legislative Appropriations Request

CPA Comptroller of Public Accounts
LBB Legislative Budget Board

CPI Consumer Price Index
MIRP Major Information Resources Project

CPO Chief Procurement Officer
MOLA | Master Operating Lease Agreement

CRP Community Rehabilitation Program

MouU Memorandum of Understanding

CTCD Certified Texas Contract Developer

NASPO National Association of State
CTCM | Certified Texas Contract Manager Procurement Officials

DBITS Deliverable Based Information NDA Non-Disclosure Agreement
Technology Services

NIGP National Institute of Governmental Purchasin
DIR Department of Information Resources &

DPS Department of Public Safety NOA Notice of Award
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0AG Office of the Attorney General Sow Scope of Work or Statement of Work
0cc Outside Counsel Contract SPD Statewide Procurement Division
OEM Original Equipment Manufacturer STMP | State Travel Management Program
OMB Office of Management and Budget (federal) T&Cs | Terms and Conditions
OMR Open Market Requisition (Request) T&M Time and Materials
OVEM | Office of Vehicle Fleet Management TAC Texas Administrative Code
PAR Progress Assessment Report (HSP) TCI Texas Correctional Industries
PCC Purchase Category Code TCO Total Cost of Ownership
PD Property Damage (insurance) TDCJ Texas Department of Criminal Justice
PI Personal Injury (insurance) TEC Texas Ethics Commission
PIN Payee Identification Number TEX-AN | Texas Agency Network (DIR)
PM Project Manager TFC Texas Facilities Commission
PO Purchase Order TIBH TIBH Industries (State Use Program)
POCN Purchase Order Change Notice TIN Texas Identification Number
PPI Producer Price Index TPIA | Texas Public Information Act
PR Price Request TWC Texas Workforce Commission
QAT Quality Assurance Team TXFS | Texas Fleet System
QAP Quality Assessment Plan TXMAS | Texas Multiple Award Schedule
REQ Requisition ucc Uniform Commercial Code (federal)
RFA Request for Applications UGMS | Uniform Grants Management Standards
RFI Request for Information Uom Unit of Measurement
RFO Request for Offers USAS Uniform Statewide Accounting System
RFP Request for Proposals usc United States Code
RFQ Request for Qualifications USPS United States Postal Service
RTI Recurring Transaction Index VIN Vendor Identification Number
RIR Request to Retain (OAG Outside VPTS Vendor Performance Tracking System
Counsel Contracts)
VPR Vendor Performance Report
SAM System for Award Management (federal)
SAO State Auditor’s Office
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Restrictions During State Employment

Dealings with Public Servants

Employees of agencies who perform purchasing functions
under SPD’s delegated authority shall adhere to the same
ethical standards required of CPA employees, and shall avoid all
conflicts of interest in their purchasing activities.! The Deputy
Comptroller and an employee who exercises discretion in
connection with a contract, payment, claim, or other pecuniary
transaction under SPD’s purchasing authority may not have an
interest in, or in any manner be connected with, a contract or bid
for a purchase of goods or services by an agency of the State;
or in any manner, including by rebate or gift, accept or receive
from a person to whom a contract may be awarded, directly or
indirectly, anything of value or a promise, obligation, or contract
for future reward or compensation.? For purposes of this
statute, the terms “value,” “reward,” and “compensation” include
anything with a monetary value of $5 or more.® This prohibition
includes the spouse and dependent children of the Deputy
Comptroller or agency employee.*

Prohibited Financial Interest in Certain Private Vendor
Contracts

A state agency® may not enter into a contract with a private vendor
for the purchase of goods or services solicited through a PO if the
amount of the PO exceeds $25,000 and any of the following agency
officers or employees have a financial interest in the vendor:

¢ a member of a state agency’s governing body,

e the governing official, executive director, general counsel, chief
procurement officer, or procurement director; or

e a family member related to one of the persons described in
items (1) or (2) within the second degree of kinship by affinity
or consanguinity.®

34 TEX. ADMIN. CODE § 20.157.

TEX. GOV'T CODE § 2155.003.

1 TEX. ADMIN. CODE § 45.3(b)(3).

1 TEX. ADMIN. CODE § 45.3(b)(1).

“State agency” includes the Texas Department of Transportation and an institution
of higher education acquiring goods or services under Section 51.9335 or
73.115, Education Code; however, the prohibition discussed does not apply
to the Employees Retirement System of Texas, except for a contract with a
nongovernmental entity for claims administration of a group health benefit plan.
TEX. GOV'T CODE § 2261.251. Additionally, Texas Education Code § 51.923

oo W N e

An agency employee or official has a financial interest in a vendor
if the employee or official

* owns or controls, directly or indirectly, an ownership interest of
at least 1 percent in the person, including the right to share in
profits, proceeds, or capital gains or

 could reasonably foresee that a contract with the person could
result in a financial benefit to the employee or official/

Contracting with Current Executive Head of State
Agency

A state agency may not enter into a contract with the executive
head of the state agency or with a person who employs a current
executive head of a state agency, unless the governing body

* votes in an open meeting to approve the contract, and

¢ notifies the Legislative Budget Board, not later than the fifth
day before the date of the vote, of the terms of the proposed
contract.®

Contracts by State Officers with Governmental Entities

A state officer® may not solicit or accept from a governmental entity
a commission fee, bonus, retainer, or rebate that is compensation
for the officer’s personal solicitation for the award of a contract for
services or sale of goods to a government entity!® This prohibition
does not apply to a court appointment or a contract that is awarded
to the state officer by competitive bid as provided by law and that is
not otherwise prohibited by law."

Certain Leases Prohibited

A member of the Legislature, an executive or judicial officer elected
in a statewide election, or a business entity in which the legislator
or officer has a substantial interest may not lease any office space
or other real property to the State, a state agency, the Legislature
or legislative agency, the Supreme Court of Texas, the Court of
Criminal Appeals, or a state judicial agency.? However, a member
of the Legislature or a business entity in which the legislator has
a substantial interest may donate the use of office space that the
member or entity owns and that is located in the member’s district
to the house of the Legislature in which the member serves to be

7 TEX.GOV'T CODE § 2261.252(c); 34 TEX. ADMIN. CODE § 20.158(c). A financial
interest does not include a retirement plan, a blind trust, insurance coverage, or an
ownership interest of less than one percent in a corporation. TEX. GOV'T CODE §
2261.252(d).

8 TEX.GOV'T CODE § 669.003.

governs the conflicts of interest of the members of the governing board of an
institution of higher education. TEX. GOV'T CODE § 2261.252(f).

6  TEX. GOV'T CODE §§ 2261.252(b); 2261.252(e). See also Tex. Att'y Gen. Op. No.
KP-0259 (2019) (determining that Section 2261.252(e) of the Texas Government
Code does not abrogate the common-law conflict of interest doctrine for state
agency purchase orders of $25,000 or less).

9 A“state officer” is defined as an elected officer, an appointed officer, a salaried
appointed officer, an appointed officer of a major state agency, or the executive
head of a state agency. TEX. GOV'T CODE § 572.002(12).

10 TEX. GOV'T CODE § 572.056(a).

11 TEX. GOV'T CODE § 572.057(h).

2 TEX.GOV'T CODE § 572.057(a).
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used for the member’s official business. A lease made in violation
of this prohibition is void.*

Elected or Appointed Officer’s Private Interest in
Measure or Decision

An elected or appointed officer,® who is a member of a board or
commission having policy direction over a state agency and who
has a personal or private interest in a measure, proposal, or decision
pending before the board or commission, shall publicly disclose the
fact to the board or commission in an open meeting and may not
vote or otherwise participate in the decision® An individual who
violates this prohibition may be removed from office.”

Prohibition of Economic Benefit Related to Publications
and Other Printed Matter

In accordance with Article XVI, Section 21, of the Texas Constitution,
an officer or employee of the State may not, directly or indirectly,
profit by or have a pecuniary interest in the preparation, printing,
duplication, or sale of a publication or other printed matter issued
by a department or agency of the executive branch.® A person who
violates this prohibition shall be dismissed from state employment.?

Legislator’s Interest in Contracts

A member of the Legislature is prohibited from having an interest in
a contract with the State or county if the contract was authorized by
any law passed during the term for which the legislator was elected.?

Post-Employment Restrictions

Certain Employment for Former State Officer or
Employee Restricted

A former state officer or employee of a state agency who during
the period of state service or employment participated on behalf of
a state agency in a procurement or contract negotiation involving
a person may not accept employment from that person before
the second anniversary of the date the contract was signed or the
procurement was terminated or withdrawn.?

13 TEX.GOV'T CODE §572.057(d).

14 TEX.GOV'T CODE § 572.057(b).

15 TEX.GOV'T CODE § 572.002(1), (4) (defining appointed officer and elected officer,
respectively).

16 TEX.GOV'T CODE § 572.058(a).

7 TEX. GOV'T CODE § 572.058(b).

18 TEX. GOV'T CODE § 2052.302.

19 TEX.GOV'T CODE § 2052.302.

2 TEX.CONST. art. IIl, § 18.

21 TEX.GOV'T CODE § 572.069.

Contracting with Former Executive Head of State Agency

A state agency may not enter into a contract with a person who
at any time during the four years before the date of the contract
was the executive head of the state agency, or with a person
who employs a former executive head of a state agency, unless
the governing body (1) votes, in an open meeting, to approve the
contract, and (2) notifies the Legislative Budget Board, not later
than the fifth day before the date of the vote, of the terms of the
proposed contract.?

Contracting with Certain Former Agency Employees

A state agency® may not enter into an employment contract,
a professional services contract under Chapter 2254 of the
Texas Government Code, or a consulting services contract under
Chapter 2254 of the Texas Government Code with a former or
retired employee of the agency before the first anniversary of the
last date on which the individual was employed by the agency,
if appropriated money will be used to make payments under
the contract.* This restriction does not prohibit an agency from
entering into a professional services contract with a corporation,
firm, or other business entity that employs a former or retired
employee of the agency within one year of the employee’s leaving
the agency, provided that the former or retired employee does
not perform services on projects for the corporation, firm, or other
business entity that the employee worked on while employed by
the agency.”

Representation by Former Officer or Employee of
Regulatory Agency Restricted

There are two general “revolving door” provisions in Section
572.054 of the Texas Government Code. For purposes of Section
572.054 of the Texas Government Code, CPA, the Secretary of
State, and DIR are included within the definition of “regulatory
agency.”? Employees of certain agencies may be governed by post-
employment provisions stricter than those in Section 572.054 of the
Texas Government Code.

2 TEX.GOV'T CODE § 669.003.

% For purposes of this section, “state agency” includes a “public senior college or
university,” as that term is defined by Section 61.003 of the Education Code.
TEX. GOV'T CODE § 2252.901(d).

2 TEX.GOV'T CODE § 2252.901(a).

% TEX.GOV'T CODE § 2252.901(a).

% TEX.GOV'T CODE §§ 572.002(8),

Tex. Gov't Code 572.054(g), (g-1).
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Former Board Members and Executive Directors. A former
member of the governing body or a former executive head of
a regulatory agency may not make any communication to or
appearance before an officer or employee of the agency in
which the member or executive head served before the second
anniversary of the date the member or executive head ceased to
be a member of the governing body or the executive head of the
agency if the communication or appearance is made (1) with the
intent to influence and (2) on behalf of any person in connection
with any matter on which the person seeks official action.?

Former State Officers and Employees. A former state officer
or employee of a regulatory agency who ceases service or
employment with that agency on or after January 1, 1992, and is
compensated at or above a certain salary level, may not represent
any person or receive compensation for services rendered on
behalf of any person regarding a particular matter in which the
former officer or employee participated during the period of state
service or employment, either through personal involvement or
because the case or proceeding was a matter within the officer’s or
employee’s official responsibility.?8 This restriction does not apply to
a rulemaking proceeding that was concluded before the officer’s or
employee’s service or employment ceased.”

A former state officer or employee covered by this provision is
prohibited from ever representing any person or receiving any
compensation for services rendered on behalf of any person
regarding a particular matter in which the individual “participated”
while serving with the agency. A “particular matter” means a specific
investigation, application, request for a ruling or determination,
rulemaking proceeding, contract, claim, charge, accusation, arrest,
or judicial or other proceeding.®* “Participated” means to have
taken action as an officer or employee through decision, approval,
disapproval, recommendation, giving advice, investigation, or similar
action.* The determination of whether an individual participated in a
matter is not limited to those of personal involvement. Participation
can mean having supervisory authority over others who have
personal involvement with a particular matter, even if such authority
was never exercised.®

27 TEX. GOV'T CODE § 572.054(
% TEX.GOV'T CODE § 572.054(
2 TEX.GOV'T CODE § 572.054(
% TEX.GOV'T CODE § 572.054(h)(2)
31 TEX. GOV'T CODE § 572.054(h)(1)
% Tex. Ethics Comm. Op. No. 285 (1995).

-(c)

)
)
)
)
)

a
b
d
h
h
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Required Disclosure Statements

Non-Disclosure and Conflict of Interest Certification for
Contract Developers and Purchasers

Employees of agencies performing purchasing functions under SPD’s
delegated authority are required to adhere to the same ethical
standards required of CPA employees.® Contract Developers and
purchasers certify their compliance with the conflict of interest
prohibition described in Section 2155.003 of the Texas Government
Code by completing the Non-Disclosure and Conflict of Interest
Certification for Contract Developers and Purchasers located in
Appendix 4. Contract Developers and Purchasers must sign the
certification prior to engaging in any purchasing activity. In addition,
state employees have a responsibility to promptly disclose any
actual or potential conflict of interest that occurs at any time during
the procurement process. It is best practice for the Non-Disclosure
and Conflict of Interest Certification for Contract Developers and
Purchasers to be signed on a regular basis. The timing of when
the certification must be signed on a periodic basis (e.g., every
fiscal year, calendar year, employment date anniversary) may vary
according to each agency’s policy.

Conflict of Interest Disclosure Statement for
Procurement and Contract Management Employees

Each state agency employee or official who is involved in
procurement or in contract management for a state agency shall
disclose to the agency any potential conflict of interest specified
by state law or agency policy that is known by the employee or
official with respect to any contract with a private vendor or bid
for the purchase of goods or services from a private vendor by the
agency.3* This disclosure requirement applies only to a contract
for the purchase of goods or services solicited through a purchase
order if the amount of the purchase order exceeds $25,000.° For
contracts subject to the disclosure requirement, a state agency
employee or official is required to disclose any potential conflict of
interest specified by state law or agency policy that is known by the
employee or official at any time during

e the procurement process, from the initial request for bids for
the purchase of goods or services from a private vendor until
the completed final delivery of the goods or services or

e the term of a contract with a private vendor.®

# 1 TEX. ADMIN. CODE § 20.157.

% TEX. GOV'T CODE § 2261.252(a).
% TEX.GOV'T CODE § 2261.252(e).
% TEX.GOV'T CODE § 2261.252(a-1).
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State Auditor’s Office Disclosure Statement for
Purchasing Personnel

Before a state agency’” may award a major contract, defined as
a contract with a value of at least $1 million,® for the purchase
of goods or services to a business entity, each of the agency’s
purchasing personnel®® working on the contract must submit a
completed disclosure statement to the administrative head of the
state agency.”* The purchasing personnel must disclose, on the
form prescribed by the State Auditor’s Office, any relationship
about which the purchasing personnel is aware with an employee,
a partner, a major stockholder, a paid consultant with a contract with
the business entity the value of which exceeds $25,000, or other
owner of the business entity that is within the degree of kinship
described by Section 573.002 of the Texas Government Code.* The
SAQ Disclosure Statement for Purchasing Personnel is located on
the SAO website.*

Disclosure of Interested Parties — Texas Ethics
Commission Form 1295

A governmental entity® or state agency® may not enter into a
contract with a business entity*® that requires an action or vote by
the governing body of the entity or agency before the contract may
be signed, has a value of at least $1 million, or is for services that
would require a person to register as a lobbyist under Chapter 305
of the Texas Government Code unless the business entity submits
a disclosure of interested parties statement to the governmental
entity or state agency.*® A contract does not require an action
or vote by the governing body of a governmental entity or state
agency if

¢ the governing body has legal authority to delegate to its staff
the authority to execute the contract,

3 For purposes of this statute “state agency” includes an institution of higher
education as defined by Section 61.003 of the Education Code and contracts of the
Texas Department of Transportation that relate to highway construction or highway
engineering. TEX. GOV'T CODE § 2262.004(d).

% TEX.GOV'T CODE § 2262.001(4).

¥ The term “purchasing personnel” means an employee of a state agency who makes
decisions on behalf of the state agency or recommendations regarding (1) contract
terms or conditions on a major contract, (2) who is to be awarded a major contract,
(3) preparation of a solicitation for a major contract, or (4) evaluation of a bid or
proposal. TEX. GOV'T CODE § 2262.004(a)(2).

4 TEX. GOV'T CODE § 2262.004(hb).

4 TEX.GOV'T CODE § 2262.004(h).

42 The SAQ website is located at www.sao.texas.gov.

4 The term “governmental entity” means a municipality, county, public school district,
or special-purpose district or authority. TEX. GOV'T CODE § 2252.908(a)(2).

“  The term “state agency” means a board, commission, office, department, or
other agency in the executive, judicial, or legislative branch of state government
including an institution of higher education as defined by Section 61.003,
Education Code. TEX. GOV'T CODE § 2252.908(a)(4).

4 The term “business entity” means any entity recognized by law through which
business is conducted, including a sole proprietorship, partnership, or corporation.
TEX. GOV'T CODE § 2252.908(a)(1).

% TEX.GOV'T CODE § 2252.908(d).

* the governing body has delegated to its staff the authority to
execute the contract, and

* the governing body does not participate in the selection of the
business entity with which the contract is entered into.”

A disclosure of interested parties statement is not required for
the following contracts if entered into or amended on or after
January 1, 2018:

* sponsored research contract of an institution of higher education;

* an interagency contract of a state agency or an institution of
higher education;

® 3 contract related to health and human services if

1. the value of the contract cannot be determined at the time
the contract is executed and

2. any qualified vendor is eligible for the contract;

* a contract with a publicly traded business entity, including a
wholly owned subsidiary of the business entity;

e a contract with an electric utility, as that term is defined by Sec-
tion 31.002 of the Utilities Code; or

* a contract with a gas utility, as that term is defined by Section
121.001 of the Utilities Code.*

For purposes of this disclosure requirement, an “interested party”
means a person who has a controlling interest in a business entity
with whom a governmental entity or state agency contracts or who
actively participates in facilitating the contract or negotiating the
terms of the contract, including a broker, intermediary, adviser, or
attorney for the business entity.*

For contracts subject to this disclosure requirement, the business
entity must submit the disclosure of interested parties on the form
prescribed by the Texas Ethics Commission to the governmental
entity or state agency at the time the business entity submits the
signed contract to the governmental entity or state agency.*® The
Form 1295 Certificate of Interested Parties is located on the Texas
Ethics Commission website.> Not later than the 30th day after the
date the governmental entity or state agency receives a disclosure
of interested parties from the business entity, the governmental
entity or state agency must log into the Texas Ethics Commission
website to acknowledge receipt of the applicable business entity’s
disclosure statement.?

47 1 TEX. ADMIN. CODE § 46.1(c).

% TEX.GOV'T CODE § 2252.908(c).

4 TEX. GOV'T CODE § 2252.908(a)(3).

% TEX.GOV'T CODE § 2252.908(d)-(e).

51 The Texas Ethics Commission website is located at www.ethics.state.tx.us.
52 TEX. GOV'T CODE § 2252.908(f).
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Disclosure of Financial Interest in Consulting Services
Contract

An officer or employee of a state agency shall report to the chief
executive of the agency, not later than the 10th day after the date
on which a private consultant submits an offer to provide consulting
services to the agency, any financial interest that

e the officer or employee has in the private consultant who
submitted the offer or

e an individual who is related to the officer or employee within
the second degree by consanguinity or affinity, as determined
under Chapter 573 of the Texas Government Code, has in the
private consultant who submitted the offer.%

This reporting requirement applies to all consulting services
contracts and renewals, amendments, and extensions of consulting
services contracts.>

Disclosure of Consulting Services Contract with a
Former State Employee

An individual who offers to provide consulting services to a state
agency and who has been employed by that agency or by another
agency at any time during the two years preceding the making of
the offer shall disclose in the offer

e the nature of the previous employment with the agency or the
other agency,
 the date the employment was terminated, and

¢ the annual rate of compensation for the employment at the
time of its termination.*®

%8 TEX.GOV'T CODE § 2254.032(a).
% TEX.GOV'T CODE § 2254.032(b).
% TEX.GOV'T CODE § 2254.033(a).

Disclosure by Outside Financial Advisor or Service
Provider

Not later than April 15" of each year, a financial advisor or service
provider described by Section 2263.004 of the Texas Government
Code shall disclose certain relationships and direct or indirect
pecuniary interests in writing, on a prescribed form, to the
administrative head of the applicable state governmental entity and
to the state auditor. The financial advisor or service provider shall
disclose a relationship without regard to whether the relationship
is a direct, indirect, personal, private, commercial, or business
relationship.®® The financial advisor or service provider shall
promptly file a new or amended statement with the administrative
head of the applicable state governmental entity and with the state
auditor whenever there is new information to report.”

% TEX.GOV'T CODE § 2263.005(b).
7 TEX. GOV'T CODE § 2263.005(e).
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APPENDIX 4

Non-Disclosure and Conflict of Interest Certification for Contract Developers and Purchasers

[COMPTROLLER STATEWIDE PROCUREMENT EMPLOYEE] NON-DISCLOSURE AND
CONFLICT OF INTEREST CERTIFICATION

Fiscal Year [2020] Certification

A special responsibility is imposed on all people who are entrusted with the disposition of the state’s funds. The fiduciary nature of
the purchasing function, particularly when expending public funds, makes it critical that all persons involved in the process remain
independent, free of obligation or suspicion, and free from the perception of impropriety. Premature or unauthorized disclosure
of information regarding a proposed solicitation irreparably harms the State’s interests and may constitute a violation of Section
39.02 of the Texas Penal Code, the antitrust laws of the United States and the State of Texas, and/or the Texas Public Information
Act (Chapter 552, Texas Government Code). Credibility and public confidence are vital throughout the purchasing and contracting
system. The appearance of impropriety can be as harmful as the conduct itself It is with this in mind that the following certification
is set forth.

I the undersigned hereby certify that | understand and agree to be bound by the commitments
contained herein.

| participate in procurement processes for the [Agency Name].

| agree that | will disclose any information about which | am aware regarding my involvement in any agency decision-making
or recommendations on a procurement that could constitute a conflict of interest or create the appearance of impropriety. |
understand my relationship with an employee of a business entity that is or may be a respondent or subcontractor may constitute
a conflict of interest when that employee is my spouse, child, spouse’s child, parent, spouse’s parent, child’s spouse, brother,
sister, grandparent, spouse’s grandparent, grandchild, spouse’s grandchild, spouse’s sibling, sibling’s spouse, nephew, niece,
uncle, aunt, great-grandparent, or great-grandchild. For purposes of this disclosure, a step-relationship or adoptive relationship
is considered the same degree as a natural relationship. If, during any procurement process, | become aware of any actual,
potential, or perceived conflict, | will immediately notify my manager and [the assigned legal counsel or my agency’s ethics office].

| agree that | will not participate in any procurement process if | have, or if | am aware that any member of my immediate family
has, an actual, potential, or perceived financial interest in a procurement, including, but not limited to, employment or prospective
employment, in a business or organization that may be a respondent (a respondent may be called a proposer, an offeror, a bidder
or other like term) or a subcontractor to a respondent. The term “immediate family,” as used in this Certification means: One’s
parents, spouse, children, brothers, and sisters, whether residing together or not.

| agree that | will not solicit or accept anything of value from an actual or potential respondent. Should | receive a gift, whether
solicited or unsolicited, from an actual or potential respondent or a current, potential, or previous vendor, | agree to follow my
agency’s policies regarding disposal of the gift.

When participating in procurement processes, | will act on my own accord and not act under duress. | will not participate in a
procurement process if | am currently employed by, or if | am receiving any compensation from, or if | will be the recipient of any
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present or future economic opportunity, employment, gift, loan, gratuity, special discount, trip, favor, or service in return for
favorable consideration of a respondent(s) during a procurement process.

[ will not let any preconceived position | may have regarding the relative merits impact the fair and impartial performance of my
responsibilities, nor will | perform my responsibilities based on a personal preference or position regarding the worth or standing
of any respondents participating in any procurement. Further, | will, to the utmost of my ability, ensure that the solicitation and
the specifications provide all potential respondents an equal and fair opportunity to submit a proposal for evaluation, taking
care to ensure that specifications and evaluations are not intended to favor any particular respondent, performing any and all
tasks related to the solicitation in an unbiased manner, to the best of my ability, and with the best interest of the State of Texas
paramount in all decisions.

| agree not to disclose or otherwise divulge any information pertaining to a procurement including, but not limited to, the
following: the development of the solicitation, the content of any response received, the ranking of any response, or the status
of the procurement, to anyone other than authorized agency personnel (e.g., approved evaluators, management) assigned
to the procurement unless such communication is lawful and in the ordinary course of business consistent with my agency’s
purchasing policy. | understand the terms “disclose or otherwise divulge” to include but are not limited to, reproduction of any
part or portion of any response, or removal of same from designated areas without prior authorization from my manager. If |
receive a request for information regarding a procurement from a vendor or other member of the public, | will follow my agency’s
procedures for responding to such requests which may include providing notification to personnel designated by my agency to
manage public information requests.

[ agree to perform any and all duties relating to the award process in an unbiased manner, to the best of my ability, and with the
best interest of the State of Texas paramount in all decisions.

[Agency-specific additional certifications:

Agency may insert additional text here.
Add this section only if the agency desires to include additional agency-specific certifications on this form.)

| will immediately inform both my management and [the legal counsel assigned to my division or my agency’s ethics office] if, at
any time during the procurement process, any of these statements are no longer true and correct.

| have been given the opportunity to review this statement prior to signing. If | have questions or concerns about this statement,
| am to contact my management or [assigned legal counsel or my agency’s ethics office]. I have not made any changes or
deletions on this form without informing my manager or [assigned legal counsel or my agency’s ethics office].

Should I violate any of the conditions of this agreement, | understand that | may be subject to the agency’s disciplinary policies
as well as possible actions relating to any professional certifications or licenses that | may hold.

(Signature) (Date)
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APPENDIX 5
SPD Programs and Online Systems

Programs

Statewide Procurement Policy and OQutreach

The Statewide Procurement Policy and Outreach program consists of the Outreach team, the Training and Policy Development team, and the
Procurement Oversight & Delegation team. This program conducts policy research, performs solicitation reviews, and approves delegation
of purchasing authority for services. The Outreach team provides customer support for procurement inquiries including, but not limited to,
questions regarding the Texas SmartBuy support and memberships, the Centralized Master Bidder’s List, and Vendor Performance reporting.
To contact the Qutreach team, please call 512-463-3034, option #1, or email spd.outreach@cpa.texas.gov

The Training and Policy Development team develops and administers the contract development and contract management training for
certification of public procurement professionals. The team also provides continuing education courses required for maintenance of
certifications. To contact the Training and Policy Development team, please call (512) 463-5355, or email ctp@cpa.texas.gov.

Statewide Contract Development

The Statewide Contract Development team develops statewide contracts for use by state agencies, institutions of higher education, and
Texas SmartBuy Members for a broad range of goods and services. The Statewide Contract Development team is responsible for issuing
and overseeing solicitations that will establish Term Contracts and contracts for non-delegated goods and services through competitive
solicitation processes. In addition, TXMAS contracts are developed by the Statewide Contract Development team from contracts awarded by
the federal government or another governmental entity of another state. To contact the Statewide Contract Development team, please call
(512) 463-7985, or email open.market@cpa.texas.qov.

Statewide Contract Management Office

The Statewide Contract Management Office assists state agencies, institutions of higher education, Texas SmartBuy Members, contractors,
and internal customers with day-to-day contract management, contract administration, reporting requirements, and vendor performance
issues related to statewide contracts. To contact the SPD Contract Management Office, please call (512) 463-3034, or email spd.cmo@cpa.
texas.gov.

Historically Underutilized Business Program

The Statewide Historically Underutilized Business (HUB) Program promotes full and equal business opportunities in an effort to remedy
disparity in state procurement and contracting. The Statewide HUB Program collaborates with various minority and women business trade
organizations and development centers to circulate information pertaining to the initiatives of the Statewide HUB Program. To contact the
Statewide HUB Program, please call (512) 463-3377, or email StatewideHUBProgram@cpa.texas.gov.

Office of Vehicle Fleet Management

The Office of Vehicle Fleet Management (OVFM) is charged with the establishment and management of the state vehicle reporting system,
a computerized database known as the Texas Fleet System (TXFS), to assist state agencies and institutions of higher education with the
management of their fleet vehicles. The OVFM is also charged with the creation, publication and distribution of the biennial State of the Fleet
Report. To contact the OVFM, please call (512) 936-8458, or email ovim@cpa.texas.gov.

State Travel Management Program

The State Travel Management Program (STMP) provides contract travel services to state agencies, institutions of higher education, and
travel-eligible Texas SmartBuy members including local governments, public school districts, charter schools and community colleges. These
contracts help the State manage travel expenditures, monitor travel activity, and provide discounted travel services resulting in a more
efficient use of taxpayer dollars. To contact the STMP, please call (512) 463-3435, or email STMP@cpa.texas.gov.
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Statewide Mail Operations

Statewide Mail Operations provides state agencies and institutions of higher education a variety of mail operations services including
delivery, collection and metering of United States Postal Service (USPS) domestic and international mail as well as delivery and collection of
state warrants. The interagency mail service transports more than one million pieces of mail between state agencies annually, eliminating
the need to pay postage for items delivered between state agency locations using this service. To contact Statewide Mail Operations, please

call (512) 463-9520 or (512) 463-3440, or email spd.mailroom@cpa.texas.gov.

Online Systems

Electronic State Business Daily

The Electronic State Business Daily (ESBD) is an online application. The application is used for posting solicitations for the purpose
of informing vendors of procurement opportunities and providing public notice of contract awards. Information on access to and use of
the ESBD is found in the ESBD Guide. To contact the SPD Outreach team regarding issues or questions related to the ESBD, please call
(512) 463-3034, or email eshdsupport@cpa.texas.gov.

Centralized Master Bidder’s List

The Centralized Master Bidder’s List (CMBL) is an online directory that provides public procurement professionals the ability to foster
competition between vendors. The CMBL provides the ability to develop a mailing list of vendors, which may be tailored based on the
products or services provided by the vendors and the specific district(s) the vendors serve. For assistance in registration or general questions
regarding the CMBL, please contact the CMBL Help Desk at (512) 463-3459, or email e.cmbl@cpa.texas.qgov.

Texas SmartBuy Online Ordering System

Texas SmartBuy is the State’s central eProcurement system for non-IT goods and services. State agencies and other Texas SmartBuy
members can search SPD contracts and place purchase orders through Texas SmartBuy. Local governments that wish to purchase from SPD
contracts must first join the Texas SmartBuy Membership program. Information regarding Texas SmartBuy is located in the Texas SmartBuy
Public User Guide. To contact the SPD Outreach team regarding questions related to Texas SmartBuy, please call (512) 936-2764, or email
txsmartbuy@cpa.texas.gov.

Procurement Oversight & Delegation Portal

The Procurement Oversight & Delegation web portal is used by state agencies to submit

1. requests for SPD delegation authority for service contracts with an anticipated value of more than $100,000,
2. solicitations that have an anticipated value of $5 million or greater for CAT review, and

3. solicitations for major information resources projects that require QAT review.

To contact the Procurement Oversight & Delegation team, please call (512) 463-2410, or email spd.oversight@cpa.texas.gov.

Vendor Performance Tracking System

The Vendor Performance Tracking System (VPTS) provides the state procurement community with a comprehensive online tool for
evaluating vendor performance to reduce risk in the contract award process. For information on vendor performance reporting, please
see the VPTS User Guide. To contact the SPD Outreach team regarding questions related to the VPTS, please call (512) 463-3913, or email
vendor.performance@cpa.texas.gov.
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Statewide Procurement Division

APPENDIX 6

Sample Acquisition Plan

ACQUISITION PLAN

Agency Name

Document Version:

[Solicitation Name]

Revision Date:

Requested Contract Start Date:

Projected Award and Start Date:

Projected Contract Completion Date:

Projected Contract Closeout Date:

Contract Developer

Name

Title/Division

Signature

Date

Executive Sponsor (if designated)

Name

Title/Division

Signature

Date

Contract Manager

Name

Title/Division

Signature

Date

End-User Division Director/Manager

Name

Title/Division

Signature

Date

Project Manager

Name

Title/Division

Signature

Date

Budget & Internal Accounting

Name

Title

Signature

Date

(This is agency specific based on who the agency wants approving the Acquisition Plan)
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Section 1. Solicitation Overview

11 Needs Assessment

(Describe the business reason(s) for initiating the solicitation, specifically stating the business problem.)

1.2 Justification of Solicitation Procurement Method

(Describe the reason for choosing IFB/RFP/RFO/RFQ/RFA.)

1.3 Contract Goals and Objectives

(Describe the business goals and objectives of the contract.)

1.4 Solicitation/Contract Scope of Work

(Describe the contract scope. The scope defines contract limits and identifies the products and/or services
delivered under the contract. The scope establishes the boundaries of the contract and should describe
products and/or services that are outside of the contract scope.)

Contract Includes:

Contract Excludes:
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1.5 Critical Success Factors

(Describe the factors or characteristics that are deemed critical to the success of the contract, such that, in
their absence the contract will fail.)

Critical Success Factors:

1.6 Assumptions

Assumptions:

1.7 Constraints

Constraints:
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1.8 Potential Risks

(Identify potential risks related to the procurement/contract. Consider all major contract risks, including
information security risks.)

Risk Risk Details

1.9 Insurance and Bonds

(Check the box if proof of insurance or bond is to be provided, and then designate minimum amount of
coverage.)

Type of Insurance and/or Bond(s)

Required To Be Provided

Minimum Amount of Coverage

[]

Commercial General Liability

EO/Professional Liability

Workers Comp/Employer Liability

Umbrella/Excess Insurance

Auto Insurance Liability

Crime/Employee Dishonesty

Cyber Liability

Performance Bond

Other Insurance/Bond

NN NN NN
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Section 2. Internal Calendar of Events

(Examples of activities for an internal calendar of events are listed in the table below. The activities in the

Internal Calendar of Events should be tailored to the specific procurement.)

Internal Calendar of Events

Activity Planned Start Date

Estimated Completion

Budget (approval/questions)

Kick Off Meeting (Contract Developer, Contract
Manager, End User

Draft Solicitation

Agency Approvals for Solicitation Issuance

CAT Review = $5M
SPD Delegation Review: Services > $100K
SPD Delegation Review: Goods > $50K

Solicitation Issued

Pre-Bid/Offer/Proposal Conference

Due Date for Written Questions

Date of Issuance of Agency’s Written Answers

Due Date for Responses

Vendor Selection
Evaluation Committee (RFP, RFO, RFQ) or Bid
Tabulation (IFB)

Negotiation (if permitted) and Contract
Formation

Contract Award

Transition Meeting Between Contract Developer
and Contract Manager

Post Award Meeting with Contractor

Project Schedule

Contract End Date
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Section 3. Contract Organization Structure
3.1 Contract Administration Team

(Identify Contract Developer, Contract Manager, end-user, project manager, legal counsel, and any other
person representing the agency contract team structure.)

Role Resource Name

Contract Developer

Contract Manager

End-user

Project Manager

Legal Counsel

3.2 Roles and Responsibilities Detail

(Examples of responsibilities for each role are listed in the table below. The responsibilities for each role
should be tailored to the specific procurement.)

Role Responsibility

Contract Developer | Perform the following activities, prior to contract execution:
¢ receive and process requisitions,

e assess need,

¢ develop and review specifications,

¢ develop and review scopes of work,

e identify and select procurement method,

e identify and prepare evaluation criteria,

e prepare and advertise solicitation,

¢ provide guidance to evaluation committee,

¢ negotiate terms and conditions, and

e prepare and complete contract award documents.
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Role Responsibility

Contract Manager Participate with the procurement team in solicitation development and the review of
contract documents.

Serve as the primary point of contact for agency communication with the contractor
regarding all matters pertaining to the contract.

Manage any state property used in contract performance, e.g., computers, telephones,
identification badges.

Implement a quality control and contract monitoring process.

Monitor the contractor’s progress and performance to ensure products and services
procured conform to the contract requirements and keep timely records of findings.

Consult with agency legal counsel in a timely manner to address any legal concerns and/or
issues.

Manage, approve, and document any changes to the contract through the amendment
process authorized by the terms of the contract.

Inspect and approve the products and/or services by submitting a written document
accepting the deliverables or obtain documentation from end users responsible for receipt
that inspection and approval have been completed.

Verify accuracy of invoices and authorizing payments consistent with the contract terms.

Monitor the contract budget to ensure sufficient funds are available throughout the terms
of the contract.

Identify and resolve disputes with the contractor in a timely manner.
Exercise state remedies, as appropriate, when a contractor’s performance is deficient.
Maintain appropriate records in accordance with records retention policy.

Confirm all products and/or services have been delivered and delivery is completed prior to
the expiration date of the contract.

Perform contract closeout processes by ensuring the contract file contains all necessary
contract documentation, formal acceptance documented, vendor performance reported to
VPTS, and document lessons learned.

End-user Gather requirements and provide end-user support working closely with the Contract
Developer and Contract Manager, as appropriate.

Provide feedback to Contract Developer and Contract Manager and other procurement
team members on process change suggestions.
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Role Responsibility

Project Manager Manages the project following project management methodology as prescribed by the
agency Project Management Office.

Leads the planning and development of all project deliverables; actively monitors progress
and quality of project tasks and deliverables.

Identifies and resolves project problems and conflicts, escalating to the Contract Manager
when necessary.

Communicates project status, issues and risks to chain of command and the Contract
Manager and recommends corrective action when necessary.

Manages and coordinates project activities of all project team members.

Legal Counsel Provide legal advice on solicitations, including an appropriate procurement method, and
contract terms and conditions.

Draft or assist Contract Developer in drafting the solicitation.

Prepare other contract instruments to support or comprise part of a contract (e.g.,
solicitation templates, other specialized t&cs).

Negotiate terms and conditions and contract language, as needed.
Draft and review contracts including the following:

¢ Leases,

¢ Licenses,

e Loan agreements,

e Grants,

¢ Interagency agreements (IACs and MOUs),

¢ Interlocal agreements,

¢ Non-disclosure agreements (NDAs),

e Consulting services agreements,

e Legal services agreements (e.g., outside counsel contracts, expert witness
agreements), and

e Professional services agreements.

APPENDIX 6 - PAGE 8 | TExAs PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERsION 1.3



Statewide Procurement Division

Section 4. Specification Requirements

Deliverables

(Ask the end user what is being purchased, and break requirements up into functional categories in order to
explore granular detail of each requirement. Add topics and rows as appropriate.)

(Topic #1)

1.0

1.1

1.2

1.3

(Topic #2)

2.0

2.1

2.2

2.3

(Topic #3)

3.0

3.1

3.2

3.3

Section 5. Special Terms and Conditions

(Define any special terms and conditions to be included in the contract that will influence the risk factor.)
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Section 6. Payment Structure

(Describe the payment conditions (terms and schedule) that will fulfill the contract.)

6.1 Payment Terms

(Payment considerations include whether the pricing terms align with applicable industry standards and whether
consideration for all possible costs associated with the purchase been taken into account.)

6.2 Payment Schedule

(The paymentschedule specifies the period allowed anagencyto pay the contractor, i.e., monthly payment schedule,
or other similar provisions.)

Section 7. Documenting Files

(Provide the documenting techniques that will be used for the contract.)

Section 8. Change Control

(Describe the process to be used to modify the contract.)

Section 9. Contract Close-out

(List all contract close-out activities. To ensure a contract is completed every duty should be marked when
complete.)

All goods or services have been received and accepted.

All reports have been delivered and accepted.

All administrative actions have been accomplished.

All agency furnished equipment and materials have been returned.

All property inventory and ownership issues are resolved including disposition of any
equipment or licenses purchased under the contract.

Final acceptance from the Project Manager has been received.

Final payment has been made to the contractor.

OO0 ooddog

Contractor’s performance reported to the Vendor Performance Tracking System (VPTS).
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APPENDIX 8

Sample Procurement File Checklist

D Contract Developer (CTCD)

SOLICITATION NO.
|:| Purchaser (non-CTCD)

SOLICITATION DOCUMENTATION N/A | Included

Draft/Initial solicitation documentation — All Parts/Attachments/Exhibits

Stakeholder Meeting Documentation (e.g., Needs Assessment, Cost Estimate, Acquisition Plan)

Requisition

HUB Coordinator Review of Subcontracting Opportunities

Proprietary Purchase Justification

OO OO O
O d| ||

Emergency Justification

External Reviews/Approvals Obtained (including evidence of agency request and receipt of approval)
[]CAT review for contract = $5M, [ |QAT review for MIRP contract = $10M

[_ISPD Review/Delegation Letter, [ |DIR approval of SOW PR with value > $50,000,

[_IDIR Exemption from use of DIR Cooperative Contracts for IT commodity items,

[_IDIR/LBB approval not to use DCS services, [ |Governor Finding of Fact,

[ 1SAO delegation to obtain audit services, [ |OAG approval to retain outside counsel services,

[ |Other:

[
[

If CAT or QAT review received, either (1) comply with recommendations or (2) submit written explanation
regarding why the recommendation is not applicable to the procurement

Final Solicitation (including all parts/attachments/exhibits)

Final Bidder List (dated CMBL Listing — Extracted from CMBL using NIGP Class/ltem Codes and, if applicable,
agency head or designee approval of supplements to Bidder List)

Internal Approval to Issue Solicitation

ESBD Posting (including dated ESBD printout of posting and/or ESBD Generated E-mail Notification of
Confirmation of Posting)

Solicitation Announcement issued to all vendors on Final Bid List. (Email printout)

Texas Register Publication (including dated Texas Register printout and/or Texas Register Email Notification of
Confirmation of Publication)

Solicitation Issuance via email (e.g., informal bidding) (including evidence of issuance to Bidder List)

Pre-Proposal Conference Agenda and Sign-in Sheet (including dated ESBD printout of posting and/or ESBD
Generated E-mail Notification of Confirmation of Posting)
[_IVoluntary, [ |Mandatory

Copies of Questions from Potential Respondents (including proof of timely receipt)

Question and Answer Document Issued (including evidence of issuance e.g., ESBD printout of posting and/or
ESBD Generated E-mail Notification of Confirmation of ESBD Posting)

Solicitation Addenda Issued (all parts/attachments/exhibits including evidence of issuance e.g., ESBD printout
of each posting and/or each ESBD Generated E-mail Notification of Confirmation of Posting)

Addenda: [11, [[12, [13, [[14, [15

O o\g) o |0yog b0y g oo

Scoring Matrix finalized

o o (o O oo ooogdid b

Evaluation Committee Members selected []
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EVALUATION DOCUMENTATION

N/A

Included

Copies of Responses (including proof of timely receipt)

[

Administrative Review Documentation for each Response (i.e., responsiveness screening tracking sheet for
each response)

HUB Coordinator Review of HSP for each Response (including evidence of approval/disapproval)

]

Vendor Performance Report or dated printout showing “no results found” or “none” for each Respondent

Signed Non-Disclosure and Conflict of Interest Statement from each Evaluation Committee Member and, if
applicable, Technical Advisor

Evaluation Committee Meeting Documentation (including agenda, guidelines)

Copy of Clarification Questions Issued to Respondent(s) (including evidence of issuance)

Copy of Answers Received from Respondent(s) to Agency’s Clarification Questions (including evidence of receipt)

Copy of Oral Presentation Agenda and Sign-in Sheet

Copy of each Presenter’s Oral Presentation Documents

for all scoring rounds) Scoring Round: [ 11, [[12,[]3

All Completed Evaluation Committee Member Score Sheets (score sheets from all scoring committee members

O Ojdooid) 4

Bid Tabulation or Master Evaluation Score Sheet (completed)

Quiality control review performed on Bid Tabulation or Master Evaluation Score Sheet

Internal Approval for [ |Tentative Contract Award, [ |Cancellation of Solicitation

| o O ) |

CONTRACT AWARD AND CONTRACT AMENDMENT DOCUMENTATION

Included

Updated/Revised Solicitation Documents following negotiations
[ IBAFO, [IHSP, [ linsurance, [ lOther:

External Reviews/Approvals Obtained (including evidence of agency request and receipt of approval)
[_IQAT (MIRP contract = $10M), [_IDIR (SOW > $50,000),
[loAG approval of outside counsel services contract; [lother:

RN

Required Agency Verifications: [_|Agency Verification of Best Value Standards (refer to 34 TAC § 20.217(a)),
[|Agency Verification of Compete Procurement File (refer to TEX GOV'T CODE § 2262.053),

DCompIiance of Procurement with State Law and Agency Policy and Notification of Potential Issues for
Contract > $5M (refer to TEX GOV'T CODE § 2261.255), |_|Other:

Required Agency Approval and Signature of Contract > $1M (refer to TEX GOV'T CODE § 2261.254(c)-(d))

Signed Conflict of Interest Disclosure Statement for Procurement and Contract Management Employees
(TEX. GOV'T CODE § 2261.252).

Signed SAO Nepotism Disclosure Form for Agency Personnel for Contract = $1M

Vendor signed Texas Ethics Commission Form 1295 for Contract

[ O R

CPA Debarred Vendor List Check

SAM Check of Vendor

Iran, Sudan & Foreign Terrorist Organization Check of the TTSTC Divestment Statutes Lists

Boycott Israel Check of the TTSTC Divestment Statutes Lists

Warrant Hold Status Check

Franchise Tax Status Check

Signed Contract

Purchase Order

Notice of Award (including evidence of issuance)
[ 1ESBD, [ ITexas Register, [_IEmail Notification to Bidder List (e.g., informal bidding)
[_]QAT (MIRP contract = $10M), [ ILBB contract reporting, [ |Other:

N I R

Notice of Cancellation of Solicitation (including evidence of issuance)
[ JESBD, [ ITexas Register, [ |Email Notification to Bidder List (e.g., informal bidding)
[ ]QAT, [ IOther:

[
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APPENDIX 9

Proprietary Purchase Justification Template

PROPRIETARY PURCHASE JUSTIFICATION
(TEX. GOV'T CODE § 2155.067)

Texas Comptroller of Public Accounts
Attn: Statewide Procurement Division
P.O. Box 13186

Austin, Texas 78711-3186

Re: Proprietary Purchase Justification for insert: NIGP commodity code/general item description

The Propriety Purchase Justification must include the following information in order to document best value to the
State:

() describe the product or service the agency proposes to purchase, and provide a statement regarding the
agency’s business need and planned use;

(2) explain why the agency specifications for the product or service are written as they are, and why those
specifications are necessary to accomplish the agency’s goal for the procurement;

(3) state the reason that no other competing products or services will satisfy the need of the agency and provide
examples of the technical, practical, or operational risks that would occur if competing products or services
are selected; and

(4) specify whether the purchase is sole source or competitive.

NOTE: The signature of the Executive Head or Presiding Officer of a state agency (or designee) is required. If anyone
other than the Executive Director or Presiding Officer of the agency will sign the submission, the agency must have
the appropriate signed delegation available, and must promptly provide that delegation letter upon request to SPD.
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APPENDIX 10

Federal and State Surplus Property Programs Procedures

Acquisition and Disposal of Surplus Property

Before making a procurement of any kind, an agency should ensure that it cannot first fulfill the business need by using the State and Fed-
eral Surplus Property Programs. The Texas Facilities Commission (TFC) is charged with administering the State and Federal Surplus Property
Programs. TFC’s Surplus Property Program has three locations in Texas — Austin, Fort Worth, and San Antonio. TFC’s State surplus property is
located at its Austin location, whereas the Federal property is located at the Fort Worth and San Antonio warehouses.

Both the state and federal programs serve the purpose of transferring surplus government property to state agencies. However, the federal
and state programs differ in their relationship with state agencies. The State Surplus Property Program offers state agencies assistance with
the acquisition and disposal of state agency surplus property, while the Federal Surplus Property Program offers state agencies the opportu-
nity to acquire federal agency surplus property. State agencies must use TFC for the disposal of surplus and salvage state agency property
unless exempted.' Participation in the Federal Program is encouraged to ensure best value to the state, but is not specifically mandated by
law. For more information, please visit http:/tfc.state.tx.us/surplus.

The best way to avoid wasteful spending is to transfer surplus or unwanted property to another organization. Acquisitions from the surplus
property program are exempt from competitive bidding requirements.? If an item is available in Surplus Property, then it may be possible to
fulfill the need of the end user without the need to purchase an item from a third party. During the property disposal process, state agency
purchasers, asset managers, and contract managers should be aware of potential waste, fraud and theft. Due to improper disposal, an agency
could miss out on significant revenue from the sale of surplus and salvage property. The following section will cover the acquisition process
and also some key factors in disposal process.

State Surplus Property Program

There are two methods to acquire State Surplus Property — via transfer directly from the surplus agency, or from public sales at the Austin
storefront. State agencies are highly encouraged to take advantage of the Transfer Process (method #1), particularly for vehicles and other
high dollar items.

(1) Transfer from State Agency

* State agencies are required to post all surplus and salvage property on TFC’s website® for 10 business days. During the posting
period, state property is available for transfer to state agencies, political subdivisions, and TFC-approved assistance organizations.*

e Using this method, the requesting agency picks up the property from the surplus agency. TFC does not need to approve inter-
agency transfers; however, TFC must approve the price for all transfers to political subdivisions.

e Keep in mind that property is available for a limited amount of time. Requests for property must be received within the 10 business
day posting period to take advantage of this method.

e Examples of items commonly available for transfer include office furniture and equipment, vehicles, heavy equipment, trailers, and
computer equipment.

(2) From the TFC Storefront (Public Sales)

e After the transfer period ends, the property is then offered for sale to the public through the TFC Storefront in Austin, or through
online auction. The price will be closer to fair market value, therefore state agencies are encouraged to utilize the transfer method
described above in the interest of conserving state resources.

TEX. GOV'T CODE § 2175.
TEX. GOV'T CODE § 771.003.
http://tfc.state.tx.us/divisions/supportserv/prog/statesurplus/political-subdivisions-and-non-profits/property-available-for-transfer.html.
TEX. GOV'T CODE § 2175.001.

P
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* The property available at TFC’s State Surplus Storefront comes from two sources: State agencies and the Transportation Security
Administration (TSA). The TSA turns over abandoned and willfully surrendered property collected at Texas airports to TFC, and in turn,
TFC sells it to the public from their storefront in east Austin. The airport property, however, is not available for transfer, only for sale.

- The general public, including state agencies may purchase items from the Austin Storefront. TFC’s Austin Storefront offers a
variety of items, including cars, trucks, SUVs, office equipment, supplies, and furniture.

- State agency property (priced at $200 or less) is available to state agencies for transfer at no cost. This does not apply to TSA
property, or property for personal use.

- Online auctions are conducted as-needed for specialty items and property located outside of the Austin area. TFC does not
recommend agencies use this method to purchase property.

How to Dispose of State Surplus and Salvage Property

TFC is responsible for overseeing the advertisement and disposal of all state agency surplus and salvage personal property (regardless of
initial or current value), including:

e Scrap metal, recycling (except paper),

e Vehicles, including wrecked/salvage,

e Modular furniture (cubicles),

e Office furniture and equipment,

* Computer peripherals and other electronics, and

e Computers.
This policy applies to capitalized, controlled, and non-capitalized assets. If an agency thinks an item may not have significant value, it does
not exempt the agency from statutory requirement to go through TFC.> Unless a state agency has specific legal authority or written delegated
authority from TFC, then the agency may not dispose of surplus or salvage property without

e advertising it for transfer, and

e contacting TFC to determine the final disposal or sale method. TFC monitors state property disposal records and may report
violations to the Legislative Budget Board.

To initiate the disposal process, state agencies are required to post all surplus and salvage property on TFC’s website® for 10 business days
(also called the “advertisement period”). During the advertisement period, state property is available for transfer to state agencies, political
subdivisions, and TFC-approved assistance organizations.” Requests from state agencies have priority over all other organizations; however, if
no state agency requests the property, the first organization requesting the property and agreeing to the price is entitled to it.

For transfers to political subdivisions and TFC-approved assistance organizations during the 10 business day-advertisement period:

¢ TFC, in conjunction with the owning agency, determines the price, if any, for each item;

e agencies are responsible for verifying an assistance organization’s eligibility by obtaining a copy of the organizations TFC-issued
approval letter which includes a list of property that the organization has been approved to request; and

e for transfers to political subdivisions and assistance organizations, a TFC Certificate of Acquisition form must also be completed,
signed, and forwarded to TFC.

If the property has not been transferred during the advertisement period, an agency may contact TFC for final disposal instructions once the
item falls off TFC’s advertisement website. At this point, there are three options:

e Sell from TFC warehouse;

e Auction in place; or
5 TEX.GOV'T CODE § 2175, SubCh. F.

6 http://tfc.state.tx.us/divisions/supportserv/prog/statesurplus/political-subdivisions-and-non-profits/property-available-for-transfer.html.
7 TEX.GOV'T CODE § 2175.001.
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e TFC-authorized donation in lieu of abandonment.

If TFC cannot otherwise sell or dispose of the property, or has determined that the property has no resale value, then the property may be
destroyed as worthless salvage.

Contact TFC’s State Surplus Property Program to dispose of property:

e Foritems to be dropped off at Austin Warehouse, complete a TFC Bill of Lading, and submit to storefront.surplus@tfc.state.tx.us.

¢ NOTE: San Antonio and Fort Worth Warehouses will not accept State property.

e Foritems to be auctioned in place, complete a TFC Auction Request Form, and submit to auctions@tfc.state.tx.us.

e State agencies and political subdivisions (i.e., cities, counties, school districts, and state institutions of higher education) that are
interested in sending data processing equipment to a TCl computer recovery facility can contact the nearest computer recovery facility.
TFC will accept peripherals (monitors, mice, keyboards, printers), but cannot accept CPUs, tablets or laptops.

For more information, including all State Agency Forms, please visit the TFC website: http:/tfc.state.tx.us/SSP. The State Surplus Property
Program can be reached at (512) 463-1990 or storefront.surplus@tfc.state.tx.us.

Federal Surplus Property Program

The Federal Surplus Property Program offers state agencies the opportunity to obtain surplus federal government property at pennies on the
dollar (when comparing TFC’s fees to the original value of the property). TFC has a standing inventory of thousands of items at its San Antonio
and Fort Worth Warehouses. If an agency cannot find what it needs in TFC’s inventory, then TFC’s Federal Program will accept a request, and
notify the agency if/when that item is available. Purchasing from this program is exempt from the typical requirements to obtain bids and post
solicitations.®

TFC’s Federal Surplus Property Program manages the disposition of surplus property donated to the state by federal programs. TFC’s Federal
Surplus Property Program requests, warehouses, and transfers surplus federal government equipment to eligible organizations in Texas.
TFC certifies organizations as eligible under federal management regulations to receive and use the property. All state agencies are eligible,
however, agencies must have an active account to be able to obtain property. Private citizens and the general public may not participate in
this program.

The program is not funded by the Legislature, but is supported by the revenues generated from handling fees. This means that the cost of
maintaining the staff and facilities are passed on to the program participants in the form of the handling fee. Handling fees will vary according
to condition of the item and demand, but are usually significantly lower than the cost of comparable items on the open market. The difference
in value is considered a “donation” from the federal government; hence, participants in the program are referred to as “donee.” As a recipi-
ent of surplus property under the Federal Surplus Property Program, the agency is considered a sub-recipient of federal financial assistance.
The fair market value of property received must be reported as part of the Schedule of Expenditures of Federal Awards in an agency’s Annual
Financial Report. Property received through this program are subject to federal handling and use restrictions including the requirement that
the recipient organization keep and use the property for a certain amount of time (usually 12-18 months) before disposing of it. Payment for
handling fees may be made by an Interagency Transfer Voucher (ITV).

For questions about the Federal Surplus Property Program, please contact TFC at 512-463-2688 or federal.surplus@tfc.state.tx.us.

TFCs Federal Surplus Warehouses are located in San Antonio and Fort Worth. For complete details, including a link to complete inventory,
warehouse contact information, and forms, please visit: http:/tfc.state.tx.us/FSP.

8  TEX.GOV'T CODE § 771.003.
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APPENDIX 11

Sample State of Texas Disaster Declaration

PROCLAMATION

BY THE

Buovernor of the State of Texas

TO ALL TO WHOM THESE PRESENTS SHALL COME:

I, GREG ABBOTT, Governor of the State of Texas, do hereby certify that Tropical
Depression Harvey poses a threat of imminent disaster, including severe flooding, storm
surge and damaging winds, in the counties of Aransas, Austin, Bee, Calhoun, Chambers,
Colorado, Brazoria, DeWitt, Fayette, Fort Bend, Galveston, Goliad, Gonzales, Harris,
Jackson, Jefferson, Jim Wells, Karnes, Kleberg, Lavaca, Liberty, Live Oak, Matagorda,
Nueces, Refugio, San Patricio, Victoria, Waller, Wharton, and Wilson, beginning August
23,2017.

THEREFORE, in accordance with the authority vested in me by Section 418.014 of the
Texas Government Code, I do hereby declare a state of disaster in the previously listed
counties based on the existence of such threat.

Pursuant to Section 418.017 of the code, I authorize the use of all available resources of
state government and of political subdivisions that are reasonably necessary to cope with
this disaster.

Pursuant to Section 418.016 of the code, any regulatory statute prescribing the procedures
for conduct of state business or any order or rule of a state agency that would in any way
prevent, hinder or delay necessary action in coping with this disaster shall be suspended
upon written approval of the Office of the Governor. However, to the extent that the
enforcement of any state statute or administrative rule regarding contracting or
procurement would impede any state agency’s emergency response that is necessary to
protect life or property threatened by this declared disaster, I hereby authorize the
suspension of such statutes and rules for the duration of this declared disaster.

In accordance with the statutory requirements, copies of this proclamation shall be filed
with the applicable authorities.

IN TESTIMONY WHEREQF, I
have hereunto signed my name and
have officially caused the Seal of
State to be affixed at my office in the
City of Austin, Texas, this the 23rd
day of August, 2017.

G b~

GREG AB
Governor

ATTESTED BY:

W FILED IN THE OFFICE OF THE
SEC& !ARY OF STATE
Q'CLOCK

ROLANDO B. PABLOS
Secretary of State AUG 23 2017
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APPENDIX 12

Sample Evaluation Criteria and Scoring Strategies

Example 1: Weighted Scores, Scoring Scale, and Price Formula

RFP Solicitation

Evaluation Criteria Weight
Respondent’s Past Performance, Qualifications, and Experience 20%
Respondent’s Proposed Plan for Providing Services 40%
Price 40%
Total: 100%

Possible Scoring Strategy

Use a mathematical formula to determine

PRICE EVALUATION CRITERION . .
the weighted price score.

Price of Lowest Response
Price of Response Being Evaluated x Maximum No. of Available Points* = Weighted Price Score**

*Number of Points Assigned corresponds to the numerical percentage assigned to the criterion.
**Do not round.

Evaluators assign a raw score for each criterion using a 100

NON-PRICE point scoring scale. The cumulative score is determined by
EVALUATION CRITERIA converting the raw score for each criterion into a weighted
score using the using the applicable weighted percentage.
RAW SCORE

DESCRIPTION OF CRITERIA (0-100 PTS) WEIGHT WEIGHTED SCORE
Respondent’s Past Performance, Qualifications, and 20%
Experience °
Respondent’s Proposed Plan for Providing Services 40%

Total Weighted Points:

SCORING SCALE - Past Performance, Qualifications, and Experience

Score Rating Definition

Respondent demonstrates a broad range of relevant experience and completed projects within the
90-100 Excellent last three (3) years of similar scale and complexity with at least one (1) completed contract of larger
scale and complexity.

Respondent demonstrates a broad range of relevant experience and completed projects of similar

80-89 Good scale and complexity within the last 3 years.

Respondent demonstrates relevant experience and completed projects of similar scale and

70-79 Satisfactory complexity within the last 3 years.

Respondent demonstrates marginal experience and completed projects of similar or smaller scale

50-69 Marginal and complexity within the last 3 years.
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1-49 Unsatisfactor Respondent demonstrates limited experience. Bidder has either not completed any relevant
y projects within the last 3 years or completed projects were of smaller scale and complexity.
0 Unacceptable | Response does not address requirement.
SCORING SCALE — Proposed Plan for Providing Services
Score Rating Definition
90-100 Excellent Response demonstrates excellent understanding of the requirements. Response clearly details
how provided services will significantly exceed all specified requirements.
80-89 Good Response clearly demonstrates an understanding of the requirements. Response exceeds, to
varying degrees, one or more specified requirements.
i . Response demonstrates an understanding of the requirements. Response satisfies the identified
70-79 Satisfactory requirements in an adequate manner.
50-69 Marginal Response demonstrates only a limited understanding of the requirements. Response has
g deficiencies, to varying degrees, of one or more specified requirements.
i . Response does not demonstrate an understanding of the requirements. Response contains
1-49 Unsatisfactory significant deviations from one or more key requirements.
0 Unacceptable Response does not address the requirements or response does not meet the minimum requirements.

Example Score Sheet

Bidder 1 Bidder 2
Evaluation Criteria Weight j i
g Raw Data Weighted Raw Data Weighted
Score Score
Eequndent’s Past Performance, Qualifications, and 20% 20 16 100 20
xperience
Respondent’s Proposed Plan for Providing Services 40% 80 32 50 20
Price 40% $75 26 $50 40
Total: 100% 74 80
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Example 2: Subcriteria, Maximum Available Points Allocation, Reasonableness of Price

RFO Solicitation

Evaluation Criteria Weight
Respondent’s Past Performance, Qualifications, and Experience 35%
Respondent’s Proposed Plan for Providing Services 35%
Reasonableness of Price 30%
Total: 100%

Possible Scoring Strategy

Points are assigned to each criterion equal to the weight percentage

Evaluation Criteria advertised in the solicitation. Evaluators assign a score within maximum
range of points allocated for the criterion.
i i Assigned
Description of Criteria Weight MaX|mun_1 e g
Points Points
Respondent’s Past Performance, 35 35
Qualifications, and Experience
1. Respondent’s Past Performance (10) (10)
(1]
& | 2.Respondent’s Overall Experience &
5 Qualifications ey (10)
=)
-
@ 3. Qualifications & Experience of Respondent’s
Proposed Personnel (15) (15)
Respondent’s Proposed Plan for Providing Services 35 35
Reasonableness of Price 30 30
Total: 100 100

Example Score Sheet

] Assigned Points
. o . Maximum
Evaluation Criteria Weight Possible Points Respondent 1 Respondent 2
Respondent’s Past Performance,
Qualifications, and Experience 35 35 29 29
1. Respondent’s Past Performance (10) (10) 8 8
(1]
'E 2. Respondent’s Overall Experience &
= Qualifications (10) (10) 9 8
=)
-
«» 3. Qualifications & Experience of
Respondent’s Proposed Personnel (15) (15) I2 13
Respondent’s Proposed Plan for Providing Services 35 35 32 30
Reasonableness of Price 30 30 20 27
Total: 100 100 81 86
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APPENDIX 13

Solicitation Announcement Example

SOLICITATION ANNOUNCEMENT

TO: Interested Parties

FROM: Contract Developer Name, Agency Name
RE: Title of Solicitation and Solicitation No.
DATE:

This is an official notification that [Agency Name], an agency of the State of Texas, has issued a Request for Proposals No. (“RFP”) for
[Title of Solicitation]. Please promptly review the RFP posted on the Electronic State Business Daily (“ESBD”) for general information regarding
the solicitation and key deadlines applicable to respondents and responses.

To reduce costs, [Agency Name] will mail a hard copy of the solicitation only to those requesting a copy. To request a copy, an authorized
representative must complete, sign below, and return via email to:

Contract Developer Name
Re: RFP No.

Email:

Telephone requests will not be accepted. [Agency Name] will not mail copies to parties that do not complete, sign, and return this form as
instructed in this notice. [Agency Name] is not responsible for solicitations lost in the mail or delivered after the closing date and time for
submission. This notice does not obligate [Agency Name] to award any contracts as a result of the solicitation.

| understand that the complete solicitation is available electronically on the following website: http://www.txsmartbuy.com/sp.

| request that [Agency Name] mail a copy of RFP No. , as follows:

Name of Individual or Entity

Address
(include city, state, zip)

Point of Contact:

Telephone Number:

Email Address:
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APPENDIX 14

Pre-Bid/Offer/Proposal Conference Guidelines

Solicitation Content. If a pre-bid/offer/proposal is conducted by the agency, the solicitation must include the following:

e Date and time of the conference. The date must allow sufficient time for respondents to receive and review the solicitation prior to
the conference. Typically, this is at least 10 days after the solicitation is published.

* Exact physical location (address and room number) of the conference.

e |f attendance at the conference is mandatory, then the following statement must be included in the solicitation: “Failure to attend
the pre-bid/offer/proposal conference will result in disqualification of the response.”

¢ Agency point of contact information for scheduling site visit appointments, if applicable.

Pre-Conference Activities. Prior to the conference, the Contract Developer typically

e finalizes the conference agenda;
e prepares the conference sign-in sheet; and

 schedules a meeting with the agency staff that will attend the conference so the team may review, at a high level, the published
solicitation documents, the conference agenda, and the conference protocol.

Conference Activities. A typical agenda for a pre-bid/offer/proposal conference is as follows:

¢ Opening — The Contract Developer provides opening remarks which include the Solicitation Title and Number and the purpose for
the conference. The Contract Developer’s administrative announcements may also include the following:

« Provide notification if the conference is being recorded.
- Advise attendees to turn cell phone alerts off or to vibrate.
- Remind attendees to sign the sign-in sheet at commencement of the conference, especially if conference is mandatory.

- Inform attendees that answers will be given to questions raised at the conference whenever possible; however, any answer that
changes or affects the solicitation will be reviewed and published in an addendum. Vendors may not rely on verbal answers that
differ from solicitation requirements.

Introduction — Contract Developer introduces agency representatives and explains their roles in the procurement. Depending on
number of vendors attending the conference, the Contract Developer may ask that attendees introduce themselves and identify
the company they are representing. If the conference is mandatory, the Contract Developer will collect sign-in sheets prior to the
solicitation overview/review phase of the conference and, if applicable, site visit.

Solicitation Overview/Review — The solicitation is reviewed page by page or section by section. It is not necessary or
recommended to read the entire document, but the entire document should be addressed. Questions should be answered as
the pages or sections are discussed. Site inspections may be conducted prior to or after the solicitation review, depending on the
circumstances, but prior to close of the conference. If site inspections are conducted, all attendees should return to conference
room and be permitted to ask any questions that relate to the site inspection. The Contract Developer will take notes of any
addendum items and significant discussions.

Closing Summary — The Contract Developer confirms the changes, if any, that are being considered by the agency and summarizes
any unanswered questions to be addressed by the agency at a later date. Attendees should be reminded that no verbal changes
to the solicitation are binding on the agency; all changes to the solicitation must be in the form of a written addendum to the
solicitation.

Post-Conference Activities. After the conference, the Contract Developer typically performs the following tasks:

¢ Prior to the end of the conference, if practical, make copies of the sign-in sheet for the attendees;
¢ Determine whether the response due date should be extended based on questions raised during the conference;
e Prepare the question and answer document and, if applicable, the solicitation addendum with input from the program staff; and

e Maintain any conference minutes (may or may not be transcribed) or notes in the procurement file.
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APPENDIX 15
Sample Q&A

Title of Solicitation
Solicitation Number

Official Responses to Questions From Potential Respondents

[Date posted/issued]

. Is this a follow-on contract? Is there an incumbent company providing these services? If so, could you tell us their name?

Response:  An incumbent company is not currently providing the requested services.

. I was wondering if a pre-bid meeting has been arranged for this opportunity? If so, could you give me some details on it, so
we could try and attend.

Response: A pre-proposal conference will not be held for this RFP. Refer to the Anticipated Schedule of Events on page 1 of the
RFP.

. The numbering of requirements on page 25 goes from D.4.5.3 to D.4.5.5. Is it the State’s intent to skip D.4.5.4 or is there a
requirement missing?

Response: There was a formatting error on page 25 of the RFP; no requirements are missing.

. What is the name of the current vendor?

Response: Refer to the response to Question No. 1.

. Is there a page limit for the vendor’s offer?

Response: No; there is not a designated maximum page limit for a proposal submitted in response to this RFP. However,
Section Ill, Part 3.1 (Introduction) of the RFP states that conciseness and clarity of content in proposals are required,;
vague and general proposals may be considered non-responsive, and may result in disqualification.

. My company, [Company Name], is a Texas HUB certified vendor. Do | have to submit the HSP?

Response:  Yes.

. Will the State consider an extension of the due date to provide greater participation by more vendors?

Response: Refer to Addendum No. 1.
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APPENDIX 16

Sample Solicitation Addendum

Title of Solicitation
Solicitation Number
Addendum No. 1
[Date posted/issued]

The solicitation is amended as follows:

1. Section |, Iltem Number 7 (Deadline for Offers) is deleted and replaced with the following:

7. Deadline for Offers: In Issuing Office No Later Than: Month/Day/Year; 2:00 p.m., Central Time.

2. Section II, Part D (Key Personnel) is amended by adding the following as new Paragraph 5.

(5) Successful Respondent, at the request of the Agency Project Manager, shall cooperate in all reasonable respects with contrac-
tors retained by Agency in connection with the Services, and any other Agency-designated entities which are associated with the
Services provided under the contract.

3. The last sentence in the first paragraph of Part P (Timeline) of Section Il is deleted in its entirety.

Acknowledgement of Receipt of Addendum No. 1:

Respondent/Entity Name:

Signature of Authorized Representative:

Printed Name, Title:

Date:

Respondent should sign and return this acknowledgement with its response or otherwise acknowledge Addendum Number 1in
its response.
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APPENDIX 17

Sample Administrative Review Checklist

() o (i) () () o
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Administrative Review Checklist 2 g @ 9 2 g

c c c c c c

o o o o o o

o o o o o o

(2] (72} (7] (7] (2] (72}

i) O O i) i) O

o o o o o o

Response Received by Deadline Y Y Y Y Y N
Required Original and No. of Hard Copies Provided Y Y Y Y Y N/A*
Execution of Offer Signed Y Y Y Y N N/A*
HSP Completed and Signed Y Y Y Y N N/A*
HSP approved by HUB Coordinator Y Y Y Y N N/A*
Response Valid for 90 Days Y Y Y Y Y N/A*
Respondent Questionnaire (description of "
offered goods/services, etc.) Completed v i i i Y N
Three References Provided Y Y Y Y Y N/A*
Mandatory Price Sheet Completed Y Y Y Y N N/A*
Conflict of Interest Form Completed and Signed Y Y Y Y N N/A*
Conflict of Interest Note N N N N unkn N/A*
Nondisclosure Agreement Signed Y Y Y Y N N/A*

Response Responsive to Solicitation Y Y Y Y N N

* Late response is not opened. Respondent will be notified that the response was rejected because it was not timely received.
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APPENDIX 18

Evaluation Committee Guidelines

Note: This procedure is provided as a general guideline for agencies to use and may be customized to meet individual agency needs.

|:| The Contract Developer collects a signed Evaluation Committee Member Non-Disclosure and Conflict of Interest Disclosure Statement
from each committee member. The Contract Developer will check each statement to ensure that it is signed and has not been modified.
For any committee member not in attendance at the scheduled meeting, responses will not be provided until the Non-Disclosure and
Conflict of Interest Disclosure Statement is signed and participation in an evaluation committee briefing has occurred.

|:| The Contract Developer will hand out evaluation packages to each committee member. Each package should include:

|:| Copy of the Non-Disclosure and Conflict of Interest Disclosure Statement. Committee members should each have a copy of
the Non-Disclosure and Conflict of Interest Disclosure Statement as a reminder of their responsibilities.

|:| Copy of the Evaluation Committee Briefing document (see attached).

|:| Complete copy of the solicitation and any addenda and Q&A documents. (Members should already be familiar with these
documents prior to the meeting).

|:| Copy of each responsive response received.

|:| Evaluation Committee Member Scoring Matrix. (If hard copy, provide appropriate number of copies for the number of responses
received).

|:| The Contract Developer will go over the briefing document (see attached) with the committee.

|:| The Contract Developer will explain the scoring process and walk through the evaluation scoring matrix to ensure each scoring
committee member understands how the matrix works and how the responses will be evaluated.

|:| Generally, the Contract Developer remains during the meeting to answer any questions which may arise and to ensure proper
procedures are followed. The preferred practice is for the evaluation committee to conduct their evaluations at the same time
in the same room. Sometimes, due to time constraints, remote location of committee members, or other circumstances, it
is not possible for all members to be together for the evaluation. If the evaluation committee conducts their evaluation from
their respective workspaces, the Contract Developer will provide a deadline for when the evaluation scoring matrices are to
be completed.

|:| After the evaluation is completed, the evaluation scoring matrices are submitted to the Contract Developer and maintained in the
procurement file.
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Evaluation Committee Briefing

Committee Members

Committee members must be independent and objective, without any conflict of interest.

Each committee member’s participation should not create even the appearance of impropriety.

Each committee member must comply with the agency and State’s conflict of interest disclosure policies.

Each committee member must sign the Evaluation Committee Member Non-Disclosure and Conflict of Interest Disclosure Statement.
Each committee member must be knowledgeable about the matter under evaluation and add value to the process.

All committee members must attend every evaluation meeting, each oral presentation, and all site visits to respondent premises.

Evaluation/Scoring

Each scoring committee member will independently and impartially score each response using only the evaluation factors and
weights identified in the solicitation.

Scores are not divulged between committee members. Members may ask questions if they are unable to find information, do not
understand information in a response, or require the technical assistance of other members.

Evaluations by the committee are based solely on the written responses, oral presentations or other factors as instructed by the
Contract Developer and assigned attorney for that particular solicitation and consistent with the solicitation.

Committee members may not conduct their own independent research on respondents (such as online research) and may not
consider any independent research or other extraneous information in their scoring.

With approval of the Contract Developer or assigned attorney as applicable, the chair may appoint one or more committee mem-
bers to assist with specific administrative tasks (such as checking references) which are allowable under the solicitation.

The committee may determine that clarification of the response is necessary prior to scoring. The Contract Developer or the
assigned attorney, as appropriate, will submit written clarification questions to the respondents.

Each committee member will record the scores for each response on the scoring matrix provided by the chair.

Some solicitations may involve multiple scoring rounds to narrow the competitive field. The Contract Developer will brief the com-
mittee if the particular solicitation involves that possibility.

The committee may determine that requests for oral presentations by all or only the top rated respondents are desirable and con-
sistent with the particular solicitation. The Contract Developer or the assigned attorney, as appropriate, will notify the respondents
about oral presentations.

The chair will tally the individual committee member’s evaluation scores and provide the committee with a master score sheet
showing the total scores.

Each committee member will review the master score sheet to verify the accuracy of the scoring.

Committee members will not lobby each other to change scores; however, the chair may discuss the portions of the responses
from which the scores were derived to ensure that each member understood that portion of the solicitation and the response.

The Contract Developer with assistance from the assigned attorney, if needed, will verify that the appropriate method of scoring
was used by each committee member.

The chair will prepare, sign and date the evaluation committee’s master score sheet.

The chair will prepare the appropriate internal approval memo (e.g., recommendation of tentative contract award memo, recom-
mendation to narrow the competitive field memo, recommendation to cancel procurement).
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Confidentiality

 All evaluations and responses are highly confidential and may not be disclosed. The responses must be safeguarded by the com-
mittee members.

* Evaluations, including comments made on score sheets, are subject to the Texas Public Information Act. Written comments on
score sheets are not discouraged. Evaluation committee members’ written comments may aid the reviewer in circumstances
where the score is unusually low or high. Evaluation committee member comments are also helpful in the event of a debriefing as
they may assist a respondent in identifying strengths and weaknesses of the response.

e Committee members may not communicate with respondents or anyone else outside the committee regarding the responses
received or the evaluation process without prior approval of the Contract Developer or the assigned attorney, as appropriate.
Examples of permitted communications are those facilitated by the Contract Developer such as consultations with technical advi-
sors assigned to the committee and attendance at an oral presentation.
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Evaluation Committee Member
Non-Disclosure and Conflict of Interest Disclosure Statement

l, the undersigned, hereby certify that the following statements are true and correct
and that | understand and agree to be bound by the commitments contained herein. | am acting at the request of the
[Agency Name] as a participant in the [Name of Procurement].

| am acting of my own accord and am not acting under duress. | am not currently employed by, nor am | receiving any
compensation from, nor have | been the recipient of any present or future economic opportunity, employment, gift,
loan, gratuity, special discount, trip, favor, or service in connection with any responses or involved respondent in return
for favorable consideration. | have no preconceived position on the relative merits of any of the submitted responses
nor have | established a personal preference or position on the worth or standing of any respondent participating in
this action.

| agree not to disclose or otherwise divulge any information pertaining to the contents, status, or ranking of any
submitted responses to anyone other than the evaluation committee chair or other evaluation committee members.
| understand the terms “disclose or otherwise divulge” to include, but are not limited to, reproduction of any part or
portion of any responses, or removal of same from designated areas without prior authorization from the Contract
Developer. | agree to consult with the assigned Contract Developer or legal counsel, as appropriate, if | have any ques-
tions regarding the guidance provided to the evaluation committee. | agree to perform any and all evaluations of said
submitted responses in an unbiased manner, to the best of my ability, and with the best interest of the State of Texas
paramount in all decisions.

Signature

Printed Name

Date
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APPENDIX 19
Sample Evaluation Committee Member Scoring Matrix

[sjuiod QOT]

[ejoL

UOI}B}IDI|0S WOJ) UOLBIIO ISIT | °G

UOIB}IOI|OS W04} UOLIBIID ISIT | *f

UOIB}IOI|0S W04y UoLIBIID IS | *¢

UOI1R)IDI|OS W04 UoLSIID IS | “Z

aweN
juapuodsay

aweN
juapuodsay

awepN

awey juapuodsay e

(PaRiwidd sjulod
wnwixep)

YSIom

UOIB}IOI|OS W04y UoLIBID ISIT | °T

BLaID

:aje(
T "o\ Jojenjea3

TeExAs PROCUREMENT AND CONTRACT MANAGEMENT GUIDE - VERsION 1.3 | APPENDIX 19 - PAGE 1






Statewide Procurement Division

APPENDIX 20

Sample Reference Check Form

Telephone Interview Reference Check
For
[Title of Solicitation]

Respondent Name:

Company to be contacted as a Reference:

Name and Title of Designated Reference:

Contact Number for Designated Reference:

Point of Contact Information for Individual Responding
to Reference Check if Different than Point of Contact Designated
in the Response:

Introduction: Hello, my name is [caller'’s name] with [agency name]. We are currently evaluating vendor proposals for
[solicitation title] and checking vendor references. Your name and number were provided to us as a reference for [vendor
name]. Do you have a few minutes to answer some questions?

Questions:

1. Has the vendor provided [description of products/services] to your organization in the past 3 years? Yes L] NolJ

2. How long has the vendor provided [description of products/services] to your organization?

3. What is the approximate annual value of the vendor’s contract?

4. Did the vendor stay within budget? Yes [_| No [

5. On a rating scale of 0 to 3 — where (0) Unsatisfactory, (1) Marginally Satisfactory, (2) Satisfactory, (3) Exceeds
Expectations, and (N/A) Not Applicable — please provide answers to the following questions:
a. How satisfied was your organization with the timeliness of the vendor’s delivery of products or performance
of services under the contract?
o], 100 2, 3], Nna L], Declined to Respond [

b. How satisfied was your organization with the skill, knowledge, cooperativeness, and professional manner of the
personnel assigned by the vendor?

ol 101, 2], 31, N/A [, Declined to Respond |
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c. How satisfied was your organization with the vendor’s ability to resolve problems?
o], 10, 2], 3], N/a L], Declined to Respond [

d. How satisfied was your organization with the vendor’s customer service?
o], 10, 2], 3], N/a L], Declined to Respond [

e. Overall, how satisfied was your organization with the vendor’s performance?

o], 10, 21, 3], N/a L], Declined to Respond [

6. Do you have any comments? Yes [| No [

Reference Check Conducted By:

Printed Name:

Date & Time:

Signature:

Reference check activities were unsuccessful for the following reason(s):

L] Designated point of contact declined to answer any questions.

] Designated point of contact information provided in response was incorrect.

|| Designated point of contact was determined to be “unavailable” after _____ unsuccessful attempts on the following

dates and times:

| Other:
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APPENDIX 21

List of Preferences

PREFERENCE FOR PRODUCTS OF PERSONS WITH MENTAL RETARDATION OR PHYSICAL DISABILITIES.
TEXAS GOVERNMENT CODE § 2155.441.

(@) The products of workshops, organizations, or corporations whose primary purpose is training and employing individuals having mental
retardation or a physical disability shall be given preference if they meet state specifications regarding quantity, quality, delivery, life
cycle costs, and price.

(b) The workshops, organizations, or corporations shall test the products to the extent necessary to ensure quality in accordance with Sec-
tion 2155.069 and may enter into contracts with a private or public entity to assist with testing.

(c) The comptroller is not required to purchase products under this section that do not meet formal state specifications developed by the
comptroller or meet commercial specifications approved by the comptroller.

PREFERENCE FOR ENERGY EFFICIENT PRODUCTS.
TEXAS GOVERNMENT CODE § 2155.442.

The comptroller shall give preference to energy efficient products in purchases made under this subtitle if:

(1) the products meet state specifications regarding quantity and quality; and

(2) the cost of the product is equal to or less than the cost of other similar products that are not energy efficient.

PREFERENCE FOR RUBBERIZED ASPHALT PAVING.
TEXAS GOVERNMENT CODE § 2155.443.

The comptroller may give preference to rubberized asphalt paving made from scrap tires by a facility in this state in purchases of rubberized
asphalt paving material if the cost as determined by a life-cycle cost benefit analysis does not exceed by more than 15 percent the bid cost
of alternative paving materials.

PREFERENCE TO TEXAS AND UNITED STATES PRODUCTS AND TEXAS SERVICES.
TEXAS GOVERNMENT CODE § 2155.444.

(a) The comptroller and all state agencies making purchases of goods, including agricultural products, shall give preference to those pro-
duced or grown in this state or offered by Texas bidders as follows:

(1) goods produced or offered by a Texas bidder that is owned by a service-disabled veteran who is a Texas resident shall be given a
first preference and goods produced in this state or offered by other Texas bidders shall be given second preference, if the cost to
the state and quality are equal; and

(2) agricultural products grown in this state shall be given first preference and agricultural products offered by Texas bidders shall be
given second preference, if the cost to the state and quality are equal.

(b) If goods, including agricultural products, produced or grown in this state or offered by Texas bidders are not equal in cost and quality
to other products, then goods, including agricultural products, produced or grown in other states of the United States shall be given
preference over foreign products if the cost to the state and quality are equal.

(c) In this section:
(1) “Agricultural products” includes textiles and other similar products.

(1-a) “Service-disabled veteran” means a person who is a veteran as defined by 38 U.S.C. Section 101(2) and who has a service-
connected disability as defined by 38 U.S.C. Section 101(16).

(2) “Texas bidder” means a business:

(A) incorporated in this state;
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(B) that has its principal place of business in this state; or
(C) that has an established physical presence in this state.

(d) The comptroller and all state agencies making purchase of vegetation for landscaping purposes, including plants, shall give preference
to Texas vegetation native to the region if the cost to the state is not greater and the quality is not inferior.

(e) The comptroller and all state agencies procuring services shall give first preference to services offered by a Texas bidder that is owned
by a service-disabled veteran who is a Texas resident and shall give second preference to services offered by other Texas bidders if:

(1) the services meet state requirements regarding the service to be performed and expected quality; and

(2) the cost of the service does not exceed the cost of other similar services of similar expected quality that are offered by a bidder
that is not entitled to a preference under this subsection.

(f) The comptroller and each state agency conducting an advertising campaign that involves the creation or production of a commercial
shall give preference to a commercial production company and advertising agency located in this state if:

(1) the services meet state requirements regarding the service to be performed and regarding expected quality; and

(2) the cost of the service does not exceed the cost of other similar services of similar expected quality that are offered by a bidder
that is not entitled to a preference under this subsection.

(g) For purposes of Subsection (f), “commercial production company” means a corporation, limited liability company, partnership, or
other private entity that includes as one of its purposes the production of one or more television, film, radio, or other media-related
commercials.

(h) The Music, Film, Television, and Multimedia Office within the office of the governor has exclusive rulemaking authority for purposes of:
(1) determining whether an advertising campaign is subject to the requirements of this section;
(2) establishing a bid process for purposes of the services described by Subsection (f); and

(3) establishing criteria to determine whether a commercial production company or advertising agency is located in this state for the
purposes of this section.

PREFERENCE UNDER SERVICE CONTRACTS.
TEXAS GOVERNMENT CODE § 2155.4441.

A state agency that contracts for services shall require the contractor, in performing the contract, to purchase products and materials
produced in this state when they are available at a price and time comparable to products and materials produced outside this state.

PREFERENCE FOR RECYCLED, REMANUFACTURED, OR ENVIRONMENTALLY SENSITIVE PRODUCTS.
TEXAS GOVERNMENT CODE § 2155.445.

(a) The comptroller and state agencies shall give preference to recycled, remanufactured, or environmentally sensitive products, as those
terms are defined by rule of the comptroller, in purchases made under this subtitle if:

(1) the product meets state specifications regarding quantity and quality; and
(2) the average price of the product is not more than 10 percent greater than the price of comparable nonrecycled products.
(b) The comptroller regularly shall review and revise its procurement procedures and specifications for the purchase of goods to:

(1) eliminate procedures and specifications that explicitly discriminate against recycled, remanufactured, or environmentally sensitive
products, as those terms are defined by rule of the comptroller; and

(2) encourage the use of recycled, remanufactured, or environmentally sensitive products.

(c) In developing new procedures and specifications, the comptroller shall encourage the use of recycled products and products that may
be recycled or reused or that are remanufactured or environmentally sensitive.

(d) In addition to the products covered by the definition adopted by rule under this section, in this section “recycled product” includes
recycled steel products. The preference for recycled steel products under this section applies also to products purchased in connection
with projects described by Section 2166.003.
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PURCHASE OF RECYCLED OIL.
TEXAS GOVERNMENT CODE § 2155.447.

The comptroller, all state agencies, and all state agency employees who purchase motor oil and other automotive lubricants for state-owned
vehicles shall give preference to motor oils and lubricants that contain at least 25 percent recycled oil if the cost to the state and the quality
are comparable to those of new oil and lubricants.

PREFERENCE TO PRODUCTS AND SERVICES FROM ECONOMICALLY DEPRESSED OR BLIGHTED AREA.
TEXAS GOVERNMENT CODE § 2155.449.

(a) In this section, “economically depressed or blighted area” means an area that:
(1) is an economically depressed or blighted area as defined by Section 2306.004; or
(2) meets the definition of a historically underutilized business zone as defined by 15 U.S.C. Section 632(p).

(b) The comptroller and all state agencies procuring goods or services shall give preference to goods or services produced in an economi-
cally depressed or blighted area if:

(1) the goods or services meet state specifications regarding quantity and quality; and

(2) the cost of the good or service does not exceed the cost of other similar products or services that are not produced in an economi-
cally depressed or blighted area.

PREFERENCE FOR PRODUCTS OF FACILITIES ON FORMERLY CONTAMINATED PROPERTY.
TEXAS GOVERNMENT CODE § 2155.450.

The comptroller and state agencies shall give preference to goods produced at a facility located on property for which the owner has
received a certificate of completion under Section 361.609, Health and Safety Code, if the goods meet state specifications regarding quantity,
quality, delivery, life cycle costs, and price.

VENDORS THAT MEET OR EXCEED AIR QUALITY STANDARDS.
TEXAS GOVERNMENT CODE § 2155.451.

(a) This section applies only to a contract to be performed, wholly or partly, in a nonattainment area or in an affected county, as those terms
are defined by Section 386.001, Health and Safety Code.

(b) The comptroller and state agencies procuring goods or services may:

(1) give preference to goods or services of a vendor that demonstrates that the vendor meets or exceeds any state or federal environ-
mental standards, including voluntary standards, relating to air quality; or

(2) require that a vendor demonstrate that the vendor meets or exceeds any state or federal environmental standards, including vol-
untary standards, relating to air quality.

(c) The preference may be given only if the cost to the state for the goods or services would not exceed 105 percent of the cost of the goods
or services provided by a vendor who does not meet the standards.

PREFERENCE FOR CONTRACTORS PROVIDING FOODS OF HIGHER NUTRITIONAL VALUE.
TEXAS GOVERNMENT CODE § 2155.452.

(a) The comptroller and state agencies making purchases of food for consumption in a public cafeteria may give preference to contractors
who provide foods of higher nutritional value and who do not provide foods containing trans fatty acids for consumption in the cafeteria.

(b) In complying with this section, the comptroller and state agencies shall review the Department of Agriculture’s nutrition standards.
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APPENDIX 25

Sample Post Award Conference Agenda

It should be clearly communicated at the beginning of the conference that the purpose of the meeting is to explain or clarify contract
requirements and not to make changes to the contract or re-negotiate the contract terms. The post award conference agenda should cover
the following:

e Introduction. Introduce all participants and identify agency and contractor key personnel.

* Scope. Discuss the scope of the contract (i.e., what the agency is buying). Although this may seem overly simplistic, a thorough discussion
by both parties of the agreed contract scope prior to the commencement of services reduces the likelihood of either party having
unrealistic expectations during the course of the contract.

e Terms. Summarize contract terms and conditions, particularly any transaction-specific contract provisions. This can avoid any
misunderstandings later on and allows the both parties to gain a better understanding of the terms prior to beginning work.

* Requirements. Discuss the technical and reporting requirements of the contract. The technical requirements may be discussed as
part of the Scope. It is vital that the contractor and the agency understand their respective responsibilities under the contract regarding
technical requirements. For instance, the contractor must understand the importance of any reports required under the contract and the
importance of submitting them in accordance with contract requirements.

e Administration. Applicable contract administration procedures, including contract monitoring and progress measurement, should be
discussed.

* Rights. The rights and obligations of both parties and the contractor performance evaluation procedures should be summarized,
including that vendor performance will be reported to the Vendor Performance Tracking System. The agency should explain that the
contractor will be evaluated on its performance both during and at the conclusion of the contract and that such information may be
considered in the selection of future contracts.

¢ Potential Problems. Potential contract problem areas and possible solutions should be addressed.

e Payment. Invoicing requirements and payment procedures should be discussed, especially if the payment will be made according to
milestones achieved by the contractor.

e Authority. The roles and responsibilities of the parties” contract managers, contract administrators, project managers, key personnel
lead(s), and any other key staff should be identified. Agency personnel should explain the limits of their authority and obtain the same
information regarding contractor personnel.

After the conference, the Contract Manager should prepare a summary of the meeting for the contract file which details the topics covered.
The summary should include areas requiring resolution, a list of participants, and, in particular, those individuals assigned responsibilities
for further action and the due dates for those actions. Copies of the meeting summary should be distributed to all conference participants.
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APPENDIX 26
Sample Master Contract File Checklist

MASTER CONTRACT FILE CHECKLIST

A copy of the entire contract, including all amendments and POs

A copy of the Acquisition Plan

A copy of the Procurement File Checklist and a list identifying the location of each document (if
the contract documents are not all maintained in a central repository)

A copy of the Quality Assessment Plan e.g., a schedule of compliance review (Contract
Monitoring Schedule) and documentation of monitoring activities (Finding Reports), and Vendor
Performance Tracking System entries and periodic reviews

A reference list or a list of prior contracts with this specific vendor (if they offer valuable historical
data)

The records/minutes of all meetings, both internal and external (Including sign-in sheets and/or
agendas)

A copy of all reports and written deliverables required by the contract such certificates of
insurance, cyber security training documentation, sales reports, approval requests, and
inspection reports

A copy of all letters of approval pertaining to such matters as materials, the contractor’s quality
control program, prospective key personnel, and work schedules

A copy of all notices to proceed, to stop work, to correct deficiencies or change orders

A copy of all contractor invoices, information related to discount provisions for prompt payment,
letters pertaining to contract deductions or fee adjustments

A copy of all general correspondence (internal and external) related to the contract

Ojojo|jb|jb|djg/g; o o g d

A copy of the Contract Close-Out Checklist
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APPENDIX 27

Sample Novation Assignment Agreement

Note: Contract documents should be reviewed by agency legal counsel prior to use.

This Assignment Agreement (“Assignment”) is entered into by and between the [name of agency] (“Agency”);

[nameofcurrentcontractor],havingofficeslocated (“Assignor”);
and [name of new contractor], having offices located at
(“Assignee”).
WHEREAS, on , 2018, Agency and Assignor entered into a (“Contract™);

WHEREAS, Assignor wishes to assign all of its rights, duties and obligations under the Contract to Assignee; and
WHEREAS, Agency, subject to the limitations and conditions set forth herein, agrees to this Assignment.
NOW, THEREFORE, the parties hereto agree as follows:

1. Assignor hereby assigns all its rights, title, and interest, and delegates all its obligations responsibilities and
duties, in and to the Contract, to Assignee effective immediately.

2. Assignee hereby accepts the assignment of all of Assignor’s obligations, responsibilities and duties under the
Contract and all of Assignor’s rights, title, and interest in and to the Contract to Assignee.

3. Notwithstanding the foregoing, Assignor agrees to defend and indemnify Agency from any and all claims,
actions, judgments, liabilities, proceedings, and costs, including reasonable attorneys’ fees, resulting from
Assignor’s performance prior to the assignment of the Contract.

4. Assignee agrees to indemnify Agency from any and all claims, actions, judgments, liabilities, proceedings and
costs, including reasonable attorneys’ fees and other costs of defense and damages, resulting from Assignee’s
performance after the assignment of the Contract.

5. [Assignee agrees that shall continue to be the lead effective with this Assignment. Assignee
shall notify Agency in writing immediately of any proposed changes in the lead or other key personnel assigned
to the Contract. Agency shall retain the right of review and approval of any such proposed changes.][Assignee
shall submit all proposed key personnel under the Contract for Agency review and approval.]

6. Agency, in executing its consent to this Assignment, does not release Assignor from any claims or remedies it
may have against Assignor under the Contract.

7. Agency shall not be charged for any costs incurred by either Assignor or Assignee in connection with the
transition.

8. Except as otherwise provided herein, all terms and conditions of the Contract, including payment provisions,
shall remain in effect and insofar as rights and obligations under the Contract from the date of execution of
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10.

1.

this Agreement are concerned, references to Assignor therein shall be deemed replaced with references to
Assignee.

Assignee has reviewed all representations and certifications in the Contract relating to eligibility for state
contract. By signature hereon, Assignee adopts those representations and certifications. Assignee will notify
Agency of any representations or certifications in the Contract that are not true or become untrue with respect
to Assignee.

This Assignment shall be governed by and construed in accordance with the laws of the State of Texas. The
venue of any suit brought for any breach of this Assignment is fixed in any court of competent jurisdiction in
Travis County, Texas.

This Assignment shall become effective as of the date of the signature of Agency after having first been signed
by Assignor and Assignee.

IN WITNESS WHEREOF, the parties have signed and executed this Assignment.

Assignor: Assignee:
[company name] [company name]
By: By:

Name: Name:

Title: Title:

Date: Date:

Agreed and Accepted by:

[name of Agency]

By:

Name:

Title:

Date:
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APPENDIX 28

Sample Notices of Termination and Cure Notice

Note: Contract documents should be reviewed by agency legal counsel prior to use.

NOTICE OF TERMINATION FOR CONVENIENCE

Date

Contractor Name
Contractor Address
Re: Contract Title; Notice of Termination for Convenience

Dear

Pursuant to Section ___ (Termination) of the contract, this contract is hereby terminated effective [date]. [Contractor
Name] is directed to immediately stop all work, terminate subcontracts, and place no further orders.

In accordance with this Notice of Termination, you shall:
1. Keep adequate records of your compliance with this notice, including the extent of completion on the date of
termination.
2. Immediately notify all subcontractors and suppliers, if any, of this Notice of Termination.

3. Notify the agency Contract Administrator [name], of any and all matters that may be adversely affected by this
termination; and

4. Take any other action required by [Agency Name] to expedite this termination.

By this correspondence, the [Agency Name] expressly does not waive any rights, remedies, privileges or immunities
available to it as an agency of the State of Texas or otherwise available to it under the referenced contract and under
applicable law.

Sincerely,
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Note: Contract documents should be reviewed by agency legal counsel prior to use.

NOTICE OF TERMINATION FOR CAUSE

Date

Contractor Name
Contractor Address
RE: Contract Title; Notice of Termination for Cause

Dear

Pursuant to Section (Termination) of the contract, this contract is hereby terminated effective [date] for failure
by [Contractor Name] to [describe contractor’s non-performance].

[Contractor Name] is directed to immediately stop all work, terminate subcontracts, and place no further orders.
In accordance with this Notice of Termination, you shall:
1. Keep adequate records of your compliance with this notice, including the extent of completion on the date of
termination.

2. Immediately notify all subcontractors and suppliers, if any, of this Notice of Termination.

3. Notify the agency Contract Manager [name], of any and all matters that may be adversely affected by this
termination; and

4. Take any other action required by [Agency Name] to expedite this termination.

By this correspondence, the [Agency Name] expressly does not waive any rights, remedies, privileges or immunities
available to it as an agency of the State of Texas or otherwise available to it under the referenced contract and under
applicable law. Among other things, [Agency Name] reserves the right to refer this matter to the Office of the Attorney
General of the State of Texas for handling.

Sincerely,
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Note: Contract documents should be reviewed by agency legal counsel prior to use.

NOTICE OF CURE

Date

Contractor Name
Contractor Address
RE: Contract Title; Notice of Cure

Dear

Pursuant to Section ____ (Termination) of the contract, [Contractor Name] is notified that the [Agency Name] considers
[specify failures] a condition that is endangering performance of the contract. Therefore, unless this condition is cured
within ten (10) business days from the date of this letter, the [Agency Name] may terminate for cause under the terms
and conditions of the termination clause of this contract.

Or

Since [Contractor Name] has failed to perform the above referenced contract within the time required by its terms,
the agency is considering terminating the contract under the provisions for cause. Pending a final decision in this
matter, it will be necessary to determine whether your failure to perform arose from causes beyond your control and
without fault or negligence on your part. Accordingly, you are the given the opportunity to present, in writing, any facts
bearing on the questions to [agency point of contact] within ten (10) business days from the date of this notice. Your
failure to present any excuses within this time may be considered as an admission that none exist.

Any assistance given to you on this contract or any acceptance by [Agency Name] of delinquent goods or services
will be solely for the purpose of mitigating damages, and it is not the intention of [Agency Name] to condone any
delinquency or to waive any rights the [Agency Name] has under the contract.

Sincerely,
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APPENDIX 29
Purchase Category Code List

The following Purchase Category Codes (PCC) are for use with purchase Document Type 2. Document Type 2 refers to purchase vouchers
that are subject to SPD procurement rules. PCCs are codes used to document the purchase method, commodity type and dollar category
of purchases.

Document Type 9 purchases should have a blank or “0“ PCC field because they are not within SPD purchasing authority, exempt from
competitive bidding requirements, or required by statute to be procured through a specific purchasing method. Document Types 2 and 9
are audited after payment.

PCC List:

A - Purchases of items from SPD term contracts using Texas SmartBuy. See 34 Texas Administrative Code § 20.220 — Term Contracts.
B - Purchases made with a State of Texas Retail Fuel Card.

C - Purchases from SPD Managed term contracts using the agency’s internal requisition/purchase order forms. See 34 Texas Administrative
Code § 20.220 — Term Contracts.

D - Purchases of information technology commodities (products or services) not available through DIR contracts. See 34 Texas Administrative
Code § 20.391 — Request for Offer Purchase Method.

E - Purchases of goods and services when the total purchase is estimated to be $0.00 to $5,000.00. See 34 Texas Administrative Code §
20.82 — Delegated Purchases.

F - Purchases of goods (not services) in the total estimated amount of $5,000.01 or more but not more than $25,000.00 for the total contract
value. See 34 Texas Administrative Code § 20.82 — Delegated Purchases.

G - Purchases for non-delegated goods or services from a contract awarded by SPD on behalf of a particular agency. Items are not on SPD
term contract. See 34 Texas Administrative Code § 20.184 — Requisitions and Specifications.

H - Purchases in any category, except PCC B, paid for with a payment card.

| - Purchases of commodity items from DIR Contracts that are not coordinated bulk purchases. See Texas Government Code § 2157.068 —
Purchase of Automated Information Systems (products or services).

K - Purchases of publications directly from the publisher with no dollar limits. See 34 Texas Administrative Code § 20.82 — Delegated
Purchases.

L - Purchases of perishable goods, e.g., fresh fruit, eggs, ice, etc. with no dollar limits. See 34 Texas Administrative Code § 20.82 — Delegated
Purchases.

M - Purchases of distributor items, e.g., repair parts for a unit of major equipment that is needed immediately, or maintenance contracts for
laboratory/medical equipment with no dollar limits. See 34 Texas Administrative Code § 20.82 — Delegated Purchases.

N - Purchases of commodity items from DIR Contracts that are coordinated bulk purchases. See Texas Government Code § 2157 .068(e-3).
P - Purchases of fuel, oil, and grease - (class 405) with no dollar limits. See 34 Texas Administrative Code § 20.82 — Delegated Purchases.

Q - Purchases of services (not goods) in the amounts estimated to be $5,000.01 or more but not more than $25,000.00 for the total contract
value. See 34 Texas Administrative Code § 20.82 — Delegated Purchases.
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S - Purchases of services or goods in an amount estimated to exceed $25,000.00 for the total contract value. See 34 Texas Administrative
Code § 20.82 — Delegated Purchases.

T - Emergency purchases of goods and services exceeding $25,000.00. See 34 Texas Administrative Code § 20.210 — Emergency Purchases.

X - Purchases of items from SPD TXMAS Contracts. As of 9-1-2007, PCC X does not include TXMAS Schedule 70 (Information Technology)
contracts. See 34 Texas Administrative Code 8§ 20.231-.233 — Multiple Award Schedule.

J,0,R,U,V,W,Y, Z - Not used.
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APPENDIX 30

Post-Payment & Procurement Review Agency Document Checklist

Overview:

¢ Supporting documentation must be provided for each Purchase Category Code (PCC), including the blank or “0% PCC used for Document
Type 9 purchases.

e |f “printout” is noted, hard copy or electronic copy documentation must be placed in the procurement file.

e This checklist is a non-exhaustive list of documentation to be included in the procurement file. Refer to the Texas Procurement and
Contract Management Guide for additional information e.g., requirements pertaining to CAT Reviews, QAT Reviews, State Use Program
Exception Reports, SAO Nepotism Disclosure Statement for Purchasing Personnel, TEC Disclosure of Interested Parties Form 1295, Pro-
curement and Contract Management Conflict of Interest Disclosure, LBB reporting, and VPTS reporting.

PCCA [ Texas SmartBuy Term Contract PO with authorized signature

|:| Invoice must match PO

TEXASSMARTBUY | [ | waiver from TCI and WorkQuest included in the documentation indicating that the product or
TERM CONTRACT service may be otherwise procured (if applicable)

PURCHASE [] At the time of PO issuance, file must contain printout of Warrant Hold check for purchases using
local funds; printout dated no more than 7 days prior to contract award

NOTE: WorkQuest and TCI purchases through Texas SmartBuy require the use of Document Type 9,
with a blank PCC field

PCCB [] PO with authorized signature and/or Internal Log

¢ NIGP Class-Item Codes Listed
STATE OF TEXAS [ List on the PO the item purchased
RETAIL FUEL CARD | Al sales receipts or invoices must be included and signed by authorized user

PURCHASE
| Priorto purchase, file must contain printout of Warrant Hold check for purchases of $500 or more or
purchases using local funds; printout dated no more than 7 days prior to contract award

NOTE: State of Texas Retail Fuel Cards can only be used for fuel, authorized maintenance, and roadside
assistance purchases

PCCC | Internal Agency Purchase Order with authorized signature issued against SPD Managed Term
Contract
SPD ¢ Delivery terms and/or contract term defined
MANAGED ¢ NIGP Class-ltem Codes listed
TERM CONTRACT ] )
PURCHASE Invoice must match PO

__| waiver from TCI and WorkQuest included in the documentation indicating that the product or
service may be otherwise procured (if applicable)

[_| At the time of PO issuance, file must contain printout of Warrant Hold check for purchases using
local funds; printout dated no more than 7 days prior to contract award

NOTE: WorkQuest and TCI purchases through Texas SmartBuy require the use of Document Type 9,
with a blank PCC field
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PCCD

PURCHASE
OF
INFORMATION
TECHNOLOGY
COMMODITIES
NOT
AVAILABLE
THROUGH
DIR CONTRACTS

If using the 34 Texas Administrative Code § 20.391 (Rule for Request for Offers) procedures:

|:| PO with authorized signature
¢ Delivery terms and/or contract term defined
e NIGP Class-ltem Codes listed

D Invoice must match PO

| Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

[_| Al Essential Provisions (including Texas Required Contract Clauses)

Ll bR exemption must be included in the documentation indicating that the product or service may
be otherwise procured; an exemption provided by Legislative Budget Board; or other exemption
such as an express statutory exemption may be accepted

L ifthe purchase does not exceed the $5,000 spot purchase limit, documentation must be included
in the file

R greater than $5,000 but does not exceed $25,000, file must demonstrate compliance with
informal bidding requirements and bid tabulation/committee evaluation is required

e CMBL printout of at least three (3) vendors that were solicited, two (2) of which must be certified
HUBs (CMBL printout must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors
Ll greater than $25,000, file must demonstrate compliance with formal bidding requirements and
bid tabulation/committee evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors
L] For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

[_| Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

L] waiver from WorkQuest included in the file indicating that the product or service may be otherwise
procured (if applicable)

L] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

[] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
[] Response documents (signed) for each awarded vendor (if applicable)
L] At the time of award, file must contain printouts of vendor compliance checks:
* Debarment check
e SAM.gov check; printout dated no more than 7 days prior to contract award
¢ Iran, Sudan & Foreign Terrorist Organization check
e Boycott Israel check
e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award

If using an approved alternate method of procurement per 34 Texas Administrative Code § 20.391,
report as PCC D but follow relevant procurement procedures. For example, the IFB procedure for IT
commodities $5,000.01 to $25,000 would be coded PCC D, but follow the PCC F pattern.
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PCCE L] PO with authorized signature
e Delivery terms and/or contract term defined
PURCHASE o NIGP Class-Item Codes listed
$5,000.00
or Less LI Invoice must match PO

(| Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

__| waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

L] If the item is on Term Contract, file documentation shows the quantity is less than the minimum
order required for Term Contract

[_| At the time of award, file must contain printouts of vendor compliance checks:
¢ Debarment check
e SAM.gov check; printout dated no more than 7 days prior to contract award
e Iran, Sudan & Foreign Terrorist Organization check
e Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award

PCCF | PO with authorized signature
e Delivery terms and/or contract term defined
GOODS o NIGP Class-Item Codes listed
PURCHASE
$5,000.01 [ Invoice must match PO
to [] Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
$25,000.00 expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

__| File must demonstrate compliance with informal bidding requirements and bid tabulation/
committee evaluation is required

e CMBL printout of at least three (3) vendors that were solicited, two (2) of which must be certified
HUBs (CMBL printout must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors
[_| Waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

L] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

[] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
L] Response documents (signed) for each awarded vendor
L] At the time of award, file must contain printouts of vendor compliance checks:

¢ Debarment check

e SAM.gov check; printout dated no more than 7 days prior to contract award

¢ |ran, Sudan & Foreign Terrorist Organization check

e Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award
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PCCG

SPD-
ADMINISTERED
AGENCY-SPECIFIC
PURCHASE
(solicited by SPD)

PCCH

PAYMENT CARD
PURCHASE

[] Agency-specific procurements issued by SPD e.g., goods exceeding $50,000 and services
exceeding $100,000

|| Notice of Award issued by SPD with contract documentation
| Internal Agency Purchase Order with authorized signature

¢ Delivery terms and/or contract term defined

e Reference to SPD contract number on purchase order

D Invoice must match SPD PO

__| At the time of PO issuance, file must contain printout of Warrant Hold check for purchases using
local funds; printout dated no more than 7 days prior to contract award

|| PO with authorized signature and/or Internal Log
¢ NIGP Class-ltem Codes listed
|| List on the PO the item purchased

| waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

| Al sales receipts or invoices must be included and signed by authorized user

[] Prior to purchase, file must contain printouts of Warrant Hold check for purchases of $500 or more
or purchases using local funds; printout dated no more than 7 days prior to contract award

NOTE: Payment card cannot be used for Term Contracts or Managed Team Contracts.
Use PCC B for purchases made with a State of Texas Retail Fuel Card.
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PCCI As of 9-1-2007 this Purchase Category Code includes TXMAS Schedule 70 contracts.
As of 9-1-2019 this Purchase Category Code excludes DIR coordinated bulk purchases.
PURCHASE [ PO with authorized signature
FROM ¢ Delivery terms and/or contract term defined
DIR CONTRACT * NIGP Class-Item Codes listed
(Not Coordinated ¢ State DIR Contract number on PO
Bulk Purchase)

|:| Invoice must match PO

| purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

L] waiver from WorkQuest included in the file indicating that the product or service may be otherwise
procured (if applicable)

| Atthetime of PO issuance, file must contain printout of Warrant Hold check for purchases by written
contract or purchases using local funds; printout dated no more than 7 days prior to contract award

Purchases of commodity items on DIR contracts.
e |f the contract amount is $50,000 or less, the agency may choose any DIR contracted vendor.

e |f the contract amount is over $50,000.00 but does not exceed $1M, the agency must request
bids from three DIR contract vendors offering the items.

e |f the contract amount is more than $1M but not more than $5M, the agency must request bids
from six DIR contract vendors offering the items or all vendors on the schedule if the category
has less than six vendors.

An agency may not enter into a contract for IT commodity items of more than $5M. TEX. GOV'T CODE
§2157.068 (e-1) — (e-2).

Purchases of services requiring a statement of work on DIR contracts greater than $50,000.

An agency must consult with DIR before submitting the statement of work to a vendor. A statement of
work is not valid and money may not be paid to the vendor unless DIR first signs the statement of work.
TEX. GOV'T CODE § 2157.0685.
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PCCK

DIRECT
PUBLICATION
PURCHASE

L] PO with authorized signature
e Delivery terms and/or contract term defined
e NIGP Class-ltem Codes listed

e “Direct Publication - Not available from any other source” declaration placed on PO Invoice must
match PO

D Invoice must match PO

| Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

[_| All Essential Provisions (including Texas Required Contract Clauses)

R greater than $25,000, file must demonstrate compliance with formal bidding requirements and
bid tabulation/committee evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

L] For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

[_| Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

L_| waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

L] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

L] Response documents (signed) for each awarded vendor (if applicable)

[] At the time of award, file must contain printouts of vendor compliance checks:
e Debarment check
e SAM.gov check; printout dated no more than 7 days prior to contract award
¢ |ran, Sudan & Foreign Terrorist Organization check
e Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award.
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PCCL

PERISHABLE
GOODS PURCHASE

[] PO with authorized signature
¢ Delivery terms and/or contract term defined
¢ NIGP Class-Item Codes listed

| Invoice must match PO

[] Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

D If greater than $5,000 but does not exceed $25,000, file must demonstrate compliance with
informal bidding requirements and bid tabulation/committee evaluation is required

e CMBL printout of at least three (3) vendors that were solicited, two (2) of which must be certified
HUBs (CMBL printout must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

L greater than $25,000, file must demonstrate compliance with formal bidding requirements and
bid tabulation/committee evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

| For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

|| Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

[] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

[] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
[] Response documents (signed) for each awarded vendor (if applicable)
|| At the time of award, file must contain printouts of vendor compliance checks:

e Debarment check

SAM.gov check; printout dated no more than 7 days prior to contract award

Iran, Sudan & Foreign Terrorist Organization check

Boycott Israel check

Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award
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PCCM L] PO with authorized signature
¢ Delivery terms and/or contract term defined
DISTRIBUTOR e NIGP Class-Item Codes listed
PURCHASE

|:| Invoice must match PO

[] Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

D If greater than $5,000 but does not exceed $25,000, file must demonstrate compliance with
informal bidding requirements and bid tabulation/committee evaluation is required

e CMBL printout of at least three (3) vendors that were solicited, two (2) of which must be certified
HUBs (CMBL printout must be dated on or before solicitation)

¢ Written approval from agency head or designee authorizing supplementation with non-CMBL vendors

L] greater than $25,000, file must demonstrate compliance with formal bidding requirements and
bid tabulation/committee evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

¢ Written approval from agency head or designee authorizing supplementation with non-CMBL vendors

L1 For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

[] Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

L] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

L] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
L] Response documents (signed) for each awarded vendor (if applicable)
[] At the time of award, file must contain printouts of vendor compliance checks:

e Debarment check

e SAM.gov check; printout dated no more than 7 days prior to contract award

¢ |ran, Sudan & Foreign Terrorist Organization check

* Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award

PCCN L] PO with authorized signature
¢ Delivery terms and/or contract term defined
COORDINATED ¢ NIGP Class-Item Codes listed
BULK:F:J(?MCHASE e State DIR Contract number on PO

Invoice must match PO

Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Waiver from WorkQuest included in the file indicating that the product or service may be otherwise
procured (if applicable)

At the time of PO issuance, file must contain printout of Warrant Hold check for purchases by
written contract or purchases using local funds; printout dated no more than 7 days prior to
contract award

DIR CONTRACT

O O g
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PCCP

FUEL, OIL,
OR GREASE
PURCHASE

[] PO with authorized signature
¢ Delivery terms and/or contract term defined
¢ NIGP Class-Item Codes listed

[ Invoice must match PO

[] Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

D If greater than $5,000 but does not exceed $25,000, file must demonstrate compliance with
informal bidding requirements and bid tabulation/committee evaluation is required

e CMBL printout of at least three (3) vendors that were solicited, two (2) of which must be certified
HUBs (CMBL printout must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

L greater than $25,000, file must demonstrate compliance with formal bidding requirements and
bid tabulation/committee evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

| For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

|| Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

[] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

[] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
[] Response documents (signed) for each awarded vendor (if applicable)
|| At the time of award, file must contain printouts of vendor compliance checks:

e Debarment check

SAM.gov check; printout dated no more than 7 days prior to contract award

Iran, Sudan & Foreign Terrorist Organization check

Boycott Israel check

Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award
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pcCQ [] PO with authorized signature
e Delivery terms and/or contract term defined
SERVICE ¢ NIGP Class-Item Codes listed
PURCHASE

D Invoice must match PO

5,000.01
$ to [] Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
$25,000.00 expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

D File must demonstrate compliance with informal bidding requirements and bid tabulation/
committee evaluation is required

e CMBL printout of at least three (3) vendors that were solicited, two (2) of which must be certified
HUBs (CMBL printout must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

[] Waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

[] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

[] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
[] Response documents (signed) for each awarded vendor (if applicable)
[] At the time of award, file must contain printouts of vendor compliance checks:

e Debarment check

e SAM.gov check; printout dated no more than 7 days prior to contract award

¢ |ran, Sudan & Foreign Terrorist Organization check

e Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award
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PCCS

GOOD OR SERVICE
PURCHASE
EXCEEDING
$25,000.00

[] PO with authorized signature
e Delivery terms and/or contract term defined
¢ NIGP Class-Item Codes listed

[ Invoice must match PO

(| Purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)
D SPD Delegation required for purchases of goods over $50,000
[ | spp Delegation required for purchases of services over $100,000

"I File must demonstrate compliance with formal bidding requirements and bid tabulation/committee
evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

[] For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

|| Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

[] Waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

[] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative (if applicable)

[] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
[] Response documents (signed) for each awarded vendor (if applicable)
[] At the time of award, file must contain printouts of vendor compliance checks:

e Debarment check

e SAM.gov check; printout dated no more than 7 days prior to contract award

¢ |ran, Sudan & Foreign Terrorist Organization check

¢ Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award
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PCCT

EMERGENCY
PURCHASE OF
GOODS AND
SERVICES
EXCEEDING
$25,000.00

PCCX

SPD
TEXAS MULTIPLE
AWARD SCHEDULE
(TXMAS)
PURCHASE

|:| PO with authorized signature
¢ Delivery terms and/or contract term defined
¢ NIGP Class-ltem Codes listed

L] Invoice must match PO

| purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

Ll an Essential Provisions (including Texas Required Contract Clauses)

| File must demonstrate compliance with formal bidding requirements and bid tabulation/committee
evaluation is required

e CMBL printout of each eligible vendor within the agency’s geographic region (CMBL printout
must be dated on or before solicitation)

e Written approval from agency head or designee authorizing supplementation with non-CMBL
vendors

[] For purchases of $100,000 or more, Historically Underutilized Business Subcontracting Plan must
be documented

[| Electronic State Business Daily (ESBD) posting (solicitation and notice of award) printout if
purchase is over $25,000

L] Waiver from TCIl and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

L] Emergency justification letter signed by the agency’s purchasing director or an authorized
representative

L] Proprietary Purchase Justification signed by the Agency Head or designee (if applicable)
L] Response documents (signed) for each awarded vendor (if applicable)
[] At the time of award, file must contain printouts of vendor compliance checks:

e Debarment check

e SAM.gov check; printout dated no more than 7 days prior to contract award

¢ |ran, Sudan & Foreign Terrorist Organization check

* Boycott Israel check

e Warrant Hold check for purchases by written contract or purchases using local funds; printout
dated no more than 7 days prior to contract award

As of 9-1-2007 PCC X does not include TXMAS Schedule 70 (Information Technology) contracts

L] Texas SmartBuy TXMAS PO with authorized signature
| Invoice must match PO

| purchase Order Change Notice (POCN) for extending/renewing a contract (created prior to the
expiration of contract) (if applicable)

L] waiver from TCI and WorkQuest included in the file indicating that the product or service may be
otherwise procured (if applicable)

L] Proprietary Purchase Justification signed by Agency Head or designee (if applicable)
L] Best value statement must be documented on the PO (if applicable)
|| Electronic State Business Daily (ESBD) award posting printout if purchase is over $25,000

L] At the time of PO issuance, file must contain printout of Warrant Hold check for purchases using
local funds; printout dated no more than 7 days prior to contract award
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EXEMPT
PURCHASES

Document
Type 9

[] PO with authorized signature
¢ Delivery terms and/or contract term defined
¢ NIGP Class-Item Codes listed

[] Legal citation applicable to the purchase must be listed on the purchase documentation
e Example: Texas Government Code Section 2254.001

| Invoice must match PO

[] Other file documentation applicable to the procurement method. Refer to the Post Payment Audit
section of the Guide. If SAM.gov and Warrant Hold compliance checks are required, the printouts
must be dated no more than 7 days prior to contract award.

NOTE: Utility payments made using a payment instrument OTHER THAN a purchase order need not
contain a PO number.
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APPENDIX 31
Exemptions List (Document Type 9)

Document Type 9 purchases refer to purchases of certain goods and services that are not within SPD purchasing authority,
exempt from competitive bidding requirements, or required by statute to be procured through a specific purchasing
method. Agency legal counsel should be consulted to determine whether there are agency-specific exemptions which
qualify as “Document 9” purchases in addition to the purchases listed below. Document Type 9 purchases should have a
blank or “0” PCC field depending on whether the entry is to USAS or CAPPS.

If not exempt by the General Appropriations Act, Texas Government Code § 2151 et seq., or other statute, the purchase
must be competitively bid or the purchase should satisfy the requirements of a proprietary sole source purchase and a
proprietary purchase justification should be placed in the procurement file.

NOTE: Document Type 9 purchases are subject to Post-Payment Audit to verify whether the purchases are indeed exempt
and that the agency used the correct Document Type and Comptroller Object Codes.

Texas

Item or Nature of Service Government
Code Section

Auxiliary enterprises. 2155.141
Goods or services made or provided by blind or visually impaired persons and offered for sale 2155.138
to state agencies. )
Care/treatment/education services for wards and clients of the state by Texas Juvenile Justice

2155.143
Department.
Construction projects by or under the supervision of any public authorities created by the laws 2166.004
of this state; or state-aided local government projects of any character whatsoever. )
Construction projects undertaken by Texas Department of Criminal Justice. 2166.003(b)
Consulting services or services of a Consultant as defined in Texas Government Code §
2254.021 et seq. 2155.001

Must use 7239, 7240, or 7242 comptroller object codes to process expenditures.

Group purchasing program: purchases by state-owned hospital or clinics through a group

purchasing program comprised of two or more hospital or clinic facilities. 2L SR

Health care purchases. 2155.144
Health & Human Service agency purchases and all agencies under its statutory umbrella. 2155.144
Items required by statute to be purchased from a particular source. 2155.132(f)(2)
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Texas
Item or Nature of Service Government
Code Section

Lease payments for district office space for certain agencies and programs. 2167.002
Legislative agency purchases for the following agencies: 101-Senate, 102 House of
Representatives, 103-Texas Legislative Council, 104-Legislative Budget Board, 105-Legislative 2155.203
Reference Library, 116-Sunset Advisory Commission, 308-State Auditor, 362-Texas Lottery ’
Commission.
Library materials & services within a university or institutions of higher learning, state-owned

X R . . . . e 2155.139(a)

hospitals or clinics (including Amigos Library services) for certain limited purchases.
Organized activities relating to instructional departments of institutions of higher learning &

e L . 2155.141
similar activities of other state agencies.
Texas Department of Criminal Justice made goods. 2155.065
Professional services & fees: services listed in Texas Government Code § 2254.001 et seq. 2155.001
must use 7253 or 7356 comptroller object codes to process expenditures. ’
Purchases made from gifts or grants, including industrial grants or contracts in support of 2155.140
research or federal grants or contracts in support of research in aid payments (HEAF). ’
Purchases of products and services of workshops, organizations, or corporations whose
primary purpose is training and employing individuals having mental retardation or a physical 2155.441
disability (WorkQuest set-aside contracts) if the agency performs the purchase at the ’
WorkQuest store personally.
Repairs & renovations to buildings excluded by SPD: letter of exclusion from TFC’s Facility 2166.003(a)(7)
Construction and Space Management Division should be attached. )

. . . . . 2166.003
Repairs & renovations to buildings & projects by agencies listed. 2166.004
Residential space for Mental Health and Mental Retardation & Texas Juvenile Justice | 2167.001(b)(2)
Department. 2167.001(b)(3)
Services of an employee of a state agency. 2155.001
Utilities (services of public utilities): natural gas, electric, water, sewage & garbage services,
other services & charges for utility services, and local telephone service. Does not include cell | 2155.001
phone or cable services.

Vehicle maintenance & repair: any contract for repair of vehicles made by the Office of Vehicle

2171.102(c)
Fleet Management of SPD.
Veterans Land Board purchases in connection with improvements, repairs, or maintenance of 5155.149
land or other activities undertaken by Veterans Land Board with respect to land. '
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For more information, visit our website:
comptroller.texas.gov/purchasing/
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